



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #:	20-0720	Version:	1	Name:	Amendment No. 1, Agreement for Engineering Services - Consolidated Engineering Laboratories - Cole Administration Center Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	4/6/2020	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	5/13/2020	Final action:			5/13/2020
Enactment date:	5/13/2020	Enactment #:			20-0664

Title: Approval by the Board of Education of Amendment No. 1, Agreement for Engineering Services between the District with Consolidated Laboratories, Oakland, CA, for the latter to provide additional geotechnical engineering services to include field exploration site specific ground motion analysis hazards study, for the Cole Administration Center Project, in an additional amount of \$18,700.00, which includes a \$5,000.00 contingency, increasing Agreement not to exceed amount from \$71,500.00 to \$90,200.00, extending time of Agreement by 1,095 days, from October 24, 2019 through December 20, 2020 to December 31, 2023, and authorizing the President and Secretary of the Board to sign the Amendment for same with said Consultant. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20-0720 Amendment No. 1, Agreement for Engineering Services - Consolidated Engineering Laboratories - Cole Administration Center Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
5/13/2020	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Agreement for Engineering Services between the District with Consolidated Laboratories, Oakland, CA, for the latter to provide additional geotechnical engineering services to include field exploration site specific ground motion analysis hazards study, for the Cole Administration Center Project, in an additional amount of \$18,700.00, which includes a \$5,000.00 contingency, increasing Agreement not to exceed amount from \$71,500.00 to \$90,200.00, extending time of Agreement by 1,095 days, from October 24, 2019 through December 20, 2020 to December 31, 2023, and authorizing the President and Secretary of the Board to sign the Amendment for same with said Consultant. All other terms and conditions of the Agreement remain in full force and effect.