



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

<b>File #:</b>	20-0882	<b>Version:</b>	1	<b>Name:</b>	Change Order No. 1, Construction Contract - Sof Surfaces, Inc.- Sequoia Elementary School Playmatting Project - Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>			Passed
<b>File created:</b>	4/27/2020	<b>In control:</b>			Deputy Chief, Facilities Planning and Management
<b>On agenda:</b>	5/27/2020	<b>Final action:</b>			5/27/2020
<b>Enactment date:</b>	5/27/2020	<b>Enactment #:</b>			20-0830

**Title:** Approval by the Board of Education of Change Order No 1, Between Owner [District] and Contractor for the Sequoia Elementary School Playmatting Project with Sof Surfaces, Inc. ("Contractor"), Petrolia, ON Canada, for the latter to provide training to numerous contractors in the manner of installation of the Sof Surface product (per the Contract Justification Form), in an amount not to exceed \$31,390.60 and 25 calendar days, and authorizing the President and Secretary of the Board to sign the Change Order for same with said contractor.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 20-0882 Change Order No. 1, Construction Contract - Sof Surfaces, Inc.- Sequoia Elementary School Playmatting Project - Division of Facilities Planning and Management

**Contact:** tadashi.nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
5/27/2020	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No 1, Between Owner [District] and Contractor for the Sequoia Elementary School Playmatting Project with Sof Surfaces, Inc. ("Contractor"), Petrolia, ON Canada, for the latter to provide training to numerous contractors in the manner of installation of the Sof Surface product (per the Contract Justification Form), in an amount not to exceed \$31,390.60 and 25 calendar days, and authorizing the President and Secretary of the Board to sign the Change Order for same with said contractor.