



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #:	20-0882	Version:	1	Name:	Change Order No. 1, Construction Contract - Sof Surfaces, Inc.- Sequoia Elementary School Playmatting Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:	Passed		
File created:	4/27/2020	In control:	Deputy Chief, Facilities Planning and Management		
On agenda:	5/27/2020	Final action:	5/27/2020		
Enactment date:	5/27/2020	Enactment #:	20-0830		

Title: Approval by the Board of Education of Change Order No 1, Between Owner [District] and Contractor for the Sequoia Elementary School Playmatting Project with Sof Surfaces, Inc. ("Contractor"), Petrolia, ON Canada, for the latter to provide training to numerous contractors in the manner of installation of the Sof Surface product (per the Contract Justification Form), in an amount not to exceed \$31,390.60 and 25 calendar days, and authorizing the President and Secretary of the Board to sign the Change Order for same with said contractor.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20-0882 Change Order No. 1, Construction Contract - Sof Surfaces, Inc.- Sequoia Elementary School Playmatting Project - Division of Facilities Planning and Management

Contact: tadashi.nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
5/27/2020	1	Board of Education	Adopted on the General Consent Report	Pass