



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #:	20-1270	Version:	1	Name:	Change Order No. 1, Construction Contract – Digital Design Communications – Video Surveillance Maintenance (30) Sites Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	5/28/2020	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	6/24/2020	Final action:			6/24/2020
Enactment date:	6/24/2020	Enactment #:			20-1057
Title:	Approval by the Board of Education of Change Order No 1, Between Owner and Contractor, i.e., District and Digital Design Communications, Oakland, CA, for the latter to replace the existing switches with new jumper switches for installed surveillance cameras, as described in said Change Order, known as the Video Surveillance Maintenance (30) Sites Project, in the additional amount of \$35,526.00, increasing the Contract not to exceed amount from \$860,218.00 to \$903,744.00, and extending the term of May 9, 2019 through September 9, 2019, by an additional 479 calendar days, and authorizing the President and Secretary of the Board to sign the Change Order for same with said contractor.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 20-1270 Change Order No. 1, Construction Contract – Digital Design Communications – Video Surveillance Maintenance (30) Sites Project - Division of Facilities Planning and Management				
Contact:	tadashi.nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
6/24/2020	1	Board of Education	Adopted on the General Consent Report	Pass