



Oakland Unified School District

Board of Education
1000 Broadway, Suite 300
Oakland, CA 94607-4033
(510) 879-8199 Voice
(510) 879-2299 eFax
(510) 879-2300 eTTY/TDD
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 21-0831 **Version:** 1 **Name:** Change Order No. 1, Agreement Between Owner and Contractor – Mar Con Builders, Inc. – Elmhurst Middle School Boiler Replacement Project - Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 4/2/2021 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 4/28/2021 **Final action:** 4/28/2021

Enactment date: 4/28/2021 **Enactment #:** 21-0688

Title: Approval by the Board of Education of Change Order No. 1, Agreement between the District and Mar Con Builders, Inc., Oakland, CA, for Project completion and reconciling, with the latter, the remaining contingency for the Elmhurst Middle School Boiler Replacement Project, in the amount of \$22,546.00, reducing the Agreement price from \$1,238,116.00 to \$1,215,570.00, and extending the term from April 25, 2019 thru July 30, 2019 to September 30, 2020.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-0831 Change Order No. 1, Agreement Between Owner and Contractor – Mar Con Builders, Inc. – Elmhurst Middle School Boiler Replacement Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
4/28/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement between the District and Mar Con Builders, Inc., Oakland, CA, for Project completion and reconciling, with the latter, the remaining contingency for the Elmhurst Middle School Boiler Replacement Project, in the amount of \$22,546.00, reducing the Agreement price from \$1,238,116.00 to \$1,215,570.00, and extending the term from April 25, 2019 thru July 30, 2019 to September 30, 2020.