



## Legislation Details (With Text)

<b>File #:</b>	21-0859	<b>Version:</b>	1	<b>Name:</b>	Change Order No. 2, Digital Design Communications – Burbank Preschool Fire and Intrusion Alarm Replacement Project - Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>			Passed
<b>File created:</b>	4/5/2021	<b>In control:</b>			Deputy Chief, Facilities Planning and Management
<b>On agenda:</b>	5/12/2021	<b>Final action:</b>			5/12/2021
<b>Enactment date:</b>	5/12/2021	<b>Enactment #:</b>			21-0775

**Title:** Approval by the Board of Education of Change Order No. 2, Award of Bid Agreement between the District and Digital Design Communications, Oakland, CA, for the latter to provide additional devices, one heat detector and one strobe needed to complete the construction project for the Burbank Preschool Fire and Intrusion Alarm Replacement Project, in the additional amount of \$1,213.82, increasing the Agreement not to exceed amount from \$481,555.51 to \$482,769.33, for the term December 14, 2017 through March 24, 2018. All of the terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-0859 Change Order No. 2, Digital Design Communications – Burbank Preschool Fire and Intrusion Alarm Replacement Project - Division of Facilities Planning and Management

**Contact:** Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
5/12/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 2, Award of Bid Agreement between the District and Digital Design Communications, Oakland, CA, for the latter to provide additional devices, one heat detector and one strobe needed to complete the construction project for the Burbank Preschool Fire and Intrusion Alarm Replacement Project, in the additional amount of \$1,213.82, increasing the Agreement not to exceed amount from \$481,555.51 to \$482,769.33, for the term December 14, 2017 through March 24, 2018. All of the terms and conditions of the Agreement remain in full force and effect.