



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

<b>File #:</b>	21-1828	<b>Version:</b>	1	<b>Name:</b>	Amendment No. 1, Architectural Services Agreement – Shah Kawasaki Architects – Cole Administration Center Project - Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>			Passed
<b>File created:</b>	7/12/2021	<b>In control:</b>			Deputy Chief, Facilities Planning and Management
<b>On agenda:</b>	9/8/2021	<b>Final action:</b>			9/8/2021
<b>Enactment date:</b>	9/8/2021	<b>Enactment #:</b>			21-1395

**Title:** Approval by the Board of Education of Amendment No. 1, Architectural Services Agreement by and between the District and Shah Kawasaki Architects, Oakland, CA, for the latter to provide redesign and revised scope for the new administration building and plans for the first floor, as described in the Proposal dated July 7, 2021, attached to this Agreement as Exhibit A, for the Cole Administration Center Project, in an additional amount of \$390,875.00, increasing Agreement not to exceed amount from \$3,500,000.00 to \$3,890,875.00, and extending the term of the Agreement from September 12, 2019 through December 31, 2022 to December 31, 2023 (an additional 365 calendar days). All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-1828 Amendment No. 1, Architectural Services Agreement – Shah Kawasaki Architects – Cole Administration Center Project - Division of Facilities Planning and Management

**Contact:** Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
9/8/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Architectural Services Agreement by and between the District and Shah Kawasaki Architects, Oakland, CA, for the latter to provide redesign and revised scope for the new administration building and plans for the first floor, as described in the Proposal dated July 7, 2021, attached to this Agreement as Exhibit A, for the Cole Administration Center Project, in an additional amount of **\$390,875.00**, increasing Agreement not to exceed amount from **\$3,500,000.00** to **\$3,890,875.00**, and extending the term of the Agreement from September 12, 2019 through **December 31, 2022** to **December 31, 2023** (an additional 365 calendar days). All other terms and conditions of the Agreement remain in full force and effect.