



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	21-1829	Version:	1	Name:	Amendment No. 7, Architectural Services Agreement - LCA Architects - Fremont High School New Construction Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	7/12/2021	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	9/8/2021	Final action:			9/8/2021
Enactment date:	9/8/2021	Enactment #:			21-1445

Title: Approval by the Board of Education of Amendment No. 7, Architectural Services Agreement by and between the District and LCA Architects, Oakland, CA, for the latter to provide construction services for the Increment Phase 4, as described in Proposal dated May 11, 2021, attached to this Agreement as Exhibit A, for the Fremont High School New Construction Project, in an additional amount of \$189,181.17, increasing Agreement not to exceed amount from \$9,107,465.00 to \$9,296,646.17, and extending the term of the Agreement from March 23, 2016 through February 28, 2022 to June 30, 2022 (an additional 122 calendar days). All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-1829 Amendment No. 7 Architectural Services Agreement - LCA Architects - Fremont High School New Construction Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
9/8/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 7, Architectural Services Agreement by and between the District and LCA Architects, Oakland, CA, for the latter to provide construction services for the Increment Phase 4, as described in Proposal dated May 11, 2021, attached to this Agreement as Exhibit A, for the Fremont High School New Construction Project, in an additional amount of **\$189,181.17**, increasing Agreement not to exceed amount from **\$9,107,465.00** to **\$9,296,646.17**, and extending the term of the Agreement from March 23, 2016 through **February 28, 2022** to **June 30, 2022** (an additional 122 calendar days). All other terms and conditions of the Agreement remain in full force and effect.