

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details (With Text)

File #: 21-1849 Version: 1 Name: Amendment No. 3, Independent Consultant

Agreement - KDI Group, Inc.- Fremont New

Construction Project - Division of Facilities Planning

and Management

Type: Agreement or Contract Status: Passed

File created: 7/23/2021 In control: Deputy Chief, Facilities Planning and Management

 On agenda:
 9/8/2021
 Final action:
 9/8/2021

 Enactment date:
 9/8/2021
 Enactment #:
 21-1452

Title: Approval by the Board of Education of Amendment No.3, Independent Consultant Agreement by and

between the District and KDI Group, Inc., Oakland, CA, for the latter to provide additional inspections services according to the DSA requirements, as described in the proposal dated July 22, 2021 attached to this Amendment as Exhibit A, for the Fremont High School New Construction Project, in an additional amount of \$78,430.00, which includes a contingency of \$7,130.00, increasing

Agreement not to exceed amount from \$1,368,500.00 to \$1,446,930.00. All other terms and

conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-1849 Amendment No. 3, Independent Consultant Agreement - KDI Group, Inc.- Fremont New

Construction Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
9/8/2021	1	Board of Education	Adopted on the General Consent Report Pass	

Approval by the Board of Education of Amendment No.3, Independent Consultant Agreement by and between the District and KDI Group, Inc., Oakland, CA, for the latter to provide additional inspections services according to the DSA requirements, as described in the proposal dated July 22, 2021 attached to this Amendment as Exhibit A, for the Fremont High School New Construction Project, in an additional amount of \$78,430.00, which includes a contingency of \$7,130.00, increasing Agreement not to exceed amount from \$1,368,500.00 to \$1,446,930.00. All other terms and conditions of the Agreement remain in full force and effect.