



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #:	21-1871	Version:	1	Name:	Change Order No. 1, Agreement Between Owner and Contractor – District and Mar Con Builders – Acorn Woodland Elementary School Playmatting Installation Project – Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:	Passed		
File created:	8/2/2021	In control:	Deputy Chief, Facilities Planning and Management		
On agenda:	9/22/2021	Final action:	9/22/2021		
Enactment date:	9/22/2021	Enactment #:	21-1504		
Title:	Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between District and Mar Con Builders, Oakland, CA, for the installation of rubber sheeting for the preparation of the site playmatting, for the Acorn Woodland Elementary School Playmatting Installation Project, in the amount of \$3,309.48, increasing the Agreement price from \$113,200.00 to \$116,509.48, and extending the term of Agreement from September 16, 2020 through October 31, 2020 to November 10, 2020. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 21-1871 Change Order No. 1, Agreement Between Owner and Contractor – District and Mar Con Builders – Acorn Woodland Elementary School Playmatting Installation Project – Division of Facilities Planning and Management				
Contact:	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
9/22/2021	1	Board of Education	Adopted on the General Consent Report	Pass