



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

<b>File #:</b>	21-1907	<b>Version:</b>	1	<b>Name:</b>	Change Order No. 1, Agreement Between Owner and Contractor - District and Mar Con Builders – Emerson Child Development Center Playmatting Installation Project – Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>			Passed
<b>File created:</b>	8/6/2021	<b>In control:</b>			Deputy Chief, Facilities Planning and Management
<b>On agenda:</b>	9/22/2021	<b>Final action:</b>			9/22/2021
<b>Enactment date:</b>	9/22/2021	<b>Enactment #:</b>			21-1505
<b>Title:</b>	Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Mar Con Builders, Oakland, CA, for the contractor to perform Site Scan and Prep for the installation of new Soft Surface Tiles, for the Emerson Child Development Center Playmatting Installation Project, in the amount of \$2,117.00, increasing the Agreement price from \$57,600.00 to \$59,717.00 and extending the Agreement term, by 207 calendar days, from September 16, 2020 through October 31, 2022 to May 26, 2021. All other terms and conditions of the Agreement remain in full force and effect.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 21-1907 Change Order No. 1, Agreement Between Owner and Contractor - District and Mar Con Builders – Emerson Child Development Center Playmatting Installation Project – Division of Facilities Planning and Management				
<b>Contact:</b>	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
9/22/2021	1	Board of Education	Adopted on the General Consent Report	Pass