



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #:	21-2089	Version:	1	Name:	Change Order No. 1, Agreement Between Owner and Contractor - Competitively Bid – Mar Con Builders – Piedmont Avenue Elementary School Playmatting Installation Project – Division of Facilities Planning & Management
Type:	Agreement or Contract	Status:	Passed		
File created:	8/30/2021	In control:	Deputy Chief, Facilities Planning and Management		
On agenda:	10/13/2021	Final action:	10/13/2021		
Enactment date:	10/13/2021	Enactment #:	21-1678		
Title:	Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor - District and Mar Con Builders, Oakland, CA, for reconciliation of unused allowance for the Piedmont Elementary School Playmatting Installation Project, as a deductive change in the amount of \$1,492.00, reducing the contract price from \$192,000.00 to \$190,508.00, and an adjustment to Contract Time In This Change Order: 271 Calendar Days, extending the term from September 11, 2020 through December 15, 2020 to September 12, 2021. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 21-2089 Change Order No. 1 Agreement Between Owner and Contractor – Mar Con Builders, Inc. – Piedmont Elementary School Playmatting Installation Project – Division of Facilities Planning and Management				
Contact:	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
10/13/2021	1	Board of Education	Adopted on the General Consent Report	Pass