



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	21-2685	Version:	1	Name:	Amendment No. 1, Engineering Service Agreement - Terraphase Engineering, Inc. - Laurel Child Development Center Replacement Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	10/27/2021	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	12/1/2021	Final action:			12/1/2021
Enactment date:	12/1/2021	Enactment #:			21-1963

Title: Approval by the Board of Education of Amendment No. 1, Agreement for Engineering Services by and between the District and Terraphase Engineering, Inc., Oakland CA, for the latter to provide additional out-of-scope services which includes substitution of the drilling in compliance with the District's Project Labor Agreement requirement and extra mobilization to meet with utility locator for PG & E, as described in the proposal dated October 20, 2021, attached to this Amendment as Exhibit A, for the Laurel Child Development Center Replacement Project, in an additional amount of \$2,800.00, increasing Agreement not-to-exceed amount from \$24,929.00 to \$27,729.00, and authorizing the President and Secretary of the Board to sign the Amendment for same with said Contractor. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-2685 Amendment No. 1, Engineering Service Agreement - Terraphase Engineering, Inc. - Laurel Child Development Center Replacement Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
12/1/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Agreement for Engineering Services by and between the District and Terraphase Engineering, Inc., Oakland CA, for the latter to provide additional out-of-scope services which includes substitution of the drilling in compliance with the District's Project Labor Agreement requirement and extra mobilization to meet with utility locator for PG & E, as described in the proposal dated October 20, 2021, attached to this Amendment as Exhibit A, for the Laurel Child Development Center Replacement Project, in an additional amount of **\$2,800.00**, increasing Agreement not-to-exceed amount from **\$24,929.00** to **\$27,729.00**, and authorizing the President and Secretary of the Board to sign the Amendment for same with said Contractor. All other terms and conditions of the Agreement remain in full force and effect.