	Oakland Unified School District			chool District	Board of Education 011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org	
Swiend, California		Legislation Details				
File #:	21-2	694 Version: 1	Name:	Change Order No. 1, Agreement and Contractor – Everlast Develo Grass Valley Elementary School Management Project – Departmo Grounds	opment, Inc. – Vegetation Fire	
Туре:	Agreement or Contract		Status:	Passed		
File created:	10/29/2021		In control:	Deputy Chief, Facilities Planning and Management		
On agenda:	12/1/2021		Final action:	12/1/2021		
Enactment date:	12/1/2021		Enactment #:	21-1886		
Title:	Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the Grass Valley Elementary School Vegetation Fire Management Project, as a deductive change in the amount of \$1,250.00, reducing the Agreement price from \$17,800.00 to \$16,550.00, providing a time extension of 98 days, changing the Agreement term from July 26, 2021 through August 25, 2021 to December 1, 2021. All other terms and conditions of the Agreement remain in full force and effect.					
Sponsors:						
Indexes:						
Code sections:						
Attachments:	 21-2694 Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development, Inc. – Grass Valley Elementary School Vegetation Fire Management Project – Department of Buildings and Grounds 					
Contact:	Tadashi.Nakadegawa@ousd.org					
Date	Ver.	Action By	Ac	tion	Result	
12/1/2021	1	Board of Education	Ad	dopted on the General Consent Rep	ort Pass	