| | Oakland Unified School District | | | | Board of Education 11 Union Street, #940 Oakland, CA 94607 (510) 879-1944 oe@ousd.org E-Mail http://www.ousd.org |
|---------------------|--|--------------------|---------------|--|---|
| Legislation Details | | | | | |
| File #: | 21-2 | 712 Version: 1 | Name: | Change Order No. 1, Agreement and Contractor – Everlast Develo Skyline High School Vegetation F Project - Department of Buildings | pment, Inc. – ïre Management |
| Туре: | Agre | ement or Contract | Status: | Passed | |
| File created: | 11/1 | /2021 | In control: | Deputy Chief, Facilities Planning | and Management |
| On agenda: | 12/1 | /2021 | Final action: | 12/1/2021 | |
| Enactment date: | 12/1 | /2021 | Enactment #: | 21-1894 | |
| Title: | Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the Skyline High School Vegetation Fire Management Project, as a deductive change in the amount of \$50.00, reducing the Agreement price from \$27,800.00 to \$27,750.00, providing a time extension of 86 days, changing the Agreement term from July 26, 2021 through August 31, 2021 to November 25, 2021. All other terms and conditions of the Agreement remain in full force and effect. | | | | |
| Sponsors: | | | | | |
| Indexes: | | | | | |
| Code sections: | | | | | |
| Attachments: | 21-2712 Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development, Inc. – Skyline High School Vegetation Fire Management Project - Department of Buildings and Grounds | | | | |
| Contact: | Tadashi.Nakadegawa@ousd.org | | | | |
| Date | Ver. | Action By | Acti | on | Result |
| 12/1/2021 | 1 | Board of Education | Ado | opted on the General Consent Repo | ort Pass |