

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details

File #: 21-2713 Version: 1 Name: Change Order No. 1, Agreement Between Owner

and Contractor – Everlast Development, Inc. – Hillcrest Elementary School Vegetation Fire

Management Project - Department of Buildings and

Grounds

Type: Agreement or Contract Status: Passed

File created: 11/1/2021 In control: Deputy Chief, Facilities Planning and Management

 On agenda:
 12/1/2021
 Final action:
 12/1/2021

 Enactment date:
 12/1/2021
 Enactment #:
 21-1895

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and

Contractor by and between the District and Everlast Development, Inc., Oakland, CA, providing credit for remaining unused Contingency Allowance for the Hillcrest Elementary School Vegetation Fire Management Project, as a deductive change in the amount of \$1,550.00, reducing the Agreement price from \$10,600.00 to \$9,050.00, providing a time extension of 86 days, changing the Agreement term from July 26, 2021 through August 31, 2021 to November 25, 2021. All other terms and

term from July 26, 2021 through August 31, 2021 to November 25, 2021. All other term

conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-2713 Change Order No. 1, Agreement Between Owner and Contractor – Everlast Development,

Inc. - Hillcrest Elementary School Vegetation Fire Management Project - Department of Buildings and

Grounds

Contact: Tadashi.Nakadegawa@ousd.org

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 12/1/2021 | 1 | Board of Education | Adopted on the General Consent Report | Pass |