



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #:	21-2812	Version:	1	Name:	Amendment No. 1, Agreement for IOR Services for Construction – Anthonio, Inc. – Frick Middle School Intensive Support Site Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:	Passed		
File created:	11/8/2021	In control:	Deputy Chief, Facilities Planning and Management		
On agenda:	12/15/2021	Final action:	12/15/2021		
Enactment date:	12/15/2021	Enactment #:	21-2057		

Title: Approval by the Board of Education of Amendment No. 1, Agreement for Inspector of Record Services for Construction by and between the District and Anthonio, Inc., Oakland, CA, extending time of Agreement by 150 additional calendar days, from May 27, 2021 through December 31, 2021 to May 30, 2022, for the Frick {United School of Languages} Middle School Intensive Support Site Project. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-2812 Amendment No. 1, Agreement for IOR Services for Construction – Anthonio, Inc. – Frick Middle School Intensive Support Site Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
12/15/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Agreement for Inspector of Record Services for Construction by and between the District and Anthonio, Inc., Oakland, CA, extending time of Agreement by 150 additional calendar days, from May 27, 2021 through December 31, 2021 to May 30, 2022, for the Frick {United School of Languages} Middle School Intensive Support Site Project. All other terms and conditions of the Agreement remain in full force and effect.