



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #:	21-2995	Version:	1	Name:	Change Order No. 1, Agreement Between Owner and Contractor – Rook Electric – Surveillance Upgrades McClymonds High School Project – Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	12/1/2021	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	1/12/2022	Final action:			1/12/2022
Enactment date:	1/12/2022	Enactment #:			22-0100

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor, by and between the District and Rook Electric, Oakland, CA, for, due to unforeseen conditions, installation of new iPhone power supply, and connection of the power supply to the existing security system, for the Surveillance Upgrades McClymonds High School Project, in the additional amount of \$215.80, pursuant to proposal dated November 12, 2021, increasing the not to exceed amount of Agreement from \$47,380.00 to \$47,595.80. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-2995 Change Order No. 1, Agreement Between Owner and Contractor – Rook Electric – Surveillance Upgrades McClymonds High School Project – Division of Facilities Planning and Management

Contact: tadashi.nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
1/12/2022	1	Board of Education	Adopted on the General Consent Report	Pass