



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 22-0603 **Version:** 1 **Name:** -Amendment No. 1, Agreement Between Owner and Contractor - Digital Design Communications - Glenview Elementary School New Construction Project – Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 3/4/2022 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 4/13/2022 **Final action:** 4/13/2022

Enactment date: 4/13/2022 **Enactment #:** 22-0620

Title: Approval by the Board of Education of Amendment No. 1, Agreement Between Owner and Contractor by and between the District and Digital Communications, Oakland, CA, for the latter to provide relocating FA monitor modules for stair 2 sprinkler valves DDCV and Stair 2 Sprinkler valve PIV from La Cresta Ave to Electrical room #013, using two Aquasaeal cables to connect vales to modules and if necessary de-program monitor modules from JCI panel. Test signals from DDCV and PIV switches, as described in the Scope of Work dated February 22, 2022, which are attached to this Amendment as Exhibit A, for the Glenview New Construction Project, in an additional amount of \$1,630.01, increasing the Agreement's not-to-exceed amount from \$2,712.42 to \$4,342.43, and extending the term of the Agreement from May 27, 2021, through December 31, 2021, to December 31, 2022, (an additional 365 calendar days). All other terms and condition of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-0603 Amendment No. 1, Agreement Between Owner and Contractor - Digital Design Communications - Glenview Elementary School New Construction Project – Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
4/13/2022	1	Board of Education	Adopted on the General Consent Report	Pass