



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

---

**File #:** 22-0634      **Version:** 1      **Name:** Change Order No. 1 Agreement Between Owner and Contractor – Data Services, Inc. – Various Sites Door Entry System Project – Division of Facilities Planning and Management

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 3/8/2022      **In control:** Board of Education

**On agenda:** 5/25/2022      **Final action:** 5/25/2022

**Enactment date:** 5/25/2022      **Enactment #:** 22-1010

**Title:** Approval by the Board of Education of Change Order No. 1 of Agreement Between Owner and Contractor by and between the District and Data Media Services, Inc., Stockton, CA, granting time extension for completion for the Various Sites Door Entry System Project, from December 11, 2021 through February 14, 2022, by 199 days, to September 1, 2022. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 22-0634 Change Order No. 1, Agreement Between Owner and Contractor – Data Services, Inc. – Various Sites Door Entry System Project – Division of Facilities Planning and Management

**Contact:** Tadashi.Nakadegawa@ousd.org

| Date      | Ver. | Action By          | Action                                | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 5/25/2022 | 1    | Board of Education | Adopted on the General Consent Report | Pass   |
| 5/11/2022 | 1    | Board of Education | Postponed to a Date Certain           | Pass   |