



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 22-1150 **Version:** 1 **Name:** Amendment No. 3, General Services Agreement – ACC Environmental Consultants, Inc. – Glenview Elementary School New Construction Project – Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 4/22/2022 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 5/25/2022 **Final action:** 5/25/2022

Enactment date: 5/25/2022 **Enactment #:** 22-1014

Title: Approval by the Board of Education of Amendment No. 3, General Services Agreement by and between the District and ACC Environmental Consultants, Inc., Oakland CA, for the latter to provide additional environmental services which include fees for drilling permit, driller contractor, soil drum removal, labor & laboratory analysis, as described in the proposal dated March 21, 2022, attached to this Amendment in Exhibit A, for the Glenview Elementary School New Construction Project, in an additional amount of \$14,305.00, increasing Agreement not-to-exceed amount from \$51,103.00 to \$65,408.00, and extending the term of the Agreement from December 10, 2020 through June 30, 2022 to December 30, 2022, (an additional 183 calendar days). All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-1150 Amendment No. 3, General Services Agreement – ACC Environmental Consultants, Inc. – Glenview Elementary School New Construction Project – Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
5/25/2022	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 3, General Services Agreement by and between the District and ACC Environmental Consultants, Inc., Oakland CA, for the latter to provide additional environmental services which include fees for drilling permit, driller contractor, soil drum removal, labor & laboratory analysis, as described in the proposal dated March 21, 2022, attached to this Amendment in Exhibit A, for the Glenview Elementary School New Construction Project, in an additional amount of \$14,305.00, increasing Agreement not-to-exceed amount from \$51,103.00 to \$65,408.00, and extending the term of the Agreement from December 10, 2020 through June 30, 2022 to December 30, 2022, (an additional 183 calendar days). All other terms and conditions of the Agreement remain in full force and effect.