



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

| | | | | | |
|------------------------|---|----------------------|--|--------------|--|
| File #: | 22-2084 | Version: | 1 | Name: | Change Order No. 1 Agreement Between Owner and Contractor - G & G Builders, Inc. - East Oakland Pride Elementary School Playmatting & Structure Project - Division of Facilities Planning and Management |
| Type: | Agreement or Contract | Status: | Passed | | |
| File created: | 8/30/2022 | In control: | Deputy Chief, Facilities Planning and Management | | |
| On agenda: | 9/28/2022 | Final action: | 9/28/2022 | | |
| Enactment date: | 9/28/2022 | Enactment #: | 22-1709 | | |
| Title: | Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and G & G Builders, Inc., Livermore, CA, for the latter to perform additional construction services which includes Asphalt Patching, Removal and replace concrete rat slab at Old Kindergarten area, for the East Oakland Pride Elementary School Playmatting & Structure Project, more definitively stated in said Change Order, in the amount of \$32,486.36, increasing the not to exceed amount of the Agreement from \$596,516.00 to \$629,002.36. All other terms and conditions of the Agreement remain in full force and effect. | | | | |
| Sponsors: | | | | | |
| Indexes: | | | | | |
| Code sections: | | | | | |
| Attachments: | 1. 22-2084 Change Order No. 1, Agreement Between Owner and Contractor - G & G Builders, Inc. - East Oakland Pride Elementary School Playmatting & Structure Project - Division of Facilities Planning and Management | | | | |
| Contact: | Tadashi.Nakadegawa@ousd.org | | | | |

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 9/28/2022 | 1 | Board of Education | Adopted on the General Consent Report | Pass |

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and G & G Builders, Inc., Livermore, CA, for the latter to perform additional construction services which includes Asphalt Patching, Removal and replace concrete rat slab at Old Kindergarten area, for the East Oakland Pride Elementary School Playmatting & Structure Project, more definitively stated in said Change Order, in the amount of \$32,486.36, increasing the not to exceed amount of the Agreement from \$596,516.00 to \$629,002.36. All other terms and conditions of the Agreement remain in full force and effect.