



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #:	22-2084	Version:	1	Name:	Change Order No. 1 Agreement Between Owner and Contractor - G & G Builders, Inc. - East Oakland Pride Elementary School Playmatting & Structure Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:	Passed		
File created:	8/30/2022	In control:	Deputy Chief, Facilities Planning and Management		
On agenda:	9/28/2022	Final action:	9/28/2022		
Enactment date:	9/28/2022	Enactment #:	22-1709		
Title:	Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and G & G Builders, Inc., Livermore, CA, for the latter to perform additional construction services which includes Asphalt Patching, Removal and replace concrete rat slab at Old Kindergarten area, for the East Oakland Pride Elementary School Playmatting & Structure Project, more definitively stated in said Change Order, in the amount of \$32,486.36, increasing the not to exceed amount of the Agreement from \$596,516.00 to \$629,002.36. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 22-2084 Change Order No. 1, Agreement Between Owner and Contractor - G & G Builders, Inc. - East Oakland Pride Elementary School Playmatting & Structure Project - Division of Facilities Planning and Management				
Contact:	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
9/28/2022	1	Board of Education	Adopted on the General Consent Report	Pass