



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 22-2475      **Version:** 1      **Name:** Change Order No. 1, Agreement Between Owner and Contractor - Arntz Builders, Inc.. - Cole Campus Central Administration Center Project - Division of Facilities Planning and Management

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 10/17/2022      **In control:** Deputy Chief, Facilities Planning and Management

**On agenda:** 11/30/2022      **Final action:** 11/30/2022

**Enactment date:** 11/30/2022      **Enactment #:** 22-2065

**Title:** Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Arntz Builders, Inc., Petaluma, CA, for additional construction services which includes RAW Phase 1 excavation and disposition of contaminated soil directed by Department Toxic Substance Control, for the Cole Campus Central Administration Center Project, in the amount of \$2,819,358.81, increasing the not to exceed amount of the Agreement from \$35,752,816.00 to \$38,572,174.81. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 22-2475 Change Order No. 1, Agreement Between Owner and Contractor - Arntz Builders, Inc.. - Cole Campus Central Administration Center Project - Division of Facilities Planning and Management

**Contact:** Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
11/30/2022	1	Board of Education	Adopted	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Arntz Builders, Inc., Petaluma, CA, for additional construction services which includes RAW Phase 1 excavation and disposition of contaminated soil directed by Department Toxic Substance Control, for the Cole Campus Central Administration Center Project, in the amount of \$2,819,358.81, increasing the not to exceed amount of the Agreement from \$35,752,816.00 to \$38,572,174.81. All other terms and conditions of the Agreement remain in full force and effect.