	b				rd of Education Jnion Street, #940 land, CA 94607 10) 879-1944 Jousd.org E-Mail //www.ousd.org	
Legislation Details (With Text)						
File #:	22-2	2523 Version: 1	Name:	Change Order No. 1, Agreement Bet and Contractor – Bay Construction C Oakland Pride Elementary School Fin Alarm Replacement Project - Divisio Planning and Management	ompany – East re and Intrusion	
Туре:	Agreement or Contract		Status:	Passed	Passed	
File created:	10/23/2022		In control:	Deputy Chief, Facilities Planning and	Deputy Chief, Facilities Planning and Management	
On agenda:	11/3	80/2022	Final action	n: 11/30/2022		
Enactment date:	11/3	80/2022	Enactment	t #: 22-2066		
Title:	Approval by the Board of Education of Resolution No 2223-0155 - Declaring the Futility of Pubic Bidding for the Additional Asbestos Work at East Oakland Pride Elementary School and Approving Change Order No. 1 for that Work, as Specified [by and between District and Bay Construction, Inc., Oakland, CA, for the East Oakland Pride Elementary School Fire and Intrusion Alarm Replacement Project, in the amount of \$138,382.76, increasing the not to exceed amount of the Agreement from \$1,153,000.00 to \$1,291,382.76 and extending the term of the Agreement from May 26, 2022 through August 24, 2022 to February 13, 2023 (an additional 174 days). All other terms and conditions of the Agreement remain in full force and effect.]					
Sponsors:						
Indexes:						
Code sections:						
Attachments:	1. 22-2523 Change Order No. 1, Agreement Between Owner and Contractor – Bay Construction Company – East Oakland Pride Elementary School Fire and Intrusion Alarm Replacement Project – Division of Facilities Planning and Management					
Contact:	Tadashi.Nakadegawa@ousd.orgf					
Date	Ver.	Action By		Action	Result	
11/30/2022	1	Board of Education		Adopted on the General Consent Report	Pass	

Approval by the Board of Education of Resolution No 2223-0155 - Declaring the Futility of Pubic Bidding for the Additional Asbestos Work at East Oakland Pride Elementary School and Approving Change Order No. 1 for that Work, as Specified [by and between District and Bay Construction, Inc., Oakland, CA, for the East Oakland Pride Elementary School Fire and Intrusion Alarm Replacement Project, in the amount of \$138,382.76, increasing the not to exceed amount of the Agreement from \$1,153,000.00 to \$1,291,382.76 and extending the term of the Agreement from May 26, 2022 through August 24, 2022 to February 13, 2023 (an additional 174 days). All other terms and conditions of the Agreement remain in full force and effect.]