



Legislation Details (With Text)

File #:	22-2760	Version:	1	Name:	Amendment No. 1, Agreement for Architectural Services – HKIT Architects – Glenview Elementary School New Construction Project – Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:	Passed		
File created:	11/29/2022	In control:	Deputy Chief, Facilities Planning and Management		
On agenda:	1/17/2023	Final action:	1/17/2023		
Enactment date:	1/17/2023	Enactment #:	23-0145		

Title: Approval by the Board of Education of Amendment No. 1, Agreement for Architectural Services by and between the District and HKIT Architects, Oakland, CA, for the latter to provide additional architectural services, with Scope including the design of additional equipment for the supervising station for the Bosch cellular equipment, preparation of corrective measures related to the exposed soil condition below southern site retaining wall, and design services for the footing and anchorage of the three signs; also includes future work to design and document the acoustic improvements to the Multi-Purpose Room in an effort to meet standard for Collaborative For High Performance School (CHPS) base scope, for the Glenview Elementary School New Construction Project, as described in the Proposal dated November 7, 2022, attached to this Amendment, as part of Exhibit A, in an additional not-to-exceed amount of \$49,105.50, increasing the Agreement not-to-exceed amount from \$29,973.90 to \$83,989.95, and extending the term of Agreement from December 16, 2021 through June 30, 2022 to September 1, 2023 (an additional 428 calendar days). All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-2760 Amendment No. 1, Agreement for Architectural Services – HKIT Architects – Glenview Elementary School New Construction Project – Division of Facilities Planning and Management, 2. 22-2760 Amendment No. 1, Agreement for Architectural Services – HKIT Architects – Glenview Elementary School New Construction Project – Division of Facilities Planning and Management (1/17/2023)

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
1/17/2023	1	Board of Education	Adopted on the General Consent Report	Pass
1/11/2023	1	Board of Education	Postponed to a Date Certain	

Approval by the Board of Education of Amendment No. 1, Agreement for Architectural Services by and between the District and HKIT Architects, Oakland, CA, for the latter to provide additional architectural services, with Scope including the design of additional equipment for the supervising station for the Bosch cellular equipment, preparation of corrective measures related to the exposed soil condition below southern site retaining wall, and design services for the footing and anchorage of the three signs; also includes future work to design and document the acoustic improvements to the Multi-Purpose Room in an effort to meet standard for Collaborative For High Performance School (CHPS) base scope, for the Glenview Elementary School New Construction Project, as described in the Proposal dated November 7, 2022, attached to this Amendment, as part of Exhibit A, in an additional not-to-exceed amount of \$49,105.50, increasing the Agreement not-to-exceed amount from \$29,973.90 to \$83,989.95, and extending the term of Agreement from December 16, 2021 through

June 30, 2022 to September 1, 2023 (an additional 428 calendar days). All other terms and conditions of the Agreement remain in full force and effect.