		School District Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org			
Settend, California		Legislation Details (With Text)			
File #:	23-0	0023 Version: 1	Name:	Amendment No. 1, Agreement for Inspector of Record Services for Construction– King Construction Inspection, Inc. – Martin Luther King, Jr. Elementary School Fire Intrusion Alarm Replacement Project - Division of Facilities Planning and Management	
Туре:	Agre	eement or Contract	Status:	Passed	
File created:	1/3/2	2023	In control:	Deputy Chief, Facilities Planning and Management	
On agenda:	2/22	2/2023	Final action	: 2/22/2023	
Enactment date:	2/22	2/2023	Enactment	#: 23-0406	
Title:	Approval by the Board of Education of Amendment No. 1, Agreement for Inspector of Record Services for Construction by and between the District and King Construction Inspection, Inc., Oakland, CA, for the latter to provide additional 120 hours of DSA Inspector of Record Services at a shift differential rate for the Martin Luther King, Jr. Elementary School Fire Intrusion Alarm Replacement Project, in an additional not-to-exceed amount of \$24,958.00, increasing the Agreement's not to exceed amount from \$22,790.00 to \$47,748.00. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	 23-0023 Amendment No. 1, Agreement for Inspector of Record Services for Construction – King Construction Inspection, Inc. – Martin Luther King, Jr. Elementary School Fire Intrusion Alarm Replacement Project - Division of Facilities Planning and Management 				
Contact:	Tadashi.Nakadegawa@ousd.org				
Date	Ver.	Action By		Action Result	
2/22/2023	1	Board of Education		Adopted on the General Consent Report Pass	

Approval by the Board of Education of Amendment No. 1, Agreement for Inspector of Record Services for Construction by and between the District and King Construction Inspection, Inc., Oakland, CA, for the latter to provide additional 120 hours of DSA Inspector of Record Services at a shift differential rate for the Martin Luther King, Jr. Elementary School Fire Intrusion Alarm Replacement Project, in an additional not-to-exceed amount of \$24,958.00, increasing the Agreement's not to exceed amount from \$22,790.00 to \$47,748.00. All other terms and conditions of the Agreement remain in full force and effect.