



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 24-2144 **Version:** 1 **Name:** Change Order No. 1, Agreement Between Owner and Contractor – Silicon Valley Paving, Inc. – Oakland Technical High School Asphalt Replacement Project – Buildings and Grounds Department

Type: Agreement or Contract **Status:** Passed

File created: 8/22/2024 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 10/9/2024 **Final action:** 10/9/2024

Enactment date: 10/9/2024 **Enactment #:** 24-1815

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Silicon Valley Paving, Inc., San Jose, CA, for the latter to remove approximately 6,000 Square Feet (SF) of existing subgrade at 4" of depth across the site. Off haul spoils, pave with two (2) lifts of 3/4" Hot mix asphalt rolling to compact after each lift; allow the deep lift to cure for 1 day before tack coating and paving over with the finishing 3" of 1/2" Hot mix asphalt, includes the cost of a lost day of paving, the cost of trucking doubling, and dumping fees for soil, for the Oakland Technical High School Asphalt Replacement Project, in the amount of \$70,066.00, increasing the Agreement not-to-exceed amount from \$489,650.00 to \$559,716.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 24-2144 Change Order No. 1, Agreement Between Owner and Contractor – Silicon Valley Paving, Inc. – Oakland Technical High School Asphalt Replacement Project – Buildings and Grounds Department

Contact: preston.thomas@ousd.org

Date	Ver.	Action By	Action	Result
10/9/2024	1	Board of Education	Adopted on the General Consent Report	Pass