



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607-2236  
(510) 879-1940  
510 627-9440 eFax  
711 TTY/TDD  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 25-2468      **Version:** 1      **Name:** Change Order No. 1, Agreement Between Owner and Contractor – Data Sync Communications, Inc. – Hillcrest K-8 School Security Improvement Project- Division of Facilities Planning and Management

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 10/8/2025      **In control:** Deputy Chief, Facilities Planning and Management

**On agenda:** 11/12/2025      **Final action:** 11/12/2025

**Enactment date:** 11/12/2025      **Enactment #:** 25-1920

**Title:** Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Data Sync Communications, Inc., Berkeley, CA, providing for an extension of the term of the Agreement from March 13, 2025, through June 11, 2025, to November 30, 2025 (an additional 172 calendar days), as identified in the PCO No. 1, for the Hillcrest K-8 School Security Improvement Project. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 25-2468 Change Order No. 1, Agreement Between Owner and Contractor – Data Sync Communications, Inc. – Hillcrest K-8 School Security Improvement Project- Division of Facilities Planning and Management

**Contact:** preston.thomas@ousd.org

Date	Ver.	Action By	Action	Result
11/12/2025	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Data Sync Communications, Inc., Berkeley, CA, providing for an extension of the term of the Agreement from March 13, 2025, through June 11, 2025, to November 30, 2025 (an additional 172 calendar days), as identified in the PCO No. 1, for the Hillcrest K-8 School Security Improvement Project. All other terms and conditions of the Agreement remain in full force and effect.