

## Oakland Unified School District

Legislation Text

## File #: 21-1871, Version: 1

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between District and Mar Con Builders, Oakland, CA, for the installation of rubber sheeting for the preparation of the site playmatting, for the Acorn Woodland Elementary School Playmatting Installation Project, in the amount of **\$3,309.48**, increasing the Agreement price from **\$113,200.00** to **\$116,509.48**, and extending the term of Agreement from September 16, 2020 through October 31, 2020 to November 10, 2020. All other terms and conditions of the Agreement remain in full force and effect.