

Oakland Unified School District

Legislation Text

File #: 21-1908, Version: 1

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Mar Con Builders, Oakland, CA, for the additional utility site scan for new playground location, installation of asphalt, cover the existing drain with metal grade plug and fill with asphalt on previous playground location, for the Global Family Elementary School Playmatting Installation Project, in the amount of **\$12,122.87**, increasing the Agreement price from **\$88,320.00** to **\$100,442.87** and extending the Agreement term by **212** days, from **September 16, 2020 through October 31, 2020 to May 31, 2021.**