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EXHIBIT "C" 

SCHEDULE OF SERVICES 

A. Promptly after t he execution of this Agreement, Consultant shall prepare and submit for 
approval to the District a Schedule of Services showing the order in wh ich Consultant 
proposes to carry out Consultant's Services ("Schedule of Services"). The Schedule of 
Services shall apply to the completion of all Services listed hereunder within the times 
established by th is Agreement. The Schedule of Services shall be in the form of a 
progress chart clearly delineating all important increments and review dates. Consultant 
shall update the Schedule of Services on a monthly basis and deliver two (2) hard copies 
and one (1) electronic copy to the District along with the monthly bill ing. 

B. Consultant shall complete Services required under the Development of Architectural 
Program section with in 30 calendar days after written authorization from 
the District to proceed. 

C. Consultant shall complete Services required under the Schematic Design Phase with in 
30 calendar days after written authorization from District to proceed. 

D. Consultant shall complete Services required under the Design Development Phase with in 
30 calendar days after receipt of a written authorization from District to 

proceed. 

E. Consultant shall complete Services required under Construction Documents Phase within 
90 calendar days after written authorization from District to proceed, and 

as more specifically indicated below. Excluded from this duration is the time associated 
with the Construction Documents back-check stage. 

1. 50% Submittal Package 40 calendar days 
2. 100% Submittal Package 35 calendar days 
3. Final Contract Documents after Fina l Back-Check Stage 1s calendar days 

F. The durations stated above include the review periods required by the District and all 
other regulatory agencies. 

G. Consultant shall complete all other services including construction administration 
and DSA certification, fulfilling all contractual duties and response timeframes to 
ach ieve project close-out by December 31, 2020. 

H. All times to complete tasks set forth in this Exhibit are of the essence, as indicated in the 
Agreement. If delays in the Schedule of Services are Incurred as a result of the 
District's inability to comply with requested meeting schedules, Consultant shall maintain 
the right to request an adjustment in the Schedule of Services if deemed necessary to 
meet the deadlines set forth in this Exhibit. If approved, those extensions shall be 
authorized in writing by the District. 
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