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Continue discussion by the Measures B, J, and Y Independent Citizens’ School Facilities Bond Oversight
Committee with Deputy Chief, Facilities Planning and Management, or designee, on proposed Cole
Administration Center Project construction timeline extension from June 2023 to June 2024, with a proposed
1000 Broadway six (6) month lease extension until February 2024, with costs covered by the existing approved
contingency, with the option of a) all 1000 Broadway Central Office staff, thereafter, working remotely or b)
utilizing other option to be determined, from February 2024 through June 2024, and the possible adoption of  a
recommendation by Committee to the Board of Education on subject matter.
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