
AT A GLANCE

FACILITY:
MELROSE LEADERSHIP ACADEMY
(MLA) at the Maxwell Park
Campus

ADDRESS:
4730 Fleming Ave, 
Oakland, CA 94619

BUDGET:
$2 M Measure Y  Funding*

ARCHITECT:
Trust for Public Land
Design Dialog 

PROJECT MANAGER:
Nicole Wells 
Nicole.Wells@ousd.org

COMMUNITY ENGAGEMENT:
Ray Bermudez
Ray.Bermudez@ousd.org 

*ABOUT MEASURE Y:
Measure Y is a local bond
measure that funds the repair,
renovation, and upgrading of
Oakland Unified School District
facilities.

  

MELROSE LEADERSHIP
ACADEMY AT MAXWELL PARK  

FACT SHEET

Trust for public land has contracted with Botham construction. 
Bothman is mobilizing to begin work second week of school.
Completion is estimated at the end of October. 
The district will re-bid the ADA updates portion of the work in
Spring 2023 for construction in summer 2023.

PROJECT DESCRIPTION
The living schoolyard project is a collaboration between OUSD's
Facilities Department and Trust for Public Land (TPL).  The project
includes landscaping upgrades, a new turf field, and a shade
structure. Division of State Architect is requiring accessibility
upgrades, which include a new ramp to the lower yard, minor
restroom modifications, new handrails, and a new ramp in the rear
of the school. Construction will take place from Summer 2022
through the Summer of 2023. 

CURRENT ACTIVITIES

SCHEDULE

#BUILDINGOUSD #OAKLANDBUILT

AUGUST 2022

Project Completion 

Contractor Approval Summer 2022

Start of Construction 

Summer 2023

Summer 2022

Sign-up to receive 
notifications about the
 Living Schoolyard Project!

mailto:ray.bermudez@ousd.org


McCLYMONDS HIGH SCHOOL
FACT SHEET

AT A GLANCE

FACILITY:

McClymonds High School

ADDRESS:

2607 Myrtle Street,

Oakland, CA 94607

BUDGET:

$65M, Measure Y Funding*

BRIDGING ARCHITECT:

Perkins Eastman

PROJECT MANAGER:

Nicole Wells 

Nicole.Wells@ousd.org

COMMUNITY ENGAGEMENT:

Ray Bermudez

Ray.Bermudez@ousd.org

*ABOUT MEASURE Y:

Measure Y is a local bond

measure that funds the repair,

renovation, and upgrading of

Oakland Unified School District

facilities.

 

After monthly committee meetings, meetings with students,
teachers and two public meetings, a draft concept has been
presented to facilities leadership, Mcclymonds site
administration, staff, and the project committee. 
Perkins Eastman is now working on the final bridging
documents which will be the basis of an RFQ/RFP that will be
sent out in Fall 2022 to select the design-build entity that will
complete the final design and construct the project.
Geotechnical testing has completed sampling this summer,
awaiting the final geotechnical report needed as a part of the
aforementioned RFP-Q. 

PROJECT DESCRIPTION
Perkins-Eastman Architects completed the Project Definition phase
in June 2022, this was developed by the architect through a series
of community engagements with stakeholders including parents,
students, staff, community partners, site leadership, and the
Project Advisory Committee (PAC).

CURRENT ACTIVITIES

SCHEDULE

AUGUST 2022

#BUILDINGOUSD #OAKLANDBUILT

Project Definition Phase Spring 2022 (Completed)

Sign-up to receive 
notifications about the 
 McClymonds HS Project!

mailto:nicole.wells@ousd.org
mailto:ray.bermudez@ousd.org


Demolition of CDC building was completed on 8/5.
Saw cutting asphalt and tree removal and rough grading starts
on 8/8.

PROJECT DESCRIPTION
The project scope includes the demolition and replacement of the
existing CDC structure. The new CDC consists of four preschool
classrooms with the capacity to house 108 children. The front office
includes a reception area, principal’s office, a parent resource
center, staff workroom, warming kitchen, restrooms, and utility
support spaces.

Classroom design includes high ceilings to capture natural lighting
above the reading circle. The playground includes a tricycle path,
water play, nature play, art play, music play, garden, and artificial
turf
field.

CURRENT ACTIVITIES

SCHEDULE

AT A GLANCE

FACILITY:

Laurel Child Development

Center

ADDRESS:

3825 California St,

Oakland, CA 94619

BUDGET:

$17.5M, Measures J and Y

Funding*

ARCHITECT:

Gould Evans

PROJECT MANAGER:

Mary Ledezma

Mary.Lezdema@ousd.org 

COMMUNITY ENGAGEMENT:

Ray Bermudez 

Ray.Bermudez@ousd.org

*ABOUT MEASURES J and Y:

Measures J and Y are local bond

measures that fund the repair,

renovation, and upgrading of

Oakland Unified School

District facilities.

 

LAUREL CHILD 
DEVELOPMENT CENTER 

FACT SHEET

Construction Completion 

Summer 2022Move to Hintil Kuu CDC 

Fall 2023

Summer 2022

AUGUST 2022

#BUILDINGOUSD #OAKLANDBUILT

Start of Construction 

Sign-up to receive notifications 
about the Laurel CDC Project!

mailto:ray.bermudez@ousd.org


Castlemont High School
FACT SHEET

NTP was issued and contractor mobilized on site on 07/20.
Demolition has started on the site flatwork and stadium
bleachers. Lumber from the stadium bleachers is being donated
to a local nonprofit, Planting Justice, to be reused as planter beds
in their nursery’s and exterior siding for their sheds.
The next few weeks will involve demolition of the interior of the
restroom, stadium bleachers (abatement demo), site flatwork, and
site utilities.
Rough grading is expected to start towards the end of the month
(August).

PROJECT DESCRIPTION
This project includes replacement of the outdoor athletic field, track,
specialty athletic sport areas, and bleachers. Existing restroom
facilities will be upgraded and new single-occupancy accessible
restroom facilities will be added to new north and south plazas. This
project includes ten accessible parking spaces and an accessible path
of travel from the bust stop to the new work. 

CURRENT ACTIVITIES

SCHEDULE

AT A GLANCE

FACILITY:

Castlemont High School

ADDRESS:

8601 MacArthur Blvd.  

Oakland, CA

BUDGET:

$11.1M, Measures B, J and Y

funding*

ARCHITECT:

Murakami/Nelson Architecture

PROJECT MANAGER:

Al Anderson 

Al.Anderson@ousd.org

CONSTRUCTION MANAGER:

Mike Torres 

Mike.Torres@ousd.org

COMMUNITY ENGAGEMENT:

Ray Bermudez

Ray.Bermudez@ousd.org

*ABOUT MEASURES B, J and Y:

Measures B, J and Y are local

bond measures that fund the

repair, renovation, and

upgrading of Oakland Unified

School District facilities.

 

AUGUST 2022

#BUILDINGOUSD #OAKLANDBUILT

Construction Start

Bidding Spring 2022 (Completed)

Mobilization

Summer 2022

Summer 2022

Sign-up to receive notifications 
about the Castlemont Project!

mailto:ray.bermudez@ousd.org


Mobilize on Site

Substantial Completion

 Fall 2021

TBD

DTSC Work Notice issued for site work.
Structural steel procurement and material identification is
ongoing at the steel subcontractor facility.
Approved PG&E drawings were received and bid. Offsite permit
applied for with the City of Oakland.
After-hours site security will continue for the duration of the
project.
Additional lighting has been added to the site.

PROJECT DESCRIPTION
This new 56,176 S.F. two-story Administration building will house
Oakland Unified School District (OUSD) Central Office Staff. Site
improvements include landscaping, fences, parking lots, and
driveways on the 2.6-acre site.

Existing structures to be demolished include a single-story 6,400 S.F.
building, a two-story 44,999 S.F. building, and a single-story portable
building. Demolition will be phased as the main building is currently
occupied.

The Board approved the modification of the existing drawings to only
build out the  2nd floor of the 2-story building. The multi-purpose
building was also deleted.

CURRENT ACTIVITIES

SCHEDULE

AT A GLANCE

FACILITY: 
Central Administrative Center at
Cole Campus

ADDRESS:
1011 Union Street
Oakland, CA 94607

BUDGET:
$57M, Measures J and Y Funding*

ARCHITECT:
Shah Kawasaki Architects

GENERAL CONTRACTOR:
Arntz Builders

PROJECT MANAGER:
Elena Comrie 
Elena.Comrie@ousd.org

COMMUNITY ENGAGEMENT:
Ray Bermudez
Ray.Bermudez@ousd.org

*ABOUT MEASURE J and Y:
Measure Y and J are local bond
measures that  fund the repair,
renovation, and upgrading of
Oakland Unified School District
facilities.

CENTRAL ADMINISTRATIVE 
CENTER AT COLE CAMPUS

FACT SHEET

#BUILDINGOUSD #OAKLANDBUILT

AUGUST 2022

Sign-up to receive notifications 
about the CAC at Cole Project!

mailto:elena.comrie@ousd.org
mailto:ray.bermudez@ousd.org


Mobilize on Site

Substantial Completion

May 2022

Fall 2023

AT A GLANCE

FACILITY: 
Claremont Middle School

BUDGET:
$21M, Measures B,  J and Y funding*

ADDRESS:
5750 College Ave 
Oakland, CA 94618

ARCHITECT:
S. Meek Architecture 

PROJECT MANAGER:
Deshonne Hall
Deshonne.Hall@ousd.org

CONTACT:
Michelle Fierston
Michelle.Fierston@ousd.org

*ABOUT MEASURES B, J & Y: 
Measures B, J & Y are local bond
measures that fund the repair,
renovation, and upgrading of 
Oakland Unified School District
facilities, and improve local
transportation in Alameda County.

#BUILDINGOUSD #OAKLANDBUILT

CLAREMONT 
MIDDLE SCHOOL: 

MULTIPURPOSE BUILDING
FACT SHEET

Existing Building A work complete – permanent walls, door
hardware installed in classrooms, new ADA single use
restroom and ADA hallway ramp work completed.
Surrounding site work, underground utility installation at
building pad ongoing, preparations for footing excavations.
Campus construction fencing installed.

PROJECT DESCRIPTION
Construction of a new single story 9,544 sf steel frame multi-
purpose building, which includes cafeteria, kitchen, stage platform,
restrooms, and associated support storage rooms; replacement of
campus-wide intrusion alarm system; installation of full-height
permanent walls at classrooms 4/5, 6/7, and 9/10; reconfiguration
of existing restrooms into a new ADA single use restroom;
modifications to the existing interior ramp.

CURRENT ACTIVITIES

SCHEDULE

AUGUST 2022

Campus
Fencing Plan

Sign-up to receive
notifications about the 
Claremont project!

mailto:michelle.fierston@ousd.org
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