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Legislative File ID No. 25-0844 

Department: Division of Facilities Planning and Management 

Vendor Name: Loving Campos Associates Architects Inc. dba LCA Architects, Inc. 

Project Name: Turf Field Replacement Projects Various Sites Project No.: 918 

Contract Term: Intended Start: 04-24-2025 Intended End: 04-01-2028

Total Cost Over Contract Term: $0.00 

Approved by: Preston Thomas 

Is Vendor a local Oakland Business or has it met the requirements of the 

Local Business Policy? Yes (No if Unchecked)

How was this contractor or vendor selected?

RFQ was issued on March 3, 2025, to select competitive and qualified design consultants and architectural firms for inclusion in a 
pool dedicated to the successful and timely execution of specialty turf field projects across various sites. This process ensures that 
only experienced professionals, capable of delivering high-quality design and construction solutions, are chosen to contribute to the 
development of these projects, meeting both the technical and logistical demands of each location. 

Summarize the services or supplies this contractor or vendor will be providing. 

The master agreement will encompass a range of tasks for turf field replacement projects. This includes the removal of 
existing turf, preparation of the base to support the new turf, and the installation of the new field. Additionally, the scope
of services will ensure compliance with drainage requirements to maintain optimal field conditions and adhere to ADA 
accessibility standards, ensuring safe and inclusive access for all users. 

Was this contract competitively bid? x unchecked)

If No, please answer the following questions:

1) How did you determine the price is competitive?
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2) Please check the competitive bidding exception relied upon:

Construction Contract:

Price is at or under UPCCAA threshold of $60,000 (as of 1/1/19)

CMAS contract (Public Contract Code §§10101(a) and
10298(a)) contact legal counsel to discuss if applicable

Emergency contract (Public Contract Code §§22035 and 22050) contact legal counsel to discuss if
applicable

No advantage to bidding (including sole source) contact legal counsel to discuss if applicable

Completion contract contact legal counsel to discuss if applicable

Lease-leaseback contract RFP process contact legal counsel to discuss if applicable

Design-build contract RFQ/RFP process contact legal counsel to discuss if applicable

Energy service contract contact legal counsel to discuss if applicable

Other:  ______________________ contact legal counsel to discuss if applicable

Consultant Contract:

Architect, engineer, construction project manager, land surveyor, or environmental services selected (a)
based on demonstrated competence and professional qualifications (Government Code §4526), and (b)
using a fair, competitive RFP selection process (Government Code §§4529.10 et seq.)

Architect or engineer when state funds being used selected (a) based on demonstrated competence and
professional qualifications (Government Code §4526), (b) using a fair, competitive RFP selection process
(Government Code §§4529.10 et seq.), and (c) using a competitive process consistent with Government
Code §§4526-4528 (Education Code §17070.50)

Other professional or specially trained services or advice no bidding or RFP required (Public Contract
Code §20111(d) and Government Code §53060) contact legal counsel to discuss if applicable

For services other than above, the cost of services is $109,300 or less (as of 1/1/23)

No advantage to bidding (including sole source) contact legal counsel to discuss if applicable

Purchasing Contract:

Price is at or under bid threshold of $109,300 (as of 1/1/23)

Certain instructional materials (Public Contract Code §20118.3)

Data processing systems and supporting software choose one of three lowest bidders (Public Contract
Code §20118.1)
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Electronic equipment competitive negotiation (Public Contract Code §20118.2) contact legal counsel
to discuss if applicable

CMAS contract (Public Contract Code §§10101(a) and
10298(a)) contact legal counsel to discuss if applicable

Piggyback contract for purchase of personal property (Public Contract Code §20118) contact legal
counsel to discuss if applicable

Supplies for emergency construction contract (Public Contract Code §§22035 and 22050) contact legal
counsel to discuss if applicable

No advantage to bidding (including sole source) contact legal counsel to discuss if applicable

Other:  __________________________

Maintenance Contract:

Price is at or under bid threshold of $109,300 (as of 1/1/23)

No advantage to bidding (including sole source) contact legal counsel to discuss

Other:  __________________________

Explain in detail the facts that support the applicability of the exception marked above:

.
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DESIGN CONSULTANT SERVICES MASTER AGREEMENT FOR VARIOUS SCHOOL PROJECTS 

 
This Design Consultant Services Agreement April 24, 2025, Effective Date  
by and between OAKLAND UNIFIED SCHOOL DISTRICT  and LOVING CAMPOS ASSOCIATES 
ARCHITECTS INC. dba LCA ARCHITECTS, INC. Design Consultant  ). District and/or Design 

 

 
RECITALS 

 
A. The District is a California school district duly organized and validly existing under the laws of the 

state of California. 
 

B. The Design Consultant is a professional services firm duly organized under the laws of the state of 
California. The Design Consultant represents it has the background, knowledge, licensing, experience and skill 
necessary to provide the services set forth in this Agreement. 

C. The District and Design Consultant desire to enter into an agreement for the Design Consultant to 
provide the District with professional services on selected projects (each hereinafter referred to as a  
as requested and authorized by specific authorization prepared and submitted by the Design Consultant for 

 
 

D. It is the intention of the Parties that the Design Consultant provide the District, pursuant to each 
executed Project Authorization, architectural and engineering services under the management and oversight 
of the staff for the Project. 

E. As required by applicable law, personnel of the Design Consultant and its Subconsultants shall be 
duly licensed as architects and/or registered as engineers under the laws of the state of California and are 
otherwise qualified and capable of providing and performing the Basic Services and its other obligations under 
this Agreement in accordance with the terms hereof. 

NOW, THEREFORE, it is mutually agreed by and between the undersigned Parties as follows: 
 
 

ARTICLE 1. 
GENERAL PROVISIONS 

1.1. SCOPE OF SERVICES 

A. The District shall authorize the Design Consultant to proceed on each Project with a written 
Project Authorization which: 

1. Provides a description of the type, size and scope of the Project; 
2. States the Project Budget; 
3. Specifies the Basic Services and/or Additional Services required of the Design Consultant; 
4. Identifies the services and responsibilities of the District or others for the Project; 
5. States method and/or amount of compensation to be paid to the Design Consultant for its 

services; 
6. Identifies the key Personnel to be used for the project; 
7. Identifies the specific Subconsultants to be used for the project; 
8. States the Preliminary Project Schedule; 
9. Indicates additional or special provisions related to the Project and/or modifications to 

this Agreement that may pertain to the Project. 

B. A Project Authorization, when signed by the District and the Design Consultant, shall become an 
effective and integral part of this Agreement with each and all of the provisions of one such 
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document applying to the other as to the applicable Project, except as specifically modified or set 
forth to the contrary in the Project Authorization. 

C. The District and Design Consultant have endeavored to delineate the scope of the Basic Services 
to be provided by Design Consultant in Article 2, below. Such descriptions are not intended to be 
comprehensive, it being understood that Design Consultant shall be required, without adjustment 
or addition to the fixed rates or maximum compensation agreed to herein, to provide any services, 
whether or not listed in Article 2 that are within the scope of its field of professional practice and 
that are reasonably inferable as being necessary, or that would be customarily furnished by other 
providers of professional services of the type and nature provided for in this Agreement, to 
accomplish the Basic Services set forth in Article 2. Should the District proceed to perform the 
Project in multiple phases, such Scope of Services, as further described herein, shall be applicable 
to all phases of the Project. To the extent there are any ambiguities and/or conflicting terms and 
provisions as between the 
control and govern. 

 
1.2. PERFORMANCE STANDARDS 

All services performed under this Agreement shall be performed by the Design Consultant and its 
Subconsultants in a manner consistent with the standard of care under California law applicable to 
those who provide similar services for projects of the type, scope and complexity of the Project subject 
to this Agreement in the locality of the Project; the Applicable Laws; the terms of this Agreement; and using 
their professional skill and judgment (hereinafter Design Consultant shall strictly 
comply with all the terms of this Agreement. 

 
1.3. AUTHORITY OF THE DESIGN CONSULTANT  

Design Consultant's authority to act on behalf of District is limited to its scope of authority set forth in this 
Agreement. Notwithstanding anything else stated in this Agreement or any Contract Documents, Design 
Consultant does not have the express or implied authority to obligate District to any expenditure of money or 
extension of contractual time periods, including, without limitation, any adjustment to the price or time of 
performance of any contract between District and its Contractors, Separate Contractors, Specialty 
Consultants, Program Manager or other third persons or parties. The Design Consultant shall be liable to the 

limited scope of the  
 
1.4. KEY PERSONNEL 

1.4.1. Of Essence. The services to be provided by Design Consultant under this Agreement shall be 
performed or directed by the Key Personnel, as identified in the Project Authorization. 

 
1.4.2. Commitment, Cooperation. Recognizing the necessity of a close working relationship with the 

District, the Design Consultant's principals and employees shall furnish the skill, efforts and 
judgment of its organization in the performance of their duties and responsibilities under this 

experience and abilities relating to the efficient design and construction of the Project and to 
cooperate fully with all members of the Project Team. 

 
1.4.3. Additions, Removals, Replacements. 

1. Additions. It is contemplated that from time to time individuals will be added to the list 
of Key Personnel as necessary and appropriate to the stages of planning, 
programming, designing and constructing of the Project. Design Consultant shall 
anticipate the need for such additions by submitting to the District no later than seven 
(7) Days prior to the need therefore, a proposed amendment to the list of Key 
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for such additions. The District shall promptly review the proposed additions and either 
approve or disapprove thereof in writing, along with a statement of the reasons for 
any disapproval. Design Consultant shall not employ any individual to perform the 
functions as Key Personnel without the advance approval of the District, which 
approval may be granted or withheld in their sole discretion. 

2. Removals. Design Consultant shall not, for so long as any person serving as Key 
Personnel is employed by Design Consultant, remove, substitute or reduce the level of 
effort of such person without the  prior written approval, which may be granted 
or withheld in its sole discretion. If District is dissatisfied with the services rendered by 
any Key Personnel, Design Consultant shall promptly recommend a substitute person. 

 
3. Replacements. If any Key Personnel ceases employment with Design Consultant or is 

requested to be removed pursuant to Paragraph 1.4.3.2 above, then Design 
Consultant shall promptly notify District of a proposed substitute person of at least 
equal qualifications to perform the same functions to be approved by District, which 
approval may be granted or withheld in its sole discretion. Design Consultant shall bear, 
at its own expense and without reimbursement by District, all costs associated with 
replacing, for any reason, any Key Personnel. 

 
1.4.4. Engagement by District. In the event Design Consultant ceases its business operations 

altogether or this Agreement is terminated by District for cause, District shall have the right, 
but not the obligation, without liability or obligation to Design Consultant or any other person or 
entity, to directly engage the services of any of the Key Personnel in accordance with the 
provisions of this Paragraph 1.4.4. In the event that Design Consultant learns that any of the 
Key Personnel will be leaving the employ of Design Consultant, Design Consultant shall 
promptly notify District. District shall then have the rights described in this Paragraph 1.4.4 to 
engage directly the services of such persons. 

 
1.4.5. Project Representative. The Design Consultant's designated project representative has the 

authority to act on behalf of the Design Consultant in respect to all matters that are the subject 
of this Agreement, including, without limitation, the power and authority to enter into 
agreements or modifications to agreements that contractually bind Design Consultant. 
Authority to enter into agreements or modifications to agreements that contractually bind 
and/or change the terms and conditions of the contract with the District shall remain with the 

Facilities Director or his/her designee. 
1.4.6.  

. All persons employed by Design Consultant shall be the 
employees of Design Consultant and not of District. Design Consultant shall be solely 
responsible for any workers' compensation obligations, withholding taxes, unemployment 
insurance and any other employer obligations with respect to all employees working for Design 
Consultant. 

1.5. SUBCONSULTANTS 

For Subconsultants other than those designated and included in the Agreement, Design Consultant 
may, with prior approval by District, enter into written contracts with Subconsultants to perform 
portions of the services provided for in this Agreement. Design Consultant's request for hiring of a Sub 
consultant shall be submitted in a writing that describes the scope of services to be contracted, the 
name of the proposed Sub consultant and the estimated total cost and/or hourly rates for the Sub 

The District shall have reasonable discretion in approving any Sub consultant 
and such approval must be in writing to be effective. The District shall use its best efforts to approve 
or disapprove of proposed Subconsultants  request. 
Design Consultant shall remain responsible to the District for the quality and performance of all 
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 services. Design Consultant may, upon advance written notice to ethe District, 
terminate and replace the services of any Sub consultant, subject in all cases to the prior written 
approval of the District, not to be unreasonably withheld. Every subcontract or agreement of any kind 
entered into between Design Consultant and Sub consultant (or between any Sub consultant and other 
independent contractor Subconsultants) shall contain appropriate language whereby Sub consultant, 
without creating any contractual obligation on the part of the District to the Sub consultant or anyone 
working under contract to Sub consultant, accepts and agrees to be bound by all of the obligations of 
this Agreement, including, without limitation, those obligations pertaining to indemnification, 
insurance, accounting records, audit and ownership of documents, and agrees to include in its 
contracts with its Subconsultants a contingent assignment of those contracts to the District or its 
designee, effective only upon written acceptance by the District or its designee. 

 
1.6. OWNERSHIP OF DESIGN DOCUMENTS 

1.6.1. Property of the District. All materials, including CAD and BIM files, images, presentations, 
reports, media, documents, specifications, records, calculations and digital and analog files 
and materials employed in the creation of same 
by the Design Consultant and its Sub- consultants, the designs depicted in them, and any 
presentation materials, shall become, upon their creation and services paid, the property of the 
District whether the Project for which they are made is executed or not. Without limitation to 
the foregoing, the District shall hold, and Design Consultant shall be deemed to have been 
irrevocably assigned to the District in perpetuity with no reserved or retained rights in any other 
persons or entities, all copyrights or other intellectual property rights relating to the Design 
Documents. The District hereby grants to Design Consultant and its Subconsultants a license, 
revocable at will of the District, to use and copy such documents during the term of this 
Agreement for the sole purpose of performing the services required under this Agreement. With 
the exception of standard and generic details in the Drawings, the Design Documents shall not 
be used as a whole, or in substantial part, by the Design Consultant on other projects without 
prior agreement. 

 
1.6.2. Use of Design Documents. The District may use the Design Documents, without the Design 

Consultant's consent, in connection with the Project, including, without limitation, future 
additions, alterations, connections, repairs, information, reference, use or occupancy of a 
Project. The District may reuse the Design Documents for other Projects at no additional cost, 
provided however, that the District shall hold harmless and indemnify the Design Consultant 
against any losses arising from the 
purpose, including use of the Design Documents on other projects, and District shall defend 
Design Consultant from and against any claims arising from any unauthorized use. 

1.6.3. Bidding. The Design Consultant, upon request, shall provide copies of the Design Documents 
in the number required by the District for bidding and construction purposes in connection with 
the Project as part of its Basic Services. The District reserves the right to select the type of 
document reproduction and to establish where the reproduction will be accomplished. 

1.6.4. Termination. In the event of termination of this Agreement by either Party for any reason, the 
District reserves the right to receive, and the Design Consultant shall promptly provide to the 
District upon payment of all undisputed monies due, all Drawings, Specifications, models, and 
other Design Documents prepared under this Agreement prior to the date of termination by the 
Design Consultant and its Subconsultants for this Project. The foregoing shall include without 
limitation, all drafts and all electronic files of the Design Documents. Unless otherwise agreed 
to by the District, the Design Consultant shall deliver all such Design Documents to the District 
within fifteen (15) Days of the date of the exercise of the termination rights under this 
Agreement. Design Consultant shall be permitted, at its sole cost and expense to retain copies, 
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including reproducible copies, of the Design Documents for information and reference 
purposes only. Any dispute regarding the amount of any payment to be made by the District 
under this Agreement shall be resolved per Article 6.3 of the Agreement. 

 
1.7. COMPLIANCE WITH APPLICABLE LAWS 

Design Consultant shall, at all times in its performance of its obligations under this Agreement, be 
responsible to comply with the Standard of Care in the application of Applicable Laws, including, 
without limitation, those rules or regulations enacted or issued by the District. 

1.8. TIME OF ESSENCE 

All time limits set forth in this Agreement pertaining to the performance of any obligation or act are of 
the essence to this Agreement. 

ARTICLE 2. 
BASIC SERVICES 

 
services relative to a Project, as specifically identified and authorized on 

a Project Authorization, shall be performed within certain Phases of Work. The Phases, generally described 
below, outline the possible services contained within the Phases. These general Phase descriptions are 
intended to be solely for the convenience of reference and not as a determinative of the services to be actually 
performed or authorized for a specific project. 

 
The Basic Services shall include but may not be limited to Basic Planning Services, Schematic Design, Design 
Development, Construction Documents, Construction Administration and the Project Closeout Phases. Such 
services may include but may not be limited to the following disciplines: Civil, Architectural, Structural, 
Mechanical including HVAC, Plumbing, Fire Protection, Electrical, Acoustical, Audio Visual and Hardware. The 
required deliverables may include but may not be limited to Drawings, Specifications, Basis of Design Report 
and Cost Estimating Report. Design Consultant shall perform the following Basic Services as set forth below 
for a Project. Should the District proceed to perform the Project in multiple phases, Design Consultant may be 
required to provide Basic Services, as specified in this Article 2, for each of the identified phases, as is 
necessary to complete the Project. 

 
2.1. GENERAL 

 
2.1.1. Project Construction Budgets. It is the obligation of the Design Consultant to design the Project 

in a manner that will enable each Project to be constructed for a Construction Cost that does 
not exceed the Project Construction Budget for the Project. Should the District proceed to 
perform a Project in multiple phases, Design Consultant may be required to provide a Project 
Construction Budget for each phase of the Project. No adjustments shall be made to a Project 
Construction Budget except for: (i) significant fluctuations in general levels of prices in the 
construction industry as reflected by the ENR Index after the Project Budget is prepared; or (ii) 
material changes requested in writing by the District to a Project's Schedule or scope; or (iii) 
other adjustments increasing the Project Construction Budget that the District determines, in 
its sole discretion, are appropriate or necessary. Design Consultant shall notify the District 
promptly upon becoming aware of any circumstance that Design Consultant knows or should 
have known in the exercise of the Standard of Care required by this Agreement, may require 
an adjustment in a Project Construction Budget. Failure by Design Consultant to provide such 
timely written notice may result in its waiving the right to an adjustment of a Project 
Construction Budget on account of such circumstance. Wherever it is stated in this Agreement 
that the District has the right to direct that Design Consultant, at its own expense, furnish 
design services to reduce the scope of the Project while maintaining the District Design 
Standards, to meet the requirements of the agreed-upon Project Construction Budget, such 
right shall not be interpreted as creating an obligation on the part of the District to extend such 
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opportunity for redesign to Design Consultant nor as a waiver of, or limitation on, the  
right, in lieu of requesting the performance of such redesign services, to exercise its other rights 
provided for at law or under this Agreement, including, without limitation, the right to terminate 
this Agreement or a Project Assignment for cause or for convenience. The Project 
Construction Budget shall be set forth in each project assignment. 

In preparing estimates of the Cost of Work, the Design Consultant shall be permitted to 
include contingencies for design, bidding and price escalation; to determine what materials, 
equipment, component systems and types of construction are to be included in the Contract 
Documents; to make reasonable adjustments in the program and scope of the Project; and to 
include in the Contract Documents alternate bids as may be necessary to adjust the estimated 

 Design 
estimate of the Cost of the Work shall be based on current area, volume or similar conceptual 
estimating techniques. 

 
2.1.2. Review of Work Product. Design Consultant shall use its skills and experience to review the work 

product and information furnished by the District and Design and Construction Project Team 
members and advise the District of known errors or omissions and to report its findings to the 
District, with an appropriate recommendation; provided, however, that failure by Design 
Consultant to give such notice shall not relieve the District and Design and Construction Project 
Team members of their liability or responsibility, therefore. Notwithstanding the foregoing, the 
Design Consultant shall have no liability to the District or any other party arising out of the 

Design Consultant. 

2.1.3. Selection of Specialty Consultants. Design Consultant shall advise the District on the appropriate 
time for retention of Specialty Consultants whose services are necessary for the Project, being 
certain to allow sufficient time in advance for prequalification and selection of Specialty 
Consultants in accordance with Applicable Laws and the guidelines, practices and procedures 
of the District, and Design Consultant and, at points in time appropriate to the stage and status 
of the Project, and shall assist the District with the following: (i) preparation of prequalification 
criteria; (ii) preparation of requests for qualifications; (iii) conduct of pre-qualification award 
conferences and responses to questions by proposers; (iv) evaluation of proposers; (v) 
establishment of a list of pre-qualified professionals; and (vi) preparation of a definitive scope 
of services. 

 
2.1.4. Project Schedules and General Deliverables. Design Consultant shall, promptly after execution 

of this Agreement, prepare and continuously update a Project Schedule for this Project, and for 
the Project overall, which integrates the activities of the District, Design Consultant, and other 
Project Team members, depicting the detailed activities necessary to complete the design and 
construct each applicable Project, and the Project overall. Each such Project Schedule shall, 
without limitation: (i) coordinate and integrate the planning, programming and design activities 
in appropriate detail to the District's satisfaction; (ii) show estimated commencement, 
duration, responsible parties and sequence for planning, programming, design and bidding, 
and displacement of operations activities; (iii) be prepared and presented in a critical path for 
(CPM) format or using Microsoft Project, showing the interdependencies of the activities and 
a clearly highlighted critical path; and (iv) deadlines and estimates of time for a review and 
receipt of all approvals, decisions and other information to be provided by the District. Design 
Consultant shall, no less frequently than monthly, update and expand the level of detail as the 
Project progresses, indicating current status of scheduled activities, projections of potential 
completion of major tasks, if significant variance from planned activities occurs, Design 
Consultant shall recommend recovery plans to the District and, upon obtaining the  
approval thereto, modify the Project Schedule to incorporate such recovery plans. Should the 
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District proceed to perform the Project in multiple phases, Design Consultant may be required 
to provide a Project Schedule for each phase of the Project, as further described in this Section 
2.1.4. The Project Schedule shall include the following deadlines, which shall not be thereafter 
adjusted except as permitted by Article 3 of this Agreement with the understanding the District 
and other necessary parties shall maintain schedule and deadlines per agreement: 

 
Design Consultant shall include a general schedule of the Project progress with key milestones 
as part of the Project Authorization. The Project Schedule will be updated with increased detail 
at each phase of construction, critical milestones or when scope changes occur that impact the 
schedule. Each such Project Schedule shall, without limitation: (i) coordinate and integrate the 
planning, programming and design activities in appropriate detail to the  satisfaction; 
(ii) show estimated commencement, duration, responsible parties and sequence for planning, 
programming, design and bidding, and displacement of operations activities; (iii) be prepared 
and presented in a critical path (CPM) format or using software acceptable to the District showing 
the interdependencies of the activities and a clearly highlighted critical path; and (iv) deadlines 
and estimates of time for a review and receipt of all approvals, decisions and other information 
to be provided by District. 

 
2.1.5. Communications. The Design Consultant shall comply with all written procedures issued by the 

District for conduct of communications among the Design and Construction Project Team 
members to deal with administrative matters relating to the planning, programming, design 
and construction of the Project. 
 

2.1.6. Meetings. Design Consultant shall attend regularly scheduled meetings with the District, 
and/or other Project Team members and shall respond promptly with respect to matters 
assigned to Design Consultant for action or resolution. Design Consultant to produce and 
distribute meeting minutes of each meeting and shall promptly review and provide any 
requests for corrections to meeting minutes no later than five (5) Days after receipt. All such 
meetings shall be deemed to be part of Basic Services. 

 
1. Meeting Agendas: For any meeting that Design Consultant organizes, schedules 

and/or intends to conduct with the District, other Project Team members and/or any 
other persons connected with a Project or the District, the Design Consultant shall 
provide a meeting agenda two (2) days prior to the meeting. 

 
2.1.7. Summarizations. Except as otherwise directed by the District, Design Consultant shall receive, 

review and take appropriate action with respect to all information, reports, notices, requests 
and other materials provided or available to Design Consultant by or from Subconsultants and 
when requested shall prepare summaries of such materials for presentation to the District, 
together with the materials summarized and Design Consultant's recommendations and 
advice with respect to the matters to which such materials relate. 

 
2.1.8. Overlapping, Duplicative Services. Design Consultant shall promptly advise the District if there 

appears to be an overlap or duplication of services being provided by or among Project Team 

or overlapping of services. 

2.1.9. Sustainable Designs and Energy Standards. Design Consultant shall prepare its designs in 
accordance with the Sustainable Building Principles, Standards and Processes. Those 
Sustainable Design and Energy Standards services associated with projects that are 
determined to be eligible for LEED  certification shall be undertaken only as authorized in 
accordance with the provisions of Article 3, Additional Services. The Design Consultant 
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y and 
sustainability to be defined for each project. The Design Consultant shall work with the District 
to balance functional, sustainable and financial design parameters toward meeting the 

 
 

2.1.10. District Committees. Design Consultant shall, when requested by the District: (i) attend 
meetings of District Committees; (ii) assist District in preparing design presentations to and 
responding to questioning by District Committees; and (iii) provide necessary follow-up so that 
recommendations or directions of District Committees related to design matters are 
appropriately addressed. 

2.1.11. Compliance with California Code of Regulations. Design Consultant shall, in connection with 
its services performed during all Phases of Basic Services and, if applicable, any Additional 
Services, be responsible to comply with the Standard of Care in the application of the California 
Code of Regulations, including, without limitation Title 24, California Code of Regulations, 
relating to design and construction generally and construction of public schools specifically 
and shall fully cooperate with the Project Inspector assigned to the Project pursuant to said 
provisions of the California Code of Regulations and other Applicable Laws. 

 
2.1.12. Design Safety. Design Consultant is responsible for the safety of the design of the Project and 

for the interpretation of and any necessary amplification of the Drawings and Specifications 
prepared by it or its Subconsultants for the Project. The Design Consultant shall neither have 
control over or charge of, nor be responsible for, the construction means, methods techniques, 
sequences or procedure, or for safety in, on or about the site, or safety precautions and 
programs in connection with the Work, since these are solely the  rights and 
responsibilities under the Contract Documents. 

2.1.13. Prevailing Wages. Design Consultant and its Subconsultants shall, to the extent applicable to 
work or services performed under this Agreement, comply with the provisions of the California 
Labor Code (including, without limitation, California Labor Code sections 1720, 1735, 1775, 
1777.5 and 1776.6) applicable to persons performing services or work f  
including but not limited to inspection and land surveying work, as defined in California Labor 
Code section 1720. Pursuant to California Labor Code section 1773, the Department of 
Industrial Relations has determined the general prevailing rates of wages per diem, and for 
holiday and overtime work, in the locality in which this Agreement is to be performed, for 
persons performing such work or services and said rates are on file with the District at its 
principal office and available to any interested party upon request. 

 
2.2. SCHEMATIC DESIGN PHASE 

 
2.2.1. Project Program. The Design Consultant shall, in conjunction with the District and any of the 

itself with the District's plans and goals for any Project assigned and make any 
recommendations for revisions that, based on Design  professional judgment, will 
produce the Project that is designed in a manner that is in conformance with the requirements 
of the Project Construction Budget and Project Schedule. The Project Construction Budget and 
Project schedule will be adjusted as necessary to accommodate the changes upon mutual 
agreement. 

 
2.2.2. Alternate Approaches. The Design Consultant shall review and recommend to the District 

alternative approaches to the design of each Project assigned and recommend alternative 
contracting modes for the District to evaluate which is best suited to the Project, the Project 
Schedule, Applicable Laws and Project Construction Budget for the Project assigned. The 
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selection of a lease-leaseback, multi-prime, or design-bid-build method shall not affect the 
compensation due to the Design Consultant for the Project. 

2.2.3. Schematic Documents. The Design Consultant shall prepare for review and approval by the 
District, Schematic Design Documents for each Project including site plans, floor plans, 
elevations, sections, 3-dimensional perspective views, and other sketches or graphic materials 
needed to describe the Project in three dimensions. Schematic Design Documents shall be 
consistent with the Project Construction Budget and Project Schedule for the Project and shall 
be submitted upon fifty (50%) percent completion for review and again upon one hundred 
(100%) percent completion for final revisions and review and approval by the District. 

 
2.2.3.1. Schematic Design Phase Deliverables. 

1. Site Documentation: scaled preliminary Civil grading plan(s) including cut/fill 
calculations, and topographic contours; Landscape Architecture plan(s) including 
proposed plant species and materials; plans. Architectural site plan(s) illustrating 
major built site features. 

2. Architectural Building Plans: scaled floor plan(s) of all buildings including room names, 
general dimensions, and net square footage 

3. Interior Design: preliminary finish plans and materials palettes; reflected ceiling plans 
including anticipated finishes and materials; three-dimensional perspective views of 
selected spaces indicating materials and lighting; furniture and equipment plans; 
interior elevations of selected spaces. 

4. Engineering and Systems Disciplines: Mechanical systems diagrams; Electrical 
systems diagrams; Structural floor plan(s) and design diagrams including locations and 
rough sizing of columns, braced frames, trusses and other distinct structural elements; 
Acoustic design narrative; Audio/Visual design narrative; Data systems design 
narrative; Kitchen design plan(s) including equipment layouts and preliminary 
equipment list(s); Architectural design narrative. 

5. Cost Estimate: preliminary cost estimate, including mark-ups for contractor fees, O&P, 
insurance, bonds, contingencies, escalation and the like, coordinated and reconciled 
with the District. 

2.2.4. Estimated Project Construction Cost. The Design Consultant shall submit a preliminary written 
Estimated Project Construction Cost for the Project based on the Schematic Phase Design 
Documents submitted to the District for review and approval. The estimate shall address 
separately site work with utilities and building structures. The site work utilities estimate shall 
be itemized into major cost components. The building structure estimate shall be based on 
square foot cost reflective of the type of structure and systems involved. If the preliminary 
Estimated Project Construction Cost for the Project exceeds the Project Construction Budget 
for such Project, the District may, at its sole discretion and without limitation to any of the 

 for default that may exist at law or under this Agreement, 
either: (i) give written approval of an adjustment in the Project Construction Budget, or (ii) 
require the Design Consultant, at its own cost and without additional compensation or 
reimbursement by the District, to revise the Schematic Design Documents in cooperation with 
the District so as to revise the Estimated Project Construction Cost to an amount that is within the 
Project Construction Budget.  

 
2.3. DESIGN DEVELOPMENT PHASE 

 
2.3.1. Design Development Documents. Upon the  written authorization to proceed and 

based on Schematic Design Documents approved in writing by the District, the Design 
Consultant shall prepare, for review and approval by the District, Design Development 
Documents for the Project consisting of Models, Drawings, outline Specifications and 
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narratives as needed to establish and describe the function, size and character of the Project, 
elaborating and further developing the previously approved Schematic Design Documents. The 
Design Development Documents shall be submitted upon fifty (50%) percent completion for 
review and again upon one hundred (100%) percent completion for final revisions and review 
and approval by the District. The Design Consultant shall incorporate into the Design 
Development Documents architectural, civil, landscape, structural, mechanical, plumbing, 
electrical, audio/visual, security, communication and information technology, fire and life 
safety, and access control systems, materials, and such other elements and other systems 
appropriate to the Project. The Design Development Phase Documents shall be consistent with 
and conform to any existing or approved District Standards during the term of the Project and 
shall be consistent with the Project Construction Budget and the Project Schedule. Should the 
District proceed to perform the Project in multiple phases, Design Consultant may be required 
to provide Design Development Documents, and all related deliverables as further described 
herein, for each phase of the Project. 

2.3.1.1. Design Development Phase Deliverables. 
1. Site Documentation. Scaled Civil rough and fine grading plan(s) including cut/fill 

calculations and topographic contours, vehicle and pedestrian circulation and parking; 
Landscape Architecture plan(s) including proposed plant species and materials, 
hardscape; plans; irrigation plans; site utility plans; Architectural site plan(s) illustrating 
major built site features and buildings. 

2. Architectural Building Plans. Overall, partial, and enlarged floor plan(s), reflected ceiling 
plan(s). 

3. Building Envelope. Building sections; typical wall sections and related details; exterior 
elevations. 

4. Interior Design. Finish floor plans; interior partition plans and key details; interior 
elevations; sections and elevations. 

5. Vertical Circulation. Enlarged floor plans and sections for stairs and elevators. 
 

6. Engineering and Systems Disciplines: Mechanical systems plans; Plumbing systems 
plans; Electrical systems plans; Structural floor plan(s) and calculations; Acoustic 
design narrative; Audio/Visual design narrative; Data systems design narrative; 
Kitchen design plan(s) including equipment layouts and preliminary equipment list(s); 
Architectural design narrative; Security and Access Control systems narrative and 
plans. 
 

7. Cost Estimates: updated cost estimates organized by specification 
section/trade/discipline, including mark-ups for contractor fees, O&P, insurance, 
bonds, contingencies, escalation and the like, coordinated and reconciled the District. 

2.3.2. Systems Criteria. The Design Consultant shall submit documentation supporting the design 
criteria for the structural elements (including structural loading); HVAC, plumbing, electrical, 
lighting and communication systems; and other specialized building systems. 

 
2.3.3. Certification Re Financial Relationships Disclosure. In accordance with Public Contract Code § 

3000, et seq., Design Consultant and/or any of its Subconsultants including, without limitation, 
engineers or roofing consultants, who provide professional services related to the roofing 
portion of the Project shall prior to engaging in such professional services, complete, sign and 
deliver to the District the Certification Re Financial Relationships Disclosure, attached as 
Exhibit  to this Agreement. Any person who knowingly provides false information or fails to 
disclose a financial relationship shall be subject to civil liability and penalties as set forth in 
Public Contract Code 3006. 

 
2.3.4. Estimated Project Construction Cost. The Design Consultant shall submit a written Estimated 

Project Construction Cost for each Project based on the Design Development Phase 
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Documents submitted to the District for review and approval. Including, if so required, a 
separate Estimated Project Construction Cost for each phase of the Project. If the Estimated 
Project Construction Cost for the Project exceeds the Project Construction Budget for such 
Project, the District may, at its discretion and without limitation to any of the  other 
rights or remedies for default that may exist at law or under this Agreement, either: (i) give 
written approval of an increase in that Project Construction Budget, or (ii) require the Design 
Consultant, at its own cost, and without additional compensation or reimbursement by the 
District, to revise the Design Development Phase documents in cooperation with the District so 
as to reduce the Estimated Project Construction Cost to an amount that is within the Project 
Construction Budget, in which case the District agrees to accept the Design Cons  
reasonable revisions in the Project to lower the Estimated Project Construction Cost so long as 
the proposed revisions do not, in the  sole and reasonable judgment, materially 
compromise the objectives of the Project. 

 
2.4. CONSTRUCTION DOCUMENTS PHASE 

2.4.1. Construction Documents
Design Development Documents reviewed and approved in writing by the District, the Design 
Consultant shall prepare Construction Documents for the Project consisting of Drawings and 
Specifications setting forth in detail the requirements for the construction of the Project 
suitable for review and approval by all authorities having jurisdiction, bidding, and construction. 
Should the District proceed to perform the Project in multiple phases, Design Consultant may 
be required to provide Construction Documents, and all related deliverables as further 
described herein, for each phase of the Project. The Construction Documents shall describe 
the quality, configuration, size, location and relationships of all components to be incorporated 
into the Project. The Construction Documents shall be consistent with the Project Construction 
Budget and Project Schedule for the Project. Upon fifty (50%) percent, and ninety-five (95%) 
percent completion of the Construction Documents, Design Consultant shall provide, in 
addition to the Construction Documents, a statement of the basis of the design, which includes 
the following: (i) an outline of Applicable Laws that apply to the Project; (ii) an outline of the 
criteria used as a basis of the design, including criteria for sustainability, civil, landscaping, 
architectural, structural, mechanical, plumbing and fire protection and electrical. 

2.4.1.1. Construction Documents Phase Deliverables. 
1. Site Documentation. Civil plans, Landscape Architecture and irrigation plans; site utility 

plans; Architectural site plans; signage and wayfinding plans and details; fire and 
emergency access plans. 

2. Architectural Building Plans. Overall, partial, and enlarged floor plans, code analysis 
plans; reflected ceiling plans; all related and required Architectural details. 

3. Building Envelope. Building sections; wall sections and related details; exterior 
elevations; roof plans and details. 

4. Interior Design. Finish floor plans; interior partition plans and typical details, including 
Acoustic requirements; interior elevations; typical interior details; typical and specific 
millwork plans, sections and elevations; FF&E plans and specifications. 

5. Vertical Circulation. Enlarged floor plans, sections, and details for stairs and elevators. 
6. Engineering and Systems Disciplines: Mechanical systems plans and details; Plumbing 

systems plans and details; Electrical systems plans and details; Lighting system and 
controls plans and details; Structural floor plans, details, and calculations; Acoustic 
design integrated into Architectural plans; Audio/Visual system plans and details; Data 
systems plans and details; Kitchen design plans including equipment layouts and 
equipment lists with associated details; Security and Access Control systems plans and 
details; Fire alarm systems plans and specifications; Fire sprinkler system plans, 
details and specifications 

7. Standard Building Elements: Door schedules; hardware schedules; window schedules 
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8. Cost Estimates: Updated cost estimates organized by CSI specification 
section/trade/discipline, including mark-ups for contractor fees, O&P, insurance, 
bonds, contingencies, escalation and the like, coordinated and reconciled with the 
District. 

9. Project Manual: CSI-format specifications including Division 1, integrated with District 
front-end project manual documents. 

2.4.2. Review. The Design Consultant shall submit Construction Documents to the District for review 
and approval by the District upon fifty (50%) percent completion, ninety-five (95%) percent 
completion and one hundred (100%) percent completion. Such submittal shall be in electronic 
format and shall include, the Construction Documents, a summary of the calculations for the 
structural, HVAC, electrical, plumbing, communications and other specialized building system 
calculations. Unless directed otherwise in writing by the District, the Construction Document 
Phase shall not be considered 100% complete until all approvals by Review Agencies have 
been received by the Design Consultant. 

 
2.4.3. Content, Coordination, Completeness. The Design Consultant shall be responsible for the 

content of all Construction Documents prepared by it and its Subconsultants. Consistent with 
the Standard of Care, all final Construction Documents prepared and signed by the Design 
Consultant or its Subconsultants shall be complete, coordinated and contain directions as will 
(i) enable a competent contractor to carry them out; (ii) require a minimum of corrections by 
Review Agencies; and (iii) be sufficiently complete and free of conflicts so as to be capable of 
definitive pricing by Contractor with a minimum of further clarifications or detailing by Design 
Consultant or its Subconsultants. 

2.4.4. Corrections. Construction Document submittals shall either incorporate any corrections 
required by the District or Review Agencies or be accompanied by a written statement as to 
why such changes were not incorporated. The District may, in its sole and reasonable 
discretion, reject or challenge the Design Consultant's explanation and require the Design 
Consultant to make the changes or corrections and/or provide additional supporting 

changes to the Construction Documents as previously requested by the District or Review 
Agencies. Except with respect to a change in Program or a change in law, where such change 
could not have been reasonably foreseen by Design Consultant, such corrections shall not 
constitute grounds for adjustment of any Project Construction Budget or Project Schedule. 

 

2.4.5. Constructability and Design Review; Value Engineering. The District reserves the right to 
conduct, or cause to be conducted, constructability reviews and/or value engineering of 
the Construction Documents. If applicable, such constructability reviews and/or value 
engineering may be required at each phase of the Project. 
If the District elects to conduct either constructability reviews or value engineering, the District 
shall notify the Design Consultant of the same and the Design Consultant shall submit 
Construction Documents to the District for such constructability reviews and/or value 
engineering. The District and Design Consultant will confer and consult with each other to 
arrive at mutual understandings and agreements as to which of the constructability review 
and/or value engineering comments are to be incorporated into the Construction Documents. 
The Construction Documents shall incorporate mutually agreed upon comments and the 
Design Consultant shall submit revised Construction Documents to the District for approval. 

reasonable approval thereof. 
 

2.4.6. Final Approval. When all District and Review Agency required corrections have been 
incorporated by the Design Consultant, the corrected, one hundred (100%) percent complete 
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Construction Documents approved by the Review Agency will be deemed to be final and ready 
for competitive pricing. The Design Consultant shall provide to the District three (3) full sized 
printed sets (or other mutually agreed upon quantity) of approved (stamped/signed) prints. 
The Drawings and Specifications shall also be submitted by the Design Consultant to the 
District in an electronic form acceptable to the District. 

2.4.7. Estimated Project Construction Costs. 
 

1. Upon fifty (50%) percent, ninety-five (95%) percent DSA Submittal set and final one 
hundred (100%) percent completion of the Construction Documents, the Design 
Consultant shall prepare and submit for the 
Consultant's then-current Estimated Project Construction Cost for the Project, 
including, if so required, a separate Estimated Project Construction Cost, as detailed 
herein, for each phase of the Project. 

 
2. If the Estimated Project Construction Cost of the Project upon fifty (50%) percent 

completion of Construction Documents for such Project exceeds the Project 
Construction Budget for such Project, either the District may, in its sole discretion and 
without t may 
exist at law or under this Agreement, either: (i) give written approval of an adjustment in 
the Project Construction Budget, or (ii) require the Design Consultant, at its own cost 
and without any additional compensation or reimbursement by the District, to revise 
the Construction Documents in cooperation with the District so as to reduce the 
Estimated Project Construction Cost to within the Project Construction Budget, in which 
case the District agrees to accept the Design Consultant's reasonable revisions in the 
Project to lower the Estimated Project Construction Costs, so long as the proposed 
revisions do n
the aesthetic, structural or functional elements of the Project. 
 
If the Estimated Project Construction Cost for the ninety-five (95%) percent Construction 
Documents for the Project exceeds the Project Construction Budget for such Project, the 
District may, in their sole discretion and without limitation to any of the  other 
rights or remedies for default that may exist at law or under this Agreement, either: (i) give 
written approval of an adjustment in the Project Construction Budget, (ii) authorize the 
solicitation of bids, (iii) require the Design Consultant, at its own cost and without 
additional compensation or reimbursement by the District, to revise the Construction 
Documents in cooperation with the District so as to reduce the Estimated Project 
Construction Cost to within the Project Construction Budget, in which case the District 
agrees to accept the Design Consultant's reasonable revisions in the Project to lower 
the Estimated Project Construction Costs, so long as the proposed revisions are 
consistent with Building Program for that 
reasonable judgment, materially compromise the aesthetic, structural or functional elements 
of the Project or the overall Project. 

 

 
2.4.8. Permits, Governmental Approvals. The Design Consultant shall assist the District in obtaining 

all necessary approvals or permits for the Construction Documents from governmental 
agencies with jurisdiction therefor as necessary for the bidding and construction of the Work 
including without limitation, approvals by DSA. Without adjustment of the Compensation, 
Design Consultant shall revise Working Drawings as required by DSA or other governmental 
agencies with jurisdiction over the Project to obtain their respective approval(s) or permit 
issuance. Design Consultant shall notify the District in writing upon receipt of such approvals 
or permits specifying in detail the scope of Work covered thereby and recommend to the 
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District whether and when all approvals and permits that Design Consultant is aware are 
required by Applicable Laws have been obtained such that the District may proceed to let 
contracts for the Work. Design Consultant shall notify the District ninety (90) Days prior to the 
date that any approval or permit by a Government Authority may expire.  

2.5. BIDDING PHASE 
 

2.5.1. Prequalification. If prequalification of bidders for construction of the Project is required by the 
District, the Design Consultant shall assist in preparation of the prequalification documents. If 
requested, the Design Consultant shall participate with the District in evaluation of 
prequalification submittals by proposed bidders. 

 
2.5.2. Bidder Inquiries; Bid Addenda, Site Visits. The Design Consultant shall review bidder inquiries, 

participate in discussions relating to responses to  inquiries, participate in 
development of necessary modifications to the Design Documents to respond to bidder 
inquiries and assist in development and issuance of addenda during the bidding process. The 
Design Consultant and its Subconsultants, as appropriate, shall attend all scheduled pre-bid 
conferences and Site visits. The District shall be responsible for the scheduling of all pre-bid 
conferences and Site visits as well as the recordation, preparation and distribution of minutes. 

 
2.5.3. Bid Evaluations. The Design Consultant shall assist the District in the review and evaluation of 

bids. 
 

2.5.4. Project Construction Budget Overrun. If the lowest price received from a responsible and 
resp
Applicable Laws) for the Project exceeds the Project Construction Budget for such Project by 
more than ten (10%) percent for Projects costing less than seven million dollars ($7,000,000), 
or by more than five (5%) percent for Projects costing seven million dollars ($7,000,000) or 
more, the District may, at its sole discretion and without limitation to any o  other 
rights or remedies for default that may exist at law or under this Agreement, do any of the 
following: (i) give written approval of an increase in the Project Construction Budget, (ii) 
authorize rebidding within a reasonable period of time, (iii) require the Design Consultant to 
modify the Construction Documents in order to reduce the Estimated Project Construction Cost 
to a level that falls within the Project Construction Budget, or (iv) abandon the Project. If the 
District requires the Design Consultant to revise the approved Construction Documents 
pursuant to Clause (iii) above, revisions proposed by the Design Consultant shall be consistent 
with the  objectives for such Project, and shall not, as determined by the District in 
the  judgment, materially compromise the aesthetic, structural 
or functional elements of the Project. Compensation to the Design Consultant, if any, for such 
revisions shall be determined as follows: The District shall obtain an independent estimate of 
the Construction Cost. If such independent estimate is within the Project Construction Budget, 
and if the lowest responsible and responsive bid price nevertheless exceeds the Project 
Construction Budget, then Design Consultant shall be entitled to receive compensation for 
executing such revisions in an amount not exceeding 100% of the total Additional Services. If 
the  independent estimate exceeds the Project Construction Budget prior to bid, and 
if the lowest responsible and responsive bid price exceeds the Project Construction Budget 
and if the District elects to require the Design Consultant to revise the Construction 
Documents, the Design Consultant shall perform any such revisions at its own expense and 
without additional compensation or reimbursement by the District. 
 

2.5.5. Basic Services Fee. If the lowest bid or proposal meets or exceeds one hundred and five (105%) 
percent of the amount designated as the Project Construction Budget at the time of bid, the 
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Construction Budget amount, plus any additive alternates not taken, plus any change orders 
for additional scope of work, unless Design Consultant can demonstrate good cause to the 
District. 

 
2.5.6. Should the District proceed to perform the Project in multiple phases, Design Consultant may 

be required to provide all services related to the Bidding Phase as set forth in this Section 2.5, 
and any and all related deliverables as further described herein, for each phase of the Project. 

2.6. CONSTRUCTION PHASE 
 

2.6.1. Duration. For the Project that is let to a Contractor the Construction Phase will commence on 
the date the Construction Contract is signed by the District and will terminate upon Final 
Completion of the Work covered by such Construction Contract. 

 
2.6.2. Administration. The Design  responsibilities shall include, without limitation, as 

outlined in Section 2.6.8 below, interpretation of the design requirements of the Contract 
Documents; periodic Site observations; review of Submittals; responding to requests for 
information or clarification by Contractors and Separate Contractors; preparation of documents 
for Change Orders; general consultation on design matters; and administration of the 
Construction Contract as provided in the General Conditions. Design Consultant shall maintain, 
and furnish to the District upon request, written digital logs documenting the status of project 
correspondence related to the above-described responsibilities. 

2.6.3. Notices. Design Consultant shall provide such notices as may be required by Applicable Laws 
to Governmental Authorities and are customarily provided by Design Consultants on behalf of 
clients, including, without limitation DSA, that Work is being, or is about to be, carried on at the 
Site and any required information concerning the identity of the Contractor and other required 
information concerning performance of the Work. 

 
2.6.4. Attendance at Meetings. The Design Consultant shall attend all necessary pre-construction 

and regular construction meetings with the Contractor. Attendees shall be the Project Design 
Consultant, its Subconsultants, Contractor, the District, and others as deemed necessary by 
the Design Consultant. The regular construction meetings shall, unless otherwise directed by 
the District, occur weekly. The Design Consultant shall prepare and distribute construction 
meeting notes. 

 
2.6.5. Communications. The District will furnish the Design Consultant with copies of written 

communications from the District to a Contractor. With respect to matters relating to design 
that may be addressed in such communications, unless the Design Consultant, within ten (10) 
Days of receipt of a written communication to the Contractor provides written notification to the 
District that the Design Consultant disagrees with the content of the written communication, 
specifying the reason for the disagreement, the Design Consultant shall be deemed to agree 
with the content of such communication. The Design Consultant shall advise and consult with 
the District and shall keep them informed of the observed progress of the Work. Design 
Consultant shall render written or graphic interpretations and decisions that are consistent 
with the intent of, and reasonably inferable from, the Contract Documents; review and 
recommend any action to be taken regarding Submittals; and evaluate and advise the District 
on the equivalence of proposed substitutions for materials, products, or services specified by 
brand or trade names in the Contract Documents and recommend either approval or rejection 
of the substitutions as being equal in quality, utility and appearance. 

 
2.6.6. No Delay. The Design Consultant shall not delay its interpretations, decisions, reviews or other 

functions pursuant to this Agreement or otherwise cause or contribute to a disruption of 
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construction 

or a delay to the Project, consistent with the applicable Standard of Care. Toward this end, 

(10) Days from receipt of the RFI, and  submittals of shop drawings and product 
data shall be reviewed and returned within a maximum of twenty-one (21) Days from submittal. 
In accordance with the approved submittal schedule, the Design Consultant shall review and 

Drawings, Product Data and Samples, but for the purpose of checking for general conformance 
with information given and the design concept expressed in the Contract Documents. Design 
Consultant shall only be responsible for a review that complies with the applicable Standard 
of Care, and an approval by the Design Consultant shall not relieve the Contractor from its 
responsibility to comply with the Contract Documents. The Design  review shall 
not constitute approval of safety precautions or, unless otherwise specifically stated by the 
Design Consultant, of any construction means, methods, techniques, sequences, or 
procedures. The Design  approval of a specific item shall not indicate approval of 
an assembly of which the item is a component. 

2.6.7. Corrections. The Design Consultant shall, at no cost to the District, promptly and satisfactorily 
correct any and all errors, omissions, deficiencies, ambiguities, conflicts or violations of 
Applicable Laws in the Construction Documents prepared by the Design Consultant or its 
Subconsultants. 

 
2.6.8. Site Observations. Subject to the limitations of Paragraph 2.6.13 below, the Design Consultant, 

and its Subconsultants as appropriate to the stage of the Work of the Project, shall not less 
frequently than weekly: (i) observe construction at the Site as it progresses; (ii) conduct Site 
observations in connection with occupancy and completion; and (iii) check fabricated materials 
and equipment located on or outside the Site when such checks are specified in the Contract 
Documents. All such observations shall be conducted in accordance with the Standard of Care. 
Such observations shall address matters relating to: the general progress, character, and 
complexity of the Work; design issues or questions of concern to the Design Consultant or its 
Subconsultants, or as noted in any inspection reports furnished to the Design Consultant; the 
observed quality of Contractor's performance during previous visits; the review of construction 
of crucial components of the Work; and the results of specified or directed tests significant to 
the acceptability of crucial components of the Work. Such observations shall be performed by 
Design Consultant and its Subconsultants when reasonably requested by the District or as 
appropriate to the stage of the Project. Without limitation to the foregoing, observations shall 
be for the purpose of ascertaining the general progress of the Work and that the character, 
scope, quality and detail of construction (including workmanship and materials) generally 
comply with the Contract Documents, approved Submittals and clarifications. Observations 
shall be separate from any inspections which may be provided by others and such inspections 
by others shall not relieve the Design Consultant of its responsibilities under this Agreement. 
Any Sub consultant who has prepared designs or specifications shall be responsible to observe 
in accordance with the provisions of this Agreement those portions of the Work that he/she 
has so designed or specified. However, neither the Design Consultant nor any Sub consultant 
shall be required to make exhaustive or continuous on-site inspections to check the quality or 
quantity of the Work. The Design Consultant shall be responsible for its negligent acts or 
omissions but shall not have control over or charge of and shall not be responsible for acts or 
omissions of the Contractor, Subcontractors, or their agents or employees, or of any other 
persons or entities performing portions of the Work. 

 
2.6.9. Defective Work. The Design Consultant shall recommend to the District and the Project 

Inspector, in writing, the rejection of observed Defective Work. 
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2.6.10. Testing, Inspection. The Design Consultant shall recommend in writing special inspection or 
testing of the Work in accordance with the provisions of the Contract Documents if, in the 
Design Consultant's professional judgment, such inspection or testing is necessary or 
advisable for the implementation of the Contract Documents or required by Applicable Laws, 
regardless of the status of the Work. The Design Consultant shall review inspection reports, 
laboratory reports and test data to determine conformity of such data with the design 
requirements expressed in or implied by the Contract Documents and approved Submittals. 
The Design Consultant shall recommend to the District, in writing, actions that need to be 
taken, as determined by Design Consultant from Site visits, inspections, observations, reports, 
laboratory reports and test data, or from Contractor proposals, schedules or other relevant 
documents. 

2.6.11. Substantial, Final Completion. The Design Consultant shall accompany and assist the District 
to evaluate Substantial Completion, Final Completion, and preparation of a   of minor 
items of work to be completed or corrected for Final Completion. The Design Consultant shall 
review the punch list, advise the District and Project Inspector whether items listed thereon 
have been completed in accordance with the requirements of the Contract Documents and 
issue such recommendations of Substantial Completion and Final Completion as may be 
requested by the District. The Design Consultant shall review for conformance with the 
Contract Documents all Record Documents and other items required by the Contract 
Documents to be delivered by Contractor as a condition of the final payment to such 
Contractor. In addition to the foregoing, Design Consultant shall, based on its evaluations of 
the Work, notify the District and Project Inspector when the Work is completed to the point 
that, in the opinion of the Design Consultant, a notice of completion required by Section 4-339, 
Part 1, Title 24 of the California Code of Regulations may be filed. 

 
2.6.12. Interpretations. The Design Consultant shall, upon request by the District, issue interpretations 

and clarifications of the requirements of the design requirements of the Contract Documents. 
Such clarifications and interpretations shall be transmitted to the District in writing. 

2.6.13. Construction Means, Methods, Safety. The Design Consultant in the course of performing its 
other obligations under this Agreement shall report to the District any observed material or 
substantive conditions that render any portion of the Work unsafe; provided, however, that the 
foregoing obligation shall not relieve Contractors of their sole responsibility for construction 
means, methods, techniques, sequences, procedures or safety precautions and programs in 
connection with the Work nor create an affirmative obligation on the part of the Design 
Consultant to discover safety issues. 

 
2.6.14. Change Orders. The Design Consultant shall prepare Drawings and Specifications as 

specifically requested by the District in connection with the issuance of Field Instructions and 
Construction Change Documents and secure approvals thereof by the applicable 
Governmental Authorities, including, but not limited to, DSA, in accordance with Applicable 
Laws prior to the commencement of the Work thereof. When requested or when necessary to 
maintain progress of the construction, Design Consultant shall prepare, submit and obtain 
approval by DSA of Construction Change Documents, followed promptly by submittal of a 
formal Change Order. Design Consultant shall be entitled to compensation for the preparation 
of Drawings and Specifications in connection with the issuance of Field Instructions and 
Change Orders to the extent allowed by Article 3 of this Agreement. The Design Consultant 
shall not be entitled to compensation for the preparation of Drawings and Specifications 
necessitated by errors, omissions, deficiencies, ambiguities, conflicts or violations of Applicable 
Laws caused or created by the Design Consultant or its Subconsultants. 

2.6.15. Record Documents. 
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1. The Design Consultant shall review As-Builts prepared and certified by the Contractor 

and reviewed by the Project Inspector in a format acceptable to the District. Design 
Consultant is entitled to, consistent with the Standard of Care, reasonably rely upon 
the accuracy of the As-Builts prepared and certified by the Contractor and shall review 
the same in accordance with the Standard of Care. If significant discrepancies are 
noted by the Design Consultant in the course of its review, the Design Consultant shall 
return the As-Built to the Contractor, and, following corrections by the Contractor, 
return the As-Built to the Design Consultant and the District for further review. 

 
2. -Built, the 

Design Consultant shall, at no additional cost, draft and furnish to the District Record 
Documents showing the as-built condition of all portions of the Work (including without 
limitation the location of electrical, HVAC, plumbing and other lines that may be 
diagrammatically represented in the Contract Documents), and one (1) annotated 
hardcopy of the Specifications and one (1) flash (thumb) drive in software format 
acceptable to the District. The revisions and changes reflected in the As-Built shall be 
coordinated and accurately annotated and cross-referenced by the Design Consultant 
from the Contractor prepared As-Built. Each page of the Drawings and the coverage 

 
 

3. Record Drawings shall be submitted by the Architect to the District in both hard copy 
and an electronic form acceptable to the District. 

2.6.16. Title 24 Reports. Design Consultant and its Subconsultants who are in charge of general 
observation of the Work shall, in accordance with the provisions of Part 1, Title 24 of the 
California Code of Regulations, prepare and file periodic verified reports on forms prescribed by 
DSA affirming that of his/her own personal knowledge (as defined in Ed. Code, § 81141, 
Reports required of architects, engineers and/or inspectors; information required) the Work 
performed during the period of time covered by the report has been performed and materials 
have been used and installed in every material respect in compliance with the Drawings and 
Specifications approved by the DSA for the Project, together with such other detailed statements 
of fact as DSA may require. 

 
2.6.17. Should the District proceed to perform the Project in multiple phases, Design Consultant may 

be required to provide all services related to the Construction Phase as set forth in this Section 
2.6, and any and all related deliverables as further described herein, for each phase of the 
Project. 

2.7. PROJECT CLOSE-OUT PHASE 
 

2.7.1. Close-Out Documents
Close-Out Documents for delivery to the District, including without limitation, As-Built Drawings, 
Operations and Maintenance manuals, key schedules, warranties, and all Record Documents 
required at Close-Out as referenced in Article 2.6.15 herein. The Consultant shall prepare and 
submit for processing such documentation as required by governmental agencies, including 
DSA, in connection with completion of the Work of the Project. 

2.7.2. Warranty Observation. The Design Consultant shall conduct a review of the Work one month 
prior to the warranty expiration for the purpose of observing the condition in the Work. Design 
Consultant shall make written recommendations to the District for the correction of any 
Defective Work discovered in the course of the Design Consultant's review within fifteen (15) 



 

Page 19 of 46 
Design Consultant Services Master Agreement Loving Campos Associates Architects Inc dba LCA Architects, Inc.   Turf Field Replacement 
Projects Various Sites  

  

Days after the date of such review. The Design Consultant shall be accompanied by the District 
during its review of the Work. The number of work hours to complete such review and 
preparation of written recommendations shall not exceed fifty (50) hours for any single Project, 
excluding review and preparation necessitated in whole or in part by errors and omissions in 
the services performed by the Design Consultant or its Subconsultants. Hours in excess thereof 
shall be compensated as Additional Service only if approved in advance in writing by the 
District. 

 
2.8. INDEPENDENT REVIEWS 

 
2.8.1. This Project is subject to independent design reviews conducted by the District and at the 

District's expense. The Design Consultant shall participate in these design reviews including 
without limitation: Constructability Review and/or Value Engineering of the Design Documents. 

 

2.8.2. The Design Consultant shall have an obligation to incorporate into the Design Documents any 
and all Value Engineering and Constructability Review comments into the Project Design 
Documents that are approved and accepted by the District, unless doing so would result in a 
violation of Applicable Laws or the Standard of Care. Except as set forth in Article 3, such 
changes shall be made with no additional compensation or reimbursement. Should the Design 
Consultant deem changes would be a violation of Applicable Laws, they shall immediately notify 
the District in writing citing the code section number and violation. The District shall have the 
right, but not the obligation, to have an independent cost estimate conducted by an estimator 
designated by the Consultant shall be 
available to answer the estimator's questions regarding the design and to attend meetings with 
the estimator as reasonably necessary to reconcile the Design Consultant's estimate with the 
independent estimate. 

 
2.9. PROJECT SCHEDULE 

2.9.1. The Design Consultant shall meet the requirements of the Project Schedule, including without 
limitation the dates for completion of each Phase of the Design Consultant's Basic Services for 
the Project. 

 
2.9.2. The Design Consultant shall be entitled to an adjustment to the Project Schedule for 

unavoidable Delays that are: (i) beyond the Design Consultant's control or its responsibility under 
this Agreement and/or (ii) not caused by the fault, negligence or violation of a provision of this 
Agreement by Design Consultant or its Subconsultants; provided, however, that as a condition 
precedent to its right to an adjustment of a Project Schedule, Design Consultant shall have 
given written notice to the District of the circumstances of such delay within fourteen (14) Days 
after such circumstances were first observed by Design Consultant or its Subconsultants. 
Failure to provide such written notice may result in a waiver by Design Consultant of any right 
to an adjustment to that Project Schedule on account of such circumstances. 

 
ARTICLE 3. 

ADDITIONAL SERVICES 

3.1. LIST OF ADDITIONAL SERVICES 
 
Unless otherwise agreed by District, the following constitutes the list of Additional Services for which Design 
Consultant is entitled to Additional Services compensation pursuant to Section 5.1.2 of this Agreement. The 

Services for the Project. Design Consultant shall notify the District prior to providing any such Additional 
Services and in no event not later than fifteen (15) Days after it learns of any circumstance (including, without 
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limitation, any direction or request by the District) that Design Consultant believes may give rise to performance 
of Additional Services. The District may in its sole discretion direct the Design Consultant to proceed or not 
proceed with all or any portion of Additional Services described in Design  

 
3.1.1. Except as set forth in Articles 1 or 2 as part of Basic Services, providing planning surveys, Site 

evaluations, or environmental studies. 

3.1.2. Providing services beyond those provided for in Articles 1 or 2 of this Agreement to investigate 
existing conditions or facilities, to make measured drawings thereof, or to verify the accuracy 
of drawings or other information furnished by the District. 

3.1.3. Providing planning, programming and/or educational specification services. 
 

3.1.4. Providing financial feasibility studies or other special studies. 
 

3.1.5. Preparing revisions to the documents during the Schematic Design, Design Development or 
Construction Documents Phases, when these revisions are: (i) necessary to implement 
changes, additions, or deletions to a Project that are requested and approved by the District in 
writing; (ii) the result of issuance by the District of written directives or instructions that conflict 
with prior written directives or instructions by the District; (iii) necessitated by the enactment 
or revision of codes, laws or regulations where such enactment or revision could not have been 
reasonably foreseen 
decisions in a timely manner; provided, however, that under no circumstances shall the Design 
Consultant be paid Additional Services compensation to the extent due to: (a) its or its 

 errors, omissions, conflicts, ambiguities or violation of applicable laws; or (b) 
modifications to the Drawings, Specifications or other Design Documents prepared by Design 
Consultant or its Subconsultants in accordance with Paragraphs 2.2.4, 2.3.4, 2.4.7 or 2.5.4 to 
bring the Construction Cost within the Project Construction Budget. 

3.1.6. Providing services related to future facilities, systems and equipment that are not intended to 
be constructed during the Construction Phase. 

 
3.1.7. Providing detailed quantity surveys or inventories of material, equipment and labor. 

3.1.8. Making investigations or taking inventories of materials or equipment or making valuations 
and detailed appraisals of existing facilities. 

 
3.1.9. Providing analyses of owning and operating costs (except as needed to prepare energy 

calculations, which are deemed part of Basic Services). 

3.1.10. Providing perspective drawings, models and mock-ups, including slides thereof. 
 

3.1.11. Providing services as necessary to correct Defective Work not caused or created by any errors, 
omissions, conflicts, ambiguities, or violations of Applicable Laws in the Design Documents 
prepared by Design Consultant or its Subconsultants. 

3.1.12. Providing extensive assistance in the selection or utilization of any equipment or system; 
preparing operation and maintenance manuals; and training personnel for operation and 
maintenance. 

 
3.1.13. Providing services for the Project after Final Completion of such Project, except as such 

services that relate to the Warranty Observation Phase described in Section 2.7.2 of this 
Agreement. 
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3.1.14. Providing services in connection with a pending public hearing, mediation, arbitration 
proceeding, or legal proceeding, except where: (i) the Design Consultant is Party thereto; or (ii) 
the Design Consultant is a Party to any related proceeding in which Design Consultant is 
alleged to be responsible for a Loss that is the subject of such pending public hearing, 
mediation, arbitration proceeding or legal proceeding; or (iii) the Design Consultant is a 
percipient witness (in which case the Design Consultant shall be entitled to witness fees and 
costs as allowed by law); or (iv) it is alleged by one or more parties to the pending public hearing, 
mediation, arbitration proceeding, or legal proceeding that the negligent, reckless or willful 
acts, omissions or other conduct of Design Consultant or its employees, agents, 
Subconsultants or representatives have caused or contributed to the claims, damages, and/or 
demands asserted in the pending public hearing, mediation, arbitration proceeding, for legal 
proceeding, then such services shall be provided to the District at no cost. 

 
3.1.15. Providing Expert Witness services in connection with a pending public hearing, mediation, 

arbitration or legal proceeding where Design Consultant is not a named Party. 

3.1.16. Providing services made necessary by the termination of a Contractor, but only to the extent 
such services exceed the level of service that would have been provided in the absence of 
such termination. 

 
3.1.17. Providing services to make revisions in approved Schematic Design, Design Development or 

Construction Documents due to inaccuracy in any surveys, test data or other information 
provided by the District pursuant to Section 4.2 of this Agreement. 

3.1.18. Performance of any design service expressly excluded from a Project Authorization. 
 

3.1.19. Services for the Warranty Observation Phase in excess of those provided for in Section 2.7.2, 
above.  Master Planning services regarding the District Projects defined in this Agreement. 

3.1.20. Preparation of design and documentation for alternate bid or proposal requests proposed by 
the District. 

 
3.1.21. Providing the services of special inspectors unless included in a Project Authorization. 

 
3.1.22. Providing contract administration services after the construction contract time has been 

exceeded through no fault of the Architect. 
 
3.2. DISPUTES 

 
3.2.1. Notice and Waiver of Compensation by Design Consultant. Except as provided in Paragraph 

the District in writing and secure the 
approval of said Additional Services prior to performing Additional Services shall be deemed a 
waiver of Design  right to compensation for such Additional Services performed 
without written authorization, unless otherwise agreed upon in writing by the District. 

 
3.2.2. Disputed Additional Services. If a dispute arises as to whether any service constitutes an 

Additional Service or a Basic Service, the Design Consultant will nevertheless promptly perform 
such services, if requested to do so in writing by the District, in which case neither the Distri

the District will constitute or be deemed to be a waiver on the part of the District or the Design 
Consultant of its rights with respect to the appropriate classification of the services rendered. 
District shall continue to pay Design Consultant for all undisputed services during the 
pendency of any dispute. 
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ARTICLE 4. 
DISTRICT RIGHTS AND RESPONSIBILITIES 

 
4.1. ADMINISTRATION 

 
4.1.1. Responses. The 

requests for decisions, approvals or information; provided, however, that no failure by District 
to respond shall entitle Design Consultant to an adjustment of a Project Schedule unless 
District has failed to respond within seven (7) Days to a written notice by Design Consultant to 
the District expressly stating that a response is overdue and specifically informing the District 
that a response is necessary in order to avoid a delay to a Project Schedule. 

 
4.1.2. Specialty Consultants. The District shall furnish the services of Specialty Consultants for design 

reviews and other services which the Design Consultant is not required to provide pursuant to 
Article 2 of this Agreement. 

4.1.3. Revisions by the District. The District reserves the right exercised in its sole discretion to revise 
the Project Budget, Project Construction Budget and Project Schedule. 
sole and exclusive right to additional compensation and/or extension of time for such revisions 
shall be as set forth in this Agreement. 

 
4.2. SURVEYS AND REPORTS 

 
4.2.1. General. The District shall furnish such structural, mechanical, electrical, chemical, hazardous 

materials, soils and other tests, inspections and reports as required by Applicable Laws or by 
the Contract Documents and which are not required to be furnished by the Design Consultant 
under this Agreement or by the Contractor under the Contract Documents. 

4.2.2. Surveys, Legal Restrictions. If required for the performance of the Design Consultant's services, 
the District shall furnish a land survey of the Site, giving (as applicable) grades and lines of 
streets, alleys, pavements and adjoining property; rights-of-way, restrictions, easements, 
encroachments, zoning, deed restrictions, boundaries and contours of the Site; locations, 
dimensions and floor elevations pertaining to existing buildings, other improvements and 
trees; and information in the District's possession concerning available service and utility lines, 
both public and private. 

4.2.3. Geotechnical. The District shall furnish geotechnical data and reports, or employ Specialty 
Consultants to provide such data or reports, when reasonably deemed necessary by the Design 
Consultant, including test logs, soil classifications, soil bearing values and other data and 
information necessary to define subsoil conditions. 

4.2.4. District Expense. The services, information, surveys and reports required by this Article 4 shall 
be furnished at the District's expense. 

 
4.2.5. Reliance on Documents Provided by the District. Design Consultant shall be entitled to rely 

upon the accuracy and sufficiency of the documents provided by the District in performing its 
obligations under this Agreement. In the event that the information contained in such 
documents is found to be inaccurate, incomplete or insufficient, or in the event that other 
surveys, data, reports or information, known or unknown, although available to the District, 
were not provided, even if such information if disclosed, would have been material to Design 

 performance of this Agreement, the District shall have no liability to Design 
Consultant, other than for payment for authorized Additional Services necessary to correct 
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Design Documents. Design Consultant shall not be entitled to damages for breach of contract. 
 

4.2.6. District Consultants. Except for the Design Consultants retained by the Design Professional, 
the District shall furnish all legal, accounting, insurance and other consulting services as may 
be necessary to meet the  

ARTICLE 5. 
COMPENSATION 

 
5.1. COMPENSATION. 

5.1.1. For designated services, compensation shall be determined in advance by the Design 
Consultant and the District, and set forth in an executed Project Authorization. 

 
5.1.2. For Additional Services, unless otherwise agreed upon by the Parties, Design Consultant shall 

shall be attached to the Project Authorization. The rates shall remain the same for the duration 
of each project. Design Consultant shall, if requested by the District prepare a proposal for any 
additional services and/or adhere to any not-to-exceed limit reasonably requested by the 
District. 

 
5.2. CONSTRUCTION PHASE CHANGES. The Compensation for the Basic Services for the Project is not 

subject to adjustment unless there are Changes authorized by the District during the Construction 
Phase of the Project which are not the result of errors, omissions or other defects in the Design 
Documents or failures of the Design Consultant or its Subconsultants to timely and completely perform 
the Basic Services. If services of the Design Consultant or its Subconsultants are required in 
connection with Changes during the Construction Phase of the Project which do not result from errors, 
omissions or other defects in the Design Documents or failures of the Design Consultant or its 
Subconsultants to timely and completely perform the Basic Services, the Compensation will be 
equitably adjusted by an amount equal to the lesser of eight (8%) percent of the Construction Costs of 
such Changes or the time of the Design Consultant and/or its Subconsultants reasonably necessary 
to provide design and related support services for such Changes multiplied by the applicable hourly 
rate(s) set forth in the Rate Schedule included in the Project Authorization. If a Change during the 
Construction Phase of the Project is the result of errors, omissions or other defects in the Design 
Documents or failures of the Design Consultant or its Subconsultants to timely and completely perform 
the Basic Services, services required of the Design Consultant or its Subconsultants in connection with 
such Change shall not result in adjustment of the Compensation. 

5.3. REIMBURSABLE EXPENSES. The Compensation for Design  Basic Services for the Project 
includes all costs and expenses of a non-capital nature reasonably and necessarily incurred by Design 
Consultant to perform the Basic Services including without limitation expenses for postage, delivery, 
office supplies, reproduction of plans and prints, photographic film and development and travel to and 
from the offices of the Design Consultant and its Subconsultants to the Site, the  
Administrative offices and within the counties noted above. Unless expressly authorized in advance 
by the District, no payment will be made by the District for expenses or costs of any kind, type or nature. 

5.4. RECORDS. Accurate and detailed records of Reimbursable Expenses pertaining to the Project shall be 
maintained in an orderly manner on the basis of generally accepted accounting practices and shall be 
available at Design Consultant's office and at the  request, shall be brought by Design 
Consultant for inspection, auditing and/or copying by the District and its representatives pursuant to 
Article 7 of this Agreement. 

 
ARTICLE 6. 
PAYMENTS 
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6.1. APPLICATIONS FOR PAYMENT 

 
6.1.1. Monthly Applications. Design Consultant shall submit an invoice, monthly to the District, 

accompanied by such documentation as required by this Agreement, setting forth in detail the: 
(i) invoices, shall be based upon the percentage of work performed in the previous month and 
shall not exceed the total portion of the Compensation apportioned set forth in paragraph 5.1, 
above; (ii) Progress payments for Basic Services shall be based on the percentage of Basic 
Services performed in the previous month and shall not exceed the allocated percentage for 
each phase of the Basic Services set forth in paragraph 6.2.1, below; (iii) compensation for 
authorized Additional Services rendered; and (iv) authorized Reimbursable Expenses incurred 
and paid during the previous month. 

6.1.2. Accompanying Documentation. Invoices submitted for payment shall be accompanied by a 
detailed summary description of the progress of performance to date, (a) a description of the 
status of completion of Basic Services by percent complete; (b) a description of the percent 
complete of any Additional Services and summary of hours worked; (c) Reimbursable Expenses 
incurred during the previous 60-Day period of time accompanied with backup documentation, 
invoices, receipts and other documentation reasonably requested, by the District to verify the 
amounts of Reimbursable Expenses for which reimbursement is sought for the Invoice 
submitted for payment. 

6.2. PAYMENTS 
Payments of undisputed sums due shall be made by District monthly within thirty (30) Days after receipt 
by the District of a proper and timely Invoice. 

 
6.3. PAYMENT DISPUTES 

Notwithstanding any provision of this Agreement to the contrary, if the District shall, in good faith, 
dispute the amount due the Design Consultant under any billing invoice submitted by the Design 
Consultant under this Agreement, pursuant to Civil Code, section 3320 subdivision (a), (Contracts for 
public works of improvement; progress and final retention payments to prime design professionals; 
dispute; penalty; nature and application), the District may withhold from payment to the Design 
Consultant an amount not to exceed one hundred and fifty (150%) percent of the disputed amount. 

 
In the event of any good faith dispute as to whether a particular payment or a portion of a particular 
payment is owed or not owed by the District to Design Consultant under this Agreement, the District 
shall have the right to do either of the following: (i) make all or part of such disputed payment to Design 
Consultant without prejudice to the District's right to contest the amount so paid; or (ii) withhold from 
payment to the Design Consultant an amount not to exceed one hundred and fifty (150%) percent of 
the disputed amount. Pursuant to Civil Code section 3320 subdivision (a), should the District withhold 
all or a portion of any payment invoiced by Design Consultant, the District shall so notify Design 
Consultant in writing of the reasons, therefore. From and after Design  receipt of such 
notice, the District and Design Consultant shall use their good faith efforts to resolve their dispute within 
sixty (60) Days, provided however, that if the dispute is not resolved, the District may continue to hold 
amounts in dispute and Design Consultant shall not be entitled to terminate this Agreement or 
suspend its services hereunder on account of such nonpayment.  In any action for the collection of 
amounts withheld in violation of this section, the prevailing Party is entitled to his or her reasonable 

subsequently determined that District overpaid Design Consultant, Design Consultant shall refund to 
District the amount of such payment. 

ARTICLE 7. 
DESIGN CONSULTANT'S RECORDS AND FILES 



 

Page 25 of 46 
Design Consultant Services Master Agreement Loving Campos Associates Architects Inc dba LCA Architects, Inc.   Turf Field Replacement 
Projects Various Sites  

  

 
7.1. RECORDS 

7.1.1. Maintenance of Project Books and Records. Design Consultant and its Subconsultants shall 
maintain complete and accurate books and records with respect to services, costs, expenses, 
receipts and other information required by the District to verify the scope or charges for any 
services provided under this Agreement. Design Consultant and its Subconsultants shall 
maintain such records in sufficient detail to permit the District, the 
auditors, or a designee of any of them, to thoroughly evaluate and verify the nature, scope, 
value and charges for services performed under this Agreement. All such books and records 
shall be maintained in accordance with generally accepted accounting principles and shall be 
clearly identified and readily accessible. Such records shall be kept separate from other 
documents and records unrelated to the Project for a period of four (4) years after the later of 
termination of this Agreement or Final Completion of the Project. 

 
7.1.2. Audit of Records

the right to examine and to audit books, records, documents, and other evidence sufficient to 
reflect properly all costs and expenses claimed to have been incurred in Design Con
and its  performance of this Agreement, including, without limitation, 
verification of the amounts and tasks performed for all time expended that is charged to the 
District on an hourly basis. Such right to audit shall include inspection at all reasonable times 
at the Design Consultant's offices or facilities. In addition, Design Consultant shall, at no cost or 
expense to the District, furnish facilities and cooperate fully with the audit. Upon request, 
Design Consultant shall provide reproducible copies of books, records and other documents in 
the possession of Design Consultant and its Subconsultants that are applicable to this 
Agreement for reproduction by the District, or their designee. 

 
7.1.3. Audit Reimbursement. To the extent that an audit by the District,  independent 

auditors, or their designees disclose excess charges inaccurately or improperly attributed to 
this Project by the Design Consultant and such audit is subsequently determined to be correct, 
Design Consultant agrees to remit the amount of the overpayment to the District, together with 
interest thereon at a rate that is the lesser of ten (10%) percent per annum or the maximum 
rate allowable by law, within thirty (30) Days after demand. If such audit discloses an 
overcharge of five (5%) percent or more of the total amount invoiced to the District for any year 
audited, and such audit is subsequently determined to be correct, Design Consultant shall pay 
the actual cost of such audit, which cost, in the case of audits conducted by the District using 
in house staff, shall be computed on the basis of two (2) times the direct payroll of the audit 
staff completing the audit and audit report. 

7.1.4. Privileged Communications. Design Consultant acknowledges that in the course of its services 
under this Agreement it will be necessary for Design Consultant or its Subconsultants to 

perform work at the request of  counsel, and that such work product and 
communications shall be protected by the attorney-client and attorney work product privileges 
and shall be maintained in confidence by Design Consultant and its Subconsultants, except as 
authori  

7.1.5. Subconsultants. Design Consultant shall include the provisions of this Section 7.1 in all 
contracts it enters into with Subconsultants. 
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ARTICLE 8. 

TERM; TERMINATION OF AGREEMENT 

8.1. TERM. 
The Term of this Agreement shall commence upon the District and the Design Consultant each 
executing a counterpart copy hereof, delivery of an executed counterpart copy hereof to the other and 

. This Agreement shall be in 
effect unless terminated prior thereto under the provisions of this Article 8. In the event that Project 
construction is not completed or the District shall not have issued Final Payment to the Contractor as 
of the Termination Date through no fault or neglect of Design Consultant, or its Subconsultants, the 
Termination Date shall be extended and Basic Services provided by Design Consultant following the 
Termination Date shall be in accordance with the Rate Schedule attached to the Project Authorization. 
If Project construction is not completed by the Termination Date and delayed completion of Project 
construction is caused in whole or in part by: (a) the acts, omissions or other conduct of the Design 
Consultant or any Sub consultant; (b) delayed review and/or approval by DSA or other government 
authorities; or (c) acts of God, the Termination Date shall be extended commensurate with the number 
of calendar Days attributed to (a), (b), 
Duration, the Design Consultant shall continue to provide or perform the Basic Services without 
adjustment of the Compensation. 

8.2. TERMINATION BY THE DISTRICT 
 

8.2.1. For Cause. If the District determines that Design Consultant has failed to perform in 
accordance with the terms and conditions of this Agreement, the District may terminate all or 
part of the Agreement (or of any Project) for cause. This termination shall be effective if Design 
Consultant does not begin to cure its failure to perform within ten (10) Days (or longer, if 
authorized in writing by District) after receipt of a notice of intention to terminate from the 
District specifying the failure in performance. If a termination for cause does occur, the District 
will have the right to withhold monies otherwise payable to Design Consultant to the extent 
caused by the Design  cited failure to perform. If the District incurs additional costs, 
expenses or other damages due to the negligent failure of Design Consultant to properly 
perform pursuant to this Agreement, these costs, expenses or other damages shall be deducted 
from the amounts withheld. Should the amounts withheld exceed the amounts deducted; the 
balance will be paid to Design Consultant upon Final Completion of the Project. If the costs, 
expenses or other damages incurred by the District exceed the amounts withheld, Design 
Consultant shall be liable to the District for the difference. The provisions of this Paragraph 
8.2.1 are in addition to, and not a limitation upon, any other rights and remedies of the District 
under law or in equity. 

 

8.2.2. For Convenience. The District may terminate or suspend performance of all or part of this 
Agreement (or of any Project) for convenience and without cause at any time upon ten (10) 

as provided in Article 5 for all Basic Services and authorized Additional Services performed, 
and all authorized Reimbursable Expenses incurred and paid (excepting any disputed 
amounts), under and in accordance with this Agreement up to and including the date of 
termination. Such payment shall be Design  sole and exclusive compensation and 
the District shall have no liability to Design Consultant for any other compensation or 
damages, including without limitation, anticipated profit, prospective losses or consequential 
damages, of any kind. 

8.2.3. Deletion of Services. In the event of termination by the District, for cause or convenience, of a 
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Services for the portions of Project or services not so terminated shall be equitably adjusted 
 

 
8.3. TERMINATION BY DESIGN CONSULTANT 

 
8.3.1. Termination of the Agreement. Design Consultant may terminate this Agreement: 

 
1. If the District fails to make any undisputed payment to Design Consultant when due in 

accordance with this Agreement and such failure remains uncured for thirty (30) Days 
after written notice to the District of such default and of Design Consultant's intent to 
terminate; or 

 
2. If the Project is abandoned by the District for more than sixty (60) consecutive Days, 

Design Consultant may terminate this Agreement upon thirty (30)  notice to the 
District, provided the District does not reactivate the Project within such thirty (30) Day 
period. If the Project is reactivated and this Agreement is still in full force and effect, 
Design Consultant's compensation and time for performance shall be equitably 
adjusted to provide for reasonable expenses incurred by Design Consultant and delays 
which are directly attributable to the interruption and resumption of service. 

8.3.2. Payment for Services. In the event of a termination of this Agreement by Design Consultant in 
accordance with this Section 8.3, the 
amount for its Basic Services, Additional Services, and Reimbursable Expenses calculated in 
accordance with Paragraph 8.2.2 of this Agreement. Such payment shall be Design 
Co the District shall have no further liability or 
obligation to Design Consultant for any other compensation or damages, including, without 
limitation, anticipated profit, prospective losses or consequential damages, of any kind. 

 
ARTICLE 9. 

INDEMNIFICATION AND INSURANCE 
 
9.1. INDEMNIFICATION 

To the fullest extent permitted by law, Design Consultant agrees to defend, indemnify and hold 
harmless, the District, its Board of Trustees, and each of their respective members, officers, 
employees, agents, and volunteers Indemnitee(s  through legal counsel reasonably acceptable to 
the District, from any and all losses, liabilities, claims, damages and costs to the extent that the claims 
against Indemnitee(s) arise out of or are attributable, in whole or in part, to the negligence, 
recklessness, or willful acts or omissions of Design Consultant or its Subconsultants, or their respective 

reasonable costs shall be limited to the reimbursements for 
reasonable attorney fees and costs incurred by Indemnitees in defending actions after a final 
determination of and to the extent the claims arise out of, pertain to, or relate to the negligence, 
recklessness or willful misconduct of the Design Consultant and/or its Subconsultants. The foregoing 

 reasonable attorney fees and 
costs to the Indemnitees shall be governed by California Civil Code section 2778 or section 2782.8, 
which are incorporated herein by reference in their entirety. Further, the limitation to Design 

 reasonable attorney fees and costs to the Indemnitees shall not act as 
 obligation to provide services pursuant to Paragraph 3.1.15, 

above. The Design 
completion of services and obligations hereunder or the earlier termination of the Agreement until any 
such claim, demand, loss, responsibility or liability covered by the provisions hereof is barred by the 
applicable Statute of Limitations. 
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The Indemnitees shall be entitled to the defense and indemnification provided for hereunder except 
to the extent the loss, liability, claim, damage or cost is in part caused or contributed to by the acts or 
omissions of an Indemnitee; provided, however, that nothing contained herein shall be construed as 
obligating Design Consultant to indemnify any Indemnitee for any loss, liability, claim, damage or cost 
to the extent resulting from that  negligence or willful misconduct. 

 
To the fullest extent permitted by law, the District agrees to defend, indemnify and hold harmless, the 
Design Consultant, from any and all losses, liabilities, claims, damages and costs arising out of or 
attributable, in whole or in part, to the negligent or willful acts, omissions, errors and/or other conduct 

from the Project that is subject to this Agreement; provided, however, that nothing contained herein shall 
be construed as obligating the District to indemnify any Design Consultant for any loss, liability, claim, 
damage, or cost to the extent resulting from that Design , or its , or their 
respective  representativ  negligence or willful 
misconduct, omissions, errors and/or other conduct. The  obligation to pay Design 

  fees and costs shall be limited to the reimbursements for attorney fees and 
costs incurred by the Design Consultant in defending actions to the extent caused by the negligence, 
recklessness or the willful misconduct of the District. 

 
9.2. INSURANCE 

9.2.1. Basic Insurance Requirements. Prior to commencing Work, Design Consultant and each of its 
Subconsultants shall procure and maintain insurance at Design Consultant's and its Sub 

damages to property which may arise from or in connection with the performance of services 
by Design Consultant, its agents, representatives, employees, or Subconsultants. Contractor 
engaged for a Project referenced in this Agreement shall be responsible for obtaining and 

 
 

1. Without in any way affecting the indemnity provided in or by Section 9.1, Design 
Consultant shall secure before commencement of the Work the types and amounts of 
insurance specified in this Section 9.2. 

2. Insurance is to be placed with insurers with a current A.M.  rating of no less than 
A- VII unless otherwise approved by the District. 

 
3. Each insurance coverage required by this Section 9.2 shall be endorsed to state that 

coverage shall not be canceled except after thirty (30) Days prior written notice has 
been given to the District in accordance with the notice provisions of this Agreement. 

9.2.2. Minimum Limits of Insurance. Design Consultant and each of its Subconsultants (unless the 
District shall agree in writing for a different Limit of Insurance for certain Subconsultants) shall 
obtain insurance of the types and in the amounts described below: 

1. Commercial General Liability Insurance (CGL) with a limit of not less than $1,000,000 
each occurrence/$2,000,000 in the annual aggregate. 

 
2. Any Automobile Liability Insurance with a limit of not less than $1,000,000 each 

accident. 

3. Professional Liability (Errors and Omissions) Insurance with a limit not less than 
$2,000,000 per claim/$4,000,000 in the annual aggregate. 
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4.  Compensation Insurance as required by the state of California. 
 

5.  Liability Insurance in the amount of $1,000,000 per accident for bodily 
injury or disease. 

9.2.2.1. Minimum Scope of Insurance. 

1. CGL insurance shall be written on Insurance Services Office form CG 00 01 (or a 
substitute form providing equivalent coverage) and shall cover liability arising from 
premises, operations, independent contractors, products-completed operations, 
personal injury and advertising injury liability assumed under an insured contract 
(including the tort liability of another assumed in a business contract), and explosion, 
collapse and underground hazards. 

 
2. Business Automobile Insurance shall cover liability arising out of any automobiles 

(including owned (if any), hired and non-owned automobiles). Coverage shall be written 
on Insurance Services Office form CA 00 01, CA 00 05, CA 00 12, CA 00 20, or a 
substitute form providing equivalent liability coverage. Unless waived by the District in 
writing, the policy shall be endorsed to provide contractual liability coverage equivalent 
to that provided in the 1990 and later editions of CA 00 01. 

 
3. If the Professional Liability Insurance policy is written on a claims made basis, it shall 

be maintained continuously for a period of no less than three (3) years after Final 
Completion of the Project, and two (2) additional years if such coverage is available to 
Design Consultant. The retro date  must be shown and must be before the date of 
execution of this Agreement by the District and Design Consultant. 

 
9.2.3. Deductibles and Self-Insured Retentions. Any deductibles or self-insured retentions in excess 

of One Hundred Thousand dollars/no cents ($100,000.00) must be declared to and approved 
by the District, which approval may be granted or withheld in the sole discretion to District. In the 
event that the District does not approve of such deductible or self-insured retentions, then at 
the option of the District, exercised in its sole discretion, either: (i) the insurer shall reduce or 
eliminate such deductibles or self-insured retentions as respects District, its officers, officials, 
employees or volunteers; or (ii) Design Consultant shall provide a financial guarantee 
satisfactory to the District guaranteeing payment of any losses and related investigation, claim 
administration and defense expenses. 

9.2.4. Other Insurance Provisions. The Commercial General Liability and Automobile Liability policies 
required by this Agreement are to contain, or be endorsed to contain, provisions equivalent to 
the following: 

 
1. The District, its officers, officials, employees, and volunteers are to be covered as 

additional insured with respect to: (i) liability arising out of automobiles owned, leased, 
hired or borrowed by or on behalf of the insured; (ii) liability arising out of  work or 
operations performed by or on behalf of Design Consultant and its Subconsultants 
including materials, parts or equipment furnished in connection with such services, 
work or operations; and (iii) liability for occurrences, acts or events covered by the 

endorsement form CG 20 10 or a substitute providing equivalent coverage. District 
and other additional insureds mentioned in this Paragraph 9.2.4.1 shall not, by reason 
of their inclusion as additional insured, become liable for any payment of premiums to 
carriers for such coverage. 

 
2. For any claims related to this Project, insurance coverage shall be primary as it 
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respects to the District, its officers, officials, employees and volunteers. Any insurance 
or self- insurance maintained by the District, its officers, officials, employees or 
volunteers shall be in excess of insurance required by this Agreement and shall not 
contribute with it. 

9.2.5. Waiver of Subrogation. For Commercial General Liability, Workers' Compensation, and 
Employer's Liability insurance the insurer shall agree to waive all rights of subrogation against 
the District, its officers, officials, employees, and volunteers for and losses arising from 
activities and operations of an insured in the performance of services under this Agreement. 

 
9.2.6. Lapse in Coverage. If Design Consultant or any Sub consultant, for any reason, fails to maintain 

insurance coverage which is required pursuant to this Agreement, the same shall be deemed 
a material breach of this Agreement. The District, at its sole option, may terminate this 
Agreement and obtain damages from Design Consultant resulting from said breach. 
Alternatively, the District may purchase such coverage (but has no obligation to do so), and 
without further notice to Design Consultant, the District may deduct from sums due to Design 
Consultant any premium costs advanced by the District for such insurance. 

9.2.7. Verification of Insurance. Design Consultant shall furnish the District with original certificates 
and amendatory endorsements effecting coverage required by this Section 9.2. The 
certificates for each policy are to be signed by a person authorized by the insurer to bind 
coverage on its behalf. The certificates and endorsements shall be on the  forms or 
forms reasonably approved by the District or reasonably commercially available. All certificates 
and endorsements are to be received and approved by the District before work under this 
Agreement commences. The District reserves the right to require complete copies of all required 
insurance policies at any time, including endorsements affecting the coverage required by 
these specifications. The District shall have the right to retain a copy of such policy provided 
that reasonable steps will be taken by the District to restrict review of such policies to 
representatives of the District. 

 
9.2.8. Duration of Coverage. The insurance coverage required herein shall be maintained without 

interruption, for a period of three (3) years after Final Completion of the Work of the Project. 
 

9.2.9. Subconsultants. Subconsultants shall be required by their sub consulting agreements to 
maintain insurance on the same terms and under the same coverage as required of Design 
Consultant under this Agreement. 

ARTICLE 10. 
DISPUTE RESOLUTION 

 
10.1. RESOLUTION OF CLAIMS. All claims, disputes or other matters in controversy between the Design 

Consultant and the District arising out of or pertaining to the Project or this Agreement (hereinafter 
Parties in accordance with the provisions of this Article 10, in lieu of 

any and all rights under the law that either Party may have to have its rights adjudged by a trial court or 
jury. All Claims shall be subject to the Claims Dispute Resolution Process set forth in this Article 10, 
which shall be the exclusive recourse of Design Consultant and the District for determination and 
resolution of Claims. 

10.2. RESOLUTION OF OTHER DISPUTES. Disputes between the District and Design Consultant that do not 
constitute Claims shall be resolved by way of an action filed in the Superior Court of the state of 
California, County Sacramento, and shall not be subject to the Claims Dispute Resolution Process. 
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10.3. CLAIMS DISPUTE RESOLUTION PROCESS 

10.3.1. Continuation of Design Consultant Services. Except in the event of the  failure to make 
undisputed payment of the Compensation due Design Consultant for the Project, 
notwithstanding any disputes between the District and Design Consultant hereunder or in 
connection with the Project, Design Consultant and the District shall each continue to perform 
their respective obligations hereunder; including the obligation of the Design Consultant to 
continue to provide and perform services hereunder pending a subsequent resolution of such 
disputes. 

 
10.3.2. Direct Negotiation. Designated representatives of the District and Design Consultant shall 

meet as soon as possible (but not later than ten (10) Days after receipt of a written Claim) in a 
good faith effort to negotiate a resolution to the Claim. Each Party shall be represented in such 
negotiations by an authorized representative with full knowledge of the details of the Claim or 
defenses being asserted by such Party, and with full authority to resolve such Claim then and 
there, subject only to the  right and obligation to obtain Board of  approval of 
any agreed settlement or resolution. If the Claim involves an assertion of a right or claim by a 
Sub consultant against Design Consultant that is in turn being asserted by Design Consultant 
against the District, then such Subconsultant shall also have a representative attend such 
negotiations, with the same authority and knowledge as just described. Upon completion of 
the meeting, if the Claim is not resolved, the Parties may either continue the negotiations or 
either Party may declare negotiations ended. All discussions that occur during such negotiation 
and all documents prepared solely for the purpose of such negotiations shall be confidential 
and privileged pursuant to California Evidence Code sections 1119 and 1152. 

 
10.3.3. Mandatory Mediation. If the Claim remains unresolved after direct negotiations, all claims, 

disputes and other matters in controversy between the Design Consultant and the District 
arising out of or pertaining to this Agreement shall be submitted for resolution by non-binding 
mediation. The commencement and completion of mediation proceedings pursuant to the 
foregoing is a condition precedent to either the District or the Design Consultant commencing 
arbitration proceedings pursuant to Paragraph 10.3.4 below. 

10.3.4. Government Code Claim Requirements. Pursuant to Government Code section 930.6, any 
claim, demand, dispute, disagreement or other matter in controversy asserted by the Design 
Consultant against the District for money or damages, including, without limitation, a Demand 

provisions of Government Code sections 945.4, 945.6 and 946. Notwithstanding the 
resolution of disputes pursuant to the arbitration provisions set forth in this Paragraph 10.3.4, 
any claim, demand, dispute, disagreement or other matter in controversy between the Design 
Consultant and the District shall first be presented to the District and acted upon or deemed 
rejected by the District in accordance with Government Code section 900, et seq., as an 
express jurisdictional condition precedent to 
arbitration proceedings or litigation in any other forum. 

 
10.3.5. Arbitration. All claims, disputes or other matters in controversy between Design Consultant and 

the District arising out of or pertaining to this Agreement which are not fully resolved through 
the mandatory mediation set forth in Paragraph 10.3.3 above shall be settled and resolved by 
binding arbitration conducted under the auspices of the AAA Construction Industry Arbitration 
Rules in effect at the time of the filing of a Demand for Arbitration, as modified herein. The 
award rendered by the Arbitrator(s) shall be final and binding upon the District and the 
Contractor and shall be supported by law and substantial evidence pursuant to California Code 
of Civil Procedure section 1296. Any written arbitration award that does not include findings of 
fact and conclusions of law in conformity with California Code of Civil Procedure section 1296 
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and Rule R-47 of the AAA Construction Industry Arbitration Rules shall be invalid and 
unenforceable. The District and Contractor hereby expressly agree that the Court shall, subject 
to California Code of Civil Procedure sections 1286.4 and 1296, vacate the award if, after 
review of the award, the Court determines either that the award is not supported by substantial 
evidence or that it is based on an error of law. In connection with any arbitration proceeding 
commenced hereunder, the discovery rights and procedures provided for in California Code of 
Civil Procedure section 1283.05, shall be applicable, and the same shall be deemed 
incorporated herein by this reference. If any claim or dispute is asserted by the Contractor, the 
Construction Manager or the District relating to the Project and arising in whole or in part out 
of this Agreement, the services provided by or through the Design Consultant hereunder or the 
Instruments of Service prepared by or through the Design Consultant, Design Consultant and 
District agree that any arbitration proceedings initiated between Design Consultant and District 
hereunder shall be consolidated with any arbitration proceedings initiated in connection with 
such other claim or dispute with the Design Consultant, or the Contractor, the Construction 
Manager. Any arbitration hereunder shall be conducted in the AAA Regional Office closest to 
the Site. 

ARTICLE 11. 
MISCELLANEOUS 

11.1. NON-DISCRIMINATION IN SERVICES 
 

11.1.1. Design Consultant shall not discriminate in the provision of services hereunder because of 
race, color, religion, national origin, ancestry, sex, age, sexual orientation, marital status, AIDS 
or disability in accordance with the requirements of Applicable Laws. For the purpose of this 
Section 11.1, discrimination in the provision of services may include, but is not limited to the 
following: 

1. Denying any person any service or benefit or the availability of a facility. 
 

2. Providing any service or benefit to any person which is not equivalent, or in a non- 
equivalent manner or at a non-equivalent time, from that provided to others. 

3. Subjecting any person to segregation or separate treatment in any manner related to 
the receipt of any service. 

 
4. Restricting any person in any way in the enjoyment of any advantage or privilege 

enjoyed by others receiving any service or benefit. 

5. Treating any person differently from others in determining admission, enrollment, 
eligibility, membership, or any other requirement or condition which persons must 
meet in order to be provided any service or benefit. 

 
11.1.2. Design Consultant shall ensure that intended beneficiaries of this Agreement are provided 

services without regard to race, color, religion, national origin, ancestry, sex, age, sexual 
orientation, marital status, AIDS or disability. 

11.1.3. Design Consultant shall establish and maintain written procedures under which any person, 
applying for or receiving services hereunder, may seek resolution from Design Consultant of a 
complaint with respect to any alleged discrimination in the provisions of services by Design 
Consultant's personnel. At any time, any person applies for services under this Agreement, he 
or she shall be advised by Design Consultant of these procedures. A copy of such procedures 
shall be posted by Design Consultant in a conspicuous place, available and open to the public, 
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11.2. NOTICE FORM AND DELIVERY All notices, demands, or requests to be given under this Agreement shall 
be given in writing and conclusively shall be deemed received when received in any of the following 
ways: 

 
(i) on the date delivered if delivered personally; 

 
(ii) on the third (3rd) business Day after the deposit thereof in the United States mail, first class 
postage prepaid, and addressed as hereinafter provided;on the date it is accepted or rejected if sent 
by certified mail. 

 

(iii) by email if agreed upon by the Parties in writing. 
 
11.3. Notice Recipients. All notices, demands or requests shall include the Contract Number, Project name, 

and date of this Agreement, and shall be addressed to the Parties as follows: 
 

If to District: 
Oakland Unified School District  
955 High Street, Oakland, CA  94601 
 

If to Design Consultant: 
Loving Campos Associates Architects Inc. dba LCA Architects, Inc. 
1970 Broadway, Suite 800 
Oakland, CA 94612 

 
11.4. GOVERNING LAW; INTERPRETATION. This Agreement shall be governed and interpreted in accordance 

with the laws of the state of California in accordance with its fair meaning and not strictly for or against 
the District or Design Consultant. 

11.5. NUISANCE. Design Consultant shall not maintain, commit or permit the maintenance or commission by 
its personnel of any nuisance in connection with the performance of services under this Agreement. 

11.6. HAZARDOUS SUBSTANCES. If Design Consultant becomes aware that a Hazardous Substance is on 
Site, or on a campus related to the Project that has not been previously identified as requiring 
remediation or other action, the Design Consultant shall immediately notify the District in writing 
describing in detail hereunder shall be 
limited to reporting Hazardous Substances of which Design Consultant or its Subconsultants acquire 
actual knowledge. Design Consultant shall not have an affirmative duty to identify or locate any 
Hazardous Substance. 

 
11.7. WAIVER. Provisions of this Agreement may be waived by the District only in writing and signed by the 

Superintendent or designee stating expressly that it is intended as a waiver of specified provisions of 
this Agreement. A waiver by either Party to this Agreement of any breach of any term, covenant, or 
condition contained herein shall not be deemed to be a waiver of any subsequent breach of the same 
or any other term, covenant, or condition contained herein whether of the same or a different 
character. 

 
11.8. NO THIRD PARTY RIGHTS. Except for the indemnity and insurance requirements of Article 9 herein, 

nothing contained in this Agreement is intended to make any person or entity who is not a signatory to 
this Agreement a third party beneficiary of any right, obligation or cause of action created by this 
Agreement, by operation of law, or conduct of the Parties. 

 
11.9. CUMULATIVE RIGHTS; NO WAIVER. Duties and obligations imposed by this Agreement and rights and 
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obligations hereunder are in addition to and not in lieu of any imposed by or available at law or in 
equity. No action or failure to act by the District or Design Consultant hereunder shall be deemed a 
waiver of any right or remedy afforded hereunder or acquiesce or approval of any breach or default by 
the other. 

 
11.10. ENTIRE AGREEMENT. This Agreement represents the entire Agreement with the District and Design 

Consultant for furnishing of services to the Project and supersedes all prior negotiations, 
representations or agreements, either written or oral, and may be amended only by written instrument 
signed by both the District and Design Consultant, and formally approved or ratified by the Board of 
Trustees. 

 
11.11. SEVERABILITY. In case any provision of this Agreement is held to be invalid, illegal or unenforceable, 

the validity, legality and enforceability of all remaining provisions shall not be affected. 
 

11.12. SUCCESSORS AND ASSIGNS. This Agreement shall be binding upon the District and Design Consultant 
and their respective successors and assigns. Neither the performance of this Agreement nor any part 
thereof, nor any monies due or to become due hereunder, nor any claim hereunder, may be assigned 
by Design Consultant without the prior written consent and approval of District, which may be granted 
or withheld in District's sole discretion. 

 
11.13. CONFIDENTIALITY. Design Consultant shall treat all confidential information and data identified as 

confidential and furnished to it by the District or any other Project Team member or otherwise obtained 
or prepared by Design Consultant concerning the Project as strictly confidential and shall not disclose 
any of the same to any other person or entity unless required to do so in connection with Design 
Consultant's performance of this Agreement or any governmental filings or applications. The foregoing 
obligations shall not prevent Design Consultant from disclosing only those portions of confidential 
information that are required to be disclosed by law, government regulation, rule, ethical obligation, 
subpoena or court order, provided that Design Consultant provides reasonable prior notice to the 
District of such required disclosure and takes reasonable lawful measures to avoid or minimize such 
disclosure, including providing reasonable assistance to District with respect to any appropriate action 
that District may decide to take. Design Consultant shall not engage in or permit any public references 
or statements to the Project, the District or Design Consultant's services hereunder, including, without 
limitation, referring to the same in advertising or promotional brochures or materials or granting 
interviews to broadcast, print or other media, without the prior written consent of the District, which 
may be granted or withheld in the sole discretion of the District. The provisions of this Article 11.13 shall 
survive any termination of this Agreement. 

 
11.14. INDEPENDENT CONTRACTOR. Design Consultant is and shall at all times remain as to the District a 

wholly independent contractor. Neither the District nor any of its agents shall have control over the 

herein set forth. Design Consultant shall not, at any time, or in any manner, represent that it or any of 
its agents or employees are in any manner agents or employees of the District. 

 
11.15. FAIR EMPLOYMENT PRACTICES/EQUAL OPPORTUNITY ACTS. n the performance of this Agreement, 

Design Consultant shall comply with all applicable provisions of the California Fair Employment 
Practices Act (Government Code, §§ 12940-48) and the applicable equal employment provisions of 
the Civil Rights Act of 1964 (42 U.S. C. 200e -217), whichever is more restrictive. 

 
11.16. PERMITS AND LICENSES. Design Consultant, at its sole expense, shall obtain and maintain during the 

term of this Agreement, all required business and professional permits, licenses and certificates 
necessary for Design Consultant to perform its services. 

11.17. CONFLICTS OF INTEREST. Design Consultant agrees not to accept any employment or representation 
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during the term of this Agreement which is or may likely make Design Consultant   
(as provided in Gov. Code, §§ 1090 and 87100) in any decision made by the District on any matter in 
connection with which Design Consultant has been retained pursuant to this Agreement. 

11.18. MARGINAL HEADINGS; CAPTIONS. MARGINAL HEADINGS; CAPTIONS. The titles of the various 
Paragraphs of this Agreement are for convenience of reference only and are not intended to and 
shall in no way enlarge or diminish the rights or obligations of Design Consultant and the District 
hereunder. 

11.19. EXHIBITS. The following Exhibits are attached hereto and incorporated herein by this 

reference Exhibit A  - Sample Project Authorization 
Exhibit  - Certification Re Financial Relationship Disclosure (Design 
Consultant)  Iran Contracting Certification 

 
11.20. DEFINITIONS 

11.20.1. Acceptance. The point that the Work is accepted by the Board of Trustees. Acceptance shall 
not constitute evidence or confirmation of Substantial Completion or Final Completion if in 
fact the Work is not Substantially Complete or Finally Complete on the date of such 
Acceptance. 

 
11.20.2. Addendum, Addenda. Written or graphic information (including, without limitation, Drawings 

or Specifications) prepared and issued prior to the receipt of the Contractor's Bid for the 
Project, which modify or interpret the Bid Documents by additions, deletions, clarifications or 
corrections. 

 
11.20.3. Applicable Laws. All applicable federal, state and municipal laws, statutes, building codes, 

ordinances and regulations of Governmental Authorities having jurisdiction over the Project, 
Work, Site, the District, Design Consultant, including, without limitation, Environmental Laws, 
and all ordinances, rules and regulations enacted by the District. 

 
11.20.4. As-Built. The documents prepared by Contractor, and subject to review and reasonable 

verification and approval by Design Consultant, showing the condition of the Work of the 
Project as actually built, including, without limitation, the locations of mechanical, electrical, 
plumbing, HVAC or similar portions of the Work that are shown diagrammatically in the 
Contract Documents. 

 
11.20.5. Bid Documents. The collection of documents prepared and issued for the purpose of 

soliciting Bids or proposals for construction of Work. 

11.20.6. Change Order. A written instrument signed in accordance with the requirements of the 
General Conditions of a construction contract, describing an adjustment in the Contract Sum 
or 
and unilaterally issued Change Orders. 

 
11.20.7. Construction Contract. A written contract executed between the District and Contractor for 

construction of a portion or all of the Work of the Project or a collection of Projects. 
 

11.20.8. Construction Costs. The total costs to construct those elements of the Project designed or 
specified by Design Consultant. Construction Costs do not include any of the following: (i) the 
cost of professional services to be rendered by Design Consultant, Subconsultants, Specialty 
Consultants, Construction Manager; (ii) land acquisition costs; (iii) finance costs; (iv) 
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11.20.9. Contract Documents. Without limitation, the collection of documents that are to be the 
k of the Project. 

11.20.10. Contract Time. The total number of Days set forth in a Construction Contract within which 
Substantial and/or Final Completion of the Work of the Project must be achieved by 
Contractor, including approved extensions of time permitted under the terms of the Contract 
Documents. 

 
11.20.11. Contractor. An individual or firm under contract with the District to serve as the general 

contractor for construction of all or a portion of the Work of the Project; may also be referred 
e  contracts will be utilized for the completion 

of the Project. 
 

11.20.12. Day. Whether capitalized or not, unless otherwise specifically provided, means calendar Day, 
including weekends and legal holidays. 

11.20.13. Defective Work. Work by a Contractor that is unsatisfactory, faulty, omitted, incomplete, 
deficient or does not conform to Applicable Laws, the Contract Documents, the directives of 
the District, Design Consultant or the Project Inspector or the requirements of any inspection, 
reference standard, test, code or approval specified in the Contract Documents. 

 
11.20.14. Delay. Whether capitalized or not, includes any circumstances involving disruption, hindrance 

or interference in the performance of the Work of the Project. 
 

11.20.15. Design and Construction Project Team. The following Project Team members: District, Project 
Inspectors, Contractors, Subcontractors, Design Consultants, Subconsultants, Specialty 
Consultants and Separate Contractors. 

11.20.16. Design Costs. The costs to the District for conceptual, schematic, design development, 
construction documents and construction administration services required for completed 
design, engineering, administration and management by Design Consultant and Specialty 
Consultants. 

11.20.17. Design Documents. All plans, drawings, tracings, specifications, programs, reports, 
calculations, models and other material containing designs, specifications or engineering 
information prepared by Design Consultant and Specialty Consultants including, without 
limitation, computer aided design materials, electronic data files, files and paper copies. 

11.20.18. Drawings. The graphic and pictorial portions of the Contract Documents prepared by Design 
Consultant and other Specialty Consultants showing the design, location and dimensions of 
the Work, including plans, elevations, details, schedules and diagrams. The term Drawings  
may be used interchangeably with  

11.20.19. Environmental Laws. Without limitation, any applicable federal, state or local laws, 
ordinances or regulations relating to the environment, health and safety, Hazardous 
Substances (including, without limitation, the use, handling, transportation, production, 
disposal, discharge or storage thereof) or to industrial hygiene or the environmental 
conditions on, under or about the Site, including, without limitation, soil, groundwater and 
indoor and ambient air conditions, including, without limitation, the following: 
Comprehensive Environmental Response, Compensation and Liability Act of 1980, as 
amended (42 U.S.C. §§ 9601-9675), the Resource Conservation and Recovery Act, as 
amended (42 U.S.C. §§ 6901-6992k), the Hazardous Materials Transportation Act, as 
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amended (49 U.S.C. § 1801 et seq.), the Federal Water Pollution Control Act, as amended (33 
U.S.C. §§ 1251-1307), the Clean Air Act, as amended (42 U.S.C. §§ 7401-7671et seq.), the 
Toxic Substances Control Act, as amended (15 U.S.C. §§ 2601-2692), the Residential Lead- 
Based Paint Hazard Reduction Act of 1992 (Title X), 15 U.S.C. §§ 2681-2692 and also 42 
U.S.C. 
§§ 4851-4856, the Lead Based Paint Poisoning Prevention Act, 42 U.S.C. §§ 4821-4846, 
the Indoor Radon Abatement Act, 15 U.S.C. §§ 2661-2671, and the Safe Drinking Water Act 
Amendments of 1996, Pub L. No. 104-182, 110 Stat. 1613 (1996) and all similar federal, 
state, and local statutes and regulations. 

 
11.20.20. ENR Index. The construction cost index as published in the Engineering News-Record by the 

McGraw-Hill Publishing Company or its successors. 
 

11.20.21. Estimate of Project Construction Costs written estimate of the 
Construction Costs for the Project. 

11.20.22. Field Order. A written instrument signed in accordance with the requirements of the General 
Conditions that directs a  performance of Work in one of the following categories: 
(i) over which there is a dispute as to whether the Work is or is not extra work; or (ii) involving 
extra work which is to be performed without adjustment to the Contract Sum or Contract Time 
or before agreement on all terms of a Change Order. 

 
11.20.23. Final Completion, Finally Complete  

refer, with respect to the Work of the Project or a portion of the Work designated by the 
District, to the point at which: (i) the entirety of such Work is fully completed, including all minor 

 (ii) all documents required to be submitted by Contractor 
as a condition of Substantial or Final Completion of such Work have been submitted, 
(including, without limitation, warranties, guarantees and other Record Documents); (iii) the 
entirety of such Work and related areas of the Site have been thoroughly cleared of all 
construction debris and cleaned in accordance with the requirements of the Contract 
Documents, including, but not necessarily limited to, the following: removal of temporary 
protections; removal of marks, stains, fingerprints and other soil and dirt from painted, 
decorated and natural-finished woodwork and other Work; removal of spots, plaster, soil and 
paint from ceramic tile, marble and other finished materials; all surfaces, fixtures, cabinet 
work and equipment are wiped and washed clean and in an undamaged, new condition; all 
aluminum and other metal surfaces are cleaned in accordance with recommendations of 
the manufacturer; and all stone, tile and resilient floors are cleaned thoroughly in 

surfaces to sheen; and (iv) all conditions set forth in the Contract Documents for Substantial 
and Final Completion of such Work have been, and continue to be, fully satisfied. 

 

11.20.24. Hazardous Substance. The term Hazardous Substance  refers to, without limitation, the 
following: (i) any chemical, material or other substance defined as or included within the 
definition of hazardous substances hazardous wastes extremely hazardous 
substances toxic substances toxic material  restricted hazardous waste special 
waste  or words of similar import under any Environmental Law, including, without limitation, 
the following: petroleum (including crude oil or any fraction thereof), asbestos, asbestos-
containing materials, polychlorinated biphenyls PCBs  and PCB-containing materials, 
whether or not occurring naturally; or (ii) any substance that because of its quantity, 
concentration or physical or chemical characteristics poses a significant present or potential 
hazard to human health and safety or to the environment, and which has been determined 
by any Governmental Authority to be a hazardous waste or hazardous substance. 
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11.20.25. Project Inspector. A Division of State Architect certified inspector for the Project pursuant to 

the Field Act (Ed. Code, § 81130.3, et seq.) and California Code of Regulations. 

11.20.26. Key Personnel. Those individuals listed in the Project Authorization, and any additions or 
replacements thereto whose personal performance of services is considered of the essence 
to the Project. 

 
11.20.27. Plans. The graphic and pictorial portions of the Contract Documents prepared by Design 

Consultant and its Specialty Consultants showing the design, location and dimensions of the 
Work, including drawings, elevations, details, schedules and diagrams. The term Plans  may 
be used interchangeably with Drawings  

11.20.28. Project Budget. The  written statement of funds available to pay for Project Costs, 
as developed by District. 

11.20.29. Project Construction Budget
budget for Construction Costs. 

 
11.20.30. Project Costs. The total of all Design Costs, Construction Costs, Specialty Consultants Costs, 

and other Project-related costs (such as, but not limited to, personnel relocation and 
temporary facilities costs, fixtures, furniture and equipment (if required)). Project Costs do 
not include: (i) land acquisition costs; (ii) finance costs; (iii) District administrative costs; or 
(iv) legal fees and court costs. 

 
11.20.31. Project Schedule. A detailed schedule prepared by Design Consultant pursuant to Paragraph 

2.1.4 of this Agreement depicting in detail the Design  proposed schedule 
for performance of its Basic Services. 

 
11.20.32. Schedule of Values. A detailed, itemized breakdown of the Construction Contract Sum, which 

provides for a fair and reasonable allocation of the dollar values to each of the various parts 
of the Work of the Project. 

 
11.20.33. Sub consultant. A person or firm that has a contract with Design Consultant to perform a 

portion of the services covered by this Agreement. 
 

11.20.34. Submittal. Shop drawings, detailed designs, samples, exemplars, product data, fabrication 
and installation drawings, lists, graphs, operating instructions, and other similar documents 
required to be submitted by a Contractor under the Contract Documents. 

11.20.35. Substantial Completion, Substantially Complete. 
  refer to the point at which the Work of the Project, or any portion 

thereof designated by the District, is: (i) sufficiently and entirely complete in accordance with 
Contract Documents so that such Work can be fully enjoyed and beneficially occupied and 
utilized for its intended purpose (except for minor items which do not impair the ability to so 
occupy and use such Work); (ii) receipt by the District of all permits and certificates (such as, 
but not necessarily limited to, a certificate of occupancy) required to occupy and use the 
Project; and (iii) all systems included in the Work of the Project are operational as designed 
and scheduled, all designated or required governmental inspections and certifications have 
been made and posted and 
has been completed. 

11.20.36. Sustainable Building Guidelines. Guidelines for sustainable building principles, standards 
and processes, and related design procedures, criteria and standards developed for the 
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District as set forth in the Program Design Standards. 
 

11.20.37. Work. All labor, materials, equipment, services, permits, licenses and taxes and all other 
things necessary for a Contractor to perform its obligations under the Contract Documents, 
including, without limitation, any changes, additions or deletions requested by District, in 
accordance with the Contract Documents and all Applicable Laws. The Work may constitute 
the whole or a part of the Project or the Project. 

 
11.21. APPLICATION OF DEFINITIONS 

Definitions of terms that are phrased in the singular shall be deemed to include the plural, and vice 
versa, where appropriate to the context or circumstances. 

 
[SIGNATURES ON FOLLOWING PAGE] 







Exhibit

SAMPLE PROJECT AUTHORIZATION

PROJECT ASSIGNMENT
(EXHIBIT A TO AGREEMENT FOR ARCHITECTURAL SERVICES)

This Project Assignment is executed between Oakland Unified School District and

the Architect and the District dated , 20  . By this reference, the Agreement is incorporated herein 
as if set forth in full.

1. Description of Work To Be Performed By Design Consultant
[[Insert detailed description of Construction Project, and/or other services to be provided by Architect]]

2. Project Budget (District's  written  statement  of  funds  available  to  pay  for  all Project Costs)
Dollars ($ )

3. Basic Services. The Architect will provide the following Basic Services noted below for the above-described 
Project.

Basic Services Phases
Schematic Design
Design Development

Preliminary Plans Value Engineering
Preliminary Plans Phase Constructability Review

Construction Documents
Construction Drawings Value Engineering
Construction Drawings Constructability Review

Bidding
Construction
Post-Construction

Design Consultants Included in Basic Services

Structural
Civil

On-Site
Off-Site

Mechanical
Plumbing
Electrical
Telecommunications/Data
Landscaping
Other: 

Basic Services Submittal Schedule:

START DATE FINISH DATE
Schematic Design
Phase

Initial Design
Development Phase



Final Design
Development Phase

Preliminary Plans Value
Engineering;
Constructability Review

Value Engineering:

Constructability Review:

Value Engineering:

Constructability Review:

Initial Construction
Documents Phase

Final Construction
Documents Phase

Construction Drawings
Value Engineering;
Constructability Review

Value Engineering:

Constructability Review:

Value Engineering:

Constructability Review:

Bidding

Construction

Post-Construction

4. Architect Compensation:

A. Payment Method:

Method A: Percentage of Computed Cost for New Construction and Additions

Architect shall provide all the services identified as Basic Services as indicated above using the 
following fee schedule. 
project shall be multiplied by the applicable percentages below. The term is equal to
the bid amount or Guaranteed Maximum Price plus any additive alternates not taken plus any change 
orders for additional scope of work.

a. Nine (9%) percent of the first five hundred thousand dollars ($500,000) of computed cost;
b. Eight and one-half (8 ½ %) percent of the next five hundred thousand dollars ($500,000)

of computed cost;
c. Eight (8%) percent of the next One Million Dollars ($1,000,000) of computed cost;
d. Seven (7%) percent of the next Four Million Dollars ($4,000,000) of computed cost;
e. Six (6%) percent of the next Four Million Dollars ($4,000,000) of computed cost;
f. Five (5%) percent of the computed cost in excess of ($10,000,000).

Factory Built Portables. Four (4%) percent of the first Thirty-Five thousand Dollars $35,000) of 
the cost of factory built portables (Building cost only, all non-building costs and building costs 
beyond Thirty-Five Thousand Dollars shall be calculated per items a-f above).

(Reuse of Plans) Compensation for Re-use of Plans for new construction and addition
projects shall be reduced from the full fee calculation to reflect savings due to re-use of 
existing documents as follows:



a. 35% fee reduction for buildings only during Schematic Design Phase.
b. 35% fee reduction for buildings only during Design Development Phase.
c. 35% fee reduction for buildings only during Construction Document Phase.
d. All other fees for buildings (DSA approval, Bidding and

Construction Administration) shall be full fee.
e. All fees related to the site development work shall be full fee.
f. Design and engineering modifications due to program changes as required 

by the District, or code changes enacted subsequent to original plan approval,
shall be billed as additional services or Re-use Fee reduction shall be 
adjusted to a mutually agreeable percentage to account for such changes.

Timeline of Payments under Method A

Schematic Design (100% Completion): 10% of Architect Fee

Design Development (100% Completion): 15% of Architect Fee
Construction Documents (90% Completion): 40% of Architect Fee, to be paid

monthly based on actual level of 
completion.

DSA Approval of Construction Drawings: 5% of estimated Architect Fee

Procurement Phase: 5% of estimated Architect Fee as set forth on 

completed

Construction Administration: 25% of estimated Architect Fee, to be paid as 
follows:

Procurement complete: 5%
Construction 25% complete: 4%
Construction 50% complete: 4%
Construction 75% complete: 5%
Construction 100% complete: 5%
Submittal of final records: 2%

Method B: Percentage of Computed Cost for Modernization, Renovation & Rehabilitation:

a. Twelve (12%) percent of the first five hundred thousand dollars ($500,000) of computed cost;
b. Eleven and one-half (11 ½ %) percent of the next five hundred thousand dollars ($500,000)

of computed cost;
c. Eleven (11%) percent of the next One Million Dollars ($1,000,000) of computed cost;
d. Ten (10%) percent of the next Four Million Dollars ($4,000,000) of computed cost;
e. Nine (9%) percent of the next Four Million Dollars ($4,000,000) of computed cost;
f. Eight (8%) percent of the computed cost in excess of ($10,000,000).

Billing shall proceed on the same timeline as payments for Method A.

Method C Stipulated Sum: The Parties agree to a Stipulated Sum for all basic services and design 
consultants included in basic services. Billing shall proceed on the same timeline as payments for
Method A [or include other payment timeline].

Method D - Hourly Billing Rates: Compensation for services rendered by principals and 
employees shall be based upon the rates as stated on the Design Hourly Rate schedule
which shall be attached hereto. The rates shall remain the same for the duration of each project. The 
total cost for the work shall not exceed [insert not to exceed figure if desired].



C. Additional Provisions

1. Architect shall receive one hundred and ten (110%) percent of all Reimbursable 
Expenses, expressly authorized in advance by the District in writing, except as specifically 

he 
interest of the Project.

2. If specialty consultants are required who are not included as part of Basic Services,
then the District shall reimburse the Architect one hundred and ten (110%) percent of their 
actual cost.

3. If any portions of the Project are deleted or otherwise not constructed, compensation 
for those portions of the Project shall be payable to the extent services are performed on 
those portions.

4. Architect shall receive reimbursement at cost for:

a. Reproduction of drawings and specifications in excess of the copies
provided by this Agreement.

b. Architect shall receive reimbursement at cost for fees advanced for securing 
approval of authorities having jurisdiction over the Project.

OAKLAND UNIFIED SCHOOL DISTRICT 

________________________                  ___________
Jennifer Brouhard, President,                       Date
Board of Education
______________________________                 _____________

   Kyla Johnson-Trammell, Superintendent             Date
   & Secretary Board of Education                           

___________________________________       _____________

Preston Thomas, Chief Systems & Services        Date
Officer 

________________________________           _______________
James Traber, Esq.                                              Date
Counsel, OUSD

VERDE DESIGN, INC. 

________________________________
Signature                                        Date

Print Name, Title
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Kenya Chatman, Executive Director            March 14, 2025
Department of Facilities Planning and Management
Oakland Unifi ed School District
955 High Street
Oakland, CA 94601

Dear Ms. Chatman and Members of Evaluation Team,

Improvement to playing fi elds and athletic facilities requires specialized knowledge of infrastructure, suppliers, 
codes and construction to be successfully implemented. The LCA Architects’ team is ideally suited for 
inclusion on Oakland Unifi ed School District’s pre-qualifi ed list of service providers as we possess the required 
experience with the potential projects the District is considering. In addition, the exemplary service LCA has 
provided the District over the last 25 years gives you the confi dence that we will perform – regardless of project 
type, complexity or timeline. 
We’ve assembled a similarly qualifi ed consultant team. All have experience working with Oakland USD, on 
athletic/turf fi eld projects, and with LCA and each other. The LCA team exceeds OUSD’s Local, Small and 
Resident Business goals. As a cohesive, collaborative unit, we will work together to serve the needs of the 
District. 
Record of Excellence  Collective experience and proven track record with Oakland USD is unmatched. OUSD 
turns to LCA for some of its most challenging projects (non-Field Act facility modernizations, 21st Century 
STEM buildings, Net Zero Energy design, and shared community services). 
Extensive Experience  Work w/ 20+ education districts on numerous athletic facilities. 
Unique Qualities  Direct experience in all project types anticipated with understanding of DSA requirements 
for special facilities such as fl ed amenities and path of travel. Consultants with direct District and campus 
knowledge. 
Good Fit  25+ years working collaboratively w/ OUSD, completing over 55 projects, trusted by staff , 
community, and stakeholders. Local business supported by small, local consultants. 

Thank you for your thoughtful consideration of our qualifi cations. We look forward to continuing our partnership 
with OUSD to realize your vision of creating places of pride that support all aspects of the student experience. 

Sincerely,

Carl Campos, CEO
Authorized to Submit Qualifi cations
Loving Campos Associates Architects Inc dba LCA Architects Inc
1970 Broadway Suite 800
Oakland, CA 94612
P: (510) 272-1060 F: (925)644-2767 E: dyoumans@lca-architects.com

2.1 Letter of Interest

1

2.1 LCA received a copy of the District’s Agreement attached as Exhibit A to the RFQ. LCA Architects has reviewed the 
indemnity provisions in Exhibit A and insurance requirements contained in the Agreement. If given the opportunity to 
contract with the District, LCA Architects has no objections to the use of the Agreement. 

LCA has reviewed Exhibit B “Fingerprinting Notice and Acknowledgement for Contracts other than Construction” as the 
fi rm is to execute as part of the Agreement with the District. A signed copy is included in 2.6 Additional Data

LCA certifi es that no offi  cial or employee of the District, nor any business entity in which an offi  cial of the District has 
an interest, has been employed or retained to solicit or assist in the procuring of the resulting contract(s), nor any 
such person will be employed in the performance of any/all contract(s) without immediate divulgence of this fact to the 
District. 

We acknowledge receipt of Addendum 1 (3/10/25)

erely,

Campos, CCCCEO
orized to SuSSS bmit Qualifi cations

C
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2.2 (2.3) Firm Information 

In its purest form, design is problem solving. Oakland USD need, program, budget, schedule, and a broad 
range of other criteria, serve as parameters for establishing project scope and direction. The desire to 
produce a design that enriches Oakland’s community, while elevating the quality of life for those that use 
District facilities, results in a complex set of requirements that must be addressed. 

LCA Architects utilizes a rigorous design process to achieve a balance between disparate project criteria that 
are often at odds with one another. Given the complex and technical nature of the components for Oakland 
USD’s various Turf Sports Field Replacement projects, LCA Architects engaged experts in fi eld designand 
engineering, accessibility and cost estimating to provide requisite input in the process. LCA’s design and 
construction administration process is collaborative in nature with Architect, District, Contractor, and all 
specialists contributing toward project success. LCA’s role is to be the proactive leader, maintaining eff ective 
communication, while coordinating the eff orts of all participants.

LCA possesses a current working knowledge of design and specifi cation needs as well as deliverables for the 
District. We enter each project with a clear understanding of the requirements for Oakland USD. The specifi c 
needs of the District, budget, code requirements, and facility confi guration all inform our design options and 
contribute to how the upgrades will be completed. Knowing DSA’s preferences for accessibility for fi elds and 
adjacent facilities will be critical to supporting timely approvals. 

As the majority of the work will be in sports fi eld upgrades, only an Architectural Team experienced in the 
design and delivery of turf fi elds, tracks and bleachers will consider the additional factors that aff ect the cost 
of constructing a synthetic turf fi eld such as: 

2.3.2  Firm Approach

• Accessibility for heavy equipment
• Drainage profi le & underground system type
• Cost of freight

• Edge material & types of attachments along edges
• Turf density, type of backing and quality of landfi ll
• Adequate water source for cleaning and maintenance

2.3.1  History of LCA
LCA Architects is a full-service architecture fi rm, specializing in the planning, design and construction 
of educational facilities. As the Architect of Record for over 200 education projects, we have a strong 
reputation in the industry for providing award-winning designs that are easy to operate and maintain. We 
take a comprehensive approach to whatever challenge is presented; streamlining otherwise complicated 
processes, through the expertise of our experienced staff  and consultant partners.

LCA
Legal Form Corporation

Years in Business 50

Type of Business
Architecture
Planning
Interior Design

Ownership & Senior Offi  cials

Carl E. Campos, CEO
David C. Bogstad, President
Cyrus Amani-Taleshi, Associate
Greg Barton, Associate
Ben Johanson, Associate

Staffi  ng Capacity & Resources
 12 Licensed Architects
14 Technical Professionals
  8 Adminstrative Professionals

Landscape Cupples Keller Design  
(SLBE)

Civil CaliChi (SLBE)

Cost Estimator MicroEstimating (LBE)

Team Firms
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We understand that constituents pay close attention to how their dollars are spent. LCA fosters a 
transparent process and project documentation approach that gives the public and District administration 
confi dence in sound decision making. We must also be sensitive to the District’s commitment to school 
parity. Understanding the indirect project infl uences leads to a project that is embraced by all.
LCA routinely facilitates community involvement, whether it is soliciting feedback from the surrounding 
neighborhood, working with site committees or parent groups, or incorporating input from athletic 
organizations. Our projects bring us in front of School Boards, City Councils, Planning Commissions, 
Board of Supervisors, and Architectural Review Boards throughout the Bay Area. By embracing the 
community engagement process, we can understand actual priorities, communicate what the project will 
look like, mitigate potential impacts, and alleviate community concerns.

At the outset of the campus transformation of Fremont High School, LCA facilitated the community 
engagement eff orts that resulted in respecting Fremont’s historic nature as well as visibility as a 
treasured resource by the community. LCA also recently completed the San Antonio Park Master Plan 
which involved an extensive outreach to over 8,000 residents and 150 community based organizations, 
garnering input on improvements and services off erings at Oakland’s largest and oldest open space. LCA 
worked with many public agencies during the design and construction of the conversion of a two story 
classroom building into the new Health and Family Resource Center at West Oakland Middle School 
in Oakland. Agencies included Lifelong Medical Care, Alameda County Health Care Services, Safe 
Passages, Youth Ventures, the Atlantic Philanthropies, the City of Oakland and Oakland USD. 
Recently, concerns have been raised about the viability of synthetic turf and its eff ects on athlete 
health. We will address these concerns with interested parties and be prepared to discuss alternatives 
such as plant-based infi ll, which is often a mix of coconut fi ber, cork or rice husks, over crumb rubber. 
Encouraging the use of organic infi ll off ers the opportunity to allay ongoing community concerns.

2.3.3  Political Environment & Community Involvement

2.2(2.3) Firm Information 

2.3.4  Ability to Meet Schedules
“Plan for the work, then work the plan.” We start with the required date for Substantial Completion 
of Construction and work backwards when it comes to preparing a project schedule. From that desired 
end date, we estimate the duration for whole design process to play out: Contract Documents, Agency 
Approvals, Bidding, and Negotiations. Then we develop in greater detail how the Contract Documents will 
be prepared, showing phase milestones for Schematic Design, Design Development, and Construction 
Documents. It is important for District to have a clear map at the beginning of the journey so they can: 

• Decision making hierarchy, roles and responsibilities and project communication plan. Delays in 
decisions or input from regulatory agencies are reduced with planning and proactive implementation

• Systematic gathering of record drawings, existing topographic surveys, base data, maps, site diagrams, 
and site measurements to fully understand project constraints in preparation for the development of a 
well-coordinated, innovative design solution

• Conducting walk-throughs of the site with entire design team to evaluate site, look at code issues, 
fi re and life safety concerns, accessibility, determine possible challenges, secure photographic 
documentation, and to compare as-built drawings with existing conditions

• Confer with PG&E, Sanitary District, Alameda County Health Department, Fire and Water District, and 
other agencies to determine need to upgrade electrical service, and fi re access

• Synthesizing data gathered into a prioritized program of action including cost estimating to inform the 
District of our fi ndings, and indentifying possible project options and cost implications

We develop staffi  ng and resource planning to ensure allocations are adequate to meet the delivery 
schedule. We garner commitment from the entire consultant team that they have adequate bandwidth to 
adhere to the milestone schedule. We confer with DSA as to submittal timelines and anticipated review time 
based on the project’s complexity. Key elements include:

a.  feel assured there will be adequate opportunities to review the work and provide input
b.  be able to communicate to stakeholders how the project is progressing
c.  track the completion of the work. 

3
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LCA Architects established our Oakland offi  ce is 2011. As such, we have outstanding relationships with local and 
small local consultants that collaoborate with us on educational projects throughout California as well as ALL our 
projects for Oakland USD, City of Oakland, and Alameda County. 

Small and Local Firms Planned Partnerships: LCA Architects is a certifi ed SLBE by Alameda County as is our 
cost estimator, MicroEstimating. Due to City of Oakland’ s ever increasing restrictive certifi cation requirements, 
the pool of LOCAL and SMALL LOCAL consultants is signifi cantly diminished. However, for the Turf Sports Field 
Replacement Projects, the majority of the design work will be done by our landscape architect Cupple Keller 
Designs and civil/survey engineers CaliChi, Inc.This team is 100% LOCAL certifi ed and an estimated 77% of total 
fees will go to SMALL LOCAL fi rms, far exceeding Oakland Unifi ed’s goals. Worksheet in Section 2.6

Carve Out Opportunities: All fi eld design and any related improvements such as tracks,etc. will be completed by 
Cupples Keller Design (SLBE). All civil engineering (grading, drainage, accessibility, paving, etc) as well reuired 
surveys will be completed by Calichi, Inc (SLBE).

Other Identifi ed Opportunities: Should fi eld projects require the sevices of electrical engineering (lights, 
scoreboards) and/or mechanical/plumbing engineering (water, piping), these services will also be provided by 
SMALL LOCAL engineering fi rms such as YEI Engineers, H-M Mechncial and Alter Engineering.

Meeting District’s Local Business Utilization Requirements

2.2(2.3) Firm Information
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5

2.3.5  Project Experience

Field Replacement | Fremont High School 
Oakland Unifi ed School District
 Scope of Project Provided Site Masterplan for synthetic football 

fi eld, baseball fi eld (not built), synthetic track, 
bleachers, concessions, restrooms lighting, 
fencing, entry monument, ticket booth, new 
scoreboard and parking.

Contact
Email

Phone 

Kenya Chatman
kenya.chatman@ousd.org 
(510) 879-1307

Firm Person in Charge Carl Campos, Walter Jones

Construction Value $11,670,392.00 (increment estimate)

Athletic Field | Castro Valley High School 
Castro Valley Unifi ed School District
Scope of Project Provided Site Masterplan for synthetic football 

fi eld, baseball fi eld (not built), synthetic track, 
bleachers, concessions, restrooms lighting, 
fencing, entry monument, ticket booth, new 
scoreboard and parking. 

Contact
Phone

Dr. Candi Clark, former Assistant Superintendent
(209) 981-1718

Firm Person in Charge David Bogstad

Construction Value $25,950.00

1. 

2. 

3. Turf Replacement | East Oakland PRIDE 
Oakland Unifi ed School District

 Scope of Project demolition of school yard, parking lot, and 
replace pavement. Replace storm drain 
system, install new irrigation system, new 
landscaping. New concrete curb, curb 
ramps, gutter, sidewalks, speed tables, 
crosswalks. Playyard improvements 
included improvements to basketball and 
multi-sport courts, new fences and gates. 

Contact
Email

Phone 

Kenya Chatman
kenya.chatman@ousd.org 
(510) 879-1307

Firm Person in Charge Carl Campos, Ivan Fernando

Construction Value $4,900,000

2.2(2.3) Firm Information 
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5. 

6. 

4. Field Replacement | Lodestar Elem School 
Oakland Unifi ed School District Charter School
 Scope of Project Provided Site planning, design and 

construction for synthetic ffi  eld and track 
replacement.

Contact
Email

Phone 

Keivan Abidi 
keivan@pacifi ccharter.com
510-288-3650

Firm Person in Charge Carl Campos, Ivan Fernando

Construction Value $3,000,000

Field Replacement | Carquinez MS
John Swett Unifi ed School District
 Scope of Project Replace a junior high with new $40M 6-8 

middle school on existing site. Traffi  c, 
parking and drop off  issues are an 
important component of the design 
solution. School remain in operation
during demolition and new construction. 
Increment packaging to facilitate fast-start 
construction.

Contact
Phone 
Email

Dr. Charles Mller
510-245-4300 x2105 
cmiller@jsusd.org 

Firm Person in Charge Carl Campos, Cyrus Amani-Taleshi
Construction Value $4,744,000 (Phase 2)

Field Replacement | Marin Elementary School
Albany Unifi ed School District

 Scope of Project Includes the tear down of the existing school 
campus and creation of CHPS certifi ed 
replacement. Outdoor classrooms, gathering 
spaces and synthetic turf fi eld replace asphalt 
paved areas. Due to the hillside elevation 
changes, terraced seating and planters along 
retaining walls and creation of two-story slide 
structure made best use of diffi  cult site.

Contact
Phone 
Email

Melisa Pfohl
(510) 558-3750
mpfohl@ausdk12.org

Firm Person in Charge Cyrus Amani Taleshi

Construction Value $6,750,000

2.3.5  Project Experience

2.2(2.3) Firm Information 
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Track and Field | Campolindo High School 
Acalanes Union High School District

Scope of Project Project included synthetic football fi eld, bleachers, 
ticket booth, synthetic track, storage building, 
team room lighting, fencing, pedestrian pathway, 
and scoreboard. Services provided: Site Master 
Plan, Construction Documents, and Construction 
Administration. 

Contact
Phone
Email

Jaylene Watson, Facilities and Construction 
(925) 280-3960
jwatson@auhsdschools.org

Firm Person in Charge (925) 280-3960

Construction Value jwatson@auhsdschools.org

7. 

8. 

 Project Scope Provided site master plan, design and 
construction documents for synthetic soccer 
fi eld and track, and softball fi eld with backstop, 
dugouts, steeple chase and fencing. 

Contact
Phone

David Estrada, Construction Manager (formerly 
with SLUSD), (925) 424-1861

Firm Person in Charge Carl Campos

Construction Value $1,449,812.75

Athletic Fields | Edendale Middle School 
San Lorenzo Unifi ed School District

9. 

Turf Installation | Berkley Maynard Academy 
Oakland Unifi ed School District Charter School
 Scope of Project Provided Site Masterplan for synthetic football 

fi eld, baseball fi eld (not built), synthetic track, 
bleachers, concessions, restrooms lighting, 
fencing, entry monument, ticket booth, new 
scoreboard and parking.

Contact
Email

Phone 

Keivan Abidi 
keivan@pacifi ccharter.com
510-288-3650

Firm Person in Charge Carl Campos, Walter Jones

Construction Value $11,670,392.00

2.3.5  Project Experience

2.2(2.3) Firm Information 
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Stadium Improvements | Berean Christian High School 
Private, Walnut Creek High School

Scope of Project Design of replacement fi elds for football, 
baseball & Soccer, a fi eld house with separate 
storage areas by sport equipment, high jump, 
awning area, and bleacher system that includes 
a press box to accommodate raised seating. 
Also included in design is a snack shack with 
prep kitchen, bathrooms and ticket area.

Contact
Phone

Craig Lee, Athletic Director
(925) 945-6464

Firm Person in Charge David Bogstad

Construction Value $14,966,000.00

10. 

Football Field and Track | Acalanes High School 
Acalanes Union High School District

Scope of Project Provided design, site development and 
programming, construction documents and 
construction observation. Project included 
replacement of the turf football/soccer fi eld with 
synthetic turf, renovation of the 440-yard track to 
a six-lane 400-meter regulation-sized track, and 
renovation of a small practice fi eld.

Contact
Phone
Email

Jaylene Watson, Facilities and Construction 
(925) 280-3960
jwatson@auhsdschools.org

Team Person in Charge Amy Cupples, Cupples Keller Designs

Construction Value $2,100,000.00

11. 

Track and Fields | Oakland High School 
Oakland Unifi ed School District

Scope of Project Provided design, site development and 
programming, construction documents and 
construction observation. Project included 
development of construction documents for a 
synthetic football turf fi eld and baseball facility, 
new restrooms, a sprint track and jogging path of 
synthetic all-weather surfacing.

Contact
Phone

Lee Sims, Project Manager
(510) 535-7094

Team Person in Charge Amy Cupples, Cupples Keller Designs

Construction Value $1,754,000.00

12. 

8

2.3.5  Project Experience

2.2(2.3) Firm Information 
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Track and Field | Castlemont High School 
Oakland Unifi ed School District

Scope of Project Provided design, site development and 
programming, construction documents and 
construction observation. Project included 
complete renovation of deteriorated turf football 
fi eld and cinder track. Developed construction 
documents for a state-of-the-art track and fi eld 
facility, including neighbor-friendly lighting and 
improved accessibility.

Contact
Phone

Lee Sims, Project Manager
(510) 535-7094

Team Person in Charge Amy Cupples, Cupples Keller Designs
Construction Value $1,754,000.00

13. 

15. 

14. Field Upgrades| East Avenue Elementary School 
Hayward Unifi ed School District

Scope of Project Artifi cial turf fi elds 
Accessible path of travel
New Paving
Cast-in-place sitework (stairs, ramps, benches)
Play structure areas
Site lighting
Fencing (ornamental & chain link)
New site utilities
Site security system

Contact
Phone

Paul Crisilli, Project Manager
(510) 744-8933

Team Person in Charge Carl Campos
Construction Value $2,650,413

Track and Field | McClymondsHigh School 
Oakland Unifi ed School District

Scope of Project Project included complete renovation of 
deteriorated turf football fi eld and cinder track. 
Replaced with state-of-the-art track and fi eld 
facility, including neighbor-friendly lighting 
and improved accessibility. Completed recent 
assessment as part of campus renovation.

Contact
Phone

Lee Sims, Project Manager
(510) 535-7094

Team Person in Charge Amy Cupples, Cupples Keller Designs
Construction Value $1,754,000.00

2.3.5  Project Experience

2.2(2.3) Firm Information 
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Track and Field | Skyline High School 
Oakland Unifi ed School District

Scope of Project Provided design, site development and programming, 
construction documents and construction observation. 
Project included replacement of turf football fi eld 
and cinder track with artifi cial turf and a 400-meter 
synthetic all-weather track, accessibility renovations to 
existing bleachers and restrooms, and provided new 
neighbor-friendly fi eld lighting.

Contact
Phone

Lee Sims, Project Manager
(510) 535-7094

Team Person in Charge Amy Cupples, Cupples Keller Designs

Construction Value $1,687,000.00

Field Replacements | Campolindo High School 
Acalanes Union High School District

Scope of Project Provided design, site development, construction 
documents and construction observation. Project 
included replacement of varsity baseball, softball 
and soccer fi elds, including drainage and grading, 
new dugouts, batting cages, warm-up areas, 
bleachers, storage, an accessible walkway, and 
lighting. Baseball fi eld was done on fast-track 
schedule: full design and documentation completed 
within four months.

District Contact
Phone
Email

Jaylene Watson, Facilities and Construction 
(925) 280-3960
jwatson@auhsdschools.org

Team Person in Charge Amy Cupples, Cupples Keller Designs

Construction Value $1,500,000.00

New Athletic Facility and Fields | California State University, Stanislaus 
California State University

Scope of Project Provided design, site development, 
programming, construction documents and 
construction observation. Project included new 
state-of the art NCAA athletic facility, including a 
lighted track and soccer fi eld as well as separate 
practice, event and intramural fi elds.

Team Person in Charge Amy Cupples, Cupples Keller Designs

Construction Value $3,100,000.00

16. 

17. 

18. 

2.3.5  Project Experience

2.2(2.3) Firm Information 
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Bleacher Replacement | Aptos High School 
Pajaro Valley Unifi ed School District

Scope of Project Provided design, construction document preparation, 
DSA approvals, and construction administration 
assistance for the replacement of the football fi eld 
existing visitor’s side bleachers. Project included 
associated site improvements and replacement of the 
existing public-address system.

Contact
Phone

N/A

Team Person in Charge Carl Campos

Construction Value $443,356.00

Athletic Fields | Vannoy Elementary School
Castro Valley Unifi ed School District

Scope of Project Provided design, construction document prepa-
ration, DSA approvals, and construction admin-
istration assistance for the renovation of the 
existing fi elds. Project included fi eld re-grading, 
new backstops, new concrete drainage v-ditch, 
and new sod.

Team Person in Charge David Bogstad

Construction Value $722,957.00

19. 

20. 

2.3.5  Project Experience

2.2(2.3) Firm Information 

East Oakland PRIDE Elementary, Oakland USD, Field Turf
Roosevelt Middle School, Oakland USD, Field Turf
LEAD Elementary School, San Mateo Foster City SD, Field Turf
Lodestar Elementary School, Lighthouse Community Public Schools, Field Turf
Laurel Elementary, Oakland USD, Sporturf
Castlemont High School, Oakland USD, Field Turf
Fremont High School, Oakland USD, Field Turf
Cloverdale High School, Cloverdale USD, Field Turf
Muir Middle School, San Leandro USD, Hellas Matrix Turf
Thurgood Marshall High School, San Francisco USD
Stanislaus, Cal State University
Acalanes High School, Acalanes UHSD
Skyline High School, Oakland USD
Oakland High School, Oakland USD

2024, Life Academy Field Assessment, Oakland USD
2024, McClymonds High School Field Assessment, Oakland USD

Vendor Specifi c Artifi cial Turf Projects - Team Experience



OUSD Turf Sports Field Replacement Projects at Various School Sites #25009 | 

2.4 Litigation 
LCA Architects has NO litigation arising from fi rm’s projects in the past fi ve (5) years. 

12
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2.5 Professional Fees

EXHIBIT A
LCA ARCHITECTS, INC.

2025 HOURLY FEE SCHEDULE*

DESCRIPTION HOURLY RATE
Principal $300.00

Associate $250.00 to $280.00

Senior Project Architect $250.00 to $265.00

Senior Project Manager $245.00 to $250.00

Quality Control Manager $265.00

Project Architect $240.00

Senior Designer $250.00

Senior Project Designer $240.00 to $245.00

Project Manager $195.00 to $240.00

Construction Manager $220.00

Specifications Writer $220.00

Job Captain $230.00 to $250.00
CAD Tech $185.00 to 200.00
Project Designer $185.00 to $195.00

Senior Project Coordinator $185.00

Administration/Research/Presentations $185.00 to $240.00

Clerical $165.00

Architectural Animation – Preparation of computer
generated views, renderings and simulations of
architectural interiors and exteriors. Preparation
of video “fly by’s,” walkthroughs, and other
simulations.

$240.00

Expert Witness – Review of documents, meetings,
site visits, telephone conferences, administration of
the documents and materials, research, deposition,
testimony, court appearances, and travel time.

$500.00

Perspective Sketches and Renderings, Visual
Simulations

On a Per Drawing Basis

Mileage (outside of the Walnut Creek area)
**as adjusted by IRS guidelines

$0.70/mile**

Copies, prints, CADD plots, photography, preparing and compiling .pdf sets, scanning, colored print
mounting, postage, express shipping, and travel outside normal project requirements will be billed
on a reimbursable basis: at cost plus 15%.

Overtime If overtime is required by staff, to meet a customer’s timing request, additional hourly
fee charges may apply. California employment law will apply.

Rates eff ective January 1, 2025 thru December 31, 2025

2.5.1  Detailed Billing Rates

Bill Liu
Pencil



15
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2.5 Professional Fees

2.5.1  Detailed Billing Rates

1970 Broadway, Suite 800 | Oakland, CA 94612 | 510 451 9987 www.studiockd.com | PLA CA#4488

HOURLY RATE SCHEDULE
These rates are effective beginning January 2025

Landscape Principal $ 230

ReScape Rater Principal $ 230

Associate Principal $ 195

Senior Associate $ 185

Associate Landscape Architect $ 175

Landscape Architect/Project Manager $ 155

ReScape Rater $ 150

Job Captain $ 125

Landscape Intern $ 115

ReScape Rater Intern $ 115

Admin/Administration Support $ 105

Irrigation Principal $ 210

Irrigation Technician $ 120

Copies, prints, CADD plots, photography, preparing and compiling .pdf sets, scanning, colored print 
mounting, long distance phone calls, postage, express mail, and travel outside the Oakland area will 
be billed on a reimbursable basis: at cost plus 15%.

Cost of additional insurance coverage or limits, including professional liability insurance, in excess of 
that normally carried by the consultant, if requested by the Client.

Overtime - If overtime is required by staff, to meet a customer’s timing request, additional hourly fee 
charges may apply.  California employment law will apply.

Hourly rates are reviewed annually and are subject to increase.
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2.5 Professional Fees

2.5.1  Detailed Billing Rates

S Van Ness Ave., #26, San Francisco, CA 94110     T  415 826 9626      F 415 821 0363  www.MicroEstimating.com

C A L I C H I  D E S I G N  G R O U P
3206 Hannah Street #3
Oakland, CA 94608
(510) 250-7877
www.CaliChi.com P a g e | 1 

CaliChi Design Group
Preferred Rate Schedule

Effective: January 1, 202 - December 31, 202

Classification Labor Rate per Hour
Principal $230 
Project Manager $180 
Project Engineer $150 
Designer $120 
Administrative / Accounting $  60 

Direct reimbursable costs, such as sub-consultants, outside duplication, overnight mail, mileage, etc., will 
be billed at cost plus 10%. 

Rates listed above shall include an annual escalation of 3% annually. 
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Local Business Participation Worksheet
Prime Consultant: LCA Architects

RFQ: Turf Sport Fields Replacement Projects
Date: March 14, 2025

Approval - LBU Compliance Offi  cer

Team Member

Projected % of 
Total Fee Per 
Team Member

LBE 
%

SLBB 
%

SLBR 
%

Local
 Certifi cation #

Prime Company: LCA Architects
Address: 1970 Broadway, Ste. 800

Oakland, CA 94612
Phone: (510) 272-1060
email: dyoumans@lca-architects.

com

28% 28% Alameda County
#23-00068

Prime Company: Cupples Keller Designs
Address: 1970 Broadway, Ste. 800

Oakland, CA 94612
Phone: (510) 451-9987
email: amy@ckd.com

50% 50%
City of Oakland
No. 1220

Prime Company: CaliChi Design Group
Address: 3240 Peralta Street, Suite 3

Oakland, CA 94608
Phone: (510) 250-7877-8313
email: reco@calichi.com

27% 27%
City of Oakland
No. 106058

Prime Company: MicroEstimating
Address: 3055 Alvarado Street

San Leandro, CA 94577
Phone: (415) 826-9626
email: htooryani@microestimating.com

5% 5%
Alameda County
#17-00041

Total Participation 100% 100% 77% 0%

Based on typical A/E project distribution

2.6 Additional Data
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Key Personnel Resumes
2.6 Additional Data

Carl Campos is a dynamic 
strategic thinker who brings 

years of architectural excellence 
to each of his endeavors. 

Complicated, intricate projects 
are those in which Carl’s expertise 

is most evident. Mr. Campos will 
serve as Principal-in-Charge and 

will oversee the project team. 
He has been actively involved 

in managing publicly funded 
projects for over 29 years. He 

stays actively involved with each 
team member in order to deliver 

projects that stay within the 
framework of the Client’s budget 

and time schedule, providing a 
single point of responsibility.

 
education

Bachelor of Architecture
California Polytechnic University

San Luis Obispo
University of Florence, Italy

architectural licenses
California

Nevada
Utah

South Carolina
Arizona

Montana
NCARB

Carl Campos
Principal-In-Charge

Relevant Experience
Oakland Unified School District 
• East Oakland PRIDE Site Improvements
• Lowell Middle School - Health Clinic Conversion/  

Modernization
• Calvin Simmons Middle School - Modernization/New 

Classroom Building  
• Life Academy - Building Conversion Studies/

Modernization
• Fremont High School - Campus & Fields John Swett 

Unified School District 
• Carquinez Middle School - New Campus & Fields
San Francisco Unified School District      
• Golden Gate Academy - Modernization
• 1350 7th Avenue - Modernization
• Willie Brown Academy - ADA Upgrades
• Lawton Elementary School - ADA Upgrades
• Visitation Valley Middle School Modernization
Acalanes Union High School District  
• Campolindo High School - Athletic Stadium
• Las Lomas High School - Modernization
Fremont Unified School District 
• Mission San Jose High School - Pool Renovation
• MVROP - New School Campus
• Mowry Adult School  -  Master Plan Campus,   MP 

Purpose Building
• Administrative Offices - Feasibility/Space Plan Studies
• Kennedy High School - New Science Classrooms 
• District Wide IT Upgrades
Castro Valley Unified School District 
• Castro Valley High School - Modernization/Master Plan/

New Athletic Stadium
• Redwood Alternative High School - Master Plan, New 

Modular Campus, Gymnasium
• District-Wide - Seismic Upgrades
• Independent Elementary - Adventure Time Day Care

Contra Costa County CCD - On-Call Architect
• Performing Arts Restroom Addition
• Administration and Restroom Renovations
• Morgue/Cadaver Lab Renovations
• Music Classroom Renovations
• District-wide IT Upgrades
Foothill DeAnza CCD - On-Call Architect 
• Bleacher Replacement & ADA Upgrade
• Path of Travel ADA Upgrade & Outdoor Classroom
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Key Personnel Resumes
2.6 Additional Data

Ivan Fernando
Senior Project Manager/Architect

Mr. Fernando has over 25 years of well-rounded experience 
in feasibility investigation and programming, schematic 
design, design development and construction documents, 
permitting and bidding, construction contract administra-
tion and project closeout. He is a versatile project leader 
and can adapt to various project-types and scale.  

Project Types | Public Sector Clients
• Lighthouse Public Schools - turf field replacement
• K-12 Education for Acalanes Unified High School District, 

Oakland USD, Berryessa USD, San Carlos SD, John Swett 
USD

 - Renovation of kitchen
 - Renovation of classrooms and labs
 - Relocatable Portable Classrooms and Restrooms 
 - New Trash Enclosure
 - Fire Alarm Upgrades
 - Parling Lot Renovation
 - Outdoor Kitchen
 - New Greenhouse
 - Pool & Locker Rooms Renovation
 - New PreSchool Facilities
 - New high school buildings

• Higher Education for San Jose State Universtiy, 
California State University, East Bay, Peralta Colleges 
 - Renovation of Adminstrative Offices
 - Renovation of Library
 - Renovation of classrooms and labs
 - District-wide IT/WiFi Upgrades 
• Civic for City of Oakland, City of Alameda and East Bay 

Municipal Utility District
 - Renovation of police station
 - Administrative offices remodel
 - Data Center upgrades
 - New residential group home
 - Kitchen Remodel

• Federal for Department of Defense Naval Facilities 
Group & US Air Force, Army Corps of Engineers

 - New Training Facility
 - New Laboratories
 - New Barracks

education
Bachelor of Architecture

Cal Poly Pomona
Pomona, CA

registrations
LEED AP BD+C

Project Management 
Professional 

(PMP, in progress)

architectural licenses
California
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Key Personnel Resumes
2.6 Additional Data

AMY CUPPLES, ASLA, AICP, LEED AP, RESCAPE RATER
PRINCIPAL LANDSCAPE ARCHITECT

Amy Cup p le s has p racticed  land scap e  architecture  for nearly 30 ye ars 
throug hout the  Weste rn US and  b eyond  comp le ting  a varie ty of p rojects 
rang ing  in size  and  scale  from p rivate  re sidences to community 
d eve lop ment, ne ig hb orhood  p arks, and  civic cente rs to  stree tscap es, 
healthcare , and  schools. She  is a care ful listene r and  re sp onsive  to  the  need s 
of the  p roject while  balancing  the  needs of the  environment and  our natural 
re sources. Amy strong ly be lieves in good  de sign that is app rop riate  to  the  
p roject, site , climate , community, and surround ing  environment and  that all 
p rojects and  peop le  de se rve  good  de sign and  g reen sp aces to  create  a 
b alance  b e tween our busy and  social live s and  the  health and  we llne ss of the
ind ivid ual.

YEARS w ith CKD
2009-p re sent, 15 years

LICENSE/ REGISTRATIO NS
Land scap e  Architect,
California #4488

Certified  Planne r, AICP

LEED AP BD+C

ReScap e  Q ualified  Rate r,
#MBR-002132

EDUCATIO N
BA Land scap e  Architecture  
Unive rsity of California, Be rke ley

Maste r o f Land scap e  Architecture
Harvard  Unive rsity

PRO FESSIO NAL AFFILIATIO NS
American Socie ty of Land scap e  
Architects Northe rn California 
Chap te r, Past Trustee

American Planning  Association, 
Memb er

ReScap e  California, Rate r’s 
Council, Q ualified  Memb er and  
Rate r

Guest Critic, Unive rsity of 
California, Davis

Track and  Fie ld , Cast le m o nt  Hig h  Scho o l, O aklan d
Ne w synthe tic turf footb all fie ld , 8 lane  all-we athe r track with track and  fie ld  e vents. 
First comp le te d  in 2002 as a ne w track and  fie ld , re furb ishe d  in 2020 with ne w 
synthe tic turf, all-we athe r track, long -jump  p its, shot-p ut, and  d iscus.

Track and  Fie ld , Fre m o nt Hig h  Scho o l, O akland
Mod e rnization of an active  camp us in four p hase s includ ing  a ne w classroom 
b uild ing , conve rsion of o ld  classrooms to  a ne w make r stud io , a ne w g ymnasium 
with a He alth and  We llne ss Ce nte r, and  a synthe tic fie ld  and  track. A ne w main e ntry 
fo r d rop  off and  p e d e strian circulation fe aturing  Califo rnia native s, low wate r, and  
low maintenance  p lanting . Much of the  camp us was re p lace d  with ne w, state -of-the -
art fe ature s and  is CHPS ce rtifie d .

Track and  Fie ld , Clo ve rd a le  Hig h  Sch o o l, Clo ve rd a le
The  Clove rd ale  Hig h School John L. Allen Me morial Fie ld  Pro je ct re p lace s a d irt 
track with an all-we athe r 7-lane  track and  fie ld  e vent ve nue  fo r d iscus/sho t p ut, sid e  
b y sid e  trip le  jump  and  long  jump , hig h jump , and  a synthe tic turf athle tic fie ld  fo r 
foo tb all and  socce r. A ne w storm d rain syste m and re te ntion p ond , irrig ation,
asp halt re surfacing , low mainte nance  p lanting s, and site  fe ncing  we re  also  includ e d .

Base b a ll Fie ld s, Castro  Va lle y Hig h  Scho o l, Castro Va lle y USD
Re novation of the  b ase b all fie ld s includ ing  b o th varsity, junior varsity, warm up  
are as, p itching  d e ck, b le achers, vie wing  are as, b ackstop s, and  g athe ring  sp ace s. 
Fie ld s are  natural lawn and  had  no t b e e n up g rad ed  in many ye ars. A full irrig ation 
re mod e l to more  e fficie nt sp ray along  with p rofe ssional leve l ce nte r fie ld  mate rials 
fo r a q uality p lay e nvironment.
Mo d e rn iza t io n , Ro o se ve lt  Mid d le  Scho o l, O akland
Be g inning  with site  asse ssme nt and  concep t d e ve lop me nt, a ne w Mod ular Science  
b uild ing  and  mod e rnization of the  e xisting  Build ing  A with te mp orary Inte rim 
Housing  p ortab le s to  accommod ate  the  school d uring  construction. Fe ature s a full 
school g ard e n with te aching  amp hithe ate r, b io re tention and  rainwate r ciste rn fo r 
active  climate  chang e  instructional use .

Mult i-Purp o se  Build in g , LEAD Ele m e nta ry Scho o l, San  Mate o
The  ne w 3,752 sq uare  foo t multi-p urp ose  b uild ing  is a we lcoming  ad d ition to  the  
camp us, e q uip p e d  with a stag e , kitche n, se rve ry, sup p ort sp ace s. The  land scap e  
d e sig n re worke d  the  p lay yard  to  accommod ate  a ne w synthe tic turf fie ld  with a 
strip e d  track, a re locate d  p lay structure , b aske tb all courts, four sq uare , hop scoth, 
and  a ne w mod ular lunch structure  with p icnic tab le s. As we ll, the  front e ntry curb  
ap p e al was d eve lop e d  along  with site  fe ncing .

Laure l Ele m e nta ry Scho o l Child  De ve lo p m e nt Ce nte r, O akland
The  ne w CDC consists o f four p re -school classrooms with the  cap acity to  house  108 
child ren. Exte rio r site  imp rove me nts includ e  p lay yard s, p lay structure s, a g ard e n, an 
artificial turf fie ld , and  b io -swale s. The  p layg round  includ es a tricycle  p ath, and  wate r 
p lay, nature  p lay, art p lay, and  music p lay are as. CHPS ce rtifie d .
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Reco Prianto
Principal

Education
Bachelor of Science, Civil Engineering, 2001
Colorado School of Mines, Golden, CO 
Bachelor of Science, Mechanical Engineering, 2001
Colorado School of Mines, Golden, CO 

License
Arizona, Arkansas, California, Colorado, Hawaii, New Mexico, Oregon, and Texas, 
LEED® AP accredited

Relevant Experience
Oakland Unified School District
• East Oakland PRIDE Field & Site Improvements
• Campus Modernization & Sustainable Design, Fremont High School
• New Gymnasium, Claremont Middle School
• Artificial Turf All-Weather Athletic Field, Calvin Simmons Elementary School
Castro Valley Unified School District
• Athletic Complex, Castro Valley High School
San Mateo County Community College District
• Athletic Facilities ADA Improvements Study, College of San Mateo

CALICHI 
DESIGN GROUP
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Client Testimonials
“…..work has always been exemplary. LCA’s greatest strength, I feel, is their deep passion for the work which is refl ected 
throughout the project team.” - Oakland Unifi ed School District representative

“(LCA) tackled the myriad of agency, PG&E, and utility issues in a timely fashion and achieved approvals in an 
expeditious manner, helping us achieve our goals. The team was diligent in supporting us on what, at times, were diffi  cult 
issues.”  - Oakland Unifi ed School District Project Management staff 

“Oakland Unifi ed noted that Calvin Simmons project was (one of) smoothest and least dramatic. That speaks volumes….
while certainly not without challenges, the team found creative and collaborative ways to overcome them.”  - Blair 
Allison, Vice President Cahill Contractors

“(LCA) worked with the District on solutions to reduce costs including preparing a list of suggestions prior to meeting, 
which pushed their design team to be as responsive as they are.” 
  - Erin Hirst, San Ramon Unifi ed School District (formerly San Francisco Unifi ed School District)

Key Personnel Resumes
2.6 Additional Data
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Additional Oakland USD School Experience

900 High Street Master plan

Ascend K-8 New campus

Bret Harte Middle Retaining walls, relocation of 3 classroom buildings & related site work

Calvin Simmons New 2-story STEM building & modernization of existing campus

Castlemont Relocation of 2 portable buildings

Chabot Elementary Portable classroom, toilet room & site improvements

Child Development, Brookfi eld 3 relocatable classrooms

Child Development, Lakeview 2 relocatable classroom buildings

Child Development, Yuk Yau 3 relocatable classrooms, offi  ce & kitchen

Crocker Highlands Relocatable classroom building

Dewey Elementary New school & modernization of main classroom building

Elmhurst Community Prep Relocation of portable toilet room

Fremont High Campus modernization & sustainable design

Grant Street Academy Modernization of classroom building

Harper Building Data Center

Hawthorne Elementary 13 modular classrooms & modular toilet room

Highland Child Development Roof

Highland Elementary 12 modular classrooms, modernization of classrooms & library building, window replacement

Lakeview Elementary Relocation of 5 portable classroom buildings, sitework, utilities, paving, plumbing & fi re alarm

Laurel Child Development Kindergarten building with administrative wing

Lowell Middle Modernization, science classroom conversions & heath clinic

Marshall Elementary Modernization of classroom building

Martin Luther King Jr. 8 relocatable classrooms

Montera Middle 16 relocatable classrooms & replacement of modular building

Oakland High Modernization, new computer lab, wellness center, shop conversion & mechanical repair

Roosevelt Relocatable classroom

Sequoia Elementary 3 modular classrooms & 2 permanent classrooms

Skyline High Relocation of 2 portable classrooms, sitework, utilities, paving & fi re alarm

Thornhill Elementary Relocatable building, installation of DSA portable & modular building replacement, sitework,      

Webster Elementary Relocatable building

Whittier Elementary Temporary classrooms

Woodland Elementary New campus

2.6 Additional Data
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3. Insurance

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

Countersigned by
Authorized Representative

(1) Printed in U.S.A.Form WC 04 03 06
Policy Expiration Date:

WAIVER OF OUR RIGHT TO RECOVER FROM
OTHERS ENDORSEMENT - CALIFORNIA

Endorsement Number:Policy Number:
Effective Date: Effective hour is the same as stated on the Information Page of the policy.
Named Insured and Address:

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not enforce our
right against the person or organization named in the Schedule. (This agreement applies only to the extent that you
perform work under a written contract that requires you to obtain this agreement from us.)

You must maintain payroll records accurately segregating the remuneration of your employees while engaged in the work
described in the Schedule.

The additional premium for this endorsement shall be 2 % of the California workers' compensation premium otherwise due
on such remuneration.

SCHEDULE

Person or Organization Job Description

Any person or organization from whom you are required by written contract or agreement to obtain this waiver of rights
from us
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DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM
Project Information

Project Name Turf Field Replacement Projects Various Sites Site 918

Basic Directions
Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to 

authority delegated by the Board.

Attachment 
Checklist

x Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000
x Workers compensation insurance certification, unless vendor is a sole provider

Contractor Information
Contractor Name LCA Architects Carl Campos
OUSD Vendor ID # 002515 Title CEO
Street Address 1970 Broadway, Suite 800 City Oakland State CA Zip 94612

Telephone 925-944-2767 Policy Expires

Contractor History Previously been an OUSD contractor? Yes No Worked as an OUSD employee? Yes No

OUSD Project # 918

Term of Original/Amended Contract

Date Work Will Begin (i.e., 
effective date of contract) 04-24-2025

Date Work Will End By (not more than 5 years from start 
date; for construction contracts, enter planned completion date) 04-01-2028
New Date of Contract End (If Any)

Compensation/Revised Compensation

If New Contract, Total 
Contract Price (Lump Sum) $

If New Contract, Total Contract 
Price (Not To Exceed) $0.00

Pay Rate Per Hour (If Hourly) $ If Amendment, Change in Price $
Other Expenses Requisition Number

Budget Information
If you are planning to multi-fund a contract using LEP funds, please contact the State and Federal Office before completing requisition.

Resource # Funding Source Org Key Object 
Code

Amount

96555/9000 Fund 21 Measure Y 210-9657-0-9000-8500-6215-918-9080-9906-9999-25028
210-9657-0-9000-8500-6215-918-9180-9906-9999-25028

6215 $0.00

Approval and Routing (in order of approval steps)

Services cannot be provided before the contract is fully approved and a Purchase Order is issued.  Signing this document affirms that to your 
knowledge services were not provided before a PO was issued.

1.

Division Head Phone 510-535-7038 Fax 510-535-7082

Executive Director of Facilities

Signature Date Approved

2.
General Counsel, Department of Facilities Planning and Management

Signature Date Approved

Chief Systems & Services Officer

3. Signature Date Approved

Chief Financial Officer

4. Signature Date Approved

President, Board of Education 

5. Signature Date Approved




