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Memo

To Board of Education

From Denise Gail Saddler, Ed.D., Interim Superintendent
Preston Thomas, Chief Systems & Services Officer
Sele Nadel-Hayes, Executive Director — Facilities

Board Meeting May 27, 2026

Date

Subject Amendment No. 3, Agreement for Inspector of Record Services for Construction —
Anthonio, Inc. — DSA Certification of Legacy Project - Division of Facilities Planning and
Management

Action Approval by the Board of Education of the Amendment No. 3, Agreement for Inspector of

Requested Record Services for Construction by and between the District and Anthonio, Inc.,
Oakland, CA, for the latter to provide a time extension for continued Inspector of Record
services during construction and project closeout, in compliance with Division of the State
Architect (DSA) requirements, as outlined in the Proposal dated April 21, 2026, attached
to this Amendment as Exhibit A, for the DSA Certification of Legacy Project, extending
the term of the Agreement from December 31, 2023 through June 30, 2026 to June 30,
2027, (an additional 365 days). All other terms and conditions of the Agreement remain in
full force and effect.

Discussion This Amendment is for ongoing inspector of record services and three hundred sixty-five

LBP (Local Business

Participation Percentage)

Recommendation

Fiscal Impact

Attachments

(365) calendar days’ extension.

100.00%

Approval by the Board of Education of the Amendment No. 3, Agreement for Inspector of
Record Services for Construction by and between the District and Anthonio, Inc.,
Oakland, CA, for the latter to provide a time extension for continued Inspector of Record
services during construction and project closeout, in compliance with Division of the State
Architect (DSA) requirements, as outlined in the Proposal dated April 21, 2026, attached
to this Amendment as Exhibit A, for the DSA Certification of Legacy Project, extending
the term of the Agreement from December 31, 2023 through June 30, 2026 to June 30,
2027, (an additional 365 days). All other terms and conditions of the Agreement remain in
full force and effect.

Fund 21 Building Fund, Measure J

e Amendment No. 3, Including Exhibits
e Routing Form
e FileId’s: 25-1436, 24-1922 & 22-2674
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AMENDMENT NO. 3
AGREEMENT FOR INSPECTOR OF RECORD

SERVICES FOR CONSTRUCTION

This Amendment is entered into between the Oakland Unified School District and Anthonio, Inc. (“Contractor”) to amend the Inspector
of Record Services Agreement between the District and the Contractor dated December 15, 2022 (“Agreement”’), for the DSA

Certification Legacy Project (“Project”), as set forth below and in the Exhibit A attached hereto and incorporated herein by this reference:

1. Services: X The scope of work is unchanged. [ 1 The scope of work has changed.

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, such
as services, materials, products, and/or reports; attach additional pages as necessary.

The CONTRACTOR shall provide the following amended services: Time extension Only. Continue to provide Inspector of Record
Services for close-out documents for all construction and Division of the State Architect (DSA) projects, as described in the proposal
dated April 21, 2026, which is attached to this Amendment as Exhibit A.

2. Terms (duration): [] The term of the contract is unchanged. X The term of the contract has changed.
If term is changed: The contract term is extended from June 30, 2026 to June 30, 2027.

3. Compensation: X The contract price is unchanged. [] The contract price has changed.
If the compensation is changed: The not to exceed contract price is

[] Increased by:

[] Decreased by dollars and no/100 ($ ).

Prior to this amendment, the not-to-exceed total contract price was , and after this
amendment, the not-to-exceed total contract price will be:

4. Amendment History:

[l There are no previous amendments to this Agreement. X This contract has previously been amended as follows:

No. Date General Description of Reason for Amendment Amount of
Increase (Decrease)
01 09-11-2024 Compensation & Term $95,590.00
02 06-25-2025 Compensation & Term $63,700.00

5. No Further Modifications. Except as expressly modified by this Amendment, all other terms and condition of the Agreement remain
unmodified and in full force and effect. In the event of any conflict between this Amendment and the Agreement, the terms of this
Amendment shall control.

6. Entire Agreement. This Amendment, together with the Agreement and any prior amendments thereto, constitutes the entire
agreement between the parties concerning the Project and the subject matter hereof and superseded any prior or contemporaneous
oral or written discussions, representations, or agreements regarding the same. No modification or waiver of any provision of this
Amendment shall be binding unless in writing and signed by both parties.

7. Approval: This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.

8. Authority. Each party represents and warrants that is has full legal authority to enter into this Amendment and that the individuals
executing this Amendment on behalf of the respective parties have been duly authorized to do so.

Rev. 04.10.2025

[Contract No. | [P.O. No.




Amendment to Page 2 of 3

OAKLAND UNIFIED SCHOOL DISTRICT CONTRACTOR: ANTHONIO, INC.

p—— .

TonyOgbecde 412412026
Jennifer Brouhard, President, Date Contractc(r/Sign‘éture Date

Board of Education

Tony Ogbeide, President

Print Name, Title

Denise Gail Saddler Ed.D., Interim Superintendent Date
and Secretary, Board of Education

(PR Apr 30, 2026

Preston Thomas (Apr 30, 2026 18:44:18 PDT)
Preston Thomas, Chief Systems & Date
Services Officer

Approval as to form:

Q Tazbon 4/28/2026

Jameg/Traber, Esq. Date
Facilities Counsel

Amendment No. 3 — Anthonio, Inc. — DSA Certification Legacy Project - $0.00
Rev. 04.10.2025



Amendment to Page 3 of 3

EXHIBIT “A”
Scope of Work for Amendment

Contractor Name: Anthonio, Inc.

1. Detailed Description of Services to be provided: Time extension Only. Continue to provide Inspector of

Record Services for close-out documents for all construction and Division of the State Architect (DSA) projects,
as described in the proposal dated April 21, 2026, which is attached to this Amendment as Exhibit A..

2. Specific Outcomes:
3. Alignment with District Strategic Plan: Indicate the goals and visions supported by the services of this
contract:
0 Ensure a high quality instructional core 0 Prepare students for success in college and careers
0 Develop social, emotional and physical health X Safe, healthy and supportive schools
X Create equitable opportunities for learning x Accountable for quality
0 High quality and effective instruction 0 Full service community district

Amendment No. 3 — Anthonio, Inc. — DSA Certification Legacy Project - $0.00
Rev. 04.10.2025



#i*ANTHONIO ..

333 Hegenberger Rd, Suite 206, Oakland, CA 94621.

DSA LEGACY - AMENDMENT #

PROPOSAL DETAILS

Hello Ms. Henderson,

Per District request yesterday, we are submitting zero dollars ($0) amount and extension of time
from June 30, 2026 to June 30-2027 for the above project (15 School Sites remaining).

15 SCHOOL SITES

MONTCLAIRES (DSA Appl. # 01-69697

Various: OAKLAND HS/MLK. JR./PERALTA/VERDESE CARTER DSA Appl.

Tel: (510) 798-4202 Fax: (510) 567-3799

#01-67983
FRNKLIN ES (DSA Appl. #01-80052
BELLA VISTA (DSA Appl. # 01-61326)
OAKLAND TECH (DSA Appl. #01-102744)
CARL MUNCK (DSA Appl. #01-102865)
SANTA FE (DSA Appl. #01-61691)
EMERSON ES. (DSA Appl. #0-108436)
LINCOLN ES. (DSA Appl. #01-102602)

. COLEES. (DSA Appl. #01-102540)

. COLEES. (DSA Appl. #01-68358)

. WASHINGTON CDC (DSA Appl. #01-22204

. MCCLYMONDS HS (DSA Appl. #01-102721)

. LAKEVIEW ES (DSA Appl. #01-61734)

. Urban Montesorri (Formerly John Swett DSA App.#01-61364)

TOTAL COST NOT-TO-EXCEED $0

/ ﬁ%ﬁw 4/21/2026

Tony Ogbeide Date
Principal
ANTHONIO, INC.




/e . OAKLAND UNIFIED
' SCHOOL DISTRICT

DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM

Project Information

Project Name | DSA Certification of Legacy Project | site |[918 @]

Basic Directions

Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to
authority delegated by the Board.

Attachment | x Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000.
Checklist x Workers compensation insurance certification, unless vendor is a sole provider

Contractor Information

Contractor Name Anthonio Inc. Agency’s Contact Tony Ogbiede

OUSD Vendor ID # | 000453 Title Project Manager

Street Address 333 Hegenberger Road, Suite 304 City | Oakland | State | CA | Zip | 94621
Telephone 510-798-4202 Policy Expires

Contractor History Previously been an OUSD contractor? X Yes [] No | Worked as an OUSD employee? [] Yes X No
OUSD Project # 22119

Term of Original/Amended Contract

Date Work Will Begin (i.e., Date Work Will End By (not more than 5 years from start
effective date of contract) 12-15-2022 date; for construction contracts, enter planned completion date)
New Date of Contract End (If Any) 6-30-2027
Compensation/Revised Compensation
If New Contract, Total If New Contract, Total Contract Price (Not
Contract Price (Lump Sum) | $ To Exceed) $
Pay Rate Per Hour (f Hourly) $ If Amendment, Change in Price $0.00
Other Expenses Requisition Number

Budget Information

If you are planning to multi-fund a contract using LEP funds, please contact the State and Federal Office before completing requisition.

Resource # Funding Source Org Key Object Code Amount
9650/9884 | Fund 21 Measure J | 210-9650-0-9884-8500-6235-918-9180-9005-9999-22119 6235 $0.00

Approval and Routing (in order of approval steps)

Services cannot be provided before the contract is fully approved and a Purchase Order is issued. Signing this document affirms that to your
knowledge services were not provided before a PO was issued.

Division Head Phone | 510-535-7038 | Fax | 510-535-7082
1. | Executive Director, Facilities
SIgnature Sele Nadel-Hayes (May 1, 2026 13:32:36 PDT) Date Approved M ay l, 2026
General Counsel, Facilities
2.
Signature QW Tralber Date Approved 4/28/2026
Chief System% Services Officer
3. SIgnaturp Preston Thomas (Apr 30, 2026 18:44:18 PDT) Date Approved Ap r 30’ 2026
Chief Financial Officer
4. | Signature Date Approved
President, Board of Education
5. | Signature Date Approved

{SR359921}A999069.P001 Rev. 4/27/2026 THIS FORM IS NOT A CONTRACT
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File ID Number

Introduction Date

Enactment Number

Enactment Date
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Memo
To

From

Board Meeting
Date
Subject

Board of Education

Kyla Johnson-Trammell, Superintendent
Preston Thomas, Chief Systems & Services Officer
Kenya Chatman, Executive Director — Facilities

June 25, 2025

Amendment No. 2, Agreement for Inspector of Record Services for Construction —
Anthonio, Inc. — DSA Certification of Legacy Project - Division of Facilities Planning and
Management

Action
Requested

Discussion

LBP (Local Business

Participation Percentage)

Recommendation

Fiscal Impact

Attachments

Approval by the Board of Education of the Amendment No. 2, to the Agreement for
Inspector of Record Services for Construction by and between the District and Anthonio,
Inc., Oakland, CA, for the latter to continue providing Inspector of Record services for
construction and closeout projects in compliance with Division of the State Architect
(DSA) requirements, for the DSA Certification of Legacy Project, in an additional
amount of $63,700.00, increasing the total not-to-exceed amount from $288,790.00 to
$352,490.00, and extending the term of the Agreement from December 31, 2023 through
June 30, 2025, to June 30, 2026 (an additional 365 days). All other terms and conditions
of the Agreement remain the same and in full force and effect.

This Amendment is for ongoing inspector of record services and an extension of
additional three hundred sixty-five (365) calendar days.

100.00%

Approval by the Board of Education of the Amendment No. 2, to the Agreement for Inspector of
Record Services for Construction by and between the District and Anthonio, Inc., Oakland, CA,
for the latter to continue providing Inspector of Record services for construction and closeout
projects in compliance with Division of the State Architect (DSA) requirements, for the DSA
Certification of Legacy Project, in an additional amount of $63,700.00, increasing the total not-
to-exceed amount from $288,790.00 to $352,490.00, and extending the term of the Agreement
from December 31, 2023, through June 30, 2025, to June 30, 2026 (an additional 365 days). All
other terms and conditions of the Agreement remain the same and in full force and effect.

Fund 21 Building Fund, Measure J

e Amendment No. 2, Including Exhibits
e Routing Form
e FileId: 24-1922 & 22-2674
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AMENDMENT NO. 2
AGREEMENT FOR INSPECTOR OF RECORD

SERVICES FOR CONSTRUCTION

This Amendment is entered into between the Oakland Unified School District and Anthonio, Inc. (“Contractor”) to amend the Inspector
of Record Services Agreement between the District and the Contractor dated December 15, 2022 (“Agreement”), for the DSA
Certification Legacy Project (“Project”), as set forth below and in the Exhibit A attached hereto and incorporated herein by this reference:

1. Services: X The scope of work is unchanged. ] The scope of work has changed.

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, such
as services, materials, products, and/or reports; attach additional pages as necessary.

The CONTRACTOR shall provide the following amended services: Continue to provide Inspector of Record Services for close-
out documents and construction projects in compliance with Division of the State Architect (DSA) requirements, as described in
the proposal dated April 22, 2025, which is attached to this Amendment as Exhibit A.

2. Terms (duration): [ The term of the contract is unchanged. X The term of the contract has changed.
If term is changed: The contract term is extended by an additional (365) days. The Current end date is June 30,
2025.

3. Compensation: [ The contract price is unchanged. X The contract price has changed.

If the compensation is changed: The not to exceed contract price is
X Increased by: Sixty-Three Thousand Seven Hundred Dollars No/100 ($63,700.00).

[] Decreased by dollars and no/100 ($ ).

Prior to this amendment, the not-to-exceed total contract price was Two Hundred Eighty-Eight Thousand Seven
Hundred Ninety Dollars No/100 ($288,790.00), and after this amendment, the not-to-exceed total contract price
will be: Three Hundred Fifty-Two Thousand Four Hundred Ninety Dollars No/100 ($352,490.00).

4. Amendment History:

[0 There are no previous amendments to this Agreement. X This contract has previously been amended as follows:

No. Date General Description of Reason for Amendment Amount of
Increase (Decrease)
01 09-11-2024 | Compensation & Term $95,590.00

5. No Further Modifications. Except as expressly modified by this Amendment, all other terms and condition of the Agreement remain
unmodified and in full force and effect. In the event of any conflict between this Amendment and the Agreement, the terms of this
Amendment shall control.

6. Entire Agreement. This Amendment, together with the Agreement and any prior amendments thereto, constitutes the entire
agreement between the parties concerning the Project and the subject matter hereof and superseded any prior or contemporaneous
oral or written discussions, representations, or agreements regarding the same. No modification or waiver of any provision of this
Amendment shall be binding unless in writing and signed by both parties.

7. Approval: This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.

8. Authority. Each party represents and warrants that is has full legal authority to enter into this Amendment and that the individuals
executing this Amendment on behalf of the respective parties have been duly authorized to do so.

Rev. 04.10.2025

[ Contract No. [ [P.O. No.




Amendment to

OAKLAND UNIFIED SCHOOL DISTRICT

ATt — 6/26/2025
Jennifer Brouhard, President, Date
Board of Education

W@LM% 6/26/2025
Kyla Johnson-Trammell, Superintendent Date
and Secretary, Board of Education
05/28/2025
Pr n Thomas (May 28, 2025 22:52 PDT
Preston Thomas, Chief Systems & Date
Services Officer
Approval as to form:
7raben 05/22/2025
James Traber, Esq. Date

Facilities Counsel

Page 2 of 3

CONTRACTOR: ANTHONIO, INC.

TonyDgbeide  5119/2025

Contragfor Signature Date

Tony Ogbeide, President

Print Name, Title

Amendment No. 2 — Anthonio, Inc. — DSA Certification Legacy Project - $63,700.00

Rev. 04.10.2025


COREY.HOLLIS
1_Revised - Kyla

COREY.HOLLIS
Jennifer Brouhard


Amendment to Page 3 of 3

EXHIBIT “A”
Scope of Work for Amendment

Contractor Name: Anthonio, Inc.

1. Detailed Description of Services to be provided: : Continue to provide Inspector of Record Services for
close-out documents and construction projects in compliance with Division of the State Architect (DSA)
requirements, as described in the proposal dated April 22, 2025, which is attached to this Amendment as
Exhibit A.

2. Specific Outcomes:
3. Alignment with District Strategic Plan: Indicate the goals and visions supported by the services of this
contract:
0 Ensure a high quality instructional core 0 Prepare students for success in college and careers
0 Develop social, emotional and physical health X Safe, healthy and supportive schools
X Create equitable opportunities for learning x Accountable for quality
0 High quality and effective instruction 0 Full service community district

Amendment No. 2 — Anthonio, Inc. — DSA Certification Legacy Project - $63,700.00
Rev. 04.10.2025



Tel: (510) 798-4202 Fax: (510) 567-3799

DSA LEGACY - AMENDMENT #

PROPOSAL DETAILS
DSA Project Inspector: Hour Rate = $140/hr. (Fully-Loaded Rate)
Duration of Project (Estimate) = Vary for each Project Site ( See School Site Below)

18 SCHOOL. SITES

1. TOLER HEIGHTS {DSA Appl. # 01-67280}

Duration of Inspection Services = 30 Hours
Total Cost =$4,200

2. COLE ES. (DSA Appl. #01-68358)

Duration of Inspection Scrvices =30 Hours
Total Cost =$4,200

3. BELLA VISTA (DSA Appl. # 01-61326)

Duration of Inspection Services = 35 Hours
Total Cost =$4,900

4. JOHN SWEET (DSA Appt. # 01-61364)

Duration of Inspection Services = 30 Hours
Total Cost =%$4,200

5. OAKLANDTECH (DSA Appl. #01-102744)

Duration of Inspection Services = 30 Hours
Total Cost = $4,200

6. VARIOUS: OAKLAND HS/MLK, JR./PERALTA/VERDESE/CHATER (DSA Appl. #01-67983)

Duration of Inspection Services | = 40 Hours
Total Cost = §5,600

7. MONTCLAIR ES. {DSA Appl. #01-69697)

Duration of Inspection Services = 30 Hours
Total Cost = $4,200

[+

. FRANKLNES. (DSA Appl. #01-080052)

Duration of Inspection Services = 3{ llours
Total Cost =$4,200



e,

9. LINCOLN ES, (DSA Appl. #01-102602)

Duration of Inspection Services
Total Cost

10. CARL MUNCK {DSA Appl. #01-102865)

Duration of Inspection Services
Total Cost

11. EMERSON ES (DSA Appl. #01-108436)

Duration of Inspection Services
Total Cost

12. SANTA FE (DSA Appl. #01-61691)

Duration of Inspection Services
Total Cost

13. MCCLYMONDS HS {DSA Appl. #01-102721)

Duration of Inspection Services
Total Cost

4. LAKEVIEW ES (DSA Appl. #01-61734)

Duration of Inspection Services
Total Cost

TOTAL ESTIMATED COST

REIMBURSABLE (Receipts only):

=30 Hours
=$4,200

= 30 hours
= $4.200

= 30 hours
= $4,200

= 30 Hours
= $4,200

= 40 hours
= $5,600

= 40 hours
= $5,600

= $63,700

NONE

| TOTAL COST NOT-TO-EXCEED

$63,700

- |
‘”y“( f'é escte 412212025

Tony Ogbeide Date
Principal
ANTHONIO, INC,




OAKLAND BUILT

LOCAL BUSINESS PARTICIPATION WORKSHEET - DLBU Not Impacted
LBU Modification / Amendment {LBU Compliance Veriflcation Oniy)
priME: Anthonio Inc Original Contract Amount {Base Bid): $ 63,700.00
ject: Originally P d L.BU %:
Project: DSA Legacy riginatly rropase 7 100 %
Project #: 2211 9 Amendment/Change Order No.: 2
) Project Manager: Pam Henderson Total Contract Amount (Amended Contract, to Date): $352.490.00

Date: 04/21/20 Proposed LBU %

100 %
Small, Local Business Enterprise(s)/ Total Dollar e s
Small Emerging, Local Business Amountof [LBE% |SLBE% |sLBRE9 |Ce'tification Type
Enterprise(s): Work & No.
PRIME Company: Anthornio Ine
Addreass: 333 Hegenbarger Road $ 352.490.00 100.0¢
City/State: Oaldand, GA ’

Phone: 510.798.4202

\ Cﬁmpa.ny:
Address:
City/State: $ O ' 00

Phone: % % %

Company:

Address:
City/State: $ 0 . 00

Address: .
City/State: $ 000

Phone: % % %

Company
Address:
City/State: $ 0 - 00

Phone

Address:
City/State; $ 0 - 00
Phone: g % %

$35249000 |0.00 ,[100.004| 0.00 o 100.00 9y,

T;P_FAN‘( ‘K@MCK_LEQ Apr 21,2025

APPROVAL- LBU Compliance Officer

Mota: |ocal Business Parlicipation documentation must be ;
approved and included in contract amendment documentation, where LBU is impacted. 3

Updated January 2024
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DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM

Project Information

Project Name | DSA Certification of Legacy Project | site |[918 @]

Basic Directions

Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to
authority delegated by the Board.

Attachment | x Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000.
Checklist x Workers compensation insurance certification, unless vendor is a sole provider

Contractor Information

Contractor Name Anthonio Inc. Agency’s Contact Tony Ogbiede

OUSD Vendor ID # | 000453 Title Project Manager

Street Address 333 Hegenberger Road, Suite 304 City | Oakland | State | CA | Zip | 94621
Telephone 510-798-4202 Policy Expires

Contractor History Previously been an OUSD contractor? X Yes [] No | Worked as an OUSD employee? [] Yes X No
OUSD Project # 22119

Term of Original/Amended Contract

Date Work Will Begin (i.e., Date Work Will End By (not more than 5 years from start
effective date of contract) 12-15-2022 date; for construction contracts, enter planned completion date)
New Date of Contract End (If Any) 6-30-2026
Compensation/Revised Compensation
If New Contract, Total If New Contract, Total Contract Price (Not
Contract Price (Lump Sum) | $ To Exceed) $
Pay Rate Per Hour (f Hourly) $ If Amendment, Change in Price $63,700.00
Other Expenses Requisition Number

Budget Information

If you are planning to multi-fund a contract using LEP funds, please contact the State and Federal Office before completing requisition.

Resource # Funding Source Org Key Object Code Amount
9650/9884 | Fund 21 Measure J | 210-9650-0-9884-8500-6235-918-9180-9005-9999-22119 6235 $63,700.00

Approval and Routing (in order of approval steps)

Services cannot be provided before the contract is fully approved and a Purchase Order is issued. Signing this document affirms that to your
knowledge services were not provided before a PO was issued.

Division Head Phonel 510-535-7038 | Fax |510-535-7082

1. | Executive Director, Facilities

Signature Date Approved

General Counsel, Facilities
2. —
Signature C)Mw 7raber Date Approved 05/22/2025

Chief Syste! ices Officer

3. | Signature Date Approved 05/28/2025

Preston Thomas (May 28, 2025 22:52 PDT)
Chief Financial Officer

4. | Signature Date Approved

President, Board of Education

5. | Signature Date Approved

{SR359921}A999069.P001 Rev. 5/20/2025 THIS FORM IS NOT A CONTRACT






Board Office Use: Legislative File Info.
File ID Number 24-1922 a
Introduction Date 9-11-2024 | bl ehtapas

\ ; SCHOOL DISTRICT
Enactment Number 24-1666 OAKLAND BUILT

Enactment Date 9/11/2024 CJH
Memo
To Board of Education
From Kyla Johnson-Trammell, Superintendent

Preston Thomas, Chief Systems & Services Officer — Kenya Chatman, Executive Director —
Facilities Planning and Management

Board Meeting September 11, 2024
Date

Subject Amendment No. 1 Agreement for Inspector of Record Services for Construction — Anthonio,
Inc. — DSA Certification of Legacy Project - Division of Facilities Planning and Management

Action Approval by the Board of Education of Inspector of Record Services Amendment No. 1 to

Requested the Agreement for Inspector of Record Services for Construction by and between the District
and Anthonio, Inc., Oakland, CA, for the latter to continue to provide Inspector of Record
Services for close-out documents for all construction and Division of the State Architect
(DSA) projects, for the DSA Certification of Legacy Project, in an additional not-to-exceed
amount of $95,590.00, increasing the total not-to-exceed amount of Agreement from
$193,200.00 to $288.790.00, and extending the term of the Agreement from December 15,
2022 through December 31, 2023 to June 30, 2025, (an additional 547 days). All other terms
and conditions of the Agreement remain in full force and effect.

Discussion This Amendment is for ongoing inspector of record services for close-out DSA construction
sites and five hundred forty-seven (547) calendar days’ extension.

LBP (Local Business 100.00%

Participation Percentage)

Recommendation Approval by the Board of Education of Inspector of Record Services Amendment No. 1 to
the Agreement for Inspector of Record Services for Construction by and between the District
and Anthonio, Inc., Oakland, CA, for the latter to continue to provide additional Inspector of
Record Services for close-out documents for all construction and Division of the State
Architect (DSA) projects, for the DSA Certification of Legacy Project, in an additional not-
to-exceed amount of $95,590.00, increasing the total not-to-exceed amount of Agreement
from $193.200.00 to $288,790.00, and extending the term of the Agreement from December
15, 2022 through December 31, 2023 to June 30, 2025, (an additional 547 days). All other
terms and conditions of the Agreement remain in full force and effect.

Fiscal Impact Fund 21 Building Fund, Measure J

Attachments e Amendment No. 1, Including Exhibits
e Routing Form
o FileId: 22-2674



g, . OAKLAND UNIFIED
\%| SCHOOL DISTRICT

AMENDMENT NO. 1

AGREEMENT FOR INSPECTOR OF
RECORD SERVICES FOR
CONSTRUCTION

This Amendment is entered into between the Oakland Unified School District (OUSD) and Antonio, Inc. OUSD entered into an
agreement with CONTRACTOR for services on December 15, 2022 (“Agreement”), and the parties agree to amend the Agreement for
the Services with DSA Certification of Legacy Project as follows and in the attached Exhibit A:

1. Services: X The scope of work is unchanged. [] The scope of work has changed.

If scope of work changed: Provide brief description of revised scope of work including description of expected final results,
such as services, materials, products, and/or reports; attach additional pages as necessary.

The CONTRACTOR agrees to provide the following amended services: Continue to provide Inspector of Record Services for close-

out documents for all construction and Division of the State Architect (DSA) projects, as described in the proposal dated July 22, 2024,
attached to this Amendment as Exhibit A.

2. Terms (duration): [ The term of the contract is unchanged. X The term of the contract has changed.

If term is changed: The contract term is extended by an additional Five Hundred Forty-Seven (547) days, and
the amended expiration date is June 30, 2025. The current end date is December 31, 2023.

3. Compensation: [ The contract price is unchanged. X The contract price has changed.
If the compensation is changed: The not to exceed contract price is
X

Increased by: Ninety-Five Thousand Five Hundred Ninety Dollars No/100 ($95.590.00),

[] Decreased by dollars and no/100 ($ ).

Prior to this amendment, the not to exceed contract price was_One Hundred Ninety-Three thousand Two
Hundred Dollars No/100($193.200.00) and after this amendment, the not to exceed contract price will be:

Two Hundred Eighty-Eight Thousand Seven Hundred Ninety Dollars No/100 ($288,790.00).

Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

5. Amendment History:

X There are no previous amendments to this Agreement. [ ] This contract has previously been amended as follows:

- Amount of
No. Date General Description of Reason for Amendment Increase (Decrease)

$

Approval: This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.

99069.002 Rev. 10/30/08

[Contract No. | [P.O. No.




Amendment to Professional Services Contract Page 2 of 3

OAKLAN’E l:_t".FlED SCHOOL DISTRICT CONT TOR
B 9112/2024 :
1 Rl ocs L 0ido 81912024

Benjamin Davis, President, Date
Boa{'d of Education Contractﬁignature Date

y 7/ 911212024

Kyla Johnson-Trammell, Superintendent Date
Board of Education

C (PPr— Aug 15,2024

Preston Thomas (Aug 15, 2024 14:56 PDT)
Preston Thomas, Chief Systems & Services Date
Officer

Print Name, Title

Approval as to form:

Bk 8/8/24

Date

James Traber [name]
General Counsel, Facilities

Amendment No. 1 — Anthonio, Inc. — DSA Certification Legacy Project - $95,590.00
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Amendment to Professional Services Contract Page 3 of 3

EXHIBIT “A”
Scope of Work for Amendment

Contractor Name: Anthonio, Inc.

1. Detailed Description of Services to be provided: Continue to provide Inspector of Record Services for

close-out documents for all construction and Division of the State Architect (DSA) projects, as described in the
proposal dated July 22, 2024, attached to this Amendment as Exhibit A.

2. Specific Outcomes:
3. Alignment with District Strategic Plan: Indicate the goals and visions supported by the services of this
contract:
0 Ensure a high quality instructional core 0 Prepare students for success in college and careers
0 Develop social, emotional and physical health X Safe, healthy and supportive schools
X Create equitable opportunities for learning x Accountable for quality
0 High quality and effective instruction 0 Full service community district

Amendment No. 1 — Anthonio, Inc. — DSA Certification Legacy Project - $95,590.00
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#4 ANTHONIO

333 Hegenberger Rd, Suite 206, Oakland, CA 94621. Tel: (510) 798-4202 Fax: (510) 567-3799

PROPOSAL FOR INSPECTION SERVICES
OAKLAND UNIFIED SCHOOL DISTRICT

PROJECTS: DSA LEGACY PROJECTS AT VARIOUS SCHOOL SITES
LOCATIONS: VARIOUS SCHOOL SITES

PROPOSAL DETAILS

DSA Project Inspector: Hour Rate = $140/hr. (Fully-Loaded Rate)
Duration of Project (Estimate) = Vary for each Project Site ( See School Site Below)

1. MCCLYMONDS HIGH SCHOOL (DSA Appl. # 01-102721

Duration of Inspection Services = 50 Hours
Total Cost =$ 17,000

2. OAKLAND TECH (DSA Appl. #01-102744)

Duration of Inspection Services = 60 Hours
Total Cost =$ 8,400

3. Urban Montessori (DSA Appl. # 01-61364)

Duration of Inspection Services =70 Hours
Total Cost =$ 9,800

4. Brooidfield Village ( DSA Appl. # 01-61624)

Duration of Inspection Services =40 Hours
Total Cost =$ 5,600

5. TOLER HEIGHTS (DSA Appt. #01-67280)

Duration of Inspection Services =50 Hours
Total Cost =$ 7,000

6. OAKLAND HS/FOSTER NERDESE/PERALTA/MLK/LAZEAR {DSA Appl. #01-67983)

Duration of Inspection Services =70 Hours
Total Cost =$9,800



7. FRANKLIN (DSA Appl. #01-80052)

Duration of Inspection Services = 60 Hours
Total Cost = $8,400

8. MONTCLAIR MIDDLE SCHOOL (DSA Appl. #01-69697)

Duration of Inspection Services =70 Hours
Total Cost =$ 9,800

9. REDWOOD HEIGHTS ES (DSA Appl, #01-64674)

Duration of Inspection Services =70 Hours
Total Cost = $9,800

10. BELLA VISTA ELEM. SCHOOL (DSA Appl. #06-61326)

Duration of Inspection Services =70 hours
Total Cost =$9,800
Cost of Printing Drawings @ $150/Drawing Set @ 10 sites = $1,500
Sub- Total Cost = $86,900
Contingency @ 10% = $8.690
Total Cost = $95,590
TOTAL COST NOT-TO-EXCEED $95,590

@%J@W{Q 7/22/2024

Tony Ogbeide Date
Principal
ANTHONIO, INC,




OAKLAND UNIFIED
SCHOOL DISTRICT

DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM

Project Information

Project Name | DSA Certification of Legacy Project | site 918 @ |

Basic Directions

Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to
authority delegated by the Board.

Attachment | x Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000.
Checklist X Workers compensation insurance certification, unless vendor is a sole provider

Contractor Information

Contractor Name Anthonio Inc. Agency’s Contact Tony Ogbiede

OUSD Vendor ID# | 000453 Title Project Manager

Street Address 333 Hegenberger Road, Suite 304 City | Oakland | State [ CA [Zip [ 94621
Telephone 510-798-4202 Policy Expires |

Contractor History Previously been an OUSD contractor? X Yes [ ] No | Worked as an OUSD employee? [ ] Yes X No
OUSD Project # 22119

Term of Original/Amended Contract

Date Work Will Begin .e., Date Work Will End By (not more than 5 years from start

effective date of contract) 12-15-2022 date; for construction contracts, enter planned completion date)
New Date of Contract End (If Any) 6-30-2025

Compensation/Revised Compensation

If New Contract, Total If New Contract, Total Contract Price (Not

Contract Price (Lump Sum) $ To Exceed) $

Pay Rate Per Hour (f Hourly) $ If Amendment, Change in Price $95,590.00

Other Expenses Requisition Number
Budo 0 0

ou are pia g (o aaco a g P a pleasSe conla e ate and Federal O e peirore compie g reqg 0,
Resource # Funding Source Org Key Object Code Amount
9650/9884 | Fund 21 Measure J | 210-9650-0-9884-8500-6235-918-9180-9005-9999-22119 6235 $95,590.00

Approval and Routing (in order of approval steps)

Services cannot be provided before the contract is fully approved and a Purchase Order is issued. Signing this document affirms that to your
knowledge services were not provided before a PO was issued.

Division Head Phone| 510-535-7038 | Fax |510-535—7082

1. | Executive Director, Facilities

Signat ﬁzg
'gnature Kefya ghatntan (Aug 15, 2024 12:33 PDT) Date Approved Aug 15’ 2024

General Counsel, Facilities

2 Signature  ( ?ZHZZ , A M% Date Approved 8/8/24

Chief Systengé/& Services Officer

3. | Signature i m\-"'— Date Approved Aug 15,2024

Preston Thomas (Aug 15. 2024 14:56 PDT)
Chief Financial Officer

4. | Signature Date Approved

President, Board of Education

5. | Signature Date Approved

{SR359921}A999069.P001 Rev. 8/3/2024 THIS FORM IS NOT A CONTRACT






Board Office Use: Legislative File Info.

File ID Number 22-2674 a

Introduction Date 12-14-2022 |y SCHOOL DISTRICT

Enactment Number | 22-2142 : i sy

OAKLAND BUILT
Enactment Date 12/15/2022 CJH = o
Memo

To Board of Education

From Kyla Johnson-Trammell, Superintendent
Tadashi Nakadegawa, Deputy Chief, Facilities Planning and Management

Board Meeting Date December 14, 2022

Subject Agreement for Inspector of Record Services for Construction — Anthonio, Inc. — DSA
Certification of Legacy Project - Division of Facilities Planning and Management

Action Requested Approval by the Board of Education of Inspector of Record Services Agreement by
and between the District and Anthonio, Inc., Oakland, California, for the latter to
provide Inspector of Record Services needed for close-out documents for all
construction and Division of the State Architect (DSA) projects, for the DSA
Certification of Legacy Project, in the not-to-exceed amount of $193,200.00, with
work scheduled to commence on December 15, 2022, and scheduled to last until
December 31, 2023, pursuant to the Agreement.

Discussion Consultant was selected without competitive bidding because this consultant is

LBP (Local Business

Participation Percentage)

Recommendation

Fiscal Impact

Attachments

providing specially trained Inspector of Record services. (Public Contract Code
§20111(d); Government §53060.)

100.00%

Approval by the Board of Education of Inspector of Record Services Agreement by
and between the District and Anthonio, Inc., Oakland, California, for the latter to
provide Inspector of Record Services needed for close-out documents for all
construction and Division of the State Architect (DSA) projects, for the DSA
Certification of Legacy Project, in the not-to-exceed amount of $193,200.00, with
work scheduled to commence on December 15, 2022, and scheduled to last until
December 31, 2023, pursuant to the Agreement.

Fund 21 Building Fund, Measure J

Agreement, including exhibits
Consultant Proposal
Insurance Certificate

Routing Form



CONTRACT JUSTIFICATION FORM
% e This Form Shall Be Submitted to the Board Office With Every
Agenda Contract.

Legislative File ID No. 22-2674

Department: Facilities Planning and Management

Vendor Name: Anthonio, Inc.

Project Name: DSA Certification of Legacy Project Project No.: 22119
Contract Term: Intended Start: 12-15-2022 Intended End: 12-31-2023

Total Cost Over Contract Term: $193.200.00
Approved by: Tadashi Nakadegawa

Is Vendor a local Oakland Business or has it met the requirements of the
Local Business Policy? X Yes (No if Unchecked)

How was this contractor or vendor selected?

Anthonio, Inc, was selected through and RFP process based on scores, demonstrated competence, professional
qualifications, specially trained services, and experience of inspections of record services work done for the District.
Given the Consultant’s experience with similar projects and the level of complexity of the project, the district identified
the chosen consultant as the most qualified at the most reasonable price.

Summarize the services or supplies this contractor or vendor will be providing.

Anthonio, Inc. will provide Inspector of Record services required by the Division of State Architect
Department, during the construction, daily reports, punch list and DSA close-out documentations related test
results for the DSA Certification of Legacy Project.

Was this contract competitively bid? [ Check box for “Yes” (If “No,” leave box unchecked)
If “No,” please answer the following questions:

1) How did you determine the price is competitive?

Anthonio, Inc. has done work and is currently working for the District. Based on their experience of expertise with this
particular type of work, the District found that the consultant performed work quickly, accurately, and efficiently, and at 4
reasonable cost to the District.

Revised 1/28/2022
{SR675030}



2) Please check the competitive bidding exception relied upon:

Construction Contract:

[ Price is at or under UPCCAA threshold of $60,000 (as of 1/1/19)

1 CMAS contract [may only include “incidental work or service] (Public Contract Code §§10101(a) and
10298(a)) — contact legal counsel to discuss if applicable

I Emergency contract (Public Contract Code §§22035 and 22050) — contact legal counsel to discuss if
applicable

[J No advantage to bidding (including sole source) — contact legal counsel to discuss if applicable
1 Completion contract — contact legal counsel to discuss if applicable

[J Lease-leaseback contract RFP process — contact legal counsel to discuss if applicable

[ Design-build contract RFQ/RFP process — contact legal counsel to discuss if applicable

I Energy service contract — contact legal counsel to discuss if applicable

] Other: — contact legal counsel to discuss if applicable

Consultant Contract:

[ Architect, engineer, construction project manager, land surveyor, or environmental services — selected (a)
based on demonstrated competence and professional qualifications (Government Code §4526), and (b)
using a fair, competitive RFP selection process (Government Code §§4529.10 et seq.)

[ Architect or engineer when state funds being used — selected (a) based on demonstrated competence and
professional qualifications (Government Code §4526), (b) using a fair, competitive RFP selection process
(Government Code §§4529.10 et seq.), and (c) using a competitive process consistent with Government
Code §§4526-4528 (Education Code §17070.50)

Other professional or specially trained services or advice — no bidding or RFP required (Public Contract
Code §20111(d) and Government Code §53060) — contact legal counsel to discuss if applicable

[ For services other than above, the cost of services is $99,100 or less (as of 1/1/22)

[J No advantage to bidding (including sole source) — contact legal counsel to discuss if applicable

Purchasing Contract:

[ Price is at or under bid threshold of $99,100 (as of 1/1/22)
[ Certain instructional materials (Public Contract Code §20118.3)

[J Data processing systems and supporting software — choose one of three lowest bidders (Public Contract
Code §20118.1)

-

{SR675030}



[J Electronic equipment — competitive negotiation (Public Contract Code §20118.2) — contact legal counsel
to discuss if applicable

[J CMAS contract [may only include “incidental work or service”] (Public Contract Code §§10101(a) and
10298(a)) — contact legal counsel to discuss if applicable

[J Piggyback contract for purchase of personal property (Public Contract Code §20118) — contact legal
counsel to discuss if applicable

L] Supplies for emergency construction contract (Public Contract Code §§22035 and 22050) — contact legal
counsel to discuss if applicable

1 No advantage to bidding (including sole source) — contact legal counsel to discuss if applicable

] Other:

Maintenance Contract:

[ Price is at or under bid threshold of $99,100 (as of 1/1/22)
[J No advantage to bidding (including sole source) — contact legal counsel to discuss

[0 Other:

3) Explain in detail the facts that support the applicability of the exception marked above:

e Contractor is providing Inspector of Record services, which are specially trained services.

{SR675030}



AGREEMENT FOR INSPECTOR OF RECORD SERVICES FOR CONSTRUCTION

This Agreement for Construction Contract Inspection Services (“Agreement”) is made and entered
effective December 15, 2022, by and between the Oakland Unified School District (“District”™)
and ANTHONIOQ, INC. (“Inspector”), with respect to the following recitals:

A. District is a public school district organized and existing under the laws of the State of
California. District is engaged in the construction of projects at the following school sites:
Oakland Technical High School, Howard Elementary School, Madison Middle School, Lazear
Academy, Franklin Elementary School, Toler Heights, Bella Vista Elementary School, John Swett
Elementary School, Brookfield Village, Hawthorne Elementary School, Santa Fe Elementary
School, McClymonds High School, Redwood Height Elementary School, Oakland High School,
Foster Middle School, Verdese Middle School, Peralta Elementary, Martin Luther King Jr.
Elementary School, Montclair Elementary School, Carl Munck Elementary School, Ralph Bunche,
Lincoln Elementary School, Manzanita Elementary School, Emerson Elementary School,
Washington Child Development Center, Cole Elementary School, Lakeview Elementary School,
for the DSA Legacy School Sites Project (“the Project’), which requires ongoing inspection.

B. Inspector is an independent contractor competent to perform the construction contract
inspection services contemplated by this Agreement. Inspector represents and covenants that
Inspector is familiar with all requirements of law to serve as an Inspector of Record (Project
Inspector) and has or can obtain the approval of the California Division of the State Architect
(“DSA”) to perform the construction contract inspection services contemplated by this Agreement
prior to commencing services under this Agreement.

C. District desires to retain Inspector and Inspector desires to perform work for District on the
terms and conditions set forth in this Agreement.

The Parties therefore agree as follows:

1. Inspection Services. Inspector agrees to provide the services described in this Agreement
(“Basic Services”) in a professional and competent manner and in accordance with the terms of
this Agreement. Inspector may only provide other services related to the Project (“Additional
Services”) after authorized in writing by District. “Services” shall mean Basic and Additional
Services.

2. Term of Agreement and Payment. The term for performance of the Services shall be the
duration of the Project (“Term”), and Inspector shall complete the Services within the Term. Time
is of the essence for performance of the Services under this Agreement. The Project is expected
to be complete as of December 31, 2023, but may not be completed until later if delays in design
or construction arise. Payment of Inspector shall be as set forth in Exhibit A for Services
satisfactorily performed after District receipt of properly documented and submitted invoices.
Inspector shall record all hours worked in a daily log which shall be submitted to the District on a
weekly basis. Inspector shall submit invoices in triplicate on the last working day of each month
to the District. The invoices must show the number of hours worked, the contract number, the

Agreement for Inspector of Record Services for Construction — Anthonio, Inc. - DSA Legacy Project - $193,200.00
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project name and location and must contain the Inspector’s original signature on all copies.
Inspector’s failure to maintain required records or to properly submit invoices may result in non-
payment to Inspector. Inspector shall comply with any applicable prevailing wage laws. Inspector
shall not be reimbursed for any of its expenses; the parties agree that Inspector shall pay all of its
expenses from its fees for Services.

3. DSA Approval. Inspector acknowledges that District is required to obtain the approval of
DSA prior to using Inspector’s services on the Project. Inspector agrees to do all acts necessary to
timely obtain DSA approval.

4. Duties and Conduct of the Inspector. The Inspector shall provide competent, adequate,
and continuous inspection of the Project during all stages of construction to ensure that the
contractors, all agents, employees, subcontractors, materialmen and suppliers of the contractors
and all persons performing work on the Project (“Contractor”) are performing the work in
accordance with the plans, specifications and other contract documents pertinent to the Project
(“the Contract Documents™). The Inspector shall keep the Contractor informed during the work
of the results of Inspector’s inspections and shall safeguard the interest of the District in the
construction of the Project. The Inspector shall perform the following duties.

a. Be familiar with the Contract Documents and the Contractor’s operations during all
phases of the Project.

b. Observe, check and measure items used in the Project for compliance with the Contract
Documents and technical instructions from the Architect.

c. Maintain a daily report/log describing the general work performed by the Contractor,
noting problems, rejections of materials or work and unusual events. The report/log shall be filled
daily, tersely and factually. The report/log shall reflect the Contractor’s activities each day.

d. Supervise on-site testing and ensure that all required tests are performed by a competent
testing laboratory, Contractor or engineer as specified in the Contract Documents. Inspector shall
check and report to the District and the Architect laboratory tests indicating defective materials or
other problems. Inspector shall check billings from testing laboratories to see that billings reflect
only tests actually requested and performed. Inspector shall maintain a daily log of inspection by
testing lab.

e. Make sure that the required record drawings are accurately marked up as required.

f.  Report to the District and the Architect verbally and in writing: (1) poor performance by
the Contractor; (2) acts prejudicial to the District’s interest; and, (3) work performed or materials
used which are not in conformance with the Contract Documents.

g. Assist the District and the Architect in the final inspection and project acceptance phase.

h. Perform all duties within Inspector’s expertise requested to be performed by District and

Agreement for Inspector of Record Services for Construction — Anthonio, Inc. - DSA Legacy Project - $193,200.00
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as defined in the California Education Code, California Building Code, Title 24, and the California
Code of Regulations, Title 21.

i. Upon request, provide the District with a written report regarding Contractor’s
performance on the Project.

j.  Maintain an effective working relationship with the Contractor, District personnel and
Architect.

k. Be tactful, firm and fair in Inspector’s insistence that Contractor adhere to the Contract
Documents.

1. Attempt to foresee methods or materials which will not be acceptable and immediately
bring these facts to the Contractor’s attention in order to avoid removal of work already in place.

m. Attempt to anticipate the Contractor’s problems and review with the District anticipated
schedules and work involved prior to the commencement of a new trade on the job.

n. Attempt to foresee the need for all required tests and inspections.

0. When notified by Contractor, arrange for all tests and inspections which are required by
the Contract Documents, arrange for prompt notification of the Architect of the results of the tests
and inspections, and record Architect’s approval or rejection.

p. Refuse to allow any related work to be installed until shop drawings have received final
approval from the Architect.

q. Ensure that Architect’s verbal instructions to the Inspector during field inspections are
written in the Inspector’s Daily Report/Log for that day or in the Field Instruction Sheet.

r. Be responsible for slump tests and for taking concrete test cylinders for each concrete
pour and marking them for identification. Inspector shall make arrangements for transportation
and storage of test materials.

s. Receive samples which are required to be furnished at the job site; record date received
and from whom; notify Architect of their readiness for examination, record Architect’s approval

or rejection; and maintain custody of approved samples.

t. Inspect all materials immediately upon their delivery to the site to ensure that they
comply with the Contract Documents and are in a good and acceptable condition.

u. Exert extreme care to ensure that none of Inspector’s communications to the Contractor
or Contractor’s agents are misinterpreted as changes in the scope of the work.

v.  Upon District’s request, comply with any fingerprinting or related requirement.

Agreement for Inspector of Record Services for Construction — Anthonio, Inc. - DSA Legacy Project - $193,200.00
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w. The Inspector must comply with the applicable requirements of the DSA Construction
Oversight Process (“DSA Oversight Process”), including but not limited to (a) having the correct
number of inspection cards before commencing inspection, (b) confirming that all required
documentation is received and all work conforms to the DSA-approved construction documents
before signing off any block or section of a DSA inspection card, (¢) notifying DSA when work
proceeds without proper documentation or deviates from the approved documents (DSA 154), and
(d) coordinating with the Owner, Owner’s Architect, any Construction Manager, any laboratories,
and the Contractor to meet the DSA Oversight Process requirements without delay or added costs
to the Project.

x. Inspector shall be responsible for any additional DSA fees related to review of proposed
changes to the DSA-approved construction documents, to the extent the proposed changes were
caused by Inspector’s performance of or failure to perform its duties under this Agreement.

5. Restrictions on the Inspector’s Authority. In the performance of the duties required by
this Agreement, the Inspector exercises limited authority as defined in this Agreement. The
Inspector shall not:

a. Authorize deviations from the Contract Documents;

b. Avoid conducting any required tests;

c. Enter the area of responsibility of the Contractor’s field superintendent;
d. Expedite the job for the Contractor;

e. Advise on, or issue directions relative to, any aspect of the building technique or sequence
unless a specific technique or sequence is called for in the specifications;

f.  Approve shop drawings or samples;

g. Authorize or advise the District to occupy the Project, in the whole or in part, prior to
final acceptance of the Project;

h. Interfere in Contractor/Subcontractor relationships.

6. Independent Contractor Status. Inspector and any and all agents and employees of
Inspector shall perform the services required pursuant to this Agreement as an independent
contractor, not as officers, employees, or agents of the District. In providing the services
contemplated by this Agreement, the Inspector shall maintain a professional and working
relationship with the District, all contractors, and the Architect. Nothing contained in this
Agreement shall be deemed to create any contractual relationship between the Inspector and the
Architect or the Contractor for the Project, nor shall anything contained in this Agreement be
deemed to give any third party any claim or right of action against the District, the Architect or the

Agreement for Inspector of Record Services for Construction — Anthonio, Inc. - DSA Legacy Project - $193,200.00
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Inspector which does not otherwise exist.

7. Indemnity. Inspector shall indemnify, defend and save the District, its Board of Trustees,
officers, agents, and employees harmless from any and all claims, damages, losses, causes of action
and demands, including reasonable attorney's fees and costs, incurred in connection with or in any
manner arising out of Inspector's performance of or failure to perform any of the duties
contemplated by this Agreement or for any tax liability arising out of this Agreement.

8. Taxes. Inspector shall be liable and solely responsible for paying all required taxes including,
but not limited to, federal and state income taxes and social security taxes. Inspector agrees to
indemnify, defend and hold the District harmless from any liability which Inspector may incur to
the Federal or State governments as a consequence of this Agreement. All payments to the
Inspector shall be reported to the appropriate State and Federal tax authorities as required.

9. Insurance. The Inspector shall purchase and maintain insurance that will protect the
Inspector from the claims set forth below that may arise out of or result from the Inspector's

performance of services or failure to perform services required by this Agreement:

a. Claims under Workers' Compensation, disability benefits and other similar employee
benefits acts that are applicable to the work performed;

b. Claims for damages because of bodily injury, occupational sickness or disease or death
of Inspector’s employees, agents or invitees;

c. Claims for damages because of bodily injury or death of any person;
d. Claims for damages insured by usual personal injury liability coverage that are sustained
(1) by any person as a result of an offense directly related to the employment of such person by

the Inspector or (2) by any other person;

e. Claims for damages, other than to the work itself, because of injury to or destruction of
tangible property, including loss of use therefrom; or

f. Claims for damages because of bodily injury or death of any person or property damage
arising out of the ownership, maintenance or use of any motor vehicle.

The Inspector’s comprehensive general and automobile liability insurance shall be written for not
less than the following limits of liability:

Comprehensive General Liability

Personal Injury: Property Damage:
$2.000,000 Each Occurrence $1,000,000 Each Occurrence
$4,000,000 Aggregate $2,000,000 Aggregate

Comprehensive Automobile Liability

Agreement for Inspector of Record Services for Construction — Anthonio, Inc. - DSA Legacy Project - $193,200.00
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Bodily Injury: Property Damage:
$2.000,000 Each Person $2.000,000 Each Occurrence
$1.000,000 Each Occurrence

Inspector shall also maintain errors and omissions insurance on an occurrence basis with limits of
at least Two Million ($2,000,000) with a deductible in an amount not to exceed the sum of Ten
Million Dollars ($10,000,000).

10. Termination of Agreement.

a. District may unilaterally terminate this Agreement for any reason, in its absolute
discretion, by giving Inspector seven (7) days written notice of termination.

b. This Agreement may also be terminated by either party upon seven (7) days written notice
should the other party fail substantially to perform its duties or for any material breach under this
Agreement.

c. In the event of termination, the Inspector shall be compensated for all services
satisfactorily performed to the termination date and, if terminated under subparagraph (a) above,
any costs incurred by reason of such termination; but less any amounts the District is entitled to
withhold under law or this Agreement.

11. Successors and Assigns. The District and the Inspector, respectively, bind themselves, their
successors, assigns, and representatives to the other party to this Agreement, and to the partners,
successors, assigns, and legal representatives of such other party with respect to all terms of this
Agreement. Neither District nor the Inspector shall assign or transfer any interest in this
Agreement without the written consent of the other.

12. Notices. All payments and any notices or communications under this Agreement shall be in
writing and shall be deemed to be duly given if served personally on the party to whom it is directed
or shall be deemed served when deposited in the United States Mail, certified or registered mail,
return receipt requested, postage prepaid, and addressed in the case of:

Inspector: Anthonio, Inc. District: Oakland Unified School District
333 Hegenberger Road Attn: Tadashi Nakadegawa, Deputy Chief
Oakland, CA 94621 Oakland, California, 94601

13. Governing Law and Venue. This Agreement shall be governed by the laws of the State of
California, excluding its choice of law rules. Any action or proceeding seeking any relief under or
with respect to this Agreement shall be brought solely in the Superior Court of the State of
California for the County of Alameda, subject to transfer of venue under applicable State law,
provided that nothing in this Agreement shall constitute a waiver of immunity to suit by the
District.

Agreement for Inspector of Record Services for Construction — Anthonio, Inc. - DSA Legacy Project - $193,200.00
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14. Severability. If any provision of this Agreement shall be held invalid or unenforceable by a
court of competent jurisdiction, such holding shall not invalidate or render unenforceable any other
provision of this Agreement.

15. Amendment. This Agreement cannot be changed or supplemented orally and may be
modified or superseded only by written instrument executed by all parties.

16. Compliance with Law. While performing the services contemplated by this Agreement,
Inspector agrees to comply with all applicable laws and regulations.

17. Requests. Inspector agrees to timely and properly complete all reports requested by the
District or the Architect or as required by law. In addition, Inspector agrees that all reports and
other records created or maintained by Inspector shall be the District’s sole property.

18. Counterparts. This Agreement may be executed in counterparts such that the signatures
may appear on separate signature pages. A copy, or an original, with all signatures appended
together, shall be deemed a fully executed Agreement.

19. Interpretation. The language of all parts of this Agreement shall, in all cases, be construed
as a whole, according to its fair meaning, and not strictly for or against either party.

20. Work Records. All documents, daily logs, and any other written work product generated by
Inspector shall be deemed to be the sole and exclusive property of District.

21. Entire Agreement. This Agreement constitutes the entire Agreement between the parties
and supersedes all prior negotiations, representations, or agreements, either written or oral.

22. Binding Effect. This Agreement shall inure to the benefit of and shall be binding upon the
Inspector and the District and their respective successors and assigns.

23. Attorneys’ Fees. If a party to this Agreement commences a legal action against the other
party to enforce a provision of this Agreement or seek damages related to the services provided
under this Agreement, the prevailing party in the legal action will be entitled to recover from the
other party all of its reasonable litigation expense, costs, and fees actually incurred, including
reasonable attorneys’ and experts’ fees.

24. Mediation. A party to this Agreement shall, as a condition precedent to initiating any
litigation against the other party, demand mediation of any dispute. The parties shall endeavor to
include any third party claimant in the mediation. The parties shall select a mediator and
schedule the mediation within thirty (30) days of the initial demand for mediation. If the parties
cannot agree on a mediator, the mediator shall be appointed by JAMS. The parties to the
mediation, including the parties to this Agreement, shall pay equal shares of the mediator’s fees.
Each party shall bear its own attorney’s fees related to the mediation.

Agreement for Inspector of Record Services for Construction — Anthonio, Inc. - DSA Legacy Project - $193,200.00
{SR694867} -7-



25.  Inspector shall comply with the requirements of the District’s Local, Small Local, and
Small Local Resident Business Enterprise Program, which may require a 50% minimum local
participation requirement in the performance of this Agreement. A copy of this program may be
obtained at www.ousd.k12.ca.us, under the Facilities Planning & Management Department drop
down menu, at “Bids and Requests for Proposals.”

26. The following forms, attached to the proposal, are incorporated into the contract:
e Fingerprinting Notice and Acknowledgement.
o Iran-Contracting Act-Certification-
o Workers” Compensation Certification.
e Drug-Free Workplace Certification.
o —Buy Ameriean-Certification:
o —Local-Business Participation Form-

Within ten (10) days after award and before commencement of the services, the signed agreement
and insurance documentation shall be submitted to the District.

INSPECTOR:

Anthonio, Inc.

W 11/10/2022
k4

Signature Date
11/10/2022
Tony Ogbeide, President
Name & Title Date
OAKLAND UNIFIED SCHOOL DISTRICT
i > 12/15/2022
Gary Yee, President, Board of Education Date
%’AM 12/15/2022
Kyla Johnson-Trammell, Superintendent Date

and Secretary, Board of Education

%{ 11/21/2022

Tadashi Nakadegawa, Deputy Chief Date
Facilities Planning and Management

Approved As To Form

o W 11116/22

OUSD Faci litiesTﬁf:’g_aI Counsel Date

Agreement for Inspector of Record Services for Construction - Anthonio, Inc. - DSA Legacy Project - $193,200.00
{SR694867} -8-



EXHIBIT A
Payments

For Basic and Additional Services satisfactorily performed, and based on invoices properly
documented and submitted, Inspector shall be compensated $140.00 per hour.

For Basic Services, Inspector’s total compensation shall not exceed ONE HUNDRED
NINETY-THREE THOUSAND TWO HUNDRED DOLLARS AND NO/100 ($193,200.00),
which is Inspector’s estimate of the maximum total cost of its Basic Services on the Project,
based on its September 16, 2022, fee estimate. Inspector acknowledges that the not-to-exceed
amount for Basic Services, above, includes contingency compensation in the event that more
time and costs than originally anticipated may be necessary to complete the Basic Services. If
delays in completion of the Project occur that are not caused by wrongful conduct by Inspector,
including but not limited to Inspector’s breaches of contract or deficient performance of Basic or
Additional Services, then Inspector shall be entitled to an amendment to the Agreement that
increases the not-to-exceed amounts for Basic Services during the additional time of the Project.

For Additional Services, Inspector’s total contingency compensation shall not exceed ZERO
DOLLARS AND NO/100 ($0).

The total price under this Agreement for Basic and Additional Services shall not exceed ONE
HUNDRED NINETY-THREE THOUSAND TWO HUNDRED DOLLARS AND NO/100
(5193,200.00).

Inspector shall perform all services required by this Agreement even if no more compensation is
possible due to total compensation having reached the not-to-exceed amount.

Agreement for Inspector of Record Services for Construction — Anthonio, Inc. — DSA Legacy Project - $193,200.00
{SR694867} -9-



Request for Qualifications (RFQ/P)

FOR
PROJECT INSPECTION SERVICES

FOR
DSA CERTIFICATION OF LEGACY PROJECTS

OAKLAND UNIFIED SCHOOL DISTRICT (OUSD)

Oakland Unified School District
Tadashi Nakadegawa, Deputy Chief
Department of Facilities Planning and Management
955 High Street
Oakland, CA 94601

DUE ON
September 16, 2022

ANTHONIO, Inc.
333 Hegenberger Road, Suite 206
Oakland, CA 94621

togbeide@aoa-inc.com

Phone: (510) 798-4202 Fax (510) 567-3799




A ANTHONIO..

333 Hegenberger Road, Suite 206, Oakland, CA 94621. Phone: (510) 567-3797, Fax: (510) 567-3799

SECTION A: Cover Letter:

ANTHONIO, INC.
333 Hegenberger Road
Suite 206

Oakland, CA 94621

September 16, 2022

Tadashi Nakadegawa, Deputy Chief

Department of Facilities Planning and Management
Oakland Unified School District

955 High Street

Oakland, CA 94601

SUBJECT: RFQ --Project Inspection Services for
DSA Certification of Legacy Projects

Dear Mr. Nakadegawa,

ANTHONIO, Inc., is pleased to provide the following proposal for Project Inspection Services for the
DSA Certification of Legacy Projects in the District.

Thank you in advance for your consideration. Please feel free to contact me any time at
(510) 798-4202 if you have any questions or comments.

Per the District, our RFQ/P Package is submited via email to Juanita Hunter at
juanita. hunter@ousd.org.

Sincerely,

/fyﬁéuﬁ(ﬁb 96 [2022

Tony Ogbeide,
Principal
ANTHONIO, Inc.




N DATE (MM/DD/YYYY)
ACORD’ CERTIFICATE OF LIABILITY INSURANCE 6,(23,2022

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provislons or be endorsed,
If SUBROGATION IS WAIVED, subject to the terms and conditlons of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lleu of such endorsement(s).

PRODUCER | Name. ' Certificate Department N
S (o Slversiniad \nelsmnce Servicss NG, Exty. 925-686-2860 [ £, noy: 925-686-6118
Pleasant Hill, CA 94523 | Kobkess: certificates@pdins.com
) INSURER(S) AFFORDING COVERAGE HAIG #
_ Licanse#: 0K07568] INSURER A : Ohlo Security Insurance Company 24082

INSURED ANTHING-OT) \wsurer 8 : Lloyd's 524210
Q%TH Oi‘éln%al Ng,: Rd.#206 INsurer ¢ : State Compensation Insurance Fund of California 35078
Oakland CA 84621 INSURERD : -

| INSURERE ;

INSURERF :
COVERAGES CERTIFICATE NUMBER: 771888844 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRAGT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

5% TYPE of IsuRANCE e PoLicy nuwseR RBONY | BT s
A _x__ COMMERCIAL GENERAL LIABILITY Y | Y | BKS56027948 4/1/2022 44112023 | EAGH OCCURRENGE $ 1,000,000 !
__j CLAIMS-MADE [Z[ OCCUR | PREMISES (Ea occurrence) | 300,000
B ) MED EXP (Any one persan) | § 15,000 ]
PERSONAL & ADV INJURY | § 1,000,000 ]
_GENL AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE 52,000,000
| X |pouey | | 5B ‘Loc ] » PRODUCTS - COMPIOP AGG | § 2,000,000
A | AUTOMOBILE LIABRLITY Y | ¥ |BAs56027848 6112022 | e/2023 | GENBIED SINGLETIMIT 51 600,000
X | anvauto BODILY INJURY (Per person) | §
OWNED SCHEDULED BODELY INJURY (Per accidan
x| B [ e e
$
| [UMBRELLALAB | | oeoup EACH OCCURRENCE s
EXGESS LIAB CLAIMS-MADE AGGREGATE §
oeo | | RETENTION § $
G | Ne COMPREATION. . 914738622 72022 | Tmmezs [X [BERC T OO
mmﬂmawmgﬁzcmve N fik EL. EAGH ACCIDENT § 1,000,600
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE; £ 1,000,000
BESEAPTON OF OpERATIONS bolow E.L. DISEASE - POLICY LIMIT | § 1,000,000
| B [Enom 8 Omissons PSK0035354518 11/28/2021 | 11/20/2022 |Umic $2,000,000
DESCRIFTION OF OPERATIONS / LOCATIONS / VEHIGLES (ACORD 101, AddiSoral R Schaduls, may be attachad f more spacs Is required)

Re: Oakland Unified School District (OUSD) - DISTRICT WIDE

As required by written conlract, the followl endorsement apply to the certificate holder and/or any other entity named in this section; General Liability
Additlonal Insured CG8810 04-13 lncludlng%ﬁmary Nan—Congiguiory and Waiver of Subrogation. Kutn Liability AC8543 08-12 including Primary
Non-Contributory and Walver of Subrogation.

Oakland Unified Schoal District and its Irectors, Officers, Employees, Agents and Representatives.

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

Oakland Unified School District ACCORDANCE WITH THE POLICY PROVISIONS,
855 High Street
Sggand. CA 84801 AUTHORIZED REPRESENTATIVE

|

© 1988-2015 ACORD CORPORATION. All rights reserved.
ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD



. OAKLAND UNIFIED
2 SCHOOL DISTRICT

Community Schools, Thriving Students

DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM

Project Information

Project Name | DSA Certification of Legacy Project m

Basic Directions

Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to
authority delegated by the Board.
Attachment | x Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000.
Checklist X Workers compensation insurance certification, unless vendor is a sole provider
Contractor Name Anthonio Inc. Agency’'s Contact Tony Ogbiede
OUSD Vendor ID # | 000453 Title Project Manager
Street Address 333 Hegenberger Road, Suite 304 City | Oakland | State [CA [zip [ 94621
Telephone 510-798-4202 Policy Expires
Contractor History | Previously been an OUSD contractor? X Yes [] No | Worked as an OUSD employee? [[] Yes X No
OUSD Project # 22119

Term of Original/Amended Contract

Date Work Will Begin (i.e.,

effective date of contract)

Date Work Will End By (not more than 5 years from start
12-15-2022 | date; for construction contracts, enter planned completion date) | 12-31-2023

New Date of Contract End (If Any)

Compensation/Revised Compensation

If New Contract, Total If New Contract, Total Contract Price (Not
Contract Price (Lump Sum) | $ To Exceed) $193,200.00

Pay Rate Per Hour (if Hourly) $ If Amendment, Change in Price $
Other Expenses Requisition Number

Budget Information
If you are planning to multi-fund a contract using LEF funds, please contact the State and Federal Office before compleling requisition.

Resource # Funding Source Org Key Object Code Amount
9650/9884 | Fund 21 Measure J | 210-9650-0-9884-8500-6235-918-9180-9005-9999-22119 6235 $193,200.00

Approval and Routing (in order of approval steps)

Services cannot be provided before the contract is fully approved and a Purchase Order is issued, Signing this document affirms that to your
knowledge services were not provided before a PO was issued.

Division Head Phonel 510-535-7038 | Fax |51o-535-7052

1. | Executive Director, Facilities Planning and Management

Signaturep(l[/}/W‘ Date Approved //!//'7,/202\2»

General Counsel, ﬁep’a[fpfent of Facilities Planning and Management

= e
s‘g"aturecf/»éé—égf“ Lozano Smith, approved as to form | Date Approved 11/16/22
Deputy Chief, Facilities Planninwd Management

3. | Signature 4< Date Approved 11/21/2022

Chief Financial Officer

4. | Signature Date Approved

President, Board of Education

5. Slgnature Gary Yee, President, Board of Education Date ApprOVEd 12/15/2022

{SR359921}A999069.P001 Rev. 11/13/2022 THIS FORM IS NOT A CONTRACT



	Signed_F3_Amendment No 3 - Anthonio.pdf
	EXHIBIT “A”
	Scope of Work for Amendment
	Contractor Name:  Anthonio, Inc.

	ADP627D.tmp
	DIVISION OF FACILITIES PLANNING and MANAGEMENT Routing Form

	BLANK PAGE.pdf
	Amendment No 4 - HY.pdf
	EXHIBIT “A”
	Scope of Work for Amendment
	Contractor Name:  Hibser Yamauchi Architects, Inc.
	sig.pdf
	EXHIBIT “A”
	Scope of Work for Amendment
	Contractor Name:  Hibser Yamauchi Architects, Inc.


	ADPE545.tmp
	DIVISION OF FACILITIES PLANNING and MANAGEMENT Routing Form

	BLANK PAGE DOC.pdf
	ADPB560.tmp
	DIVISION OF FACILITIES PLANNING and MANAGEMENT Routing Form

	23-1135 Agreem.pdf
	JUSTIFICATION FORM - Mar Con Kaiser CDC SR788270.pdf
	Is Vendor a local Oakland Business or has it met the requirements of the
	How was this contractor or vendor selected?
	Purchasing Contract:

	Agreement Over $60k_SR799843A.pdf
	829636

	LS - Routing Form- Marcon - Kaiser CDC.pdf
	DIVISION OF FACILITIES PLANNING and MANAGEMENT Routing Form

	Kaiser ES ECE Specifications.pdf
	00 01 01  Projects Cover Title Page
	00 01 08 List of Drawings
	00 11 11 Notice to Bidders _ Kaiser ECE  
	Contract Documents will be available for review on or after March 1, 2023, at East Bay Blue Print, located at 1745 14th Avenue, Oakland, CA  94606.  All requests should be addressed Attention:  Sandy Petty.  Plans can be ordered by:
	Ph:  510-261-2990 Fax: 510-261-6077 Email:  ebbp@eastbayblueprint.com, Attn:  Sandy.  Online using the Plan Command System at www.eastbayblueprint.com or plans can be delivered to a place of business, at requester’s own expense.  Payment for plan sets...

	In addition, Contract Documents are available for bidders’ review at the following builders’ exchanges:

	00 11 12 INSTRUCTION TO BIDDER_ Kaiser ECE_SR714274
	00 11 13 Sufficient Funds Declaration
	00 21 00 QUESTIONNAIRE PRE-QUALIFICATION_SR526358
	00 21 01 Existing Conditions
	1. Summary
	2. Reports and Information on Existing Conditions
	a. Documents providing a general description of the Site and conditions of the Work may have been collected by Oakland Unified School District (“District“), its consultants, contractors, and tenants.  These documents may, but are not required to, incl...
	b. Information regarding existing conditions may be inspected at the District offices or the Construction Manager’s offices, if any, and copies may be obtained at cost of reproduction and handling upon Bidder's agreement to pay for such copies.  These...
	c. Information regarding existing conditions may also be included in the Project Manual, but shall not be considered part of the Contract Documents.
	d. Prior to commencing this Work, Contractor and the District’s representative shall survey the Site to document the condition of the Site.  Contractor will record the survey in digital videotape format and provide an electronic copy to the District w...
	e. Contractor may also document any pre-existing conditions in writing, provided that both the Contractor and the District’s representative agree on said conditions and sign a memorandum documenting the same.
	f. The reports and other data or information regarding existing conditions and underground facilities at or contiguous to the Project are the following:
	1) Original Construction Drawings.
	2) Survey of Site.
	3) Geotechnical Report(s).
	4) Hazardous Material Report(s).
	5) Videotaped Survey(s).


	3. Use of Information
	a. Information regarding existing conditions was obtained only for use of District and its consultants, contractors, and tenants for planning and design and is not part of the Contract Documents.
	b. District does not warrant, and makes no representation regarding, the accuracy or thoroughness of any information regarding existing conditions.  Bidder represents and agrees that in submitting a bid it is not relying on any information regarding e...
	c. Under no circumstances shall District be deemed to warrant or represent existing above-ground conditions, as-built conditions, or other actual conditions, verifiable by independent investigation.  These conditions are verifiable by Bidder by the pe...
	d. Any information shown or indicated in the reports and other data supplied herein with respect to existing underground facilities at or contiguous to the Project may be based upon information and data furnished to District by the District's employee...
	e. District shall be responsible only for the general accuracy of information regarding underground facilities, and only for those underground facilities that are owned by District, and only where Bidder has conducted the independent investigation req...

	4. Investigations/Site Examinations
	a. Before submitting a bid, each Bidder is responsible for conducting or obtaining any additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and underground facilit...
	b. On request, District will provide each Bidder access to the Site to conduct such examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary for submission of a bid.  Bidders must fill all holes and clean up and r...


	00 21 02 Geotechnical Data
	1. Summary
	2. Geotechnical Reports
	a. Geotechnical reports may have been prepared for and around the Site and/or in connection with the Work by soil investigation engineers hired by Oakland Unified School District (“District”), and its consultants, contractors, and tenants.
	b. Geotechnical reports may be inspected at the District offices or the Construction Manager’s offices, if any, and copies may be obtained at cost of reproduction and handling upon Bidder's agreement to pay for such copies.  These reports are part of ...
	c. The reports and drawings of physical conditions that may relate to the Project are the following:

	3. Use of Data
	a. Geotechnical data were obtained only for use of District and its consultants, contractors, and tenants for planning and design and are a part of Contract Documents.
	b. Except as expressly set forth below, District does not warrant, and makes no representation regarding, the accuracy or thoroughness of any geotechnical data.  Bidder represents and agrees that in submitting a bid it is not relying on any geotechnic...
	c. Under no circumstances shall District be deemed to make a warranty or representation of existing above ground conditions, as-built conditions, geotechnical conditions, or other actual conditions verifiable by independent investigation.  These condi...

	4. Limited Reliance Permitted on Certain Information
	a. Reference is made herein for identification of:

	Reports of explorations and tests of subsurface conditions at or contiguous to the Site that have been utilized by District in preparation of the Contract Documents.
	b. Bidder may rely upon the general accuracy of the “technical data” contained in the reports and drawings identified above, but only insofar as it relates to subsurface conditions, provided Bidder has conducted the independent investigation required ...
	1) The term “technical data” shall include actual reported depths, reported quantities, reported soil types, reported soil conditions, and reported material, equipment or structures that were encountered during subsurface exploration.  The term “techn...
	2) The term “technical data” shall not include the location of underground facilities.
	3) Bidder may not rely on the completeness of reports and drawings for the purposes of bidding or construction.  Bidder may rely upon the general accuracy of the “technical data” contained in such reports or drawings.
	4) Bidder is solely responsible for any interpretation or conclusion drawn from any “technical data” or any other data, interpretations, opinions, or information provided in the identified reports and drawings.


	5. Investigations/Site Examinations
	a. Before submitting a bid, each Bidder is responsible for conducting or obtaining any additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and underground facilit...
	b. On request, District will provide each Bidder access to the Site to conduct such examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary for submission of a bid.  Bidders must fill all holes and clean up and r...


	00 31 00 Bid Cover Sheet -
	BIDS MUST BE SEALED AND SUBMITTED TO:
	FRONT DESK
	955 HIGH STREET
	OAKLAND, CA 94601
	Project No.: 21112
	Bidder:
	Bids are due:  March 27, 2023, at 2:00 p.m.
	(Bid will not be considered if submitted after this date and time)

	00 31 01 Bid Form
	Bid Amount (Base Bid):
	Miscellaneous:

	00 40 00  Bid Bond
	00 40 01 Designation of Subcontractors
	00 40 02 Site-Visit Certification
	00 40 03 NON COLLUSION
	00 40 04 IRAN CONTRACTING ACT CERTIFICATION
	IRAN CONTRACTING ACT CERTIFICATION
	(Public Contract Code sections 2202-2208)
	DOCUENT 00 40 04
	(To be Executed by Bidder and Submitted With Bid)
	OPTION #1 - CERTIFICATION
	OPTION #2 – EXEMPTION

	00 40 05 Workers Compensation Certification
	00 40 06 Prevailing Wage & Related Labor Requirements Certification
	00 41 00 DVBE Participation CERT_SR526346
	PRIME BIDDER CERTIFICATION OF DISABLED VETERAN  BUSINESS ENTERPRISE PARTICIPATION -  DOCUMENT 00 41 00
	PART I – IDENTIFICATION INFORMATION 
	YOUR BUSINESS ENTERPRISE
	AND YOU
	AND YOU
	will use DVBE subcontractors/
	will use DVBE subcontractors/
	will complete a Good Faith Effort to obtain DVBE participation


	ALTERNATE #5
	ALTERNATE #3
	ALTERNATE #2
	ALTERNATE #1

	00 41 01 DVBE Good Faith Effort Worksheet
	PRIME BIDDER GOOD FAITH EFFORT WORKSHEET
	DOCUMENT  00 41 01
	PERSON CONTACTED
	DATE CONTACTED
	TELEPHONE NUMBER
	CATEGORY
	1.   Owner
	2.   Office of Small Business and Disabled Veteran Business Enterprise Services (OSDS).  OSDS provides assistance locating DVBE’s at https://caleprocure.ca.gov/pages/PublicSearch/suppliersearch.aspx
	CHECK ONE   
	DATE OF ADVERTISEMENT
	      DISABLED VETERANS BUSINESS ENTERPRISES CONTACTED
	SELECTED
	YES      NO

	REASON NOT SELECTED
	This section must be completed

	NO 
	RESPONSE

	PRIME BIDDER GOOD FAITH EFFORT WORKSHEET                PAGE 2 OF 2

	00 41 02 Local Business Policy
	1_Board Cover Memo - Floor Amendments to BP7115
	2_Subsequent Amendment.-Proposal for Certification Modifications 04.21.2021
	4_BP 7115 Construction Related L LS LSRBE Policy [Clean Copy of Subsequent Amendments]
	Capital Program / Construction Related  Local, Small Local and Small Local Resident Business Enterprise Program ( 2014 L/SL/SLRBE)
	Emergency Contracts
	Compliance Monitoring and Penalties
	Prevailing Wages


	00 41 03  Local Business Enterprise Program March 2014
	00 41 04 OUSD_LBU_Bid_Participation
	00 41 05  Supplement E Questionnaire for Certification
	00 42 00  Drug Free Workplace Certification_SR684086
	DRUG-FREE WORKPLACE CERTIFICATION

	00 42 01 Tobacco-Free Environment Certification
	00 42 02 Asbestos & Other Hazardous Materials Certification
	00 42 03 Lead-Based Materials Certification 
	1) Contractor's work may disturb lead-containing building materials.
	2) Contractor shall notify the District if any work may result in the disturbance of lead-containing building materials.
	3) Contractor shall comply with the Renovation, Repair and Painting Rule, if lead-based paint is disturbed in a six-square-foot or greater area indoors or a 20-square-foot or greater area outdoors.
	1. Lead as a Health Hazard
	2. Overview of California Law
	a. Demolition or salvage of structures where lead or materials containing lead are present;
	b. Removal or encapsulation of materials containing lead;
	c. New construction, alteration, repair, or renovation of structures, substrates, or portions thereof, that contain lead, or materials containing lead;
	d. Installation of products containing lead;
	f. Lead contamination/emergency cleanup;
	g. Transportation, disposal, storage, or containment of lead or materials containing lead on the site or location at which construction activities are performed; and
	h. Maintenance operations associated with the construction activities described in the subsection.

	3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances Control Act
	4. Contractor’s Liability
	1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE OWNER'S PROPERTY;
	2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS, RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD.

	00 42 04 Imported Materials Certification
	00 43 00 Fingerprinting_SR526320
	00 43 02 ROOF CERT_SR526351
	____________, Alameda County, California

	00 50 00 NOTICE OF AWARD_SR714272
	1. You must deliver the following documents to the Owner by the tenth (10th) day following the date of receipt of this Notice of Award, or prior to the commencement of the Work, whichever is earlier:
	a. Two fully executed counterparts of the Agreement (see attached form).  Each copy of the Agreement must bear your original signature on the signature page.
	b. One original set of the additional insured and other required endorsements, and the insurance declaration pages.
	c. An executed Drug-Free Workplace Certification.
	d. An executed Student Contact Form (see Exhibit B to the Fingerprinting Notice and Acknowledgement Form).
	e. An executed Roof Project Certification (if required for the contract).
	f. A schedule of values (see General Conditions §9.2.1.A).
	g. A schedule of cash flow (see General Conditions §9.2.1.B).
	h. Subcontractor information (see General Conditions §9.2.1.D).
	i. Any other documents required by the Instructions to Bidders to be submitted to the Owner by the tenth (10th) day following this Notice of Award, or prior to the commencement of the Work, whichever is earlier.

	2. You must deliver the following documents to the Owner within two weeks of award of the Contract, or prior to the commencement of the Work, whichever is earlier:
	a. The certified baseline schedule (see General Conditions §3.9.1).

	3. Any failure to deliver these documents within the time specified would allow the Owner to deem your bid to have been abandoned, to annul this Notice of Award, and to declare your bid security to have been forfeited.
	4. Before you may start any Work, you must attend a preconstruction conference.  The preconstruction conference may be arranged through Owner’s representative, ____________ at ____________@___________.___.  Questions regarding bonds and insurance may ...
	5. Upon commencement of the Work, you and each of your Subcontractors shall certify, maintain, and furnish payroll records as required by the Division of Labor Standards Enforcement, in accordance with California Labor Code Sections 1776 and 1771.4.

	00 51 00 Guarantee-Warranty Form
	00 51 01 NOTICE TO PROCEED_SR714270
	00 52 00 Schedule Z Debarment Suspension
	00 52 13  Agreement
	AGREEMENT BETWEEN OWNER AND CONTRACTOR
	__________________________________________________________________

	00 53 00 Escrow Bid Documentation
	00 53 01 Escrow Security Desposit 
	00 61 00 Performance Bond SR526356
	00 61 01 Payment Bond SR526357
	00 62 00 General Conditions over $60_SR684262
	ARTICLE 1
	1.1.2 The Contract

	3.19  RECOVERY OF COSTS, DAMAGES, OR TIME EXTENSIONS FROM OWNER
	4.5 NOTICES OF POTENTIAL CHANGE, CHANGE ORDER REQUESTS, AND CLAIMS
	4.5.1 Notice of Potential Change



	00 62 01 Special Conditions
	1. Mitigation Measures
	2. Modernization Projects
	2.1 Access.  Access to the school buildings and entry to buildings, classrooms, restrooms, mechanical rooms, electrical rooms, or other rooms, for construction purposes, must be coordinated with District and onsite District personnel before Work is to...
	2.2 Keys.  Upon request, the District may, at its own discretion, provide keys to the school site for the convenience of the Contractor.  The Contractor agrees to pay all expenses to re-key the entire school site and all other affected District buildi...
	2.3 Maintaining Services.  The Contractor is advised that Work is to be performed in spaces regularly scheduled for instruction.  Interruption and/or periods of shutdown of public access, electrical service, water service, lighting, or other utilities...
	2.4 Maintaining Utilities.  The Contractor shall maintain in operation during duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, and other utility service lines within working area.
	2.5 Confidentiality.  Contractor shall maintain the confidentiality of all information, documents, programs, procedures and all other items that Contractor encounters while performing the Work.  This requirement shall be ongoing and shall survive the ...
	2.6 Work during Instructional Time.  By submitting its bid, Contractor affirms that Work may be performed during ongoing instruction in existing facilities.  If so, Contractor agrees to cooperate to the best of its ability to minimize any disruption t...
	2.7 No Work during Student Testing.  Contractor shall, at no additional cost to the District and at the District’s request, coordinate its Work to not disturb    District students including, without limitation, not performing any Work when students at...

	3. Badge Policy for Contractors
	3.1 Badges must be filled out in full and contain the following information:
	3.1.1    Name of Contractor
	3.1.2  Name of Employee
	3.1.3 Contractor's address and phone number


	3.2 Badges are to be worn when the Contractor or his/her employees are on site and must be visible at all times.  Contractors must inform their employees that they are required to allow District employees, the Architect, the Construction Manager, the ...
	3.3     Continued failure to display identification badges as required by this policy may result in the individual being removed from the Project or assessment of fines against the Contractor.

	4.  Substitution for Specified Items
	See all requirements for substitutions in the Contract Documents, including but not limited to the General Conditions and Division 01.
	4.1       Whenever in the Specifications any materials, process, or article is indicated or specified by grade, patent, or proprietary name, or by name of manufacturer, that Specification shall be deemed to be followed by the words “or equal.”  Contr...
	4.1.1 If the material, process, or article offered by Contractor is not, in the opinion of the District, substantially equal or better in every respect to that specified, then Contractor shall furnish the material, process, or article specified in the...
	4.1.2 This provision shall not be applicable with respect to any material, product, thing or service for which District made findings and gave notice in accordance with Public Contract Code section 3400(c); therefore, Contractor shall not be entitled ...

	4.2 A request for a substitution shall be submitted as follows:
	4.2.1 For any request for a substitution prior to bidding, Contractor shall notify the District in writing of such request at least ten (10) days prior to bid opening as indicated in the Instructions to Bidders.
	4.2.2 Requests for Substitutions after award of the Contract shall be submitted within thirty-five (35) days of the date of the Notice of Award.

	4.3 With every request for a substitution, Contractor shall provide data substantiating a request for substitution of “an equal” item, including but not limited to the following:
	4.3.1 All variations of the proposed substitute from the material specified including, but not limited to, principles of operation, materials, or construction finish, thickness or gauge of materials, dimensions, weight, and tolerances;
	4.3.2 Available maintenance, repair or replacement services;
	4.3.3 Increases or decreases in operating, maintenance, repair, replacement, and spare parts costs;
	4.3.4 Whether or not acceptance of the substitute will require other changes in the Work (or in work performed by the District or others under Contract with the District); and
	4.3.5 The time impact on any part of the Work resulting directly or indirectly from acceptance of the proposed substitute.

	4.4 No substitutions shall be made until approved, in writing, by the District.  The burden of proof as to equality of any material, process, or article shall rest with Contractor.  The Contractor warrants that if substitutes are approved:
	4.4.1 The proposed substitute is equal or superior in all respects to that specified, and that such proposed substitute is suitable and fit for the intended purpose and will perform adequately the function and achieve the results called for by the gen...
	4.4.2 The Contractor provides the same warranties and guarantees for the substitute that would be provided for that specified;
	4.4.3 The Contractor shall be fully responsible for the installation of the substitute and any changes in the Work required, either directly or indirectly, because of the acceptance of such substitute, with no increase in Contract Price or Contract Ti...
	4.4.4 The Contractor shall be responsible for any re-design costs occasioned by District's acceptance and/or approval of any substitute; and
	4.4.5 The Contractor shall, in the event that a substitute is less costly than that specified, credit the District with one hundred percent (100%) of the net difference between the substitute and the originally specified material.  In this event, the ...

	4.5 In the event Contractor furnishes a material, process, or article more expensive than that specified, the difference in the cost of that material, process, or article so furnished shall be borne by Contractor.
	4.6 In no event shall the District be liable for any increase in Contract Price or Contract Time due to any claimed delay in the evaluation of any proposed substitute or in the acceptance or rejection of any proposed substitute.
	4.7 Contractor shall be responsible for any costs the District incurs for professional services, DSA fees, or delay to the Project Schedule, if applicable, while DSA reviews changes for the convenience of Contractor and/or to accommodate Contractor’s ...

	5. Weather Days
	Time extensions for weather shall be awarded pursuant to the provisions in the other Contract Documents, including but not limited to Articles 4 and 8 in the General Conditions.
	6. Owner-Controlled or Wrap-Up Insurance Program
	7. Insurance Policy Limits
	Insurance shall be provided as outlined in the Agreement and General Conditions.
	8. Permits, Certificates, Licenses, Fees, Approvals
	8.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required in the General Conditions, the Contractor shall secure and pay for all permits, licenses, approvals, and certificates necessary for the prosecution of the Work with the...
	8.1.1__________
	8.2 General Permit For Storm Water Discharges Associated With Construction and Land Disturbance Activities
	8.2.1 Contractor acknowledges that all California school districts are obligated to develop and implement the following requirements for the discharge of storm water to surface waters from its construction and land disturbance activities (storm water ...
	8.2.1.1 Municipal Separate Storm Sewer System (MS4) is a system of conveyances used to collect and/or convey storm water, including, without limitation, catch basins, curbs, gutters, ditches, man-made channels, and storm drains.
	8.2.1.2 Storm Water Pollution Prevention Plan (“SWPPP”) contains specific best management practices (“BMPs”) and establishes numeric effluent limitations at:
	8.2.1.2.1   Sites where the District engages in maintenance (e.g. fueling, cleaning,  repairing) for transportation activities.
	8.2.1.2.2   Construction sites where:
	8.2.1.2.2.1  One (1) or more acres of soil will be disturbed, or
	8.2.1.2.2.2  The project is part of a larger common plan of development that disturbs more than one (1) acre of soil.



	8.2.2 Contractor shall comply with any District storm water requirements that are approved by the District and applicable to the Project, at no additional cost to the District.
	8.2.3 At no additional cost to the District, Contractor shall provide a Qualified Storm Water Practitioner who shall be onsite and implement and monitor any and all SWPPP requirements applicable to the Project, including but not limited to:
	8.2.3.1    At least forty eight (48) hours prior to a forecasted rain event, implementing the Rain Event Action Plan (REAP) for any rain event requiring implementation of the REAP, including any erosion and sediment control measures needed to protect ...
	8.2.3.2  Monitoring any Numeric Action Levels (NALs), if applicable.



	9. Project Labor Agreement/Payroll Records
	The District has entered into a Project Labor Agreement (“PLA”), which covers this Project.  Accordingly, the following provision is added as Section 26.4.6:
	9.1     As Contractor and its subcontractors have agreed to be bound by the terms of the PLA entered into by the District [on or about / dated ] _________, Contractor and its subcontractors may be excused from uploading CPRs electronically using DIR’s...

	10. As-Builts and Record Drawings
	10.1  When called for by Division 1, Contractor shall submit As-Built Drawings pursuant to the Contract Documents consisting of one set of computer-aided design and drafting (“CADD”) files in the following format __________, plus one set of As-Built D...
	10.2 Contractor shall submit Record Drawings pursuant to the Contract Documents consisting of one set of computer-aided design and drafting (“CADD”) files in the following format __________, plus one set of Record Drawings on vellum or mylar].

	11. Fingerprinting
	12. Disabled Veteran Business Enterprises
	13. [Not Used]
	14. [Not Used]
	15. Federal Funds
	FEDERAL LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS
	15.1  Minimum Wages
	The Davis-Bacon Act and 29 CFR parts 1 through 7 shall apply if the Project is financed in whole or in part from Federal funds or in accordance with guarantees of a Federal agency or financed from funds obtained by pledge of any contract of a Federal ...
	15.1.1 All laborers and mechanics employed or working upon the Site of the Work (or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the Project), will be paid unconditionally and not l...
	15.1.2  Any class of laborers and mechanics, including helpers, and which is to employed under the Contract which is not listed in the wage determination shall be classified in conformance with the wage determination. An additional classification and ...
	15.1.2.1  The Work to be performed by the classification requested is not performed by a classification in the wage determination; and
	15.1.2.2  The classification is utilized in the area by the construction industry; and
	15.1.2.3   The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage determination.

	15.1.3 If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the District agree on the classification and wage rate (including the amount designated for fringe benefits where ap...
	15.1.4 In the event the Contractor, the laborers or mechanics to be employed in the classification or their representatives, and the District do not agree on the proposed classification and wage rate (including the amount designated for fringe benefit...
	15.1.5 The wage rate (including fringe benefits where appropriate) determined pursuant to this section, shall be paid to all workers performing Work in the classification under this Contract from the first day on which Work is performed in the classif...
	15.1.6 Whenever the minimum wage rate prescribed in any applicable wage determination for a class of laborers or mechanics includes a fringe benefit which is not expressed as an hourly rate, Contractor shall either pay the benefit as stated in the wag...
	15.1.7 If the Contractor does not make payments to a trustee or other third person, the Contractor may consider, as part of the wages of any laborer or mechanic, the amount of any costs reasonably anticipated in providing bona fide fringe benefits und...

	15.2 Withholding. District may, upon its own action or upon written request of an authorized representative of the Department of Labor, withhold or cause to be withheld from the Contractor under this Contract or any other Federal contract with the sam...
	15.3 Payrolls and basic records.
	15.3.1 Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the Work and preserved for a period of three years thereafter for all laborers and mechanics working at the Site of the Work (or under the Un...
	15.3.2 The Contractor shall submit weekly for each week in which any Contract Work is performed a copy of all payrolls to the District. The payrolls submitted shall set out accurately and completely all of the information required to be maintained und...
	15.3.3 Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the Contractor or Subcontractor or his or her agent who pays or supervises the payment of the persons employed under the Contract and shall certify the follow...
	15.3.3.1   That the payroll for the payroll period contains the information required to be provided under 29 CFR 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5,
	15.3.3.2   That the appropriate information is being maintained under 29 CFR 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and
	15.3.3.3   That such information is correct and complete;
	15.3.3.4   That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the Contract during the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and
	15.3.3.5   That no deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3;
	15.3.3.6   That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the classification of Work performed, as specified in the applicable wage determination incorporated into or app...
	15.3.3.7  The weekly submission of a properly executed certification in the form set forth on the reverse side of Optional Form WH-347 shall satisfy the requirement for submission of the “Statement of Compliance” required by paragraph 27.3.3 of this s...
	15.3.3.8 The falsification of any of the above certifications may subject the Contractor or one or more Subcontractors to civil or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States Code.
	15.3.3.9 The Contractor or Subcontractor shall make the records required under this section available for inspection, copying, or transcription by authorized representatives of the District or the federal Department of Labor, and shall permit represen...


	15.4  Apprentices and trainees
	15.4.1 Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the Work they performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Dep...
	15.4.2 Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to Work at less than the predetermined rate for the Work performed unless they are employed pursuant to and individually registered in a program which has received prio...
	15.6 Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

	15.7 Compliance with Copeland Act requirements.  Contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by reference in this Contract.
	15.8 Subcontracts. The Contractor or Subcontractor shall insert in any subcontracts the clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the Federal agency may by appropriate instructions require, and also a clause requirin...
	15.9 Contract termination: debarment. A breach of the Contract clauses in 29 CFR 5.5 may be grounds for termination of the Contract, and for debarment as a Contractor and a Subcontractor as provided in 29 CFR 5.12.
	15.10 Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this Contract.
	15.11 Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this Contract shall not be subject to the general disputes clause of this Contract. Such disputes shall be resolved in accordance with the procedures ...
	15.12 Certification of eligibility.
	15.12.1  By entering into this Contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of sectio...
	15.12.2  No part of this Contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
	15.12.3  Contractor shall be subject to the penalty for making false statements prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

	16. Clauses Mandated by Contract Work Hours and Safety Standards Act.
	16.1 Overtime requirements. No Contractor or Subcontractor contracting for any part of the Contract Work which may require or involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which...
	16.2 Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in the foregoing paragraph the Contractor and any Subcontractor responsible therefor shall be liable for the unpaid wages. In additio...
	16.3 Withholding for unpaid wages and liquidated damages. The District may upon its own action or upon written request of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of W...
	16.3.1 Subcontracts.  The Contractor or Subcontractor shall insert in any subcontracts the foregoing paragraphs concerning “Overtime requirements” and “Violation; liability for unpaid wages; liquidated damages” and also a clause requiring each Subcont...



	00 63 00 Hazardous Materials Certification
	1. Summary
	2. Notice of Hazardous Waste or Materials
	a. Contractor shall give notice in writing to the District, the Construction Manager, and the Architect promptly, before any of the following materials are disturbed, and in no event later than twenty-four (24) hours after first observance, of any:
	1) Material that Contractor believes may be a material that is hazardous waste or hazardous material, as defined in section 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, or Class III disposal site in accor...
	2) Other material that may present a substantial danger to persons or property exposed thereto in connection with Work at the site.

	b. Contractor's written notice shall indicate whether the hazardous waste or material was shown or indicated in the Contract Documents to be within the scope of Work, and whether the materials were brought to the site by Contractor, its Subcontractors...
	c. In response to Contractor's written notice, the District shall investigate the identified conditions.
	d. If the District determines that conditions do not involve hazardous materials or that no change in terms of Contract is justified, the District shall so notify Contractor in writing, stating reasons.  If the District and Contractor cannot agree on ...
	e. If after receipt of notice from the District, Contractor does not agree to resume Work based on a reasonable belief it is unsafe, or does not agree to resume Work under special conditions, then District may order such portion of Work that is in con...
	f. If Contractor stops Work in connection with any hazardous condition and in any area affected thereby, Contractor shall immediately redeploy its workers, equipment, and materials, as necessary, to other portions of the Work to minimize delay and dis...

	3. Additional Warranties and Representations
	a. Contractor represents and warrants that it, its employees, and its subcontractors and their employees, shall at all times have the required levels of familiarity with the Site and the Work, training, and ability to comply fully with all applicable ...
	b. Contractor represents and warrants that it, its employees, and its subcontractors and their employees, shall at all times have and maintain in good standing any and all certifications and licenses required by applicable federal, state, and other go...
	c. Contractor represents and warrants that it has studied carefully all requirements of the Specifications regarding procedures for demolition, hazardous waste abatement, or safety practices, specified in the Contract, and prior to submitting its bid,...

	4. Monitoring and Testing
	a. District reserves the right, in its sole discretion, to conduct air monitoring, earth monitoring, Work monitoring, and any other tests (in addition to testing required under the agreement or applicable law), to monitor Contract requirements of safe...
	b. Contractor acknowledges that District has the right to perform, or cause to be performed, various activities and tests including, but not limited to, pre-abatement, during abatement, and post-abatement air monitoring, that District shall have no ob...
	c. Notwithstanding District's rights granted by this paragraph, Contractor may retain its own industrial hygiene consultant at Contractor’s own expense and may collect samples and may perform tests including, but not limited to, pre-abatement, during ...

	5. Compliance with Laws
	a. Contractor shall perform safe, expeditious, and orderly work in accordance with the best practices and the highest standards in the hazardous waste abatement, removal, and disposal industry, the applicable law, and the Contract Documents, including...
	b. Contractor represents that it is familiar with and shall comply with all laws applicable to the Work or completed Work including, but not limited to, all federal, state, and local laws, statutes, standards, rules, regulations, and ordinances applic...
	(1) The protection of the public health, welfare and environment;
	(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based products, radioactive material, or other hazardous materials;
	(3) The generation, processing, treatment, storage, transport, disposal, destruction, or other management of asbestos, PCB, lead, petroleum, radioactive material, or hazardous waste materials or other waste materials of any kind; and
	(4) The protection of environmentally sensitive areas such as wetlands and coastal areas.


	6. Disposal
	a. Contractor has the sole responsibility for determining current waste storage, handling, transportation, and disposal regulations for the job Site and for each waste disposal facility.  Contractor must comply fully at its sole cost and expense with ...
	b. Contractor shall develop and implement a system acceptable to District to track hazardous waste from the Site to disposal, including appropriate "Hazardous Waste Manifests" on the EPA form, so that District may track the volume of waste it put in e...
	c. Contractor shall provide District with the name and address of each waste disposal facility prior to any disposal, and District shall have the express right to reject any proposed disposal facility.  Contractor shall not use any disposal facility t...

	7. Permits
	a. Before performing any of the Work, and at such other times as may be required by applicable law, Contractor shall deliver all requisite notices and obtain the approval of all governmental and quasi-governmental authorities having jurisdiction over ...
	1) have obtained all required permits, approvals, and the like in a timely manner both prior to commencement of the Work and thereafter as and when required by applicable law; and
	2) are in compliance with all such permits, approvals and the regulations.

	b. In the case of any permits or notices held in District's name or of necessity to be made in District's name, District shall cooperate with Contractor in securing the permit or giving the notice, but the Contractor shall prepare for District review ...

	8. Indemnification
	9. Termination

	00 63 01 Working Under the PLA 2021 (2)
	WORKING UNDER THE PROJECT LABOR AGREEMENT

	00 63 02  Side Letter Agreement - Building and Construction Trades  (1)
	Side Letter to Amend the Project Labor Agreement between the District and signatory contractors and subcontractors and the Building and Construction Trades Council of Alameda County, AFL-CIO, and its affiliated Local Union Signatories
	Approval by the Board of Education of the Side Letter to the Project Labor Agreement between the District and signatory contractors and subcontractors and the Building and Construction Trades Council of Alameda County, AFL-CIO, and its affiliated Local Union Signatories for the period from July 1, 2021 to September 28, 2026. 
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	PART 1 -  GENERAL
	1.01 WORK INCLUDED
	A. Furnish all labor, materials, tools and equipment necessary for planting as indicated on the plans and as specified herein; including components and accessories required for a complete installation, including but not limited to the following compon...
	1. site preparation
	2. soils reports
	3. soil preparation
	4. soil amendments
	5. mulch
	6. decomposed granite paving
	7. planting
	8. fertilizing
	9. edging
	10. recycling waste material
	11. project completion
	12. and the provisions for the maintenance and warranty periods.


	1.02 RELATED SECTIONS
	A. Demolition: Section 02 41 00
	B. Earthwork: Section 31 00 00
	C. Planting Irrigation: Section 32 84 00
	D. On-Structure Lightweight Soil Mixes: Section 32 90 01

	1.03 references
	A. Model Bay-Friendly Landscape Maintenance Specifications: serves as a reference document to provide language as needed to improve the environmental standards of ongoing landscape maintenance contracts.
	B. ReScape CA/Bay-Friendly Landscape Guidelines: fully describes the seven principles, offering 55 practices in sustainable landscape design, construction, and maintenance.
	C. Additional Bay-Friendly/ ReScape CA resources found at www.RescapeCalifonia.org

	1.04 SUBMITTALS
	A. Submit samples for import topsoil if required, soil amendment, existing site soil, lawn seed, decomposed granite and mulch, approximately 2 cups volume each, 30 days prior to commencement of work.  Appropriately sized samples to be submitted to all...
	1. Place a permanent label on each sample which identifies the product.

	B. Soil and Soil Amendment Reports
	1. Submit soil reports for existing soil and import topsoil if required, 30 days prior to commencement of work.
	2. Submit another soils report after recommended soil amendments have been incorporated during soils preparation work.
	3. Compost analytical data to be submitted and not older than 90-days.

	C. Within 30 days of Notice to Proceed, document with receipts or invoices that all plants have been located and secured for the work by ordering, paying deposits, or as required. Provide name and location of nursery, contact person, and telephone num...
	D. Notice of Shipment: At time of delivery, submit notice from nursery containing the following: Name and location of shipper; date of shipment; name of commodity; quantity; certificate that material complies with the specifications; size; statement o...
	E. Submit certificates of conformance and supplier's receipt for all materials specified including compost amendment, mulch, import topsoil, lawn seed, and sod. Furnish a certificate with each delivery to the site of material in containers, or in bulk...
	F. Submit typed recommended procedures to be established by Owner for maintenance of planting for one full year. Submit prior to expiration of required maintenance period.

	1.05 QUALITY ASSURANCE
	A. Licensing requirements: Possess a State of California Landscape Contractor license and meet the State of California licensing requirements for the application of herbicide.
	B. Maintain and protect materials and plants stored on the job site from vandalism, theft, and damage. Protect plants from desiccation and damage.
	C. Specified plants to conform to approved names in "A Checklist of Woody Ornamental Plants of California" Manual 32. Plants conforming to the standards outlined by the Association of Nurserymen, "American Standard for Nursery Stock, " ANSI Z60.1-2004.”
	D. Supply plants grown under climatic conditions similar to those at the project site.
	E. Use Redwood conforming to "Standard Specification for Grades of California Redwood Lumber" of the Redwood Inspection Service.
	F. Pruning per “Pruning Standards” of the Western Chapter of International Society of Arboriculture and ANSI A300 Pruning Standards.

	1.06 DELIVERY, STORAGE AND HANDLING
	A. Deliver materials in original, unopened, and undamaged containers showing weight, analysis, and name of manufacturer. Store in manner to prevent damage by moisture or exposure.
	B. Cover plants transported on open vehicles with a protective covering to prevent wind burn.
	C. Deliver and install sod within a period of 36 hours.

	1.07 PROJECT CONDITIONS
	A. Work notification: Notify Owner's Representative at least 3 working days prior to installation of plants.
	B. Protect existing utilities, paving, and other facilities from damage caused by landscape operations.
	C. Locate, protect, and maintain the irrigation system during planting operations. Repair irrigation system components damaged during planting operations.

	1.08 WARRANTY
	A. All trees to be warranted for 1 year after Final Acceptance. All other plants are to be warranted for 90 days after Final Acceptance. Provide new plants for plants that have died or indicate poor health during this time, at no additional cost to Ow...
	B. Warranty will not cover damage or loss of plants caused by fires, floods, freezing rains, lightning storms, winds over 75 miles per hour, winter kill caused by extreme cold and severe winter conditions not typical of the site.

	1.09 definitions
	A. The “Owner’s Representative” is the person, appointed by the Owner, to represent their interests. The Owner’s Representative will be on site frequently and regularly during construction. Where needed, the Owner’s Representative will identify the ne...
	B.  “BFL” and “Bay-Friendly” refer to the Bay-Friendly Landscape guidelines also known as ReScape CA, rating system, scorecards and conformance requirements as described and documented by ReScape California
	C. “Integrated Pest Management” (IPM) is a holistic approach to mitigating insects, plant diseases, weeds, and other pests. It involves the use of many strategies for managing, but not eliminating pests. IPM uses cultural, mechanical, physical, and bi...
	D. The “Organic Materials Review Institute” (OMRI) is a national nonprofit organization founded in 1997 to support the organic community. OMRI reviews products to determine their suitability for producing, processing and handling organic food and fibe...
	E. California Dept. of Food & Agriculture’s Organic Input Materials Program (CDFA) and their Organic Input Material database (OIM) provide certification for Organic materials.
	F. US Composting Council Seal of Testing Assurance (STA): certifies compost has been appropriately manufactured.
	G. “Sheet Mulching” or “Cardboard Mulching” refers to a practice whereby a layer of paper or cardboard is used underneath the mulch to enhance weed suppression and soil building benefits.


	PART 2 -  PRODUCTS
	2.01 PLANTS
	A. Supply well-shaped, vigorous plants that are typical of the species. Provide plants free of defects, disfiguring knots, abrasions, sunscald injuries, insect eggs, borers, and all forms of insect infestation. Remove plants that do not conform to the...
	B. Container Stock: Plants to be well-established in containers, having been grown in the container for not less than 6 months, nor longer than 2 years. The Owner's Representative reserves the right to inspect root conditions of plants in containers a...
	C. Trees to have a symmetrical form as typical for the species/cultivar and growth form with a single, relatively straight central leader and tapered trunk. Main branches well spaced and no larger than two-thirds the diameter of the trunk, measured on...
	D. Tree trunk diameter and taper sufficient that the tree will remain vertical without the support of a stake. Trunks free of wounds. Trunk diameter six inches above rootball within the diameter range shown below:
	E. Trees well-rooted in the soil mix. Rootball periphery free of large circling and bottom-matted roots. Trunk, root collar and large roots free of circling and / or kinked roots
	F. All plants legibly tagged by species and variety with a minimum of 1 tag per 10 trees, 10 shrubs, and 100 ground covers.
	G. Flat-grown plants well-rooted, full, and compact; not "leggy."
	H. Native Sods
	1. Native No Mow: Western Mokelumne fescue- Festuca occidentalis Idaho fescue- Festuca idahoensis, Molate fescue- Festuca rubra as available from Delta Bluegrass Company, telephone: 1.800.637.8873, web site: www.deltabluegrass.com.
	2. Biofiltration Sod Native Preservation Mix consists of Purple needlegrass - Nassella pulchra (California’s State Grass) Molate fescue - Festuca rubra California barley – Hordeum californicum Meadow barley – Hordeum brachyantherum brachyantherum as a...
	3. Native Bentgrass: Agrostis pallens as available from Delta Bluegrass Company, telephone: 1.800.637.8873, web site: www.deltabluegrass.com.
	4. Native Preservation Mix consists of Molate fescue (Festuca rubra), Nassella cemua (Nodding neddlegrass), Nassella pulchra (Purple needlegrass), Koeleria macrantha (Junegrass) as available from Delta Bluegrass Company, telephone: 1.800.637.8873, web...
	5. Delta Grasslands Mix: June grass- Koeleria macrantha, Slender Hairgrass- Deschampsia elongata, Molate fescue- Festuca rubra as available from Delta Bluegrass Company, telephone: 1.800.637.8873, web site: www.deltabluegrass.com.

	I. Plants to be planted in rows or in formal arrangements must be matched in form.
	J. Before delivery of plants provide photographs of trees for review and approval by Owner’s Representative. Provide one photograph for each specimen to be delivered plus two extra examples, to allow for rejects.

	2.02 SOIL FERTILITY TEST AND REPORT
	A. Submitted soil report must include the following: soil fertility, agricultural suitability, particle size appraisal, pH, salinity, nitrate, ammonium, phosphate, potassium, calcium, magnesium, boron, sodium adsorption ratio, organic content, moistur...
	B. Soil tests for existing soil and import soil to be performed by one of the following or approved equivalent:
	1. Waypoint Analytical, Inc., 4741 E Hunter Ave Ste A, Anaheim, CA 92807, telephone: 714.282.8777
	2. Perry Laboratory, 471 Airport Blvd., Watsonville, CA 95076-2026, tel. (831) 722-7606;
	3. Environmental Technical Services, 1343 Redwood Way, Petaluma, CA 94954-6544, (707) 795-9605;
	4. Root Zone Associates, tel. (408) 264-7024, or other soil testing service as approved by Owner's Representative.

	C. Test and recommendations for “organic” approach to soil and landscape management and to fulfill the Water Efficiency Landscape Ordinance Compliance (WELO). For example for Soil and Plant Labs this includes the following tests: A052-WELO for new pla...
	D. Perform up to 2 tests of existing site soil, at all areas to be planted at different locations, to ensure that variations in soil conditions are tested.
	E. Amount and type of amendment or OMRI fertilizer identified in the Soils report takes precedence over these specifications if that recommendation is greater then the specifications. For bidding purposes see PART 3 – Soil Preparation.

	2.03 OMRI fertilizers
	A. Topdress with compost per soils test. Compost is considered the soil fertilizer, if soil testing recommends fertilizer in addition to compost, OMRI fertilizers are to be used as stated below.
	B. For Lawns: OMRI Bio-Turf (8-3-5) manufactured by Down To Earth, resold by Planet Naturals, https://www.planetnatural.com
	C. For General Plant Beds: OMRI Bio-Live (5-4-2) manufactured by Down To Earth, resold by Planet Naturals, https://www.planetnatural.com
	D. Or acceptable equivalent as recommended by soil testing laboratory performed test  that is OMRI listed, or California Dept. of Food & Agriculture’s Organic Input Materials Program (CDFA) Organic Input Material (OIM) listed or listed by the US Depar...
	E. Soil amendments materials prohibited by OMRI in its generic materials list are prohibited in the construction of the project.

	2.04 SOIL AMENDMENT/ COMPOST
	A. OMRI Compost, acceptable products include:
	1. Recology Premium Compost, made from 100% recycled yard debris, municipal green material and food scraps, screened to about ¼" and has the US Composting Council's Seal of Testing Assurance.  from Recology Organics, telephone: 866-764-5765, as suppli...
	2. “WonderGrow Organic Compost” available from Recology Grover Environmental Products, Vernalis, CA, (866) 764-5765; “Super-Humus Compost” available from Republic Services, Milpitas, CA, (408) 945-2836;
	3. Organic Compost screened 3/8" minus by Z-Best products, www.zankerrecycling.com,
	4. or approved equivalent.

	B.  OMRI compost made from green and food waste, local is preferred. Compost from sewage waste is not allowed. Source of compost from a producer that has the US Composting Council’s Seal of Testing Assurance.
	C. Submit a sample and analysis (Compost Technical Data Sheet) by soil testing lab to the Owner’s Representative for approval prior to delivery.
	D. Organic compost conforming to the following specification guidelines.
	E. Soil amendments materials prohibited by OMRI in its generic materials list are prohibited in the construction of the project.

	2.05 TOPSOIL
	A. Existing on-site surface soil or imported topsoil as specified herein. Provide import topsoil only when quantity or quality of existing on-site topsoil is inadequate to complete the work.
	B. Fertile, friable, natural soil, capable of sustaining healthy plant life. Free of stones and other objects over 2 inches in diameter, including subsoil and clay lumps. Without weeds, roots, noxious seeds, toxic substances, trash and other deleterio...
	C. Soil Fertility: Topsoil to contain sufficient quantities of organic matter and available nitrogen, phosphorus, potassium, calcium, and magnesium to support normal plant growth, as determined by soil testing and analysis specified herein. In the eve...
	D. Soil Chemistry: Meet the following standards:
	1. Salinity: Saturation extract conductivity less than 3.0 mmhos/cm at 25 degrees C.
	2. Sodium: Sodium adsorption ratio less than 6.0.
	3. Boron: Saturation extract concentration less than 1.0 ppm.
	4. pH: pH of saturated paste 5.5 to 7.5.

	E. Infiltration Rate: Meet required rate where indicated.
	F. Imported Topsoil: Meet all requirements specified herein for Topsoil. In addition, meet the following:
	1. Obtained from well-drained, arable land. Not taken from areas on which are growing any noxious weeds such as, but not limited to, Morning Glory, Sorrel or Bermuda grass.
	2. “Sandy Loam” as classified in accordance with USDA Standards. Soil must pass through a 2.0-mm sieve. Sand fraction with 85 percent falling in the medium to fine sand range. Silt and clay content not exceeding that of the existing soil over which th...

	G. Identify the source of topsoil, for observation and approval by the Owner’s Representative prior to any hauling or placing of soil. In addition, submit soil sample and soil analysis report as specified herein.

	2.06 MULCH
	A. Mulch is 3” layer of Green Waste Mulch.
	B. Green Waste Mulch: wood waste from tree trimming, not containing eucalyptus; 100% recycled material, composted to reduce weed seeds, with no color additive; double-ground; the largest allowable pieces not larger than 2” in any direction. Acceptable...
	1. Arbor Mulch from Grab ‘n’ Grow Soil Products, Santa Rosa, CA, (707) 575-7275;
	2. GWRY Treeincarnation Premium Landscape Mulch, all-wood, screened 3-inch minus, from Green Waste Recycle Yard, Berkeley, CA, (510) 527-8733;
	3. Arbor Mulch, 1inch to 1.5 inches in size, from Recology Organics, telephone: 866-764-5765, as supplied by Recology Blossom Valley Organics, web site: http://thecompoststore.com/
	4. or approved equivalent.

	C. Decomposed Granite: Path fines, #4 sieve minus decomposed granite, as available from Felton Quarry, telephone (408) 335-3445; or `Dust' as available from Gallagher & Burke, telephone (510) 261-0466, or approved equivalent.
	D. Gravel Mulch: 1/2-inch red volcanic rock, available from ADA California (408) 683-4548.

	2.07 CARDBOARD
	A. Cardboard mulch: 2 layers of 100% recycled B flute cardboard as a biodegradable weed barrier to cover entire planting area.

	2.08 HERBICIDES
	A. OMRI Herbicides:
	1. Pre-emergent: See CARDBOARD SHEET MULCH.
	2. If contractor feels cardboard is not enough for weed control, OMRI herbicides can be used in addition to the cardboard such as: 100% organic, Corn Gluten Meal Weed Suppressant “Bio-Weed” available from Bioscape Inc, Petaluma, CA, 1-877-246-7227, “W...
	3. Post-emergent type: “Scythe” natural herbicide by Mycogen Corporation, San Diego, CA, (800) 745-7476, “Weed Zap” available from JH Biotech, www.jhbiotech.com (800) 650-8933, or acceptable OMRI equivalent.


	2.09 STAKES & TIES
	A. Tree Stakes: Lodgepole pine, 2-inch outside diameter with tapered driving point and chamfered top; untreated; length as required to provide minimum support needed while allowing for maximum flexibility, as manufactured by C&E Lumber Company, Pomona...
	B. Tree Stakes: Schedule 40 metal with auger-type foot; 9-foot-long, 3/4-inch diameter stake, color-black, with adjustable 12-inch rigid arm and anti-rotational pin; as manufactured by Reddy Stake, Turlock, CA (888) 333-3090 or acceptable equivalent. ...
	C. Tree Stakes: 1-1/2 inch diameter galvanized pipe, painted with two coats flat black paint, length as shown on plans.
	D. Stakes for Anchoring: 2” x 2” x 3-4 foot length untreated wooden stakes.
	E. Auxiliary Stakes: 1/8-inch-diameter spring-steel wire, fiberglass rod, or bamboo. Wrap ends of stakes with friction tape to avoid injury to the trunk.
	F. Ties for vines: Green vinyl tape, minimum 2 ties per vine.
	G. Ties made of webbed material, 1 1/2-inch-wide flat woven polypropylene w/900-lb breaking strength; specifically designed for securing trees to staking materials, “Arbortie” by Deep Root Partners, LP (800) 458-7668, color: olive green; or acceptable...

	2.10 BIOFILTRATION TREATMENT SOIL MIX
	2.11 CONTAINER SOIL MIX
	A. Prepare planter mix by combining materials in the following proportions in the quantity required:

	2.12 CONTAINER mix for SUCCULENTS
	A. Prepare planter mix by combining materials in the following proportions in the quantity required.  Materials from American Soil and Stone, Richmond, CA, tel: (510) 292-3000:

	2.13 CONTAINER mix for edibles/Veggie beds
	A.  Prepare planter mix by combining materials in the following proportions in the quantity required:

	2.14 ROOT BARRIERS
	A. 24 inches deep by 42 inches in diameter: Deep Root SM 24, 1-piece high impact polystyrene with locking strip; Villa Landscape Products, Inc., telephone (714) 630-3181; Root Solutions, telephone (800) 554-0914, or equivalent.
	B. 24-inch-deep by approximately 6-foot-long panel barrier for curbside installation.

	2.15 DECOMPOSED GRANITE
	A. Path fines, #4 sieve minus decomposed granite, as available from Felton Quarry, telephone (408) 335-3445; `Dust' as available from Gallagher & Burke, telephone (510) 261-0466, or approved equivalent.

	2.16 EDGING
	A. Lumber:
	1. Dimensions: nominal 2 inch x 4 inch stock, or 2 dry laminated 1 inch x 4 inch,  spliced at curves. Dimensions conforming to industry standards established by the National Grading Rule Committee.
	2. Species: Construction heart redwood, unless otherwise noted.

	B. For Straight Header Boards: Plastic lumber derived from 90-100% post-consumer plastic waste, manufactured from purified, single-polymer, high-density polyethylene (HDPE) as available from EcoRep Group at 510/536-2600. Sizes: Dimensions as required....
	C. For Curved Header Boards: Use HDPE plastic material, two 1x3 members Call American Soil Products re: what they have
	1. Stakes: 2x2 or 2x4 Redwood; 18-inch length.
	2. Hardware: Hot-dipped galvanized nails; screws, size as required.

	D. Metal Edging: Ryerson or Coyote steel edging 1/8 inch, 3/16 inch by 4 inch wide or 6 inch wide.
	E. Metal Edging: Aluminum Edge Restraint, 1/8-inch x 1-5/8-inch mill, as manufactured by Permaloc, (800) 356-9660. Anchor in place with aluminum stakes per manufacturer’s recommendations. Finish: Black Duraflex.

	2.17 SUBSTITUTIONS
	A. Substitutions must have written approval of Owner's Representative and equal the standard of products specified in the Construction Documents.
	B. Installation of approved substitution is Contractor's responsibility. Changes required for installation of approved substitution must be made to the satisfaction of Owner's Representative and without additional cost to the Owner.
	C. Approval by Owner's Representative of substituted equipment does not waive these requirements.
	D. Plant substitution will not be permitted unless written evidence is provided from at least three nurseries that the plants specified are not obtainable.


	PART 3 -  EXECUTION
	3.01 OBSERVATIONS/MEETINGS
	A. Notify Owner's Representative at least 3 days prior to scheduling an observation meeting. Contractor to be present at observation meetings.
	B. Call for an observation meeting at the following stages of work:
	1. After the finish grading is complete and plants have been delivered and spotted.
	2. At the completion of all work.

	C. Perform remedial work directed by the Owner's Representative within 10 days after the observation meeting. Complete remedial work in accordance with the Contract Documents and at no additional cost to the Owner.

	3.02 SOIL PREPARATION
	A. Finish Grades:
	1. Rough grade the general planting site area to plus or minus 0.10 foot. Rough grading at lawn and planting areas to be 4 inches below finish grade of adjacent paving and planter rim elevations. Finish grades in planting areas to be set flush, or 1 i...
	2. Actual rough grade elevations, and soil amendment depths to be determined by amount of amendment required by the Soil Report, per section 2.02, and the depth of mulch specified in the planting details. Verify the required soil and mulch depth and t...
	3. If sheet mulching with cardboard mulch is installed set finish grade of planting areas at a depth down to accommodate the thickness of the mulch.

	B. Weed and Debris Removal: Clean all ground areas to be planted of all weeds and debris prior to beginning soil preparation or grading work. Remove weeds and grasses with the roots. Apply OMRI post-emergent herbicide if needed. OR Sheet mulch the law...
	C. IPM to be used for control of weeds. Pre-emergent herbicides are to not be used as a first and only weed control method. Do not use pesticides that are not allowed by the OMRI in its generic materials for the maintenance of the landscape. Contracto...
	D. Construction Debris and Contaminated Soil:
	1. Do not perform soil preparation work in areas where soil contains deleterious materials such as construction debris. Bring such areas to the attention of the Owner's Representative and do not proceed with the work until the soil debris is properly ...
	2. If contaminants or other hazardous materials are discovered in the soil, stop work and notify the Owner's Representative immediately. Do not proceed with the work until direction has been provided by the Owner's Representative.

	E. Moisture Content: Do not work soil when moisture content is so great that compaction will occur, nor when it is so dry that dust will form, or when soil clods will not break readily. Apply water if necessary to bring soil to an optimum moisture con...
	F. Take extreme care to avoid damage to plants indicated on plans to be saved. Do not disturb soil within the canopy of plants to be saved.
	G. Site and Soil Preparation For Landscape Areas excluding Biofiltration Areas:
	1. Cross-rip the subgrade to 12” depth unless noted otherwise on drawings. Ripping to be continued until the entire specified depth is loose and friable. Owner’s Representative to review and verify that ripping is complete. Water to be applied as nece...
	2. For landscape installations, incorporate compost to a depth of 6” into the soil at a rate of a minimum of four (or six) cubic yards per 1,000 square feet of permeable area. Alternatively incorporate a minimum of 1" of quality compost into the plant...
	3. Soils with a greater then 6% organic matter in the top 6 inches of soil are exempt from adding compost and tilling.
	4. For heavily compacted bad soil areas: Incorporate 5/16’ minus lava rock at a rate of 3 cubic yards per 1,000 square feet.

	H. Weed Control after 14 days of Watering Planting Areas, Lawn Areas and No Mow Turf Areas
	1. After finish grading is complete, apply water in sufficient quantity over a minimum period of 14 days to germinate weed seeds. In areas of subsurface drip irrigation this will require hand watering. When weeds have germinated, kill them with contac...


	3.03 FINISH GRADING
	A. When weeding and soil preparation have been completed and soil has been thoroughly water-settled, grade all planting areas smooth.
	B. Perform grading operation when soil is at the optimum moisture content for working.
	C. Remove rocks, debris and soil clods 2 inches in diameter and larger and dispose of off-site.
	D. Meet and match adjacent finished surfaces of pavements, drain rim elevations, and other structures. Float all lawn to provide even planting surfaces.
	E. Slope uniformly between given spot elevations. Planting areas to be true to grade within 1 inch when tested in any direction with a 10 foot straight-edge.
	F. Grades not otherwise indicated to be uniform slopes between points where elevations are given, or between points established by paving, curbs or catch basins.
	G. Provide for natural runoff of water without low spots or pockets. Accurately set flow lines according to the drawings. Make finish grades smooth, even and on a uniform plane with no abrupt changes of surface.
	H. Set finished grades as shown on Drawings.
	I. Round tops and toes of all slopes to produce a gradual, natural-appearing transition between relatively level areas and slopes.
	J. Finish surfaces by raking smoothly and evenly. Obtain finish grade approval from Owner's Representative prior to continuing with the work.

	3.04 INSTALLATION
	A. Verify special protection instructions, clearance and pruning requirements with Owner's Representative prior to planting installation.
	B. Keep plants well watered in containers until planting layout is approved by Owner's Representative.
	C. Do not plant when soil moisture is so great that excessive compaction will occur, nor when it is so dry that dust forms in the air or that clods will not break readily. Apply water if necessary to bring soil to optimum moisture content for tilling ...
	D. Lay out trees and shrubs prior to planting, for approval by Owner's Representative. Maintain all plants in their original containers until approval to plant is provided.
	E. Do not install plants with damaged rootballs. Provide 3 shallow vertical score-cuts on the outside of the rootball with a sharp knife before planting. Loosen roots in rootball prior to placing rootball in planting pit.
	F. Locate planting holes per planting plan or per approved layout while in the field. Bring all conflicts with underground utility lines to the attention of the Owner's Representative.
	G. Compact soil at bottom of pit to support weight of rootball. Set rootball 1 inch above finish grade. Set plants upright, plumb and faced to give best appearance or relationship to each other or adjacent structure. Backfill with amended soil from pit.
	H. Tree Planting:
	1. Excavate tree pit to one inch less than the depth of the rootball and with a diameter equal to or greater than the size shown in Plant Pit Size chart on the plans. Sides of pit should be sloped as shown in detail.
	2. Scarify sides of plant pit.
	3. Fill all tree pits with water to test for drainage. If pit drains within eight hours it is acceptable to follow the tree planting detail. If water does not drain within eight hours dig a twelve-inch-diameter sump to four feet deep or to a depth whe...
	4. Place rootball on undisturbed soil so that rootball is one inch above finish grade. Adjust position of tree so that trunk is plumb and tree is oriented as approved by Owner's Representative.
	5. Backfill with two-thirds native soil mixed with one-third soil amendment compost
	6. Form watering berm around tree. Make diameter of berm two times diameter of rootball. On sloped sites form berm on downhill side only.
	7. Topdress with mulch inside watering berm keeping mulch six inches clear of trunk.
	8. In lawn areas remove sod at dripline of tree or in a three foot diameter ring minimum around trunks. Topdress with mulch.

	I. Lawn:
	1. Moisten planting bed thoroughly.
	2. Hand roll to eliminate irregularities, compact, and ensure good contact.
	3. Lay sod in a straight line, such as along a walkway.
	4. Butt all joints tightly together, without overlapping or leaving spaces between strips of sod. Stagger joints.
	5. Start watering immediately after first strips of sod are laid. When all sod is laid, thoroughly soak sod.
	6. After watering, roll sod with a roller not exceeding 90 lbs. to smooth out bumps and air pockets.
	7. Water thoroughly to wet soil to a depth of 4 inches. Do not let sod dry out.
	8. Mow when turf reaches 3 inches in height. Never remove more than 1/3 of the blade.

	J. No Mow Sod:
	1. Moisten planting bed thoroughly.
	2. Hand roll to eliminate irregularities, compact, and ensure good contact.
	3. Lay sod in a straight line, such as along a walkway.
	4. Butt all joints tightly together, without overlapping or leaving spaces between strips of sod. Stagger joints.
	5. Start watering immediately after first strips of sod are laid. When all sod is laid, thoroughly soak sod.
	6. After watering, roll sod with a roller not exceeding 90 lbs. to smooth out bumps and air pockets.
	7. Water thoroughly to wet soil to a depth of 4 inches. Do not let sod dry out.

	K. Ground Covers: Plant in neat, straight rows parallel to nearest structure, pavement, or fence. Stagger plants in adjacent rows. Plant no closer than 2 feet to trees or shrubs. At edge of paving, plant no closer than one half the plant spacing noted...
	L. Vines: Plant vines as close as possible to the structure they are to grow on, and tie to structure.
	M. Ornamental Grasses: Plant crown must be flush with grade. Finish grade adjacent to ornamental grasses to be the same as in the nursery container.
	N. Biofiltration Treatment Areas: as specified by CRWQCB, San Francisco Bay Region, Municipal Regional Stormwater NPDES Permit, in the Bay Area Stormwater Management Agencies Association (BASMAA) Biotreatment Soil Mix, “BASMAA Regional Biotreatment So...
	O. Site and Soil Preparation For Lime Treated Areas or Where Soil Testing Reveals Limed Existing Soils: In lime treated areas remove lime treated soil to a depth of 12 to 18” and replace with sandy loam suitable for planting in the entire planting are...
	P. Site and Soil Preparation with Excessive Compaction & Aggregate Base: In areas of excessive compaction & aggregate base order soils test and confirm if existing soils can be satisfactorily amended in place and be satisfactorily free draining. If no...
	Q. Thoroughly water all plantings immediately after planting.
	R. Raise and replant plants which settle to less than one inch above finish grade. Add soil as necessary to fill voids. And adjust finish grades.

	3.05 STAKING TREES
	A. Stake trees only where required to support the tree, to anchor rootball, or to protect tree from vandalism or wind as directed by Owner's Representative.
	B. Stakes To Support Tree: Size stakes to allow a minimum of 18 inches into the ground and a height above ground as required to support the tree. Use two support stakes and a 15-inch-long 1 x 3 crosstie attached near the ground. Place the crosstie to ...
	C. Stakes for On-Podium Trees: Reddy Stake with Reddy Stake Base Plate, available from J.R. Partners, 1616 Freedom Court, Turlock, CA 95382, (209) 634-7791, www.reddystake.com.
	D. Install two ties per tree 2-3 inches below the top of the stake. Trim off excess stake. Install ties in a figure 8 and nail each into the stake. Ties to secure the tree while allowing it to move.
	E. Remove all nursery stakes, ties and tags from plants.
	F. Stakes for Protection or To Anchor Rootball: 2 x 2 by 3 to 4 feet length

	3.06 MULCH
	A. Apply 3-inch depth of mulch, 2" green waste mulch & 1" of compost, in all planting areas, except lawn.

	3.07 ROOT BARRIERS
	A. Install as per detail and manufacturer's recommendation.

	3.08 weed removal and HERBICIDEs
	A. After planting is complete, remove all weeds from planting areas.
	B. Irrigate all planting areas prior to applying organic post-emergent herbicide.
	C. Apply organic pre-emergent herbicide to all non-turf areas in accordance with the manufacturer's recommended rates. Apply herbicides in accordance with EPA label restrictions and recommendations of federal and state laws.
	D. Spot treat weeds as they appear with post-emergent herbicide per manufacturer's recommendations. Take all precautions to avoid overspray onto existing plantings.
	E. Replace plants showing loss of vigor or health due to improper application of herbicide with new plants of same species and size at no additional cost to the Owner.

	3.09 CARDBOARD SHEET MULCH
	A. Apply to entire planting area, cover all existing soil and vegetation that has not been removed.
	B. Wet cardboard while applying.
	C. Overlap sheets 8” minimum.
	D. Abut cardboard against edges of pavement, buildings, curbs and boulders.
	E. Abut to edge of installed rootballs without covering top of rootball/ root crown area.
	F. Fold excess cardboard when abutting against objects or at root crown areas to avoid excessive extra scraps.
	G. Recycle all remaining scraps of cardboard.
	H. Top cardboard with 1" layer of compost.
	I. Top compost with a 2" layer of mulch.

	3.10 EDGING
	A. Set supporting stakes no more than 4 feet apart on straight runs, 2 feet on curved sections, and where necessary to support the headers rigidly in place during construction operation.
	B. Plastic Lumber: Allow 1/4-inch gap between boards. Do not butt joints tightly. Do not over tighten connections. Affix boards to stakes either by nailing or screwing; pre-drilling is not required. Do not rip boards.

	3.11 TREE GRATES AND FRAMES
	A. Install tree grates where indicated on plans flush and leveled with surrounding pavement surface.
	B. If needed, grind pads on underside of tree grates to level.
	C. Install steel angle frame, in concrete flush and leveled with surrounding paving surface, maintain flush and leveled at all times.
	D. Remove or protect tree grates if concrete or paver around tree well perimeter is chemically treated or acid washed.

	3.12 PROTECTING EXISTING PLANTS
	A. Before clearing, grading, soil preparation, construction or other work, construct fences around all plants marked to be saved on the plans. Fences to be 5 or 6 feet high minimum, chain link mounted on two-inch diameter galvanized iron posts, driven...
	B. Do not store or operate mechanical equipment, store construction materials, including soil and mulch, or perform grading procedures within the root zone of trees or shrubs.
	C. Root zone is defined as: Trees: 1½ times the diameter of the tree canopy, measured from the tree trunk; Shrubs: 10 foot radius from the main trunk of the shrub
	D. Do not attach wires, ropes or other devices to any existing plant to be protected, except as needed for the support of the tree. Do not attach any signs, other than a tag showing botanical classification, to any protected plant.
	E. Warning sign: Prominently display a warning sign on each fence at 20-foot intervals, maximum. Sign should be 8-1/2 inches x 11 inches minimum size and clearly state: “WARNING - Tree Protection Zone – Do not remove this fence except as directed by O...
	F. Periodically spray the leaves of protected plants with water to wash away dust.

	3.13 CLEANING
	A. Remove topsoil, soil amendments, and excess materials from walks and paved areas. Sweep walk s and paved areas clean at the end of each work day. Immediately remove dirt from building walls and paved areas.
	B. Remove empty plant containers from the site on a regular basis, at least once per week. While on site, store containers in an orderly fashion, secure from vandalism. Recycle all containers.
	C. Final Clean-up: In addition to the daily clean-up, remove and legally dispose of all waste materials, including excess materials, trash and debris. Recycle plant containers, product packaging, and other waste products used in this section. Ask plan...

	3.14  MAINTENANCE PERIOD
	A. The maintenance period is 90 days, beginning on the day Provisional Acceptance is authorized by the Owner’s Representative.
	B. Use qualified and experienced gardeners to perform maintenance, including but not limited to: watering, weed eradication, cultivating, fertilizing, pest management, clean-up, litter removal, adjusting and repairing tree stakes and ties, and all oth...
	C. Fertilizer: Used during the maintenance period shall be determined by soils test required under Part 1 of this Section. For bidding purposes only, assume minimum of two applications.
	D. FERTILIZER APPLICATION: Fertilizer(s) shall be applied per Soil and Plant Laboratory and Earthfort Labs recommendations. For bidding purposes, assume initial application to be four weeks after planting and subsequent applications to be at 45-day in...
	E. COMPOST TEA APPLICATION: Apply actively aerated Compost Tea to all planted areas, available from  Mauby  All Natural,  (408)  622-0126. Formulate  the tea based on microbe analysis required from Soil and Food Web, Oregon, (541) 752-5066. Apply at a...
	F. Water: Contractor is responsible for providing water through the construction period up until the permanent water connection is installed.
	G. Replace dead plants immediately with plants of the same species and size as specified.
	H. Any day when the Contractor fails to: adequately water plants, replace unsuitable plants, perform weed eradication, or other work as determined necessary by the Owner’s Representative, will not be credited as one of the Maintenance Period days.
	I. In addition to initial fertilization, apply additional OMRI fertilizers as necessary to maintain plant in a healthy, green, vigorous condition during the maintenance period, including but not limited to the following:
	1. Topdress lawn with finely screened quality compost after aeration 1-4 times per year.
	2. Fertilize planting areas with naturally occurring non-synthetic fertilizers such as compost tea, organic fertilizer and/or compost per soil testing lab recommendation 30 days after planting and as needed. Fertilizers prohibited by OMRI are not allo...

	J. Remove all broadleaf weeds a minimum of 3 weeks before final inspection.
	K. IPM to be used for control of weeds. Pre-emergent herbicides are to not be used as a first and only weed control method. Contractor to submit an IPM holistic approach to mitigate weeds and plant diseases.
	L. Do not use herbicides that are not allowed by the OMRI in its generic materials for the maintenance of the landscape. Contractor to submit an IPM holistic approach to mitigate weeds and plant diseases.
	M. Check tree stakes and ties regularly to insure that they are secure and not injuring the trunk. Remove stakes and ties as soon as trees are self-supporting or at end of first season whichever is sooner.
	N. Mulching: Contractor to maintain a minimum of 3” of mulch at all times over soil surface that is not covered by vegetation. Keep mulch 6” away from tree trunks and 4” away from shrub stems. Restore plant basins.
	O. Prune new trees and shrubs only at the direction of the Owner’s Representative, except broken or damaged growth or when necessary to enable new tree to support itself.
	1. General: Make all pruning cuts to lateral branches or buds or to the edge of the branch collar. “Stubbing” will not be permitted.
	2. Trees:
	a. Prune trees to select and develop permanent scaffold branches; to eliminate diseased or damaged growth; to eliminate narrow V-shaped branch forks that lack strength; to reduce toppling and wind damage by thinning out crowns; to maintain growth with...
	b. Thin and shape evergreen trees when necessary to prevent wind and storm damage. Do primary pruning of deciduous trees during the dormant season. Prune damaged trees or those that constitute health or safety hazards at any time of the year as requir...
	c. Replace improperly pruned trees with good specimen material, as directed by Owner’s Representative.
	d. Do not remove low lateral branches of young trees. Head back to 5”-6" if necessary.

	3. Shrub pruning should not occur as this is a no-shear landscape design. Do not clip shrubs into balled or boxed forms, unless such is required by the design and directed by the Owner’s Representative.
	4. Ornamental Grasses:
	a. Top dress with 2 inches of mulch in spring and fall.
	b. Trim yearly to 2 inches above crown when new growth shows at the base to avoid buildup of dead foliage. Use equipment as necessary to avoid shredding foliage.
	c. Once established, set irrigation schedule for weekly watering.
	d. Divide clumps every third year in early spring.


	P. Protect all planted areas against trespassing and damage at all times. Repair damage as directed by the Owner’s Representative without additional cost to the Owner.
	Q. Maintain irrigation system during the maintenance period, using requirements from Section 32 84 00.
	R. Submit weekly maintenance reports, listing tasks completed during each visit, for the first three months. Thereafter, submit reports monthly at a minimum, for the duration of the maintenance period. Submit reports to the Owner’s Representative.

	3.15 PROJECT ACCEPTANCE
	A. Project Acceptance happens at two points in the construction process. Prior to Provisional Acceptance, and through the Maintenance Period to Final Acceptance, continuously maintain all trees, plants, products, and project systems installed under th...
	1. Provisional Acceptance occurs when all project work has been completed and all final Punch List items have been completed to the satisfaction of the Owner’s Representative.
	2. Notify Owner’s Representative ten days prior to end of Maintenance Period for Final Acceptance site visit.
	3. Final Acceptance occurs after Provisional Acceptance is authorized and the Maintenance Period has been completed. Final Acceptance is authorized by the Owner’s Representative at the conclusion of the Maintenance Period when it is determined that th...




	33 05 00 - Common Work Results For Utilities
	33 10 00 - Water Systems
	33 41 00 - Storm Utility Drainage Piping
	33 46 00 - Subdrainage

	Kaiser StampPage

	DSA 103-19 LISTING OF STRUCTURAL TESTS & SPECIAL INSPECTIONS, 2019 CBC

	ADPABFD.tmp
	NOTICE TO BIDDERS - KAISER ECE ASPHALT REPLACEMENT PROJECT

	Addendum No 1- Kaiser ES ECE .pdf
	ADDENDUM NO. 1
	February 27, 2023
	Kaiser Elementary School Child Development Center Campus Improvements Project
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	00 01 01  Projects Cover Title Page
	00 01 08 List of Drawings
	00 11 11 Notice to Bidders _ Kaiser ECE  
	Contract Documents will be available for review on or after March 1, 2023, at East Bay Blue Print, located at 1745 14th Avenue, Oakland, CA  94606.  All requests should be addressed Attention:  Sandy Petty.  Plans can be ordered by:
	Ph:  510-261-2990 Fax: 510-261-6077 Email:  ebbp@eastbayblueprint.com, Attn:  Sandy.  Online using the Plan Command System at www.eastbayblueprint.com or plans can be delivered to a place of business, at requester’s own expense.  Payment for plan sets...

	In addition, Contract Documents are available for bidders’ review at the following builders’ exchanges:

	00 11 12 INSTRUCTION TO BIDDER_ Kaiser ECE_SR714274
	00 11 13 Sufficient Funds Declaration
	00 21 00 QUESTIONNAIRE PRE-QUALIFICATION_SR526358
	00 21 01 Existing Conditions
	1. Summary
	2. Reports and Information on Existing Conditions
	a. Documents providing a general description of the Site and conditions of the Work may have been collected by Oakland Unified School District (“District“), its consultants, contractors, and tenants.  These documents may, but are not required to, incl...
	b. Information regarding existing conditions may be inspected at the District offices or the Construction Manager’s offices, if any, and copies may be obtained at cost of reproduction and handling upon Bidder's agreement to pay for such copies.  These...
	c. Information regarding existing conditions may also be included in the Project Manual, but shall not be considered part of the Contract Documents.
	d. Prior to commencing this Work, Contractor and the District’s representative shall survey the Site to document the condition of the Site.  Contractor will record the survey in digital videotape format and provide an electronic copy to the District w...
	e. Contractor may also document any pre-existing conditions in writing, provided that both the Contractor and the District’s representative agree on said conditions and sign a memorandum documenting the same.
	f. The reports and other data or information regarding existing conditions and underground facilities at or contiguous to the Project are the following:
	1) Original Construction Drawings.
	2) Survey of Site.
	3) Geotechnical Report(s).
	4) Hazardous Material Report(s).
	5) Videotaped Survey(s).


	3. Use of Information
	a. Information regarding existing conditions was obtained only for use of District and its consultants, contractors, and tenants for planning and design and is not part of the Contract Documents.
	b. District does not warrant, and makes no representation regarding, the accuracy or thoroughness of any information regarding existing conditions.  Bidder represents and agrees that in submitting a bid it is not relying on any information regarding e...
	c. Under no circumstances shall District be deemed to warrant or represent existing above-ground conditions, as-built conditions, or other actual conditions, verifiable by independent investigation.  These conditions are verifiable by Bidder by the pe...
	d. Any information shown or indicated in the reports and other data supplied herein with respect to existing underground facilities at or contiguous to the Project may be based upon information and data furnished to District by the District's employee...
	e. District shall be responsible only for the general accuracy of information regarding underground facilities, and only for those underground facilities that are owned by District, and only where Bidder has conducted the independent investigation req...

	4. Investigations/Site Examinations
	a. Before submitting a bid, each Bidder is responsible for conducting or obtaining any additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and underground facilit...
	b. On request, District will provide each Bidder access to the Site to conduct such examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary for submission of a bid.  Bidders must fill all holes and clean up and r...


	00 21 02 Geotechnical Data
	1. Summary
	2. Geotechnical Reports
	a. Geotechnical reports may have been prepared for and around the Site and/or in connection with the Work by soil investigation engineers hired by Oakland Unified School District (“District”), and its consultants, contractors, and tenants.
	b. Geotechnical reports may be inspected at the District offices or the Construction Manager’s offices, if any, and copies may be obtained at cost of reproduction and handling upon Bidder's agreement to pay for such copies.  These reports are part of ...
	c. The reports and drawings of physical conditions that may relate to the Project are the following:

	3. Use of Data
	a. Geotechnical data were obtained only for use of District and its consultants, contractors, and tenants for planning and design and are a part of Contract Documents.
	b. Except as expressly set forth below, District does not warrant, and makes no representation regarding, the accuracy or thoroughness of any geotechnical data.  Bidder represents and agrees that in submitting a bid it is not relying on any geotechnic...
	c. Under no circumstances shall District be deemed to make a warranty or representation of existing above ground conditions, as-built conditions, geotechnical conditions, or other actual conditions verifiable by independent investigation.  These condi...

	4. Limited Reliance Permitted on Certain Information
	a. Reference is made herein for identification of:

	Reports of explorations and tests of subsurface conditions at or contiguous to the Site that have been utilized by District in preparation of the Contract Documents.
	b. Bidder may rely upon the general accuracy of the “technical data” contained in the reports and drawings identified above, but only insofar as it relates to subsurface conditions, provided Bidder has conducted the independent investigation required ...
	1) The term “technical data” shall include actual reported depths, reported quantities, reported soil types, reported soil conditions, and reported material, equipment or structures that were encountered during subsurface exploration.  The term “techn...
	2) The term “technical data” shall not include the location of underground facilities.
	3) Bidder may not rely on the completeness of reports and drawings for the purposes of bidding or construction.  Bidder may rely upon the general accuracy of the “technical data” contained in such reports or drawings.
	4) Bidder is solely responsible for any interpretation or conclusion drawn from any “technical data” or any other data, interpretations, opinions, or information provided in the identified reports and drawings.


	5. Investigations/Site Examinations
	a. Before submitting a bid, each Bidder is responsible for conducting or obtaining any additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and underground facilit...
	b. On request, District will provide each Bidder access to the Site to conduct such examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary for submission of a bid.  Bidders must fill all holes and clean up and r...


	00 31 00 Bid Cover Sheet -
	BIDS MUST BE SEALED AND SUBMITTED TO:
	FRONT DESK
	955 HIGH STREET
	OAKLAND, CA 94601
	Project No.: 21112
	Bidder:
	Bids are due:  March 27, 2023, at 2:00 p.m.
	(Bid will not be considered if submitted after this date and time)

	00 31 01 Bid Form
	Bid Amount (Base Bid):
	Miscellaneous:

	00 40 00  Bid Bond
	00 40 01 Designation of Subcontractors
	00 40 02 Site-Visit Certification
	00 40 03 NON COLLUSION
	00 40 04 IRAN CONTRACTING ACT CERTIFICATION
	IRAN CONTRACTING ACT CERTIFICATION
	(Public Contract Code sections 2202-2208)
	DOCUENT 00 40 04
	(To be Executed by Bidder and Submitted With Bid)
	OPTION #1 - CERTIFICATION
	OPTION #2 – EXEMPTION

	00 40 05 Workers Compensation Certification
	00 40 06 Prevailing Wage & Related Labor Requirements Certification
	00 41 00 DVBE Participation CERT_SR526346
	PRIME BIDDER CERTIFICATION OF DISABLED VETERAN  BUSINESS ENTERPRISE PARTICIPATION -  DOCUMENT 00 41 00
	PART I – IDENTIFICATION INFORMATION 
	YOUR BUSINESS ENTERPRISE
	AND YOU
	AND YOU
	will use DVBE subcontractors/
	will use DVBE subcontractors/
	will complete a Good Faith Effort to obtain DVBE participation


	ALTERNATE #5
	ALTERNATE #3
	ALTERNATE #2
	ALTERNATE #1

	00 41 01 DVBE Good Faith Effort Worksheet
	PRIME BIDDER GOOD FAITH EFFORT WORKSHEET
	DOCUMENT  00 41 01
	PERSON CONTACTED
	DATE CONTACTED
	TELEPHONE NUMBER
	CATEGORY
	1.   Owner
	2.   Office of Small Business and Disabled Veteran Business Enterprise Services (OSDS).  OSDS provides assistance locating DVBE’s at https://caleprocure.ca.gov/pages/PublicSearch/suppliersearch.aspx
	CHECK ONE   
	DATE OF ADVERTISEMENT
	      DISABLED VETERANS BUSINESS ENTERPRISES CONTACTED
	SELECTED
	YES      NO

	REASON NOT SELECTED
	This section must be completed

	NO 
	RESPONSE

	PRIME BIDDER GOOD FAITH EFFORT WORKSHEET                PAGE 2 OF 2

	00 41 02 Local Business Policy
	1_Board Cover Memo - Floor Amendments to BP7115
	2_Subsequent Amendment.-Proposal for Certification Modifications 04.21.2021
	4_BP 7115 Construction Related L LS LSRBE Policy [Clean Copy of Subsequent Amendments]
	Capital Program / Construction Related  Local, Small Local and Small Local Resident Business Enterprise Program ( 2014 L/SL/SLRBE)
	Emergency Contracts
	Compliance Monitoring and Penalties
	Prevailing Wages


	00 41 03  Local Business Enterprise Program March 2014
	00 41 04 OUSD_LBU_Bid_Participation
	00 41 05  Supplement E Questionnaire for Certification
	00 42 00  Drug Free Workplace Certification_SR684086
	DRUG-FREE WORKPLACE CERTIFICATION

	00 42 01 Tobacco-Free Environment Certification
	00 42 02 Asbestos & Other Hazardous Materials Certification
	00 42 03 Lead-Based Materials Certification 
	1) Contractor's work may disturb lead-containing building materials.
	2) Contractor shall notify the District if any work may result in the disturbance of lead-containing building materials.
	3) Contractor shall comply with the Renovation, Repair and Painting Rule, if lead-based paint is disturbed in a six-square-foot or greater area indoors or a 20-square-foot or greater area outdoors.
	1. Lead as a Health Hazard
	2. Overview of California Law
	a. Demolition or salvage of structures where lead or materials containing lead are present;
	b. Removal or encapsulation of materials containing lead;
	c. New construction, alteration, repair, or renovation of structures, substrates, or portions thereof, that contain lead, or materials containing lead;
	d. Installation of products containing lead;
	f. Lead contamination/emergency cleanup;
	g. Transportation, disposal, storage, or containment of lead or materials containing lead on the site or location at which construction activities are performed; and
	h. Maintenance operations associated with the construction activities described in the subsection.

	3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances Control Act
	4. Contractor’s Liability
	1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE OWNER'S PROPERTY;
	2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS, RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD.

	00 42 04 Imported Materials Certification
	00 43 00 Fingerprinting_SR526320
	00 43 02 ROOF CERT_SR526351
	____________, Alameda County, California

	00 50 00 NOTICE OF AWARD_SR714272
	1. You must deliver the following documents to the Owner by the tenth (10th) day following the date of receipt of this Notice of Award, or prior to the commencement of the Work, whichever is earlier:
	a. Two fully executed counterparts of the Agreement (see attached form).  Each copy of the Agreement must bear your original signature on the signature page.
	b. One original set of the additional insured and other required endorsements, and the insurance declaration pages.
	c. An executed Drug-Free Workplace Certification.
	d. An executed Student Contact Form (see Exhibit B to the Fingerprinting Notice and Acknowledgement Form).
	e. An executed Roof Project Certification (if required for the contract).
	f. A schedule of values (see General Conditions §9.2.1.A).
	g. A schedule of cash flow (see General Conditions §9.2.1.B).
	h. Subcontractor information (see General Conditions §9.2.1.D).
	i. Any other documents required by the Instructions to Bidders to be submitted to the Owner by the tenth (10th) day following this Notice of Award, or prior to the commencement of the Work, whichever is earlier.

	2. You must deliver the following documents to the Owner within two weeks of award of the Contract, or prior to the commencement of the Work, whichever is earlier:
	a. The certified baseline schedule (see General Conditions §3.9.1).

	3. Any failure to deliver these documents within the time specified would allow the Owner to deem your bid to have been abandoned, to annul this Notice of Award, and to declare your bid security to have been forfeited.
	4. Before you may start any Work, you must attend a preconstruction conference.  The preconstruction conference may be arranged through Owner’s representative, ____________ at ____________@___________.___.  Questions regarding bonds and insurance may ...
	5. Upon commencement of the Work, you and each of your Subcontractors shall certify, maintain, and furnish payroll records as required by the Division of Labor Standards Enforcement, in accordance with California Labor Code Sections 1776 and 1771.4.

	00 51 00 Guarantee-Warranty Form
	00 51 01 NOTICE TO PROCEED_SR714270
	00 52 00 Schedule Z Debarment Suspension
	00 52 13  Agreement
	AGREEMENT BETWEEN OWNER AND CONTRACTOR
	__________________________________________________________________

	00 53 00 Escrow Bid Documentation
	00 53 01 Escrow Security Desposit 
	00 61 00 Performance Bond SR526356
	00 61 01 Payment Bond SR526357
	00 62 00 General Conditions over $60_SR684262
	ARTICLE 1
	1.1.2 The Contract

	3.19  RECOVERY OF COSTS, DAMAGES, OR TIME EXTENSIONS FROM OWNER
	4.5 NOTICES OF POTENTIAL CHANGE, CHANGE ORDER REQUESTS, AND CLAIMS
	4.5.1 Notice of Potential Change



	00 62 01 Special Conditions
	1. Mitigation Measures
	2. Modernization Projects
	2.1 Access.  Access to the school buildings and entry to buildings, classrooms, restrooms, mechanical rooms, electrical rooms, or other rooms, for construction purposes, must be coordinated with District and onsite District personnel before Work is to...
	2.2 Keys.  Upon request, the District may, at its own discretion, provide keys to the school site for the convenience of the Contractor.  The Contractor agrees to pay all expenses to re-key the entire school site and all other affected District buildi...
	2.3 Maintaining Services.  The Contractor is advised that Work is to be performed in spaces regularly scheduled for instruction.  Interruption and/or periods of shutdown of public access, electrical service, water service, lighting, or other utilities...
	2.4 Maintaining Utilities.  The Contractor shall maintain in operation during duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, and other utility service lines within working area.
	2.5 Confidentiality.  Contractor shall maintain the confidentiality of all information, documents, programs, procedures and all other items that Contractor encounters while performing the Work.  This requirement shall be ongoing and shall survive the ...
	2.6 Work during Instructional Time.  By submitting its bid, Contractor affirms that Work may be performed during ongoing instruction in existing facilities.  If so, Contractor agrees to cooperate to the best of its ability to minimize any disruption t...
	2.7 No Work during Student Testing.  Contractor shall, at no additional cost to the District and at the District’s request, coordinate its Work to not disturb    District students including, without limitation, not performing any Work when students at...

	3. Badge Policy for Contractors
	3.1 Badges must be filled out in full and contain the following information:
	3.1.1    Name of Contractor
	3.1.2  Name of Employee
	3.1.3 Contractor's address and phone number


	3.2 Badges are to be worn when the Contractor or his/her employees are on site and must be visible at all times.  Contractors must inform their employees that they are required to allow District employees, the Architect, the Construction Manager, the ...
	3.3     Continued failure to display identification badges as required by this policy may result in the individual being removed from the Project or assessment of fines against the Contractor.

	4.  Substitution for Specified Items
	See all requirements for substitutions in the Contract Documents, including but not limited to the General Conditions and Division 01.
	4.1       Whenever in the Specifications any materials, process, or article is indicated or specified by grade, patent, or proprietary name, or by name of manufacturer, that Specification shall be deemed to be followed by the words “or equal.”  Contr...
	4.1.1 If the material, process, or article offered by Contractor is not, in the opinion of the District, substantially equal or better in every respect to that specified, then Contractor shall furnish the material, process, or article specified in the...
	4.1.2 This provision shall not be applicable with respect to any material, product, thing or service for which District made findings and gave notice in accordance with Public Contract Code section 3400(c); therefore, Contractor shall not be entitled ...

	4.2 A request for a substitution shall be submitted as follows:
	4.2.1 For any request for a substitution prior to bidding, Contractor shall notify the District in writing of such request at least ten (10) days prior to bid opening as indicated in the Instructions to Bidders.
	4.2.2 Requests for Substitutions after award of the Contract shall be submitted within thirty-five (35) days of the date of the Notice of Award.

	4.3 With every request for a substitution, Contractor shall provide data substantiating a request for substitution of “an equal” item, including but not limited to the following:
	4.3.1 All variations of the proposed substitute from the material specified including, but not limited to, principles of operation, materials, or construction finish, thickness or gauge of materials, dimensions, weight, and tolerances;
	4.3.2 Available maintenance, repair or replacement services;
	4.3.3 Increases or decreases in operating, maintenance, repair, replacement, and spare parts costs;
	4.3.4 Whether or not acceptance of the substitute will require other changes in the Work (or in work performed by the District or others under Contract with the District); and
	4.3.5 The time impact on any part of the Work resulting directly or indirectly from acceptance of the proposed substitute.

	4.4 No substitutions shall be made until approved, in writing, by the District.  The burden of proof as to equality of any material, process, or article shall rest with Contractor.  The Contractor warrants that if substitutes are approved:
	4.4.1 The proposed substitute is equal or superior in all respects to that specified, and that such proposed substitute is suitable and fit for the intended purpose and will perform adequately the function and achieve the results called for by the gen...
	4.4.2 The Contractor provides the same warranties and guarantees for the substitute that would be provided for that specified;
	4.4.3 The Contractor shall be fully responsible for the installation of the substitute and any changes in the Work required, either directly or indirectly, because of the acceptance of such substitute, with no increase in Contract Price or Contract Ti...
	4.4.4 The Contractor shall be responsible for any re-design costs occasioned by District's acceptance and/or approval of any substitute; and
	4.4.5 The Contractor shall, in the event that a substitute is less costly than that specified, credit the District with one hundred percent (100%) of the net difference between the substitute and the originally specified material.  In this event, the ...

	4.5 In the event Contractor furnishes a material, process, or article more expensive than that specified, the difference in the cost of that material, process, or article so furnished shall be borne by Contractor.
	4.6 In no event shall the District be liable for any increase in Contract Price or Contract Time due to any claimed delay in the evaluation of any proposed substitute or in the acceptance or rejection of any proposed substitute.
	4.7 Contractor shall be responsible for any costs the District incurs for professional services, DSA fees, or delay to the Project Schedule, if applicable, while DSA reviews changes for the convenience of Contractor and/or to accommodate Contractor’s ...

	5. Weather Days
	Time extensions for weather shall be awarded pursuant to the provisions in the other Contract Documents, including but not limited to Articles 4 and 8 in the General Conditions.
	6. Owner-Controlled or Wrap-Up Insurance Program
	7. Insurance Policy Limits
	Insurance shall be provided as outlined in the Agreement and General Conditions.
	8. Permits, Certificates, Licenses, Fees, Approvals
	8.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required in the General Conditions, the Contractor shall secure and pay for all permits, licenses, approvals, and certificates necessary for the prosecution of the Work with the...
	8.1.1__________
	8.2 General Permit For Storm Water Discharges Associated With Construction and Land Disturbance Activities
	8.2.1 Contractor acknowledges that all California school districts are obligated to develop and implement the following requirements for the discharge of storm water to surface waters from its construction and land disturbance activities (storm water ...
	8.2.1.1 Municipal Separate Storm Sewer System (MS4) is a system of conveyances used to collect and/or convey storm water, including, without limitation, catch basins, curbs, gutters, ditches, man-made channels, and storm drains.
	8.2.1.2 Storm Water Pollution Prevention Plan (“SWPPP”) contains specific best management practices (“BMPs”) and establishes numeric effluent limitations at:
	8.2.1.2.1   Sites where the District engages in maintenance (e.g. fueling, cleaning,  repairing) for transportation activities.
	8.2.1.2.2   Construction sites where:
	8.2.1.2.2.1  One (1) or more acres of soil will be disturbed, or
	8.2.1.2.2.2  The project is part of a larger common plan of development that disturbs more than one (1) acre of soil.



	8.2.2 Contractor shall comply with any District storm water requirements that are approved by the District and applicable to the Project, at no additional cost to the District.
	8.2.3 At no additional cost to the District, Contractor shall provide a Qualified Storm Water Practitioner who shall be onsite and implement and monitor any and all SWPPP requirements applicable to the Project, including but not limited to:
	8.2.3.1    At least forty eight (48) hours prior to a forecasted rain event, implementing the Rain Event Action Plan (REAP) for any rain event requiring implementation of the REAP, including any erosion and sediment control measures needed to protect ...
	8.2.3.2  Monitoring any Numeric Action Levels (NALs), if applicable.



	9. Project Labor Agreement/Payroll Records
	The District has entered into a Project Labor Agreement (“PLA”), which covers this Project.  Accordingly, the following provision is added as Section 26.4.6:
	9.1     As Contractor and its subcontractors have agreed to be bound by the terms of the PLA entered into by the District [on or about / dated ] _________, Contractor and its subcontractors may be excused from uploading CPRs electronically using DIR’s...

	10. As-Builts and Record Drawings
	10.1  When called for by Division 1, Contractor shall submit As-Built Drawings pursuant to the Contract Documents consisting of one set of computer-aided design and drafting (“CADD”) files in the following format __________, plus one set of As-Built D...
	10.2 Contractor shall submit Record Drawings pursuant to the Contract Documents consisting of one set of computer-aided design and drafting (“CADD”) files in the following format __________, plus one set of Record Drawings on vellum or mylar].

	11. Fingerprinting
	12. Disabled Veteran Business Enterprises
	13. [Not Used]
	14. [Not Used]
	15. Federal Funds
	FEDERAL LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS
	15.1  Minimum Wages
	The Davis-Bacon Act and 29 CFR parts 1 through 7 shall apply if the Project is financed in whole or in part from Federal funds or in accordance with guarantees of a Federal agency or financed from funds obtained by pledge of any contract of a Federal ...
	15.1.1 All laborers and mechanics employed or working upon the Site of the Work (or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the Project), will be paid unconditionally and not l...
	15.1.2  Any class of laborers and mechanics, including helpers, and which is to employed under the Contract which is not listed in the wage determination shall be classified in conformance with the wage determination. An additional classification and ...
	15.1.2.1  The Work to be performed by the classification requested is not performed by a classification in the wage determination; and
	15.1.2.2  The classification is utilized in the area by the construction industry; and
	15.1.2.3   The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage determination.

	15.1.3 If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the District agree on the classification and wage rate (including the amount designated for fringe benefits where ap...
	15.1.4 In the event the Contractor, the laborers or mechanics to be employed in the classification or their representatives, and the District do not agree on the proposed classification and wage rate (including the amount designated for fringe benefit...
	15.1.5 The wage rate (including fringe benefits where appropriate) determined pursuant to this section, shall be paid to all workers performing Work in the classification under this Contract from the first day on which Work is performed in the classif...
	15.1.6 Whenever the minimum wage rate prescribed in any applicable wage determination for a class of laborers or mechanics includes a fringe benefit which is not expressed as an hourly rate, Contractor shall either pay the benefit as stated in the wag...
	15.1.7 If the Contractor does not make payments to a trustee or other third person, the Contractor may consider, as part of the wages of any laborer or mechanic, the amount of any costs reasonably anticipated in providing bona fide fringe benefits und...

	15.2 Withholding. District may, upon its own action or upon written request of an authorized representative of the Department of Labor, withhold or cause to be withheld from the Contractor under this Contract or any other Federal contract with the sam...
	15.3 Payrolls and basic records.
	15.3.1 Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the Work and preserved for a period of three years thereafter for all laborers and mechanics working at the Site of the Work (or under the Un...
	15.3.2 The Contractor shall submit weekly for each week in which any Contract Work is performed a copy of all payrolls to the District. The payrolls submitted shall set out accurately and completely all of the information required to be maintained und...
	15.3.3 Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the Contractor or Subcontractor or his or her agent who pays or supervises the payment of the persons employed under the Contract and shall certify the follow...
	15.3.3.1   That the payroll for the payroll period contains the information required to be provided under 29 CFR 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5,
	15.3.3.2   That the appropriate information is being maintained under 29 CFR 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and
	15.3.3.3   That such information is correct and complete;
	15.3.3.4   That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the Contract during the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and
	15.3.3.5   That no deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3;
	15.3.3.6   That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the classification of Work performed, as specified in the applicable wage determination incorporated into or app...
	15.3.3.7  The weekly submission of a properly executed certification in the form set forth on the reverse side of Optional Form WH-347 shall satisfy the requirement for submission of the “Statement of Compliance” required by paragraph 27.3.3 of this s...
	15.3.3.8 The falsification of any of the above certifications may subject the Contractor or one or more Subcontractors to civil or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States Code.
	15.3.3.9 The Contractor or Subcontractor shall make the records required under this section available for inspection, copying, or transcription by authorized representatives of the District or the federal Department of Labor, and shall permit represen...


	15.4  Apprentices and trainees
	15.4.1 Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the Work they performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Dep...
	15.4.2 Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to Work at less than the predetermined rate for the Work performed unless they are employed pursuant to and individually registered in a program which has received prio...
	15.6 Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

	15.7 Compliance with Copeland Act requirements.  Contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by reference in this Contract.
	15.8 Subcontracts. The Contractor or Subcontractor shall insert in any subcontracts the clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the Federal agency may by appropriate instructions require, and also a clause requirin...
	15.9 Contract termination: debarment. A breach of the Contract clauses in 29 CFR 5.5 may be grounds for termination of the Contract, and for debarment as a Contractor and a Subcontractor as provided in 29 CFR 5.12.
	15.10 Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this Contract.
	15.11 Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this Contract shall not be subject to the general disputes clause of this Contract. Such disputes shall be resolved in accordance with the procedures ...
	15.12 Certification of eligibility.
	15.12.1  By entering into this Contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of sectio...
	15.12.2  No part of this Contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
	15.12.3  Contractor shall be subject to the penalty for making false statements prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

	16. Clauses Mandated by Contract Work Hours and Safety Standards Act.
	16.1 Overtime requirements. No Contractor or Subcontractor contracting for any part of the Contract Work which may require or involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which...
	16.2 Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in the foregoing paragraph the Contractor and any Subcontractor responsible therefor shall be liable for the unpaid wages. In additio...
	16.3 Withholding for unpaid wages and liquidated damages. The District may upon its own action or upon written request of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of W...
	16.3.1 Subcontracts.  The Contractor or Subcontractor shall insert in any subcontracts the foregoing paragraphs concerning “Overtime requirements” and “Violation; liability for unpaid wages; liquidated damages” and also a clause requiring each Subcont...



	00 63 00 Hazardous Materials Certification
	1. Summary
	2. Notice of Hazardous Waste or Materials
	a. Contractor shall give notice in writing to the District, the Construction Manager, and the Architect promptly, before any of the following materials are disturbed, and in no event later than twenty-four (24) hours after first observance, of any:
	1) Material that Contractor believes may be a material that is hazardous waste or hazardous material, as defined in section 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, or Class III disposal site in accor...
	2) Other material that may present a substantial danger to persons or property exposed thereto in connection with Work at the site.

	b. Contractor's written notice shall indicate whether the hazardous waste or material was shown or indicated in the Contract Documents to be within the scope of Work, and whether the materials were brought to the site by Contractor, its Subcontractors...
	c. In response to Contractor's written notice, the District shall investigate the identified conditions.
	d. If the District determines that conditions do not involve hazardous materials or that no change in terms of Contract is justified, the District shall so notify Contractor in writing, stating reasons.  If the District and Contractor cannot agree on ...
	e. If after receipt of notice from the District, Contractor does not agree to resume Work based on a reasonable belief it is unsafe, or does not agree to resume Work under special conditions, then District may order such portion of Work that is in con...
	f. If Contractor stops Work in connection with any hazardous condition and in any area affected thereby, Contractor shall immediately redeploy its workers, equipment, and materials, as necessary, to other portions of the Work to minimize delay and dis...

	3. Additional Warranties and Representations
	a. Contractor represents and warrants that it, its employees, and its subcontractors and their employees, shall at all times have the required levels of familiarity with the Site and the Work, training, and ability to comply fully with all applicable ...
	b. Contractor represents and warrants that it, its employees, and its subcontractors and their employees, shall at all times have and maintain in good standing any and all certifications and licenses required by applicable federal, state, and other go...
	c. Contractor represents and warrants that it has studied carefully all requirements of the Specifications regarding procedures for demolition, hazardous waste abatement, or safety practices, specified in the Contract, and prior to submitting its bid,...

	4. Monitoring and Testing
	a. District reserves the right, in its sole discretion, to conduct air monitoring, earth monitoring, Work monitoring, and any other tests (in addition to testing required under the agreement or applicable law), to monitor Contract requirements of safe...
	b. Contractor acknowledges that District has the right to perform, or cause to be performed, various activities and tests including, but not limited to, pre-abatement, during abatement, and post-abatement air monitoring, that District shall have no ob...
	c. Notwithstanding District's rights granted by this paragraph, Contractor may retain its own industrial hygiene consultant at Contractor’s own expense and may collect samples and may perform tests including, but not limited to, pre-abatement, during ...

	5. Compliance with Laws
	a. Contractor shall perform safe, expeditious, and orderly work in accordance with the best practices and the highest standards in the hazardous waste abatement, removal, and disposal industry, the applicable law, and the Contract Documents, including...
	b. Contractor represents that it is familiar with and shall comply with all laws applicable to the Work or completed Work including, but not limited to, all federal, state, and local laws, statutes, standards, rules, regulations, and ordinances applic...
	(1) The protection of the public health, welfare and environment;
	(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based products, radioactive material, or other hazardous materials;
	(3) The generation, processing, treatment, storage, transport, disposal, destruction, or other management of asbestos, PCB, lead, petroleum, radioactive material, or hazardous waste materials or other waste materials of any kind; and
	(4) The protection of environmentally sensitive areas such as wetlands and coastal areas.


	6. Disposal
	a. Contractor has the sole responsibility for determining current waste storage, handling, transportation, and disposal regulations for the job Site and for each waste disposal facility.  Contractor must comply fully at its sole cost and expense with ...
	b. Contractor shall develop and implement a system acceptable to District to track hazardous waste from the Site to disposal, including appropriate "Hazardous Waste Manifests" on the EPA form, so that District may track the volume of waste it put in e...
	c. Contractor shall provide District with the name and address of each waste disposal facility prior to any disposal, and District shall have the express right to reject any proposed disposal facility.  Contractor shall not use any disposal facility t...

	7. Permits
	a. Before performing any of the Work, and at such other times as may be required by applicable law, Contractor shall deliver all requisite notices and obtain the approval of all governmental and quasi-governmental authorities having jurisdiction over ...
	1) have obtained all required permits, approvals, and the like in a timely manner both prior to commencement of the Work and thereafter as and when required by applicable law; and
	2) are in compliance with all such permits, approvals and the regulations.

	b. In the case of any permits or notices held in District's name or of necessity to be made in District's name, District shall cooperate with Contractor in securing the permit or giving the notice, but the Contractor shall prepare for District review ...

	8. Indemnification
	9. Termination

	00 63 01 Working Under the PLA 2021 (2)
	WORKING UNDER THE PROJECT LABOR AGREEMENT

	00 63 02  Side Letter Agreement - Building and Construction Trades  (1)
	Side Letter to Amend the Project Labor Agreement between the District and signatory contractors and subcontractors and the Building and Construction Trades Council of Alameda County, AFL-CIO, and its affiliated Local Union Signatories
	Approval by the Board of Education of the Side Letter to the Project Labor Agreement between the District and signatory contractors and subcontractors and the Building and Construction Trades Council of Alameda County, AFL-CIO, and its affiliated Local Union Signatories for the period from July 1, 2021 to September 28, 2026. 
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	PART 1 -  GENERAL
	1.01 WORK INCLUDED
	A. Furnish all labor, materials, tools and equipment necessary for planting as indicated on the plans and as specified herein; including components and accessories required for a complete installation, including but not limited to the following compon...
	1. site preparation
	2. soils reports
	3. soil preparation
	4. soil amendments
	5. mulch
	6. decomposed granite paving
	7. planting
	8. fertilizing
	9. edging
	10. recycling waste material
	11. project completion
	12. and the provisions for the maintenance and warranty periods.


	1.02 RELATED SECTIONS
	A. Demolition: Section 02 41 00
	B. Earthwork: Section 31 00 00
	C. Planting Irrigation: Section 32 84 00
	D. On-Structure Lightweight Soil Mixes: Section 32 90 01

	1.03 references
	A. Model Bay-Friendly Landscape Maintenance Specifications: serves as a reference document to provide language as needed to improve the environmental standards of ongoing landscape maintenance contracts.
	B. ReScape CA/Bay-Friendly Landscape Guidelines: fully describes the seven principles, offering 55 practices in sustainable landscape design, construction, and maintenance.
	C. Additional Bay-Friendly/ ReScape CA resources found at www.RescapeCalifonia.org

	1.04 SUBMITTALS
	A. Submit samples for import topsoil if required, soil amendment, existing site soil, lawn seed, decomposed granite and mulch, approximately 2 cups volume each, 30 days prior to commencement of work.  Appropriately sized samples to be submitted to all...
	1. Place a permanent label on each sample which identifies the product.

	B. Soil and Soil Amendment Reports
	1. Submit soil reports for existing soil and import topsoil if required, 30 days prior to commencement of work.
	2. Submit another soils report after recommended soil amendments have been incorporated during soils preparation work.
	3. Compost analytical data to be submitted and not older than 90-days.

	C. Within 30 days of Notice to Proceed, document with receipts or invoices that all plants have been located and secured for the work by ordering, paying deposits, or as required. Provide name and location of nursery, contact person, and telephone num...
	D. Notice of Shipment: At time of delivery, submit notice from nursery containing the following: Name and location of shipper; date of shipment; name of commodity; quantity; certificate that material complies with the specifications; size; statement o...
	E. Submit certificates of conformance and supplier's receipt for all materials specified including compost amendment, mulch, import topsoil, lawn seed, and sod. Furnish a certificate with each delivery to the site of material in containers, or in bulk...
	F. Submit typed recommended procedures to be established by Owner for maintenance of planting for one full year. Submit prior to expiration of required maintenance period.

	1.05 QUALITY ASSURANCE
	A. Licensing requirements: Possess a State of California Landscape Contractor license and meet the State of California licensing requirements for the application of herbicide.
	B. Maintain and protect materials and plants stored on the job site from vandalism, theft, and damage. Protect plants from desiccation and damage.
	C. Specified plants to conform to approved names in "A Checklist of Woody Ornamental Plants of California" Manual 32. Plants conforming to the standards outlined by the Association of Nurserymen, "American Standard for Nursery Stock, " ANSI Z60.1-2004.”
	D. Supply plants grown under climatic conditions similar to those at the project site.
	E. Use Redwood conforming to "Standard Specification for Grades of California Redwood Lumber" of the Redwood Inspection Service.
	F. Pruning per “Pruning Standards” of the Western Chapter of International Society of Arboriculture and ANSI A300 Pruning Standards.

	1.06 DELIVERY, STORAGE AND HANDLING
	A. Deliver materials in original, unopened, and undamaged containers showing weight, analysis, and name of manufacturer. Store in manner to prevent damage by moisture or exposure.
	B. Cover plants transported on open vehicles with a protective covering to prevent wind burn.
	C. Deliver and install sod within a period of 36 hours.

	1.07 PROJECT CONDITIONS
	A. Work notification: Notify Owner's Representative at least 3 working days prior to installation of plants.
	B. Protect existing utilities, paving, and other facilities from damage caused by landscape operations.
	C. Locate, protect, and maintain the irrigation system during planting operations. Repair irrigation system components damaged during planting operations.

	1.08 WARRANTY
	A. All trees to be warranted for 1 year after Final Acceptance. All other plants are to be warranted for 90 days after Final Acceptance. Provide new plants for plants that have died or indicate poor health during this time, at no additional cost to Ow...
	B. Warranty will not cover damage or loss of plants caused by fires, floods, freezing rains, lightning storms, winds over 75 miles per hour, winter kill caused by extreme cold and severe winter conditions not typical of the site.

	1.09 definitions
	A. The “Owner’s Representative” is the person, appointed by the Owner, to represent their interests. The Owner’s Representative will be on site frequently and regularly during construction. Where needed, the Owner’s Representative will identify the ne...
	B.  “BFL” and “Bay-Friendly” refer to the Bay-Friendly Landscape guidelines also known as ReScape CA, rating system, scorecards and conformance requirements as described and documented by ReScape California
	C. “Integrated Pest Management” (IPM) is a holistic approach to mitigating insects, plant diseases, weeds, and other pests. It involves the use of many strategies for managing, but not eliminating pests. IPM uses cultural, mechanical, physical, and bi...
	D. The “Organic Materials Review Institute” (OMRI) is a national nonprofit organization founded in 1997 to support the organic community. OMRI reviews products to determine their suitability for producing, processing and handling organic food and fibe...
	E. California Dept. of Food & Agriculture’s Organic Input Materials Program (CDFA) and their Organic Input Material database (OIM) provide certification for Organic materials.
	F. US Composting Council Seal of Testing Assurance (STA): certifies compost has been appropriately manufactured.
	G. “Sheet Mulching” or “Cardboard Mulching” refers to a practice whereby a layer of paper or cardboard is used underneath the mulch to enhance weed suppression and soil building benefits.


	PART 2 -  PRODUCTS
	2.01 PLANTS
	A. Supply well-shaped, vigorous plants that are typical of the species. Provide plants free of defects, disfiguring knots, abrasions, sunscald injuries, insect eggs, borers, and all forms of insect infestation. Remove plants that do not conform to the...
	B. Container Stock: Plants to be well-established in containers, having been grown in the container for not less than 6 months, nor longer than 2 years. The Owner's Representative reserves the right to inspect root conditions of plants in containers a...
	C. Trees to have a symmetrical form as typical for the species/cultivar and growth form with a single, relatively straight central leader and tapered trunk. Main branches well spaced and no larger than two-thirds the diameter of the trunk, measured on...
	D. Tree trunk diameter and taper sufficient that the tree will remain vertical without the support of a stake. Trunks free of wounds. Trunk diameter six inches above rootball within the diameter range shown below:
	E. Trees well-rooted in the soil mix. Rootball periphery free of large circling and bottom-matted roots. Trunk, root collar and large roots free of circling and / or kinked roots
	F. All plants legibly tagged by species and variety with a minimum of 1 tag per 10 trees, 10 shrubs, and 100 ground covers.
	G. Flat-grown plants well-rooted, full, and compact; not "leggy."
	H. Native Sods
	1. Native No Mow: Western Mokelumne fescue- Festuca occidentalis Idaho fescue- Festuca idahoensis, Molate fescue- Festuca rubra as available from Delta Bluegrass Company, telephone: 1.800.637.8873, web site: www.deltabluegrass.com.
	2. Biofiltration Sod Native Preservation Mix consists of Purple needlegrass - Nassella pulchra (California’s State Grass) Molate fescue - Festuca rubra California barley – Hordeum californicum Meadow barley – Hordeum brachyantherum brachyantherum as a...
	3. Native Bentgrass: Agrostis pallens as available from Delta Bluegrass Company, telephone: 1.800.637.8873, web site: www.deltabluegrass.com.
	4. Native Preservation Mix consists of Molate fescue (Festuca rubra), Nassella cemua (Nodding neddlegrass), Nassella pulchra (Purple needlegrass), Koeleria macrantha (Junegrass) as available from Delta Bluegrass Company, telephone: 1.800.637.8873, web...
	5. Delta Grasslands Mix: June grass- Koeleria macrantha, Slender Hairgrass- Deschampsia elongata, Molate fescue- Festuca rubra as available from Delta Bluegrass Company, telephone: 1.800.637.8873, web site: www.deltabluegrass.com.

	I. Plants to be planted in rows or in formal arrangements must be matched in form.
	J. Before delivery of plants provide photographs of trees for review and approval by Owner’s Representative. Provide one photograph for each specimen to be delivered plus two extra examples, to allow for rejects.

	2.02 SOIL FERTILITY TEST AND REPORT
	A. Submitted soil report must include the following: soil fertility, agricultural suitability, particle size appraisal, pH, salinity, nitrate, ammonium, phosphate, potassium, calcium, magnesium, boron, sodium adsorption ratio, organic content, moistur...
	B. Soil tests for existing soil and import soil to be performed by one of the following or approved equivalent:
	1. Waypoint Analytical, Inc., 4741 E Hunter Ave Ste A, Anaheim, CA 92807, telephone: 714.282.8777
	2. Perry Laboratory, 471 Airport Blvd., Watsonville, CA 95076-2026, tel. (831) 722-7606;
	3. Environmental Technical Services, 1343 Redwood Way, Petaluma, CA 94954-6544, (707) 795-9605;
	4. Root Zone Associates, tel. (408) 264-7024, or other soil testing service as approved by Owner's Representative.

	C. Test and recommendations for “organic” approach to soil and landscape management and to fulfill the Water Efficiency Landscape Ordinance Compliance (WELO). For example for Soil and Plant Labs this includes the following tests: A052-WELO for new pla...
	D. Perform up to 2 tests of existing site soil, at all areas to be planted at different locations, to ensure that variations in soil conditions are tested.
	E. Amount and type of amendment or OMRI fertilizer identified in the Soils report takes precedence over these specifications if that recommendation is greater then the specifications. For bidding purposes see PART 3 – Soil Preparation.

	2.03 OMRI fertilizers
	A. Topdress with compost per soils test. Compost is considered the soil fertilizer, if soil testing recommends fertilizer in addition to compost, OMRI fertilizers are to be used as stated below.
	B. For Lawns: OMRI Bio-Turf (8-3-5) manufactured by Down To Earth, resold by Planet Naturals, https://www.planetnatural.com
	C. For General Plant Beds: OMRI Bio-Live (5-4-2) manufactured by Down To Earth, resold by Planet Naturals, https://www.planetnatural.com
	D. Or acceptable equivalent as recommended by soil testing laboratory performed test  that is OMRI listed, or California Dept. of Food & Agriculture’s Organic Input Materials Program (CDFA) Organic Input Material (OIM) listed or listed by the US Depar...
	E. Soil amendments materials prohibited by OMRI in its generic materials list are prohibited in the construction of the project.

	2.04 SOIL AMENDMENT/ COMPOST
	A. OMRI Compost, acceptable products include:
	1. Recology Premium Compost, made from 100% recycled yard debris, municipal green material and food scraps, screened to about ¼" and has the US Composting Council's Seal of Testing Assurance.  from Recology Organics, telephone: 866-764-5765, as suppli...
	2. “WonderGrow Organic Compost” available from Recology Grover Environmental Products, Vernalis, CA, (866) 764-5765; “Super-Humus Compost” available from Republic Services, Milpitas, CA, (408) 945-2836;
	3. Organic Compost screened 3/8" minus by Z-Best products, www.zankerrecycling.com,
	4. or approved equivalent.

	B.  OMRI compost made from green and food waste, local is preferred. Compost from sewage waste is not allowed. Source of compost from a producer that has the US Composting Council’s Seal of Testing Assurance.
	C. Submit a sample and analysis (Compost Technical Data Sheet) by soil testing lab to the Owner’s Representative for approval prior to delivery.
	D. Organic compost conforming to the following specification guidelines.
	E. Soil amendments materials prohibited by OMRI in its generic materials list are prohibited in the construction of the project.

	2.05 TOPSOIL
	A. Existing on-site surface soil or imported topsoil as specified herein. Provide import topsoil only when quantity or quality of existing on-site topsoil is inadequate to complete the work.
	B. Fertile, friable, natural soil, capable of sustaining healthy plant life. Free of stones and other objects over 2 inches in diameter, including subsoil and clay lumps. Without weeds, roots, noxious seeds, toxic substances, trash and other deleterio...
	C. Soil Fertility: Topsoil to contain sufficient quantities of organic matter and available nitrogen, phosphorus, potassium, calcium, and magnesium to support normal plant growth, as determined by soil testing and analysis specified herein. In the eve...
	D. Soil Chemistry: Meet the following standards:
	1. Salinity: Saturation extract conductivity less than 3.0 mmhos/cm at 25 degrees C.
	2. Sodium: Sodium adsorption ratio less than 6.0.
	3. Boron: Saturation extract concentration less than 1.0 ppm.
	4. pH: pH of saturated paste 5.5 to 7.5.

	E. Infiltration Rate: Meet required rate where indicated.
	F. Imported Topsoil: Meet all requirements specified herein for Topsoil. In addition, meet the following:
	1. Obtained from well-drained, arable land. Not taken from areas on which are growing any noxious weeds such as, but not limited to, Morning Glory, Sorrel or Bermuda grass.
	2. “Sandy Loam” as classified in accordance with USDA Standards. Soil must pass through a 2.0-mm sieve. Sand fraction with 85 percent falling in the medium to fine sand range. Silt and clay content not exceeding that of the existing soil over which th...

	G. Identify the source of topsoil, for observation and approval by the Owner’s Representative prior to any hauling or placing of soil. In addition, submit soil sample and soil analysis report as specified herein.

	2.06 MULCH
	A. Mulch is 3” layer of Green Waste Mulch.
	B. Green Waste Mulch: wood waste from tree trimming, not containing eucalyptus; 100% recycled material, composted to reduce weed seeds, with no color additive; double-ground; the largest allowable pieces not larger than 2” in any direction. Acceptable...
	1. Arbor Mulch from Grab ‘n’ Grow Soil Products, Santa Rosa, CA, (707) 575-7275;
	2. GWRY Treeincarnation Premium Landscape Mulch, all-wood, screened 3-inch minus, from Green Waste Recycle Yard, Berkeley, CA, (510) 527-8733;
	3. Arbor Mulch, 1inch to 1.5 inches in size, from Recology Organics, telephone: 866-764-5765, as supplied by Recology Blossom Valley Organics, web site: http://thecompoststore.com/
	4. or approved equivalent.

	C. Decomposed Granite: Path fines, #4 sieve minus decomposed granite, as available from Felton Quarry, telephone (408) 335-3445; or `Dust' as available from Gallagher & Burke, telephone (510) 261-0466, or approved equivalent.
	D. Gravel Mulch: 1/2-inch red volcanic rock, available from ADA California (408) 683-4548.

	2.07 CARDBOARD
	A. Cardboard mulch: 2 layers of 100% recycled B flute cardboard as a biodegradable weed barrier to cover entire planting area.

	2.08 HERBICIDES
	A. OMRI Herbicides:
	1. Pre-emergent: See CARDBOARD SHEET MULCH.
	2. If contractor feels cardboard is not enough for weed control, OMRI herbicides can be used in addition to the cardboard such as: 100% organic, Corn Gluten Meal Weed Suppressant “Bio-Weed” available from Bioscape Inc, Petaluma, CA, 1-877-246-7227, “W...
	3. Post-emergent type: “Scythe” natural herbicide by Mycogen Corporation, San Diego, CA, (800) 745-7476, “Weed Zap” available from JH Biotech, www.jhbiotech.com (800) 650-8933, or acceptable OMRI equivalent.


	2.09 STAKES & TIES
	A. Tree Stakes: Lodgepole pine, 2-inch outside diameter with tapered driving point and chamfered top; untreated; length as required to provide minimum support needed while allowing for maximum flexibility, as manufactured by C&E Lumber Company, Pomona...
	B. Tree Stakes: Schedule 40 metal with auger-type foot; 9-foot-long, 3/4-inch diameter stake, color-black, with adjustable 12-inch rigid arm and anti-rotational pin; as manufactured by Reddy Stake, Turlock, CA (888) 333-3090 or acceptable equivalent. ...
	C. Tree Stakes: 1-1/2 inch diameter galvanized pipe, painted with two coats flat black paint, length as shown on plans.
	D. Stakes for Anchoring: 2” x 2” x 3-4 foot length untreated wooden stakes.
	E. Auxiliary Stakes: 1/8-inch-diameter spring-steel wire, fiberglass rod, or bamboo. Wrap ends of stakes with friction tape to avoid injury to the trunk.
	F. Ties for vines: Green vinyl tape, minimum 2 ties per vine.
	G. Ties made of webbed material, 1 1/2-inch-wide flat woven polypropylene w/900-lb breaking strength; specifically designed for securing trees to staking materials, “Arbortie” by Deep Root Partners, LP (800) 458-7668, color: olive green; or acceptable...

	2.10 BIOFILTRATION TREATMENT SOIL MIX
	2.11 CONTAINER SOIL MIX
	A. Prepare planter mix by combining materials in the following proportions in the quantity required:

	2.12 CONTAINER mix for SUCCULENTS
	A. Prepare planter mix by combining materials in the following proportions in the quantity required.  Materials from American Soil and Stone, Richmond, CA, tel: (510) 292-3000:

	2.13 CONTAINER mix for edibles/Veggie beds
	A.  Prepare planter mix by combining materials in the following proportions in the quantity required:

	2.14 ROOT BARRIERS
	A. 24 inches deep by 42 inches in diameter: Deep Root SM 24, 1-piece high impact polystyrene with locking strip; Villa Landscape Products, Inc., telephone (714) 630-3181; Root Solutions, telephone (800) 554-0914, or equivalent.
	B. 24-inch-deep by approximately 6-foot-long panel barrier for curbside installation.

	2.15 DECOMPOSED GRANITE
	A. Path fines, #4 sieve minus decomposed granite, as available from Felton Quarry, telephone (408) 335-3445; `Dust' as available from Gallagher & Burke, telephone (510) 261-0466, or approved equivalent.

	2.16 EDGING
	A. Lumber:
	1. Dimensions: nominal 2 inch x 4 inch stock, or 2 dry laminated 1 inch x 4 inch,  spliced at curves. Dimensions conforming to industry standards established by the National Grading Rule Committee.
	2. Species: Construction heart redwood, unless otherwise noted.

	B. For Straight Header Boards: Plastic lumber derived from 90-100% post-consumer plastic waste, manufactured from purified, single-polymer, high-density polyethylene (HDPE) as available from EcoRep Group at 510/536-2600. Sizes: Dimensions as required....
	C. For Curved Header Boards: Use HDPE plastic material, two 1x3 members Call American Soil Products re: what they have
	1. Stakes: 2x2 or 2x4 Redwood; 18-inch length.
	2. Hardware: Hot-dipped galvanized nails; screws, size as required.

	D. Metal Edging: Ryerson or Coyote steel edging 1/8 inch, 3/16 inch by 4 inch wide or 6 inch wide.
	E. Metal Edging: Aluminum Edge Restraint, 1/8-inch x 1-5/8-inch mill, as manufactured by Permaloc, (800) 356-9660. Anchor in place with aluminum stakes per manufacturer’s recommendations. Finish: Black Duraflex.

	2.17 SUBSTITUTIONS
	A. Substitutions must have written approval of Owner's Representative and equal the standard of products specified in the Construction Documents.
	B. Installation of approved substitution is Contractor's responsibility. Changes required for installation of approved substitution must be made to the satisfaction of Owner's Representative and without additional cost to the Owner.
	C. Approval by Owner's Representative of substituted equipment does not waive these requirements.
	D. Plant substitution will not be permitted unless written evidence is provided from at least three nurseries that the plants specified are not obtainable.


	PART 3 -  EXECUTION
	3.01 OBSERVATIONS/MEETINGS
	A. Notify Owner's Representative at least 3 days prior to scheduling an observation meeting. Contractor to be present at observation meetings.
	B. Call for an observation meeting at the following stages of work:
	1. After the finish grading is complete and plants have been delivered and spotted.
	2. At the completion of all work.

	C. Perform remedial work directed by the Owner's Representative within 10 days after the observation meeting. Complete remedial work in accordance with the Contract Documents and at no additional cost to the Owner.

	3.02 SOIL PREPARATION
	A. Finish Grades:
	1. Rough grade the general planting site area to plus or minus 0.10 foot. Rough grading at lawn and planting areas to be 4 inches below finish grade of adjacent paving and planter rim elevations. Finish grades in planting areas to be set flush, or 1 i...
	2. Actual rough grade elevations, and soil amendment depths to be determined by amount of amendment required by the Soil Report, per section 2.02, and the depth of mulch specified in the planting details. Verify the required soil and mulch depth and t...
	3. If sheet mulching with cardboard mulch is installed set finish grade of planting areas at a depth down to accommodate the thickness of the mulch.

	B. Weed and Debris Removal: Clean all ground areas to be planted of all weeds and debris prior to beginning soil preparation or grading work. Remove weeds and grasses with the roots. Apply OMRI post-emergent herbicide if needed. OR Sheet mulch the law...
	C. IPM to be used for control of weeds. Pre-emergent herbicides are to not be used as a first and only weed control method. Do not use pesticides that are not allowed by the OMRI in its generic materials for the maintenance of the landscape. Contracto...
	D. Construction Debris and Contaminated Soil:
	1. Do not perform soil preparation work in areas where soil contains deleterious materials such as construction debris. Bring such areas to the attention of the Owner's Representative and do not proceed with the work until the soil debris is properly ...
	2. If contaminants or other hazardous materials are discovered in the soil, stop work and notify the Owner's Representative immediately. Do not proceed with the work until direction has been provided by the Owner's Representative.

	E. Moisture Content: Do not work soil when moisture content is so great that compaction will occur, nor when it is so dry that dust will form, or when soil clods will not break readily. Apply water if necessary to bring soil to an optimum moisture con...
	F. Take extreme care to avoid damage to plants indicated on plans to be saved. Do not disturb soil within the canopy of plants to be saved.
	G. Site and Soil Preparation For Landscape Areas excluding Biofiltration Areas:
	1. Cross-rip the subgrade to 12” depth unless noted otherwise on drawings. Ripping to be continued until the entire specified depth is loose and friable. Owner’s Representative to review and verify that ripping is complete. Water to be applied as nece...
	2. For landscape installations, incorporate compost to a depth of 6” into the soil at a rate of a minimum of four (or six) cubic yards per 1,000 square feet of permeable area. Alternatively incorporate a minimum of 1" of quality compost into the plant...
	3. Soils with a greater then 6% organic matter in the top 6 inches of soil are exempt from adding compost and tilling.
	4. For heavily compacted bad soil areas: Incorporate 5/16’ minus lava rock at a rate of 3 cubic yards per 1,000 square feet.

	H. Weed Control after 14 days of Watering Planting Areas, Lawn Areas and No Mow Turf Areas
	1. After finish grading is complete, apply water in sufficient quantity over a minimum period of 14 days to germinate weed seeds. In areas of subsurface drip irrigation this will require hand watering. When weeds have germinated, kill them with contac...


	3.03 FINISH GRADING
	A. When weeding and soil preparation have been completed and soil has been thoroughly water-settled, grade all planting areas smooth.
	B. Perform grading operation when soil is at the optimum moisture content for working.
	C. Remove rocks, debris and soil clods 2 inches in diameter and larger and dispose of off-site.
	D. Meet and match adjacent finished surfaces of pavements, drain rim elevations, and other structures. Float all lawn to provide even planting surfaces.
	E. Slope uniformly between given spot elevations. Planting areas to be true to grade within 1 inch when tested in any direction with a 10 foot straight-edge.
	F. Grades not otherwise indicated to be uniform slopes between points where elevations are given, or between points established by paving, curbs or catch basins.
	G. Provide for natural runoff of water without low spots or pockets. Accurately set flow lines according to the drawings. Make finish grades smooth, even and on a uniform plane with no abrupt changes of surface.
	H. Set finished grades as shown on Drawings.
	I. Round tops and toes of all slopes to produce a gradual, natural-appearing transition between relatively level areas and slopes.
	J. Finish surfaces by raking smoothly and evenly. Obtain finish grade approval from Owner's Representative prior to continuing with the work.

	3.04 INSTALLATION
	A. Verify special protection instructions, clearance and pruning requirements with Owner's Representative prior to planting installation.
	B. Keep plants well watered in containers until planting layout is approved by Owner's Representative.
	C. Do not plant when soil moisture is so great that excessive compaction will occur, nor when it is so dry that dust forms in the air or that clods will not break readily. Apply water if necessary to bring soil to optimum moisture content for tilling ...
	D. Lay out trees and shrubs prior to planting, for approval by Owner's Representative. Maintain all plants in their original containers until approval to plant is provided.
	E. Do not install plants with damaged rootballs. Provide 3 shallow vertical score-cuts on the outside of the rootball with a sharp knife before planting. Loosen roots in rootball prior to placing rootball in planting pit.
	F. Locate planting holes per planting plan or per approved layout while in the field. Bring all conflicts with underground utility lines to the attention of the Owner's Representative.
	G. Compact soil at bottom of pit to support weight of rootball. Set rootball 1 inch above finish grade. Set plants upright, plumb and faced to give best appearance or relationship to each other or adjacent structure. Backfill with amended soil from pit.
	H. Tree Planting:
	1. Excavate tree pit to one inch less than the depth of the rootball and with a diameter equal to or greater than the size shown in Plant Pit Size chart on the plans. Sides of pit should be sloped as shown in detail.
	2. Scarify sides of plant pit.
	3. Fill all tree pits with water to test for drainage. If pit drains within eight hours it is acceptable to follow the tree planting detail. If water does not drain within eight hours dig a twelve-inch-diameter sump to four feet deep or to a depth whe...
	4. Place rootball on undisturbed soil so that rootball is one inch above finish grade. Adjust position of tree so that trunk is plumb and tree is oriented as approved by Owner's Representative.
	5. Backfill with two-thirds native soil mixed with one-third soil amendment compost
	6. Form watering berm around tree. Make diameter of berm two times diameter of rootball. On sloped sites form berm on downhill side only.
	7. Topdress with mulch inside watering berm keeping mulch six inches clear of trunk.
	8. In lawn areas remove sod at dripline of tree or in a three foot diameter ring minimum around trunks. Topdress with mulch.

	I. Lawn:
	1. Moisten planting bed thoroughly.
	2. Hand roll to eliminate irregularities, compact, and ensure good contact.
	3. Lay sod in a straight line, such as along a walkway.
	4. Butt all joints tightly together, without overlapping or leaving spaces between strips of sod. Stagger joints.
	5. Start watering immediately after first strips of sod are laid. When all sod is laid, thoroughly soak sod.
	6. After watering, roll sod with a roller not exceeding 90 lbs. to smooth out bumps and air pockets.
	7. Water thoroughly to wet soil to a depth of 4 inches. Do not let sod dry out.
	8. Mow when turf reaches 3 inches in height. Never remove more than 1/3 of the blade.

	J. No Mow Sod:
	1. Moisten planting bed thoroughly.
	2. Hand roll to eliminate irregularities, compact, and ensure good contact.
	3. Lay sod in a straight line, such as along a walkway.
	4. Butt all joints tightly together, without overlapping or leaving spaces between strips of sod. Stagger joints.
	5. Start watering immediately after first strips of sod are laid. When all sod is laid, thoroughly soak sod.
	6. After watering, roll sod with a roller not exceeding 90 lbs. to smooth out bumps and air pockets.
	7. Water thoroughly to wet soil to a depth of 4 inches. Do not let sod dry out.

	K. Ground Covers: Plant in neat, straight rows parallel to nearest structure, pavement, or fence. Stagger plants in adjacent rows. Plant no closer than 2 feet to trees or shrubs. At edge of paving, plant no closer than one half the plant spacing noted...
	L. Vines: Plant vines as close as possible to the structure they are to grow on, and tie to structure.
	M. Ornamental Grasses: Plant crown must be flush with grade. Finish grade adjacent to ornamental grasses to be the same as in the nursery container.
	N. Biofiltration Treatment Areas: as specified by CRWQCB, San Francisco Bay Region, Municipal Regional Stormwater NPDES Permit, in the Bay Area Stormwater Management Agencies Association (BASMAA) Biotreatment Soil Mix, “BASMAA Regional Biotreatment So...
	O. Site and Soil Preparation For Lime Treated Areas or Where Soil Testing Reveals Limed Existing Soils: In lime treated areas remove lime treated soil to a depth of 12 to 18” and replace with sandy loam suitable for planting in the entire planting are...
	P. Site and Soil Preparation with Excessive Compaction & Aggregate Base: In areas of excessive compaction & aggregate base order soils test and confirm if existing soils can be satisfactorily amended in place and be satisfactorily free draining. If no...
	Q. Thoroughly water all plantings immediately after planting.
	R. Raise and replant plants which settle to less than one inch above finish grade. Add soil as necessary to fill voids. And adjust finish grades.

	3.05 STAKING TREES
	A. Stake trees only where required to support the tree, to anchor rootball, or to protect tree from vandalism or wind as directed by Owner's Representative.
	B. Stakes To Support Tree: Size stakes to allow a minimum of 18 inches into the ground and a height above ground as required to support the tree. Use two support stakes and a 15-inch-long 1 x 3 crosstie attached near the ground. Place the crosstie to ...
	C. Stakes for On-Podium Trees: Reddy Stake with Reddy Stake Base Plate, available from J.R. Partners, 1616 Freedom Court, Turlock, CA 95382, (209) 634-7791, www.reddystake.com.
	D. Install two ties per tree 2-3 inches below the top of the stake. Trim off excess stake. Install ties in a figure 8 and nail each into the stake. Ties to secure the tree while allowing it to move.
	E. Remove all nursery stakes, ties and tags from plants.
	F. Stakes for Protection or To Anchor Rootball: 2 x 2 by 3 to 4 feet length

	3.06 MULCH
	A. Apply 3-inch depth of mulch, 2" green waste mulch & 1" of compost, in all planting areas, except lawn.

	3.07 ROOT BARRIERS
	A. Install as per detail and manufacturer's recommendation.

	3.08 weed removal and HERBICIDEs
	A. After planting is complete, remove all weeds from planting areas.
	B. Irrigate all planting areas prior to applying organic post-emergent herbicide.
	C. Apply organic pre-emergent herbicide to all non-turf areas in accordance with the manufacturer's recommended rates. Apply herbicides in accordance with EPA label restrictions and recommendations of federal and state laws.
	D. Spot treat weeds as they appear with post-emergent herbicide per manufacturer's recommendations. Take all precautions to avoid overspray onto existing plantings.
	E. Replace plants showing loss of vigor or health due to improper application of herbicide with new plants of same species and size at no additional cost to the Owner.

	3.09 CARDBOARD SHEET MULCH
	A. Apply to entire planting area, cover all existing soil and vegetation that has not been removed.
	B. Wet cardboard while applying.
	C. Overlap sheets 8” minimum.
	D. Abut cardboard against edges of pavement, buildings, curbs and boulders.
	E. Abut to edge of installed rootballs without covering top of rootball/ root crown area.
	F. Fold excess cardboard when abutting against objects or at root crown areas to avoid excessive extra scraps.
	G. Recycle all remaining scraps of cardboard.
	H. Top cardboard with 1" layer of compost.
	I. Top compost with a 2" layer of mulch.

	3.10 EDGING
	A. Set supporting stakes no more than 4 feet apart on straight runs, 2 feet on curved sections, and where necessary to support the headers rigidly in place during construction operation.
	B. Plastic Lumber: Allow 1/4-inch gap between boards. Do not butt joints tightly. Do not over tighten connections. Affix boards to stakes either by nailing or screwing; pre-drilling is not required. Do not rip boards.

	3.11 TREE GRATES AND FRAMES
	A. Install tree grates where indicated on plans flush and leveled with surrounding pavement surface.
	B. If needed, grind pads on underside of tree grates to level.
	C. Install steel angle frame, in concrete flush and leveled with surrounding paving surface, maintain flush and leveled at all times.
	D. Remove or protect tree grates if concrete or paver around tree well perimeter is chemically treated or acid washed.

	3.12 PROTECTING EXISTING PLANTS
	A. Before clearing, grading, soil preparation, construction or other work, construct fences around all plants marked to be saved on the plans. Fences to be 5 or 6 feet high minimum, chain link mounted on two-inch diameter galvanized iron posts, driven...
	B. Do not store or operate mechanical equipment, store construction materials, including soil and mulch, or perform grading procedures within the root zone of trees or shrubs.
	C. Root zone is defined as: Trees: 1½ times the diameter of the tree canopy, measured from the tree trunk; Shrubs: 10 foot radius from the main trunk of the shrub
	D. Do not attach wires, ropes or other devices to any existing plant to be protected, except as needed for the support of the tree. Do not attach any signs, other than a tag showing botanical classification, to any protected plant.
	E. Warning sign: Prominently display a warning sign on each fence at 20-foot intervals, maximum. Sign should be 8-1/2 inches x 11 inches minimum size and clearly state: “WARNING - Tree Protection Zone – Do not remove this fence except as directed by O...
	F. Periodically spray the leaves of protected plants with water to wash away dust.

	3.13 CLEANING
	A. Remove topsoil, soil amendments, and excess materials from walks and paved areas. Sweep walk s and paved areas clean at the end of each work day. Immediately remove dirt from building walls and paved areas.
	B. Remove empty plant containers from the site on a regular basis, at least once per week. While on site, store containers in an orderly fashion, secure from vandalism. Recycle all containers.
	C. Final Clean-up: In addition to the daily clean-up, remove and legally dispose of all waste materials, including excess materials, trash and debris. Recycle plant containers, product packaging, and other waste products used in this section. Ask plan...

	3.14  MAINTENANCE PERIOD
	A. The maintenance period is 90 days, beginning on the day Provisional Acceptance is authorized by the Owner’s Representative.
	B. Use qualified and experienced gardeners to perform maintenance, including but not limited to: watering, weed eradication, cultivating, fertilizing, pest management, clean-up, litter removal, adjusting and repairing tree stakes and ties, and all oth...
	C. Fertilizer: Used during the maintenance period shall be determined by soils test required under Part 1 of this Section. For bidding purposes only, assume minimum of two applications.
	D. FERTILIZER APPLICATION: Fertilizer(s) shall be applied per Soil and Plant Laboratory and Earthfort Labs recommendations. For bidding purposes, assume initial application to be four weeks after planting and subsequent applications to be at 45-day in...
	E. COMPOST TEA APPLICATION: Apply actively aerated Compost Tea to all planted areas, available from  Mauby  All Natural,  (408)  622-0126. Formulate  the tea based on microbe analysis required from Soil and Food Web, Oregon, (541) 752-5066. Apply at a...
	F. Water: Contractor is responsible for providing water through the construction period up until the permanent water connection is installed.
	G. Replace dead plants immediately with plants of the same species and size as specified.
	H. Any day when the Contractor fails to: adequately water plants, replace unsuitable plants, perform weed eradication, or other work as determined necessary by the Owner’s Representative, will not be credited as one of the Maintenance Period days.
	I. In addition to initial fertilization, apply additional OMRI fertilizers as necessary to maintain plant in a healthy, green, vigorous condition during the maintenance period, including but not limited to the following:
	1. Topdress lawn with finely screened quality compost after aeration 1-4 times per year.
	2. Fertilize planting areas with naturally occurring non-synthetic fertilizers such as compost tea, organic fertilizer and/or compost per soil testing lab recommendation 30 days after planting and as needed. Fertilizers prohibited by OMRI are not allo...

	J. Remove all broadleaf weeds a minimum of 3 weeks before final inspection.
	K. IPM to be used for control of weeds. Pre-emergent herbicides are to not be used as a first and only weed control method. Contractor to submit an IPM holistic approach to mitigate weeds and plant diseases.
	L. Do not use herbicides that are not allowed by the OMRI in its generic materials for the maintenance of the landscape. Contractor to submit an IPM holistic approach to mitigate weeds and plant diseases.
	M. Check tree stakes and ties regularly to insure that they are secure and not injuring the trunk. Remove stakes and ties as soon as trees are self-supporting or at end of first season whichever is sooner.
	N. Mulching: Contractor to maintain a minimum of 3” of mulch at all times over soil surface that is not covered by vegetation. Keep mulch 6” away from tree trunks and 4” away from shrub stems. Restore plant basins.
	O. Prune new trees and shrubs only at the direction of the Owner’s Representative, except broken or damaged growth or when necessary to enable new tree to support itself.
	1. General: Make all pruning cuts to lateral branches or buds or to the edge of the branch collar. “Stubbing” will not be permitted.
	2. Trees:
	a. Prune trees to select and develop permanent scaffold branches; to eliminate diseased or damaged growth; to eliminate narrow V-shaped branch forks that lack strength; to reduce toppling and wind damage by thinning out crowns; to maintain growth with...
	b. Thin and shape evergreen trees when necessary to prevent wind and storm damage. Do primary pruning of deciduous trees during the dormant season. Prune damaged trees or those that constitute health or safety hazards at any time of the year as requir...
	c. Replace improperly pruned trees with good specimen material, as directed by Owner’s Representative.
	d. Do not remove low lateral branches of young trees. Head back to 5”-6" if necessary.

	3. Shrub pruning should not occur as this is a no-shear landscape design. Do not clip shrubs into balled or boxed forms, unless such is required by the design and directed by the Owner’s Representative.
	4. Ornamental Grasses:
	a. Top dress with 2 inches of mulch in spring and fall.
	b. Trim yearly to 2 inches above crown when new growth shows at the base to avoid buildup of dead foliage. Use equipment as necessary to avoid shredding foliage.
	c. Once established, set irrigation schedule for weekly watering.
	d. Divide clumps every third year in early spring.


	P. Protect all planted areas against trespassing and damage at all times. Repair damage as directed by the Owner’s Representative without additional cost to the Owner.
	Q. Maintain irrigation system during the maintenance period, using requirements from Section 32 84 00.
	R. Submit weekly maintenance reports, listing tasks completed during each visit, for the first three months. Thereafter, submit reports monthly at a minimum, for the duration of the maintenance period. Submit reports to the Owner’s Representative.

	3.15 PROJECT ACCEPTANCE
	A. Project Acceptance happens at two points in the construction process. Prior to Provisional Acceptance, and through the Maintenance Period to Final Acceptance, continuously maintain all trees, plants, products, and project systems installed under th...
	1. Provisional Acceptance occurs when all project work has been completed and all final Punch List items have been completed to the satisfaction of the Owner’s Representative.
	2. Notify Owner’s Representative ten days prior to end of Maintenance Period for Final Acceptance site visit.
	3. Final Acceptance occurs after Provisional Acceptance is authorized and the Maintenance Period has been completed. Final Acceptance is authorized by the Owner’s Representative at the conclusion of the Maintenance Period when it is determined that th...
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