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Memo 
To 

From 

Board of Education 

Facilities Committee 
Jody London, Chairperson 
Roseann Torres 
Gary Yee 

Staff 

Kyla Johnson Trammell 
Timothy White 

Board Meeting Date November 13, 2019 

Subject Adoption of Fire Alarm Master Plan 

Action 

Approval by the Board of Education, upon recommendation of the Facilities Committee, of a District Facilities 
Fire Alarm Master Plan. 

Background/Discussion 

This Fire Alarm Master Plan provides a primary input to the Facilities Master Plan and resulting Capital Building 
Programs. The selection, design, and installation of the Fire Alarms throughout the District also have a direct 
relationship to maintenance and repair loads and the capacity of Buildings & Grounds to support safe facilities 
Districtwide. 

The Fire Alarm Master Plan presents a history of Fire Alarm work since the 1990s, reviews the issues that have 
been addressed over the last 20 years and presents a plan for moving forward into the next couple of 
decades, The Fire Alarm Master plan proposes a level of funding needed to properly maintain and replace our 
Fire Alarm Systems on a yearly basis and proposes that 
1. the maintenance portion of the work be budgeted for in RRMA,
2. some of the fire alarm replacement projects be budgeted for in Deferred Maintenance, and
3. We continue to fund some Fire Alarm work through State and Local Bond funds when that work is part of a
larger site improvement project.
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Enactment Number 
Enactment Date 

19-1693
11/13/19 lf

http://www.ousd.org/


www.ousd.org 

Fiscal Impact 

The Fire Alarm Master Plan proposes that OUSD budget: 
4. $1.3 million/year for the maintenance portion of the work be budgeted for in RRMA,
5. $1.25 million/year for fire alarm replacement projects be budgeted for in Deferred Maintenance, and

Recommendation 

Approval by the Board of Education, upon recommendation of the Facilities Committee, of a District Facilities 
Fire Alarm Master Plan. 

Attachment 

Facilities Fire Alarm Master Plan 
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OAKLAND UNIFIED SCHOOL DISTRICT 
DEPARTMENT OF FACILITIES PLANNING & MANAGEMENT 

Fire Alarm Master Plan 
October 18, 2019 

This Fire Alarm Master Plan provides a primary input to the Facilities Master Plan and resulting 
Capital Building Programs. The selection, design, and installation of the Fire Alarms throughout 
the District also have a direct relationship to maintenance and repair loads and the capacity of 
Buildings & Grounds to support safe facilities Districtwide. 

The primary purpose of a fire alarm system is the support health and safety by providing notice 
of fire events to allow safe evacuation of fire areas, information to first responders on fire status 
and property protection by providing remote notification of fire events and triggering of local 
alarms. 

HISTORY 

Prior to the mid 1990’s OUSD had not addressed fire alarm deficiencies in a major way since 
the Marcus Foster Capital Improvement Program in the 1970’s. The Marcus Foster Capital 
Improvement Program was focused on seismic safety improvements and included fire alarm 
work when required by the State Architect.  

In the 1990’s OUSD passed a local Bond (Measure C). Measure C was the first local bond in 
almost 20 years and passage allowed OUSD to participate in the Leroy Green State School 
Construction program and leverage State funds with local dollars to modernize many schools. 
The fire alarm work associated with this construction program was limited to the areas of each 
campus being modernized.  

A second round of modernizations followed in the early 2000’s funded in part by Measure A. 
The fire alarm work was similarly piecemealed resulting in campuses with multiple fire alarm 
systems of various makes and models. The fire alarm work completed in these first two rounds 
of modernization was completed in the most economical way possible to comply with State 
Architect requirements and Fire Code. 

During this same period Buildings & Grounds (B&G) went through multiple downsizings. This 
combination of loss of experienced service electricians and increase in complexity and variety of 
fire alarm systems required some new solutions. 

Following these first two rounds of modernizations, Facilities worked closely with Buildings & 
Grounds to develop Fire Alarm design and installation standards to ensure that future fire alarm 
systems could be monitored and maintained by B&G. 



In order to support improved fire alarm maintenance and repair we have standardized on a 
single manufacturer (Simplex - recently renamed Johnson Controls) to enable B&G to train and 
retain qualified staff to repair and maintain increasingly complex and technical systems. 

We have also undertaken a design  and construction oversight protocol to ensure that new 
systems are designed  and installed correctly. For each fire alarm project or larger project that 
involves fire alarms we also contract with the Fire Alarm design reviewer and the construction 
installation monitor for this specialized technical installation. 

ISSUES 

One of the repeated concerns we have heard is regarding the number of fire alarm related 
contracts, sometimes repeated on the same site. Over the last twenty five years or so, we may 
have undertaken multiple fire alarm projects at some sites. A sample scenario would be: 

1. First round Mod - New Fire Alarm on Bldg A
2. Second Round Mod - New Fire Alarm on Gym and Bld B
3. Fire Alarm upgrade project - Changing out a complete site to a single manufacturer

current code system
4. Portable replacement project (at the same site) - redesign and construction of fire alarm

modifications required due to portable replacement.

Each of the projects (1-4) will have multiple contracts including: 
1. Architect or Engineer to design the system or modification
2. Inspector of Record as required by DSA
3. Fire Alarm special  Design and Construction oversight consultants
4. Installation contractor

Other drivers of multiple projects on some sites in a 20 year cycle are: 

1. Fire Alarm Code is upgraded every 3 years. At each adoption cycle new features and
protocols are required. For example the last code adoption now requires a voice
notification in addition to alarm horns to better assist sight impaired in evacuation.

2. Fire Alarm manufacturers are constantly upgrading their products to meet the code
requirements and to provide additional features to improve monitoring and safety.

3. All School Fire Alarm components must be listed with the State Fire Marshal. Listing
requires regular retesting of the listed product with UL or similar and as a consequence
manufactures regularly lapse the listing of older products once it is no longer viable to
produce spare parts for repair.

As we only have a limited amount of funding in relation to our overall need fire alarm work must 
be prioritized against other critical work and the need to provide improvements to support 
improved educational performance combined with the code upgrades, listing requirements, and 



manufacturers improvements we must budget a reasonable amount of funding for fire alarm 
capital replacement year over year.  

THE FUTURE

We have been focused on providing Buildings & Grounds a solid foundation of systems that are 
standardized and reduce maintenance expenses and time through remote notification of 
equipment malfunctions and remote diagnostics. These systems allow B&G electricians to know 
what part or component needs replacement or service before they leave the shop so they can 
have the right part on the truck. These systems also support remote monitoring so B&G can 
help respond to alarms and cancel false alarms on off hours. These efficiencies are offset in 
higher costs for increasingly complex technology. Our overall costs are up over time. 

OUSD has prioritized fire alarm needs based on replacement of outdated systems as spare 
parts become unavailable. More of our buildings are protected by more up to date and reliable 
systems. Our future needs can now be planned for based on expected end of life dates rather 
than urgent projects to replace failed systems. 

It is important to remember that a fire alarm is a piece of technology and has an expected life 
significantly shorter than a building system like windows, doors, or  ventilation. Appended to this 
report is a summary of the fire alarm work at our sites with costs to date, expected life, and 
recommended budget for replacement. 

The appended report summarizes our fire alarm improvements at every site and includes the 
model of the main control panel and approximate timeframe for replacement. Districtwide (108 
sites), we have spent an average of $1.3 million/year on routine maintenance and repair. We 
anticipate these costs to continue at the same level for the foreseeable future. The efficiencies 
gained in remote diagnostics and repair are offset by the increased cost of components and 
training necessary to properly service the equipment.  

Based on the data form the Jacobs report (site condition data for the Blueprint) we should be 
budgeting $4.25 million/year into the future to be able to replace these systems. This budget 
need will be split between Deferred Maintenance and Capital Funding with Deferred 
Maintenance funding the Fire Alarm only projects and the Capital Fund funding the fire alarm 
portion of larger site improvement projects. 

Attached is a Summary of all Fire Alarm Systems 
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FIRE ALARM MASTER PLAN

Site Name Site Address Panel Type Age Range
Replacement 
Years (Range)

Marshall ES/East Bay Innovation 
Acad 3400 Malcolm Ave 94605

 4020
4009

D8112 1992-2001 2020-2029

Achieve & World Academy Charter @ 
Hawthorne 1700 28th Avenue 94621

 4020
(5) 4009

Bosch D8112 1992-2001 2020-2029

Barack Obama  @ Toler / 
Francophone Charter 9736 Lawlor Street  94605

 4020
4009

Bosch 9412GV4 1992-2001 2020-2029

Brookfield ES & CDC 401 Jones Ave  94603

4020
(2) 4009

Bosch D8112
FireLite MS9200 (CDC)

Bosch (CDC) 1992-2001 2020-2029

Carl Munck ES 11900 Campus Dr 94619
 4010

Bosch 8112 1992-2001 2020-2029

Claremont MS 5750 College Ave  94618

 4020
(2) 4009

Bosch D8112 1992-2001 2020-2029

Dewey High School 1111 2nd Avenue 94606

 4020
4009

Bosch 9412 1992-2001 2020-2029

East Oakland Pride @ Webster 
Academy     8000 Birch St 94621

 4010
(3) 4009

Bosch D8112 1992-2001 2020-2029

Santa Fe ES/CDC  915 54th St  94608

 4020
(2) D9412GV4

4009 1992-2001 2020-2029

Franklin ES 915 Foothill Blvd 94606

4020
(2) 4009

Bosch D9412GV2 1992-2001 2020-2029

Fruitvale/Fruitvale CDC 3200 Boston Ave  94602

4020
(2) 4009

(2) Bosch 1992-2001 2020-2029

Garfield ES 1640 22nd Ave 94606

4020
(3) 4009

Bosch D9412GV2 1992-2001 2020-2029

Grass Valley ES & CDC 4720 Dunkirk Ave 94605

4020
4001 (CDC)

4009
(2) Radionics (1-CDC)

1992-2001 2020-2029

Lakeview ES/ (American Indian - 
Charter) 746 Grand Ave 94610

 4020
4009

FireLite MS9200 (CDC) ?
Bosch D9412GV2 

1992-2001 2020-2029

Melrose Leadership @ Maxwell Park 4730 Fleming Ave 94619
 4020

Bosch D9412GV2 1992-2001 2020-2029

Rudsdale/Oakland SOL 1180 70th Ave 94621
 4020

Bosch D9412GV2 1992-2001 2020-2029

Sequoia ES 3730 Lincoln Ave  94602

 4020
4009

Bosch 9412GV4 1992-2001 2020-2029

Street Academy 417 29th St  94609
 4020

D8112 1992-2001 2020-2029
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FIRE ALARM MASTER PLAN

Site Name Site Address Panel Type Age Range
Replacement 
Years (Range)

Urban Montessori @ Sherman 
Charter 5328 Brann St  94619

 4020
D9412GV2 1992-2001 2020-2029

Webster CDC 7980 Plymouth St  94621
4005

Bosch D9412GV4 1992-2001 2020-2029

Acorn/Woodland/Encompass   1025 81st Ave 94621

 4100U
(4) 4009

Bosch D9412G 2001-2014 2025-2034

Arts/Far West 5263 Broadway Terrace 94618
 4100U

(4) 4009 2001-2014 2025-2034

Ascend Charter 3709 E 12th St  94601

4100U
4009

Bosch 9412GV4 2001-2014 2025-2034

Bret Harte MS    3700 Coolidge Ave 94602

 4100U
9412GV2
(9) 4009 2001-2014 2025-2034

Bridges Academy @ Melrose    1325 53rd Ave 94601

 4100U
(3) 4009

(2) D9412GV2 2001-2014 2025-2034

Burckhalter ES 3994 Burckhalter Ave 94605

 4100U
(2) 4009

Bosch D9412G 2001-2014 2025-2034

Castlemont HS     
8601 MacArthur Boulevard 
94605

 4100U
(10) 4009

Bosch D9412G
Bosch D9412GV2 2001-2014 2025-2034

Chabot ES 6686 Chabot Rd  94618

 4100U
(5) 4009

D9412GV2 2001-2014 2025-2034

Cleveland ES 745 Cleveland St  94606

4100U
(3) 4009

Bosch D9412GV2 2001-2014 2025-2034

Crocker Highlands ES & CDC 525 Midcrest Rd 94610

 4100U
Bosch D9412G

(2) Bosch D8112 (CDC) 2001-2014 2025-2034

Education for Change/Reach 
Academy @ Cox ES 9860 Sunnyside St  94603

 4100U
(10) 4009

(2) Bosch D9412GVS 2001-2014 2025-2034

Emerson/Emerson CDC 4803 Lawton Ave  94601

4100U
(6) 4009

(2) Bosch D7212 2001-2014 2025-2034

Fremont HS    4610 Foothill Blvd 94601

4100U
(5) 4009

Bosch D9412 2020 2035-2040

Global Family Living & Learning 
without Limits @ Jefferson ES 2035 40th Ave 94601

 4100U
(4) 4009

Bosch D9412GV2 2001-2014 2025-2034

Highland Academy (Rise)    8521 A St  94621

4100U
(10) 4009

Bosch D9412GV4 2001-2014 2025-2034

Hillcrest ES 30 Marguerite Dr  94618

 4100U
(2) 4009
D9412G 2001-2014 2025-2034

Hoover ES 890 Brockhurst St 94608

 4100U
(6) 4009

Bosch D9412GV2 2001-2014 2025-2034

Horace Mann ES 5222 Ygnacio Ave  94601

 4100U
4009

Bosch 9412G 2001-2014 2025-2034
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FIRE ALARM MASTER PLAN

Site Name Site Address Panel Type Age Range
Replacement 
Years (Range)

Lincoln ES 225 11th St 94607

 4100U
(4) 4009

Bosch D9412GV2 2001-2014 2025-2034

Madison MS       400 Capistrano Dr 94603

 4100U
(7) 4009

Bosch D9412GV4 2001-2014 2025-2034

Manzanita ES     2409 E 27th St  94601

 4100U
(4) 4009

D9412GV2 2001-2014 2025-2034

Martin Luther King ES/CDC 960 10th St. 94607

 4100U
4009

D8112 2001-2014 2025-2034

Montera MS     5555 Ascot Dr  94611

 4100U
(6) 4009
D8112 2001-2014 2025-2034

Oakland High   1023 MacArthur Blvd 94610

 4100U
(12) TAC Panels

Bosch D9412GV2
2001-2014 2025-2034

Oakland International High School @ 
Carter 4521 Webster St  94609

 4100U
(5) 4009
D9412

D9412GV2 2001-2014 2025-2034

Oakland Technical HS      4351 Broadway  94611

(2) 4100U
(17) 4009

(2) Bosch D9412G 2001-2014 2025-2034

Parker ES/CDC 7929 Ney Ave  94605

 4100U
(3) 4009

Bosch Panel 2001-2014 2025-2034

Place @ Prescott ES 920 Campbell St  94607

4100U
(3) 4009

Bosch D9412GV4 2001-2014 2025-2034

Ralph Bunche HS 1240 18th St.  94607

 4100U
(2) 4009

Bosch D9412GV2 2001-2014 2025-2034

Redwood Heights ES 4401 39th Ave  94619

 4100U
(3) 4009

Bosch Dialer 2001-2014 2025-2034

Roosevelt MS    1926 19th Ave. 94606

 4100U
(9) 4009

Bosch D9412GV2
2001-2014 2025-2034

Roots International @ Havenscourt     1390 66th Ave  94621

 4100U
(4) 4009

Bosch D9412GV2 2001-2014 2025-2034
Roses in Concrete/John Swett School 
(Lower) ** 4551 Steele St  94619

 4100U 
Bosch D9412GV2 2001-2014 2025-2034

Roses in Concrete/Tilden Education 
Ctr - John Swett (Upper) **    4551 Steele St  94619

 4100U 
Bosch D9412GV2 2001-2014 2025-2034

Stonehurst CDC 901 105th Ave 94603

 4100ES
Bosch D9412GV4
Wheelock PS-8 2001-2014 2025-2034

Think College Now @ Chavez 2825 International Blvd 94601

4100U
(10) 4009 (1-CDC)
Bosch D9412GV2

Bosch D9412G 2001-2014 2025-2034

United For Success @ Calvin 
Simmons  2101 35th Ave  94601

4100U
(8?) 4009

Bosch D9412 2001-2014 2025-2034
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FIRE ALARM MASTER PLAN

Site Name Site Address Panel Type Age Range
Replacement 
Years (Range)

Urban Promise Academy 3031 E. 18th Street 94601

4100U
(3) 4009

Bosch D9412G 2001-2014 2025-2034

West Oakland MS/Lafayette 991 14th Ave 94607

 4100U
(6) 4009

D9412GV2 2001-2014 2025-2034

West Oakland/Kipp Bridge 991 14th Ave

 4100U
(6) 4009

D9412GV2 2001-2014 2025-2034

Westlake MS    2629 Harrison St 94612

 4100U
(5) 4009

Radionics D9412G 2001-2014 2025-2034

Allendale ES    3670 Penniman Ave  94619

 4100ES
4009

D9512 2010-2022 2030-2039

Bella Vista ES  1025 E 28th St  94610

 4100ES
(4) 4009

Bosch D9412GV4 2010-2022 2030-2039

Berkeley Maynard
6200 San Pablo Avenue  
94608

 4100ES
Bosch 9412GV2

PowerPath Portable 93 2010-2022 2030-2039
Burbank PreSchool 3550 64th Ave  94605  4100ES 2010-2022 2030-2039

Centro Infantil CDC     2660 E 16th St  94601
 4100ES

Bosch D8112 2010-2022 2030-2039

Cole MS   (OUSD Police/SPED) 1011 Union St 94607

 4100ES
(2) D9412GV2

PS-8 2010-2022 2030-2039
Edna Brewer MS 3748 13th Ave 94610  4100ES 2010-2022 2030-2039

Elmhurst MS (Alliance Academy) 1800 98th Ave  94603

 4100ES 
(7) 4009

Bosch (D9412GV4?) 2010-2022 2030-2039
Esparanza @ Stonehurst ES/Fred T. 
Korematsu  

10315 E St 94603

 4100ES
(4) 4009

Bosch D9412 2010-2022 2030-2039

Frick MS     2845 64th Ave 94605

 4100ES
4100U

(2) 4009
Bosch D9412GV4 2010-2022 2030-2039

Henry J Kaiser ES 25 S Hill Ct  94618

 4100ES
4009

Bosch  2010-2022 2030-2039

Howard ES    8755 Fontaine St  94605

 4100ES
4003

Bosch D9412GV4 2010-2022 2030-2039
Joaquin Miller ES 5525 Ascot Dr 94611  4100ES 2010-2022 2030-2039

La Escuelita ES/CDC - Done with 
MetWest HS (one city block) 1050 2nd Ave  94606

 4100ES 
(5) 4009

Bosch D9412GV4 2010-2022 2030-2039

Lafayette ES/KIPP Bridge Academy 1700 Market St  94607

 4100ES
(3) NAC

(1) Bosch Dialer 2010-2022 2030-2039

Laurel ES 3750 Brown Ave 94619

4100ES
(2) 4009

D9412GV4 2010-2022 2030-2039

Lazear ES 824 29th Ave  94601
 4100ES
Bosch 2010-2022 2030-2039
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FIRE ALARM MASTER PLAN

Site Name Site Address Panel Type Age Range
Replacement 
Years (Range)

Markham ES 7220 Krause Ave  94605

 4100ES
(2) 4009

Bosch D8112 2010-2022 2030-2039

McClymonds Community HS    2607 Myrtle St  94607

 4100ES
(15?) 4009

Bosch D9412G 2010-2022 2030-2039

Montclair ES      1757 Mountain Blvd 94611

 4100ES
(5) 4009

D9412GV4 2010-2022 2030-2039

Oakland Technical HS    4351 Broadway  94611

(2) 4100U
(17) 4009

(2) Bosch D9412G 2010-2022 2030-2039
OUSD Warehouse  900 High Street  94601  4100ES 2010-2022 2030-2039

Peralta/Peralta CDC 460 63rd St  94609

4100ES
(2) 4009

Bosch D9412GV2
Bosch D9412 2010-2022 2030-2039

Piedmont ES (3 panels)  (Schedule with 
Piedmont CDC) 4314 Piedmont Ave 94611

4100ES
(3) TAC

Bosch D9412GV4 2010-2022 2030-2039

Sankofa ES @ Washington    581 61st St  94609

 4100ES
(3) 4009

D9412GV2 2010-2022 2030-2039

Skyline HS 12250 Skyline Blvd  94619

(3) 4100ES
(3) Transponders

4009
Radionics or Bosch Dialer? 2010-2022 2030-2039

Sobrante Park ES 470 El Paseo Dr 94603

 4100ES
4009

Bosch D9412GV2 2010-2022 2030-2039

Stonehurst CDC  (perform with Stonehurst 
ES) 901 105th Ave 94603

 4100ES
Bosch D9412GV4
Wheelock PS-8 2010-2022 2030-2039

Thornhill ES 5880 Thornhill Dr  94611

 4100ES
4009

Bosch D8112 2010-2022 2030-2039

Whittier ES (Greenleaf ES )      6328 E 17th St 94621
(2) 4100ES
(1) XPNDR 2010-2022 2030-2039

Youth Empowerment-King Estates 8251 Fontaine St 94605

4100ES
(6) 4009

Bosch D9412GV2
Boach D9412GV4 2010-2022 2030-2039

ACOE @ Neighborhood Center 750 International Blvd 94606  Bosch D9412GV4 2020-2035

Arroyo Viejo CDC  1895 78th Ave  94621

Bosch D9412GV4
Wheelock PS-8

Altronix AL400ULPD4 2020-2035

Bella Vista CDC 2410 10th Ave  94606
 Bosch D9124

Wheelock PS-12/24-8MP 2020-2035

Community Day Middle/High 4917 Mountain Blvd 94619

 D9124
D9412GV2

D9124F
(2) PS/24-8CP 2020-2035

Family Community Center/Community 
School for Creative Education 2111 International Blvd 94606

 Edwards EST2
Edwards IRC3 2020-2035

Golden Gate CDC 6232 Herzog St 94608
 Autocall DD

Bosch D8112 2020-2035
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FIRE ALARM MASTER PLAN

Site Name Site Address Panel Type Age Range
Replacement 
Years (Range)

Harriet Tubman 800 33rd St 94608
 Bosch 9412GV2

PS-8 2020-2035

Highland CDC 1322 86th Ave 94621

 Bosch D9412CV2
Bosch D8109

Wheelock PS-8
Atronix AL400ULXR 2020-2035

Hillside Academy 2369 84th Street 94605  Bosch D9124 2020-2035

Hintil Kuu Ca CDC 11850 Campus Dr 94619

 Notifier 4812S
Autocall DD

Bosch D8112 2020-2035

Jefferson CDC 1975 40th Ave  94601

Bosch D9412GV4
Wheelock PS-8

Altronix AL400ULXR 2020-2035

Laurel CDC    3825 California St 94619
Notifier 4812
Bosch D8112 2020-2035

Lockwood CDC 1125 69th Ave  94621
 Bosch D9412GV5

Wheelock PS-8 2020-2035

Lockwood ES (Futures/Community) 6701 International Blvd  94621
Bosch D9412GV4

Wheelock PS-8 2020-2035
Manzanita CDC 2618 Grande Vista Ave. 94601  Bosch 2020-2035

Piedmont CDC   (schedule with Piedmont 
ES) 86 Echo Ave 94611

 Bosch 9412GV4
Wheelock PS-8

Altronix AL400LXR 2020-2035

Washington CDC 6097 Racine Street  94609
Autocall

Bosch D9412G 2020-2035

Webster CDC 7980 Plymouth St  94621
4005

Bosch D9412GV4 2020-2035

Yuk Yau CDC 291 10th St 94607
 Bosch D9412GV2

Wheelock PS-8 2020-2035
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