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To
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Subject

Board of Education

Denise Gail Saddler, Ed.D., Interim Superintendent

Preston Thomas, Chief Systems & Services Officer

Jessica Cannon, Executive Director, Early Education Learning

June 10, 2026

Change Order No. 1, Agreement Between Owner and Contractor — Nicholas Guiterrez
doing Business as N G Builder Company — Harriet Tubman Child Development Center
Play Yard Site Improvement Project — Division of Facilities Planning and Management

Action Requested

Discussion

LBP (Local Business

Participation Percentage)

Recommendation

Fiscal Impact

Attachments

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner
and Contractor by and between the District and Nicholas Guiterrez doing business as N
G Builder Company, Santa Clara, CA, providing an extension of the term to the
Agreement to latter from February 16, 2026, through May 2, 2026, to June 30, 2026, (an
additional 59 calendar days), as identified in the PCO No. 1 for the Harriet Tubman
Child Development Center Play Yard Site Improvement Project. All other terms and
conditions of the Agreement remain in full force and effect.

This Change Order is for a fifty-nine calendar days’ time extension. Extended time is
needed due to procurement of play structure and rain delay.

Exempt

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner
and Contractor by and between the District and Nicholas Guiterrez doing business as N
G Builder Company, Santa Clara, CA, providing an extension of the term to the
Agreement to latter from February 16, 2026, through May 2, 2026, to June 30, 2026, (an
additional 59 calendar days), as identified in the PCO No. 1 for the Harriet Tubman
Child Development Center Play Yard Site Improvement Project. All other terms and
conditions of the Agreement remain in full force and effect.
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Memorandum:

Date: 11/3/2025
To: April Clement
CC: David Colbert, Colland Jang, Mark Newton, Ty Taylor, Juanita Hunter, Myra Segovia, Shonda Scott,
Shonnell Frost-Gibbs, Blake Brown
From: Tiffany Knuckles
Subect: LBU Memo - Project #25092 - Harriet Tubman - Play Yard Site Improvements

The LBU Compliance Team has conducted a review of the Local Business Participation guidelines in conjunction with the
following project(s):

Project: 25092 Project Site(s): Harriet Tubman
Name: Play Yard Site Improvements

Analysis:

Our review has determined that the funding source for the above project ( Fund 12 ) is not currently monitored under
the Local Business Policy. Given this information, it is our determination that the project is to be exempt from the 50%
minimum Local Business Participation requirement. If the firm selected to provide services for the project outlined above
is indeed a certified, local firm(s), then their work may count as an LBU value add for the District; however participation is
not required.

LBU Recommendation:

EXEMPT (Fund Source)

If you have any questions, please feel free to contact our team at any time.

Sincerely,

Tiffany Knuckles

Local Business Compliance - Officer

360 Total Concept

Oakland Unified School District - Local Business Compliance

360 Total Concept 3%

Oakland Unified School District - Facilities Planning and Management Department
Local Business Utilization and Compliance

(70a)
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CHANGE ORDER REQUEST (Proposed Change Order)
No. 1

[The district may elect to pay the requested expenditure with a Board-approved change
order, or with an approved allowance expenditure. However, any request for a time
extension must be included in a Board-approved change order — an approved allowance
expenditure cannot include a time extension.]

PROJECT: Harriet Tubman CDC Play Yard Site Improvement DATE: APRIL 20,2026

800-33™ Street Oakland Ca. 94608
DSAFILENO.: NA

OWNER: OAKLAND UNIFIED SCHOOL DISTRICT DSA APP NO.: NA
CONTRACTOR: NG BUILDERS COMPANY OUSD PROJECT: 25092
3100 Dutton Ave. Suite #223 PROJECT MANAGER: April Clement
Santa Rosa, Ca. 95407

Contractor hereby submits this Change Order Request (“COR") pursuant to the contract documents.

L

DESCRIPTION OF PROPOSED CHANGES IN WORK (specifically refer to attached pages or incorporated
documents): Although the contract commencement date was 02/16/26. Due to rainy days, in addition the project
was phased out to allow students access to the yard per ECE guidelines. The contract extended to 6/30/26 at no
additional cost. All contract terms remain the same.

OTHER PROPOSED CHANGES TO THE CONTRACT:

PROPOSED ADJUSTMENT TO CONTRACT TIME: 59 calendar days

REASON FOR REQUEST (check one or more):
____Unforeseen Conditions
____Direction by Government Agency

Owner Requested

Design Omission

Design Error

____ Other:

X

* hokh ok kb ok d kR

Change Order Request (Proposed Change Order) (revised 11/1/2024)
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CERTIFICATION

, Nicholas Guttierrez [name of declarant], declare the following:

NG Budders Company [Contractor company name] has contracted with Oakland Unified School District fpublic
entity name] for the Harriet Tubman CDC Play Yard Site Improvement Contract ("Contract”). NG Builders
Company [Contractor company name] authorized me to prepare the attached Change Order Request ("COR") or
Allowance Expenditure Request ("AER") for money and/or time extension for Oakland Unified School District
[public entity name] regarding this Contract (such COR or AER being dated February 16, 2026
entilied Change Order 2, and requesting $0 and/or 59 additional days), and | prepared the attached COR or
SEOR. 1 am the most knowiedgeable person at NG Builders Company [Contractor company name] regarding this
R or AER.

The attached COR or AER complies with all laws applicable to submission of a COR or AER, including but not
limited to California Penal Code section 72, Government Code sections 12650 et seq. (False Claims Act), and
Business and Professions Code sections 17200 et seq. (Unfair Business Practices Act). | am aware that
submission or certification of false claims, or other claims that violate law or the Contract, may lead to fines,
imprisonment, and/or other serious legal consequences for myself or NG Builders Company [Contractor company
name].

The attached COR or AER does not breach the Contract, is not a false claim, does not violate any applicable law,
satisfies all provisions of the Contract applicable to submission of the COR or AER, only contains truthful and
accurate supporting data, and only requests money and/or time extensions that accurately reflect the adjustments
to money and time for which 1 believe that Oakland Unified School District [public entity name] is responsible
under its Contract with NG Builders Company/Contractor company name].

While preparing this declaration and COR or AER, | consulted with others (including attomeys, consultants, or
others who work for NG Builders Company {Contractor company name]) when necessary to ensure that the
statements were true and correct.

Contractor understands and agrees that any COR or AER submitted without this certification does not meet the
terms of the Contract Documents; that Owner, or Owner’s representatives, may reject the COR or AER on that
basis; and that unless Contractor properly and timely files the COR or AER with the certification, Contractor
cannot further pursue the COR or AER in any forum and all rights to additional money or time for the issues
covered by the COR or AER are waived due to a condition precedent not having been satisfied.

| declare under the penalty of perjury und?r the laws of the State of California that the foregoing is true and
comect. Executed dec\ 79 207¢, at Sents. Lase , California.

__ [signature]
rez [name of declarant]

319-661/7106498.1

Nicholas

Change Order Request (Praposed Change Order) (revised 11/1/2024)
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CHANGE ORDER

Owner: Oakland Unified School District
Project: Harriet Tubman CDC Play Yard Site Improvement
School: Harriet Tubman CDC

Contractor: NG Builders Company

Change Order No.:1
Date: April 20,2026

DSA File No.: N/A

DSA Application No.: N/A
OUSD Project #: 25092

Project Manager: April Clement

IF NOT PREVIOUSLY DIRECTED, THE CONTRACTOR IS HEREBY DIRECTED TO
PERFORM THE WORK REQUIRED BY THIS CHANGE ORDER AND ITS
ATTACHMENTS, INCLUDING BUT NOT LIMITED TO THE SUMMARY, THE
RELEVANT CORs OR PCOs, AND THE BACKUP DOCUMENTATION FOR THE CORs
AND PCOs.

DESCRIPTION OF AGREED CHANGES IN WORK OR CONTRACT (refer to attached pages
or incorporated documents, if necessary): This change order is issued to extend the contract time.
Although the contract commencement date was February 16,2026. Delays due to rain days and
phased execution of the project, to allow students access to the yard in accordance with ECE
guidelines impacted the schedule. As a result, the contract has been extended to 06/30/26 at no
additional cost. All contract terms remain the same.

TOTAL ADJUSTMENT TO CONTRACT TIME BY THIS CHANGE ORDER: 59 calendar days

Project
Revised May 29, 2025 Change Order No.
Page 10f3
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Director Initials

NOTE: Any unspent allowance amounts (including any contingency allowance) shall be retained by the Owner at
the end of the Contract, To process an allowance expenditure, use the Allowance Expenditure Directive form, which
requires signatures of Contractor and Owner, but does not require Board approval.

[NOTE TO OWNER: Use one of the two following “Summary of Adjustments to Time for
Completion” tables depending on whether the contract requires completion (a) within a
specified number of days, or (b) by a specific date.]

SUMMARY OF ADJUSTMENTS TO TIME FOR COMPLETION:

Original contract time: 15 Calendar Days
Prior change order adjustments to contract time: +0 Calendar Days
This change order’s adjustment to contract time: + 59 Calendar Days
Adjusted contract time: = 134 Calendar Days
Start Date per Notice to Proceed: February 16, 2026

Completion Deadline Based on Adjusted Contract Time: June 30, 2026

Project
Revised May 29, 2025 Change Order No.
Page20!3
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The compensation (time and cost) set forth in this change order comprises the total
compensation due the Contractor for the change defined in the change order, including extra
work and impact on unchanged work. Acceptance of this change order by Contractor
constitutes a full and complete accord and satisfaction of any and all claims by Contractor
arising out of or relating to the work and issues covered by the change order, including but
not limited to claims for the following: Costs to perform the work; contract balance; contract
retention; time; extended field, home office, and other overhead; acceleration, impact,
disruption, and delay damages; any and all direct and indirect costs; claims by
subcontractors and suppliers; and any and all other requests to the Owner for time or
money, from any source and under any legal theory whatsoever, as to the subject of this
change order. No signature under protest or accompanied by reservation of rights or protest
language, or any other attempts to avoid such waiver shall be of any force or effect
whatsoever. No additions or deletions to this change order shall be allowed, except with the
written and signed approval of the Owner. No language contained in backup material to any
change order shall constitute a waiver of anything in this paragraph or the next paragraph,
and such backup material shall be interpreted as though such language does not exist.

This Change Order is hereby agreed to, accepted, and approved, and will be binding and
enforceable upon signature by Contractor and approval by the Owner’s govemning body.

Approved: Approved and Agreed: Approved and Agreed:
Architect of Record General Contractor

NI{\ - N Chi S ms & Services
Print Name: l;_ll‘ngw ‘a’lge.‘v“ % o {/d[

L =7
Signature: ‘Signature; e 7/ 27/D‘ 7 :
; gy

Date: Date:

Approved as to Form:
7’2&5%

OQUSD Facilities Counsel

Date: 5/13/2026

319-661/710649.1

Project
Revised May 29, 2026 Change Order No.
Page 3 of 3
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DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM

Project Information

Harriet Tubman CDC Site Improvements

Basic Directions

Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to authority
delegated by the Board.

Attachment Checklist x Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000
x Workers compensation insurance certification, unless vendor is a sole provider

Contractor Information

Contractor Name N G Builder Company Agency’s Contact | Josie Marrufo

OUSD Vendor ID # 009085 Title

Street Address 3100 Dutton Avenue, Suite 223 City SantaRosa | State | CA | Zip | 95407
Telephone 707-890-2896 Policy Expires

Contractor History Previously been an OUSD contractor? [X] Yes [] No Worked as an OUSD employee? [ ] Yes [X] No
OUSD Project # 25092

Term of Original/Amended Contract

Date Work Will Begin (i.e., Date Work Will End By (not more than 5 years from start date;
effective date of contract) 02-16-2025 for construction contracts, enter planned completion date)
New Date of Contract End (If Any) 06-30-2026
Compensation/Revised Compensation
If New Contract, Total Contract If New Contract, Total Contract Price (Not To
Price (Lump Sum) $ Exceed) $
Pay Rate Per Hour (i Hourly) $ If Amendment, Change in Price $0
Other Expenses Requisition Number
Buddq 0 atio
ou are pla g to d a contra g P ds, please conta e ate and Federal O e peiore completing req 0
Resource # Funding Source Org Key Object Code Amount
9186/8500 ocl 120-9186-0-8500-8500-6274-825-9180-8500-9999-99999 6274 $0
Approval and Routing (in order of approval steps)
Services cannot be provided before the contract is fully approved and a Purchase Order is issued. Signing this document affirms that to your knowledge
services were not provided before a PO was issued.
Division Head Phone | 5105357038 | Fax | 510-535-7082
1. Executive Diregtor, Earlx I;ducation Learning Department
- | Ca~ —
Signature Q’” Date Approved May 14; 2026
OUSD Legal Counsel, Facilities
2 7 -
Signature \_W M% Date Approved 5/13/2026
Chief Systeméé Services Officer
3. Signature _ m Date Approved May 15, 2026
Preston Thomas (May 15, 2026 13:01:23 PDT)
Chief Financial Officer
4, Signature Date Approved
President, Board of Education
5. Signature Date Approved

{SR359921} A999069.P001 Rev. 5/11/2026 THIS FORM IS NOT A CONTRACT
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File ID Number 25-2676 AR P

Introduction Date 12-10-2025 N1 SCHOOL DISTRICT

Enactment Number 25-2109 O SRR BT

Enactment Date 12/10/2025 CJH

Memo (Bid Award)

To Board of Education

From Denise Gail Saddler, Ed.D., Interim Superintendent
Preston Thomas, Chief Systems & Services Officer

Board Meeting Date  December 10, 2025

Subject Agreement Between Owner and Contractor — Nicholas Guiterrez doing Business as N G
Builder Company — Harriet Tubman Child Development Center Play Yard Site
Improvement Project — Division of Facilities Planning and Management

Action Requested Approval by the Board of Education of the Agreement Between Owner and Contractor
by and between the District and Nicholas Guiterrez doing business as N G Builder
Company, Santa Clara, CA, for the latter to provide demolition and disposal of the
existing play structure, safety surfacing, and asphalt layer within the designated play area.
Install a new play structure, poured-in-Place (PIP) safety surfacing, and a new drainage
system to serve the play area. Apply a double layer of seal coating. Additional scope
includes furnishing and installing new trees with complete irrigation and drainage
systems, preparing the nature space, and installing nature play elements such as logs,
stumps, and similar natural features, as part of the Harriet Tubman Child Development
Center Play Yard Site Improvement Project, in the amount of $259,702.00, which
includes a contingency fee of $32,000.00, as the lowest responsive bidder, with the work
anticipated to commence on February 16, 2026, and required to be completed within
seventy-five days (75), with an anticipated ending of May 2, 2026.

Discussion Contractor was selected through competitive bidding. (Public Contract Code § 22037).

LBP (Local Business

Participation Percentage)

Recommendation

Fiscal Impact

00.0%

Approval by the Board of Education of the Agreement Between Owner and Contractor
by and between the District and Nicholas Guiterrez doing business as N G Builder
Company, Santa Clara, CA, for the latter to provide demolition and disposal of the
existing play structure, safety surfacing, and asphalt layer within the designated play area.
Install a new play structure, Poured-in-Place (PIP) safety surfacing, and a new drainage
system to serve the play area. Apply a double layer of seal coating. Additional scope
includes furnishing and installing new trees with complete irrigation and drainage
systems, preparing the nature space, and installing nature play elements such as logs,
stumps, and similar natural features, as part of the Harriet Tubman Child Development
Center Play Yard Site Improvement Project, in the amount of $259,702.00, which
includes a contingency fee of $32,000.00, as the lowest responsive bidder, with the work
anticipated to commence on February 16, 2026, and required to be completed within
seventy-five days (75), with an anticipated ending of May 2, 2026.

OCI Oakland Children Initiative

www.ousd.k12.ca.us



Attachments Contract Justification
Agreement, Bonds, and Other Contract Documents
Certificate of Insurance

Routing Form
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CONTRACT JUSTIFICATION FORM
% e This Form Shall Be Submitted to the Board Office With Every
Agenda Contract.

Legislative File ID No. 25-2676
Department: Facilities Planning and Management

Vendor Name: N G Builder Company

Project Name: Harriet Tubman CDC Play Yard Site Improvements Project No.: 25092
Contract Term: Intended Start: February 16, 2026 Intended End: May 2, 2026

Total Cost Over Contract Term: $259,702.00

Approved by: Preston Thomas

Is Vendor a local Oakland Business or has it met the requirements of the
Local Business Policy? (1 Yes (No if Unchecked)

How was this contractor or vendor selected?

N G Builder Company was selected by the District as the lowest responsible and responsive bid.

Summarize the services or supplies this contractor or vendor will be providing.

Center Play Yard Site Improvement Project.

N G Builder Company will provide demolition and disposal of the existing play structure, safety surfacing, and asphalt
layer within the designated play area. Install a new play structure, poured-in-Place (PIP) safety surfacing, and a new
drainage system to serve the play area. Apply a double layer of seal coating. Additional scope includes furnishing and
installing new trees with complete irrigation and drainage systems, preparing the nature space, and installing nature
play elements such as logs, stumps, and similar natural features, as part of the Harriet Tubman Child Development

Was this contract competitively bid? X Check box for “Yes” (If “No,” leave box unchecked)

If “No,” please answer the following questions:

1) How did you determine the price is competitive?

2) Please check the competitive bidding exception relied upon:

-1-
Revised 1/01/2025
{SR788270}




Construction Contract:

[ Price is at or under UPCCAA threshold of $75,000 (as of 1/1/25)

1 CMAS contract [may only include “incidental work or service”] (Public Contract Code §§10101(a) and
10298(a)) — contact legal counsel to discuss if applicable

[0 Emergency contract (Public Contract Code §§22035 and 22050) — contact legal counsel to discuss if
applicable

1 No advantage to bidding (including sole source) — contact legal counsel to discuss if applicable
1 Completion contract — contact legal counsel to discuss if applicable

[ Lease-leaseback contract RFP process — contact legal counsel to discuss if applicable

[ Design-build contract RFQ/RFP process — contact legal counsel to discuss if applicable

1 Energy service contract — contact legal counsel to discuss if applicable

1 Other: — contact legal counsel to discuss if applicable

Consultant Contract:

[ Architect, engineer, construction project manager, land surveyor, or environmental services — selected (a)
based on demonstrated competence and professional qualifications (Government Code §4526), and (b)
using a fair, competitive RFP selection process (Government Code §§4529.10 et seq.)

[ Architect or engineer when state funds being used — selected (a) based on demonstrated competence and
professional qualifications (Government Code §4526), (b) using a fair, competitive RFP selection process

(Government Code §§4529.10 et seq.), and (c) using a competitive process consistent with Government
Code §§4526-4528 (Education Code §17070.50)

[1 Other professional or specially trained services or advice — no bidding or RFP required (Public Contract
Code §20111(d) and Government Code §53060) — contact legal counsel to discuss if applicable

[ For services other than above, the cost of services is $114,800 or less (as of 1/1/25)

1 No advantage to bidding (including sole source) — contact legal counsel to discuss if applicable

Purchasing Contract:

{SR788270}

[ Price is at or under bid threshold of $114,800 (as of 1/1/25)
[ Certain instructional materials (Public Contract Code §20118.3)

L] Data processing systems and supporting software — choose one of three lowest bidders (Public Contract
Code §20118.1)

[ Electronic equipment — competitive negotiation (Public Contract Code §20118.2) — contact legal counsel
to discuss if applicable



[J CMAS contract [may only include “incidental work or service”’] (Public Contract Code §§10101(a) and
10298(a)) — contact legal counsel to discuss if applicable

[ Piggyback contract for purchase of personal property (Public Contract Code §20118) — contact legal
counsel to discuss if applicable

I Supplies for emergency construction contract (Public Contract Code §§22035 and 22050) — contact legal
counsel to discuss if applicable

1 No advantage to bidding (including sole source) — contact legal counsel to discuss if applicable

[0 Other:

Maintenance Contract:

[ Price is at or under bid threshold of $114,800 (as of 1/1/25)
1 No advantage to bidding (including sole source) — contact legal counsel to discuss

] Other:

3) Explain in detail the facts that support the applicability of the exception marked above:

{SR788270}



AGREEMENT BETWEEN OWNER AND CONTRACTOR

This Agreement, effective February 16, 2026, is by and between the Qakland Unified School
District, in Alameda County, California, hereinafter called the “Owner,” and N G BUILDER
COMPANY, hereinafter called the “Contractor.”

WITNESSETH: That the Contractor and the Owner for the consideration hereinafter named
agree as follows: Harriet Tubman Child Development Center Play Yard Site Improvement Bid No.
25092 (“Project”).

ARTICLE I. SCOPE OF WORK.

The Contractor shall perform within the time stipulated the contract as herein defined, and shall
provide all labor, materials, tools, utility services, and transportation to complete in a workmanlike
manner all of the work required in connection with the following titled Project: Harriet Tubman Child
Development Center Play Yard Site Improvement Project, located at 800 33™ Street, Oakland, CA.

The Project includes Demolish and dispose of the existing play structure, safety surfacing, and
asphalt layer within the designated play area. Work includes installing new play structure, PIP
(Poured-in-Place) safety surfacing, and a new drainage system to serve the play area, Apply double
layer of seal coating. Additional scope includes furnishing and installing new trees with complete
irrigation and drainage systems, as well as preparing the nature space and installing nature play
elements such as logs, stumps, and similar features. All work shall comply with standard safety
requirements and be coordinated with OUSD. Further details are provided in the specifications.

all in strict compliance with Exhibit A and other contract documents related,

Contractor has been selected as the lowest responsible and responsive bidder to perform the work as
follows: Demolish and dispose of the existing play structures, safety surfacing, and asphalt layer
within the designated play area. Work includes installing new play structures, PIP (Poured-in-Place)
safety surfacing, and a new drainage system to serve the play area. Additional scope includes
furnishing and installing new trees with complete irrigation and drainage systems, as well as
preparing the nature space and installing nature play elements such as logs, stumps, and similar
features. All work shall comply with standard safety requirements and be coordinated with OUSD.
Further details are provided in the specifications,

and other Contract Documents relating thereto.

This contract is not subject to the District’s Project Labor Agreement, dated June 30, 2021, which is
available to upload found by going to the OUSD home page: ousd.org > Offices and Departs >
Facilities Planning & Management Department > Click Opportunities drop-down > Project Labor
Agreement(PLA) is at the bottom.

ARTICLE II. CONTRACT DOCUMENTS.
The Contractor and the Owner agree that all of the documents listed in Article 1.1.1 of the

General Conditions form the “Contract Documents” which form the “Contract.” The Contractor and
its subcontractors must use the Owner’s program software KAHUA, INC. for projects.

Agreement Between Owner and Contractor Over $75,000 — N G Builder Company— Harriet Tubman Child Development Center Play
Yard Site Improvement Project - $259,702.00.00



ARTICLE III. TIME TO COMPLETE AND LIQUIDATED DAMAGES.

Time is of the essence in this Contract, and the time of Completion for the Work (“the Contract
Time”) shall be seventy-five (75) calendar days which shall start to run on (a) the date of
commencement of the Work as established in the Owner’s Notice to Proceed, or (b) if no date of
commencement is established in a Notice to Proceed from Owner, the date of Contractor’s actual
commencement of the Work (including mobilization). The Owner anticipates that the Contract
Time will start to run on February 16, 2026, in which case the deadline for Completion would be
May 2, 2026.

The site for the Contract will not be available to the Contractor for construction on the following
dates: N/A. The Contractor shall not be entitled to time extensions for lack of access to the site on
these dates.

Failure to Complete the Work within the Contract Time and in the manner provided for by the
Contract Documents, or failure to complete any specified portion of the Work by a milestone deadline,
shall subject the Contractor to liquidated damages. The actual occurrence of damages and the actual
amount of the damages which the Owner would suffer if the Work were not Completed within the
Contract Time, or if any specified portion of the Work were not completed by a milestone deadline, are
dependent upon many circumstances and conditions which could prevail in various combinations and,
from the nature of the case, it is impracticable and extremely difficult to fix the actual damages.
Damages which the Owner would suffer in the event of such delay include, but are not limited to, loss
of the use of the Work, disruption of activities, costs of administration and supervision, third party
claims, and the incalculable inconvenience and loss suffered by the public.

Accordingly, the parties agree that $1,000.00 per calendar day of delay shall be the damages
which the Owner shall directly incur upon failure of the Contractor to Complete the Work within the
Contract Time or Complete any specified portion of the Work by a milestone deadline, as described
above. Liquidated damages will accrue for failure to meet milestone deadlines even if the Contractor
Completes the Work within the Contract Time.

In addition, Contractor shall be subject to liquidated damages, or actual damages if liquidated
damages are not recoverable under law, for causing another contractor on the Project to fail to timely
complete its work under its contract or for causing delayed completion of the Project. The actual
occurrence of damages and the actual amount of the damages which the Owner would suffer if another
contractor on the Project were to fail to timely complete its work under its contract or delay completion
of the Project are dependent upon many circumstances and conditions which could prevail in various
combinations and, from the nature of the case, it is impracticable and extremely difficult to fix the
actual damages. Damages which the Owner would suffer in the event of such delay include, but are
not limited to, loss of the use of the Work, loss of use of the other contractor’s work, loss of use of the
Project, disruption of activities, costs of administration and supervision, third party claims, the
incalculable inconvenience and loss suffered by the public, and an Owner’s inability to recover its delay
damages from the contractors whose work was delayed by Contractor.

Agreement Between Owner and Contractor Over $75,000 — N G Builder Company— Harriet Tubman Child Development Center Play
Yard Site Improvement Project - $259,702.00.00{SR799843}



Accordingly, the parties agree that $1,000.00 for each calendar day of delay shall be the
amount of damages which the Owner shall directly incur upon Contractor causing another contractor
on the Project to fail to timely complete its work under its contract or causing delayed completion of
the Project.

For Contractor’s obligations regarding claims against Owner from other contractors on the
Project alleging that Contractor caused delays to their work, see General Conditions sections 3.7.4,
3.16 and 6.2.3.

If liquidated damages accrue as described above, the Owner, in addition to all other remedies
provided by law, shall have the right to assess the liquidated damages at any time, and to withhold
liquidated damages (and any interest thereon) at any time from any and all retention or progress
payments, which would otherwise be or become due the Contractor. In addition, if it is reasonably
apparent to the Owner before liquidated damages begin to accrue that they will accrue, Owner may
assess and withhold, from retention or progress payments, the estimated amount of liquidated damages
that will accrue in the future. If the retained percentage or withheld progress payments are not sufficient
to discharge all liabilities of the Contractor incurred under this Article, the Contractor and its sureties
shall continue to remain liable to the Owner until all such liabilities are satisfied in full.

If Owner accepts any work or makes any payment under the Contract Documents after a default
by reason of delays, the payment or payments shall in no respect constitute a waiver or modification of
any provision in the Contract Documents regarding time of Completion, milestone deadlines, or
liquidated damages.

ARTICLE IV. PAYMENT AND RETENTION.

The Owner agrees to pay the Contractor in current funds TWO HUNDRED FIFTY-NINE
THOUSAND SEVEN HUNDRED TWO DOLLARS NO/100 ($259,702.00) for work
satisfactorily performed after receipt of properly documented and submitted Applications for
Payment and to make payments on account thereof, as provided in the General Conditions.

The above contract price does not include any special allowances. The above contract price
includes a general contingency allowance of THIRTY-TWO THOUSAND DOLLARS NO/100
($32,000.00) to pay any additional amounts to which the Contractor may be entitled under the
Contract Documents other than special allowances.

Any payment from a special allowance or general contingency allowance (“Allowance”) is
entirely at the discretion, and only with the advanced written approval, of the Owner. To request
payment from an Allowance, the Contractor must fully comply with the Contract Documents’
requirements related to Notice to Potential Changes, Change Order Requests, and Claims, including
but not limited to Articles 4 and 7 of the General Conditions and its provisions regarding waiver of
rights for failure to comply. If the Owner approves in writing a payment from an Allowance, no
change order approved by Owner’s governing body shall be required, but Contractor must sign an
Allowance expenditure form, after which the Contractor may include a request for such payment in
its next progress payment application. Contractor’s inclusion of a request for such payment in a
progress payment application, or Contractor’s acceptance of a progress payment that includes such
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payment, shall act as a full and complete waiver by Contractor of all rights to recover additional
money related to the underlying basis of such payment; and such waiver shall be in addition to any
other waiver that applies under the Contract Documents (including Article 4 of the General
Conditions). If Contractor requests a time extension or other consideration in connection with or
related to a requested payment from an Allowance, Contractor must comply with the Contract
Documents’ requirements related to Notice to Potential Changes, Change Order Requests, and
Claims, including but not limited to Articles 4, 7, and 8 of the General Conditions and their
provisions regarding waiver of rights for failure to comply, and no such time extension or other
consideration may be issued until a change order is approved by the Owner’s governing body
pursuant to the Contract Documents. The amount of an Allowance may only be increased by a
change order approved by Owner’s governing body. Once an Allowance is fully spent, the Contractor
must request any additional compensation pursuant to the procedures in the Contract Documents for
Notices of Potential Claim, Change Order Requests, and Claims, and payment must be made by a
change order approved by the Owner’s governing body pursuant to the General Conditions. Upon
Completion of the Work, all amounts in an Allowance that remain unspent and unencumbered shall
remain the property of the Owner, Contractor shall have no claim to such funds, the Owner shall be
entitled to a credit for such unused amounts against the above contract price, and the Owner may
withhold such credit from any progress payment or release of retention.

ARTICLE V. CHANGES.

Changes in this Agreement or in the Work to be done under this Agreement shall be made as
provided in the General Conditions.

ARTICLE VI. TERMINATION.
The Owner or Contractor may terminate the Contract as provided in the General Conditions.
ARTICLE VII. PREVAILING WAGES.

The Project is a public work, the Work shall be performed as a public work and pursuant to
the provisions of Section 1770 et seq. of the Labor Code of the State of California, which are hereby
incorporated by reference and made a part hereof, the Director of Industrial Relations has determined
the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime
work in the locality in which the Work is to be performed, for each craft, classification or type of
worker needed to execute this Contract. Per diem wages shall be deemed to include employer
payments for health and welfare, pension, vacation, apprenticeship or other training programs, and
similar purposes. Copies of the rates are on file at the Owner's principal office. The rate of
prevailing wage for any craft, classification or type of workmanship to be employed on this Project is
the rate established by the applicable collective bargaining agreement which rate so provided is
hereby adopted by reference and shall be effective for the life of this Agreement or until the Director
of the Department of Industrial Relations determines that another rate be adopted. It shall be
mandatory upon the Contractor and on any subcontractor to pay not less than the said specified rates
to all workers employed in the execution of this Agreement.

The Contractor and any subcontractor under the Contractor as a penalty to the Owner shall
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forfeit not more than Two Hundred Dollars ($200.00) for each calendar day or portion thereof for
each worker paid less than the stipulated prevailing rates for such work or craft in which such worker
is employed. The difference between such stipulated prevailing wage rates and the amount paid to
each worker for each calendar day or portion thereof for which each worker was paid less than the
stipulated prevailing wage rate shall be paid to each worker by the Contractor.

The Contractor and each Subcontractor shall keep or cause to be kept an accurate record for
Work on this Contract and Project showing the names, addresses, social security numbers, work
classification, straight time and overtime hours worked and occupations of all laborers, workers and
mechanics employed by them in connection with the performance of this Contract or any subcontract
thereunder, and showing also the actual per diem wage paid to each of such workers, which records
shall be open at all reasonable hours to inspection by the Owner, its officers and agents and to the
representatives of the Division of Labor Standards Enforcement of the State Department of Industrial
Relations. The Contractor and each subcontractor shall furnish a certified copy of all payroll records
directly to the Labor Commissioner.

Public works projects shall be subject to compliance monitoring and enforcement by the
Department of Industrial Relations. For all projects over Twenty-Five Thousand Dollars ($25,000), a
contractor or subcontractor shall not be qualified to submit a bid or to be listed in a bid proposal
subject to the requirements of Public Contract Code section 4104 unless currently registered and
qualified under Labor Code section 1725.5 to perform public work as defined by Division 2, Part 7,
Chapter 1 (§§1720 et seq.) of the Labor Code. For all projects over Twenty-Five Thousand Dollars
($25,000), a contractor or subcontractor shall not be qualified to enter into, or engage in the
performance of, any contract of public work (as defined by Division 2, Part 7, Chapter 1 (§§1720 et
seq.) of the Labor Code) unless currently registered and qualified under Labor Code section 1725.5 to
perform public work.

ARTICLE VIII. WORKING HOURS.

In accordance with the provisions of Sections 1810 to 1815, inclusive, of the Labor Code of
the State of California, which are hereby incorporated and made a part hereof, the time of service of
any worker employed by the Contractor or a Subcontractor doing or contracting to do any part of the
Work contemplated by this Agreement is limited and restricted to eight hours during any one calendar
day and forty hours during any one calendar week, provided, that work may be performed by such
employee in excess of said eight hours per day or forty hours per week provided that compensation
for all hours worked in excess of eight hours per day, and forty hours per week, is paid at a rate not
less than one and one-half (1'%) times the basic rate of pay. The Contractor and every Subcontractor
shall keep an accurate record showing the name of and the actual hours worked each calendar day and
each calendar week by each worker employed by them in connection with the Work. The records
shall be kept open at all reasonable hours to inspection by representatives of the Owner and the
Division of Labor Law Enforcement. The Contractor shall as a penalty to the Owner forfeit Twenty-
five Dollars ($25.00) for each worker employed in the execution of this Agreement by the Contractor
or by any subcontractor for each calendar day during which such worker is required or permitted to
work more than eight hours in any one calendar day, and forty hours in any one calendar week,
except as herein provided.
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ARTICLE IX. APPRENTICES.

The Contractor agrees to comply with Chapter 1, Part 7, Division 2, Sections 1777.5 and
1777.6 of the California Labor Code, which are hereby incorporated and made a part hereof. These
sections require that contractors and subcontractors employ apprentices in apprenticeable occupations
in a ratio of not less than one hour of apprentice's work for each five hours of work performed by a
journeyman (unless an exemption is granted in accordance with Section 1777.5) and that contractors
and subcontractors shall not discriminate among otherwise qualified employees as indentured
apprentices on any public works solely on the ground of sex, race, religious creed, national origin,
ancestry or color. Only apprentices as defined in Labor Code Section 3077, who are in training under
apprenticeship standards and who have signed written apprentice agreements, will be employed on
public works in apprenticeable occupations. The responsibility for compliance with these provisions
is fixed with the Contractor for all apprenticeable occupations.

ARTICLE X. DSA OVERSIGHT PROCESS.

The Contractor must comply with the applicable requirements of the Division of State
Architect (“DSA”) Construction Oversight Process (“DSA Oversight Process”), including but not
limited to (a) notifying the Owner’s Inspector of Record/Project Inspector (“IOR”) upon
commencement and completion of each aspect of the Work as required under DSA Form 156; (b)
coordinating the Work with the IOR’s inspection duties and requirements; (c¢) submitting verified
reports under DSA Form 6-C; and (d) coordinating with the Owner, Owner’s Architect, any
Construction Manager, any laboratories, and the IOR to meet the DSA Oversight Process
requirements without delay or added costs to the Work or Project.

Contractor shall be responsible for any additional DSA fees related to review of proposed
changes to the DSA-approved construction documents, to the extent the proposed changes were
caused by Contractor’s wrongful act or omissions. If inspected Work is found to be in non-
compliance with the DSA-approved construction documents or the DSA-approved testing and
inspection program, then it must be removed and corrected. Any construction that covers unapproved
or uninspected Work is subject to removal and correction, at Contractor’s expense, in order to permit
inspection and approval of the covered work in accordance with the DSA Oversight Process.

ARTICLE XI. INDEMNIFICATION AND INSURANCE.

The Contractor will defend, indemnify and hold harmless the Owner, its governing board,
officers, agents, trustees, employees and others as provided in the General Conditions.

By this statement the Contractor represents that it has secured the payment of Workers'
Compensation in compliance with the provisions of the Labor Code of the State of California and
during the performance of the work contemplated herein will continue so to comply with said
provisions of said Code. The Contractor shall supply the Owner with certificates of insurance
evidencing that Workers' Compensation Insurance is in effect and providing that the Owner will
receive thirty (30) days' notice of cancellation.

Contractor shall provide the insurance set forth in the General Conditions. The amount of
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general liability insurance shall be $2,000,000 per occurrence for bodily injury, personal injury and
property damage and the amount of automobile liability insurance shall be $1,000,000 per accident
for bodily injury and property damage combined single limit.

ARTICLE XII. ENTIRE AGREEMENT.

The Contract constitutes the entire agreement between the parties relating to the Work, and
supersedes any prior or contemporaneous agreement between the parties, oral or written, including
the Owner's award of the Contract to Contractor, unless such agreement is expressly incorporated
herein. The Owner makes no representations or warranties, express or implied, not specified in the
Contract. The Contract is intended as the complete and exclusive statement of the parties’ agreement
pursuant to Code of Civil Procedure section 1856.

ARTICLE XIII. EXECUTION OF OTHER DOCUMENTS.

The parties to this Agreement shall cooperate fully in the execution of any and all other
documents and in the completion of any additional actions that may be necessary or appropriate to
give full force and effect to the terms and intent of the Contract.

ARTICLE XIV. EXECUTION IN COUNTERPARTS.

This Agreement may be executed in counterparts such that the signatures may appear on
separate signature pages. A copy, or an original, with all signatures appended together, shall be
deemed a fully executed Agreement.

ARTICLE XV. BINDING EFFECT.

Contractor, by execution of this Agreement, acknowledges that Contractor has read this
Agreement and the other Contract Documents, understands them, and agrees to be bound by their
terms and conditions. The Contract shall inure to the benefit of and shall be binding upon the
Contractor and the Owner and their respective successors and assigns.

ARTICLE XVI. SEVERABILITY; GOVERNING LAW; CHOICE OF FORUM.

If any provision of the Contract shall be held invalid or unenforceable by a court of competent
jurisdiction, such holding shall not invalidate or render unenforceable any other provision hereof. The
Contract shall be governed by the laws of the State of California. Any action or proceeding seeking
any relief under or with respect to this Agreement shall be brought solely in the Superior Court of the
State of California for the County of Alameda, subject to transfer of venue under applicable State law,
provided that nothing in this Agreement shall constitute a waiver of immunity to suit by Owner.

ARTICLE XVII. AMENDMENTS.

The terms of the Contract shall not be waived, altered, modified, supplemented or amended in
any manner whatsoever except by written agreement, including a change order, signed by the parties
and approved or ratified by the Governing Board.
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ARTICLE XVIII. ASSIGNMENT OF CONTRACT.

The Contractor shall not assign or transfer by operation of law or otherwise any or all of its
rights, burdens, duties or obligations without the prior written consent of the surety on the payment
bond, the surety on the performance bond and the Owner.

ARTICLE XIX. WRITTEN NOTICE.

Written notice shall be deemed to have been duly served if delivered in person to the
individual or member of the firm or to an officer of the corporation for whom it was intended, or if
delivered at or sent by registered or certified or overnight mail to the last business address known to
the person who gives the notice.

ARTICLE XX. SANCTIONS IN RESPONSE TO RUSSIAN AGGRESSION.

The Owner is using State of California funds for this Contract, and therefore Contractor must
comply with the Governor’s March 4, 2022, Executive Order N-6-22 (“Order”) relating to any
existing sanctions imposed by the United States government and the State of California in response
to Russia’s actions in Ukraine, including additional requirements for contracts of $5 million or
more. Failure to comply may result in the termination of the Contract.

CONTRACTOR:
N G BUILDER COMPANY

Signature:

Name: Date:

(Chairman, Pres., or Vice-Pres.

Signature
Name: Date:
(Secretary, Asst. Secretary, CFO, or Asst. Treasure)

OAKLAND UNIFIED SCHOOL DISTRICT

Jennifer Brouhard, President, Board of Education Date

Denise Gail Ed.D., Interim Superintendent Date
and Interim Secretary, Board of Education
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ARTICLE XVIII. ASSIGNMENT OF CONTRACT.

The Contractor shall not assign or transfer by operation of law or otherwise any or all of its
rights, burdens, duties or obligations without the prior written consent of the surety on the payment
bond, the surety on the performance bond and the Owner.

ARTICLE XIX. WRITTEN NOTICE.

Written notice shall be deemed to have been duly served if delivered in person to the
individual or member of the firm or to an officer of the corporation for whom it was intended, or if
dclivered at or sent by registered or certified or overnight mail to the last business address known to
the person who gives the notice.

ARTICLE XX. SANCTIONS IN RESPONSE TO RUSSIAN AGGRESSION.

The Owner is using State of California funds for this Contract, and thercfore Contractor must comply
with the Governor’s March 4, 2022, Exccutive Order N-6-22 (“Order”) relating to any existing
sanctions imposcd by the United States government and the State of California in response to
Russia’s actions in Ukraine, including additional requirements for contracts of $5 million or

morc. Failurc to comply may result in the termination of the Contract.

CONTRACTOR:
N G BUILDER COMPANY /ﬂ
Signature: /4 ,(,C}Z ,} é_ V,_ﬁ/?“
I ATRN IS
Name: ) Ona\G S (‘)\\Y Wy et Date: )\ l b /Z§

(Chairman, Pres., or Vice-Pres. 6) NN

Signature
Name: Date:
(Secretary, Asst. Secretary, CFO, or Asst. Treasure)

OAKLAND UNIFIED SCHOOL DISTRICT

D 12/11/2025
Jennifer Brouhard, President, Board of Education Date
0% P :;.aii,lr-;m}._ " 12/11/2025
Denisc Gail. Ed.D., Interim Supcrintendent Date

and Interim Sccretary, Board of Education

Agreement Between Owner and Contractor Over $75,000 — N G Builder Company— Harriet Tubman Child Development Center Play
Yard Site [mprovement Project - $259,702.00.00{SR799843 }



COREY.HOLLIS
Denise Saddler

COREY.HOLLIS
Jennifer Brouhard


m 11/13/2025

Preston Thomas (Nov 13, 2025 22:07:28 PST)

Preston Thomas, Chief Systems & Services Officer, Date

Approved As To Form:

W ales 11/13/2025

OUSD%Facilities Legal Counsel Date

1078311

CALIFORNIA CONTRACTOR'S

LICENSE NO.

07/31/2027

LICENSE EXPIRATION DATE

NOTE:

Contractor must give the full business address of the Contractor and sign with
Contractor’s usual signature. Partnerships must furnish the full name of all partners
and the Agreement must be signed in the partnership name by a general partner with
authority to bind the partnership in such matters, followed by the signature and
designation of the person signing. The name of the person signing shall also be typed
or printed below the signature. Corporations must sign with the legal name of the
corporation, followed by the name of the state of incorporation and by the signature
and designation of the chairman of the board, president or any vice president, and then
followed by a second signature by the secretary, assistant secretary, the chief financial
officer or assistant treasurer. All persons signing must be authorized to bind the
corporation in the matter. The name of each person signing shall also be typed or
printed below the signature. Satisfactory evidence of the authority of the officer
signing on behalf of a corporation shall be furnished.
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School:
Project:
Project #:
Estimate:

Oakland Unified School District
Division of Facilities Planning and Management

BID OPENING TABULATION SHEET

Monday, October 20, 2025

2:00 p.m.

April Clement

Harriet Tubman Child Development Center Date:

PlayYard Site Improvement Time:

25092 Project Mgr:
$  320,000.00 Architect:

Signature of Witness to Bid

Slgnature of Bid Opener

N/A

Company: |A CST Group Inc., dba Dynasel USA Base Bid: | $ 475,697.00 Required Day of Bid:
Address: 1309 Laurelwood Road, Suite 18-1 Allowance: ' $ 32,000.00 Signed Bid Form X
City/State: |Santa Clara, CA 95054 TOTAL: % 507,697.00 Addendum Acknow. X
Phone: |408-464-0993 Alternates Bid Bond | X
Fax: '408-496-0306 Non-Collusion X
Tran Contracting Certification | NA
Time Submitted Date Submitted Site Visit Certification X
1:58 p.m. 10/20/2025 Contractor's Sub List X
Debarment Suspension & Schd Z
Local Business Participation Form WA
Time Opened Date Opened DVBE Forms WA
2:03 pim,. 10/20/2035
Company:  Cestarollo Construction LLC Base Bid: | $ 298,225.00 Required Day of Bid:
Address:  |2400 Las Gallinas Avenue, Suite #1415 Allowance: | $ 32,000.00 Signed Bid Form X
City/State: San Rafael, CA 94903 TOTAL: $ 330,225.00 Addendum Acknow. X
Phone: |415-246-2074 Alternates | Bid Bond X
Fax: | Non-Collusion X
| Iran Contracting Certification NA
Time Submitted Date Submitted Site Visit Certification X
1:59 p.m. 10/20/2025 Contractor's Sub List X
| Debarment Suspension & Schd 2
| Local Business Participation Form WA
Time Opened Date Opened DVBE Forms WA
| 2:08 p.m. 10/20/2025
Company:  MOKA Engineering and Construction LLC Base Bid: $ 295,000.00 Required Day of Bid:
Address: 3315 Montgomery Drive, Unit 312 Allowance: - $ 32,000.00 Signed Bid Form | X
City/State: Santa Clara, CA 95054 TOTAL: | $ 327,000.00 Addendum Acknow. X
Phone: 1646-342-0620 Alternates | Bid Bond L X
Fax: Non-Collusion X
Iran Contracting Certification NA
Time Submitted Date Submitted Site Visit Certification X
1:50 p.m. 10/20/2025 Contractor's Sub List X
Debarment Suspension & Schd Z X
Local Business Participation Form WA
Time Openes Date Opened DVBE Forms WA
2:14 p.m, L0/20/2025
Company: | Native Soil, Inc. Base Bid: $ 447,379.00 Required Day of Bid:
Address: 1721 Broadway, Suite #201 Allowance: 1 $ 32,000.00 Signed Bid Form
City/State: Oakland, CA 94612 TOTAL: $ 476,379.00 Addendum Acknow.
Phone: '510-590-1361 Alternates: Bid Bond
Fax: Non-Collusion

Time Submitted
1:43 p.m.

Time Opened
2:22 p.m.

Date Submitted
10/2072025

D¢ il
10/20/2025

Iran Cc:ntractfng Certification

Site Visit Certification

Contractor's Sub List

Debarment Suspension & Schd Z

Local Business Participation Form

DVBE Forms

=
E Eixx x Exxxx




Oakland Unified School District

Division of Facilities Planning and Management

BID OPENING TABULATION SHEET

Company: |Guerra Construction, Inc. Base Bid: ' $ 296,000.00 Required Day of Bid:
Address: ____|984 Memorex Drive Allowance: $ 32,000.00 Signed Bid Form | X
City/State: | Santa Clara, CA 95050 TOTAL: R ] 328,000.00 Addendum Acknow. | X
IPhone:  |408-244-9848 Alternates: ; Bid Bond [ X
Fax: 1 | Non-Collusion | X
| | _ Iran Contracting Certification NA
| Time Submitted Date Submitted Site Visit Certification X
| 1:26 p.m. 10/20/2025 Contractor's Sub List X
' Debarment Suspension & Schd Z
- Local Business Participation Form WA
Time Opened Pate Opened DVBE Forms WA
Company: NG Builders Company |Base Bid: | $ 227,702.00 Required Day of Bid: |
Address: |3100 Dutton Avenue, Suite #223 Allowance: ' $ 32,000.00 Signed Bid Form | X
City/State:  'Santa Rosa, CA 95407 TOTAL: | $ 259,702.00 Addencum Acknow. |- X
Phone: 707-852-5046 Alternates: Bid Bond X
Fax: Non-Collusion | X
Iran Contracting Certification NA
| Time Submitted Date Submitted Site Visit Certification X
12:58 p.m. 10/20/2025 Contractor's Sub List X
Debarment Suspension & SchdZ | X
Local Business Participation Form WA
Time Openel Date Qpened DVBE Forms WA
2:32 p.m. 10/20/2025
Company:  Redwood Engineering Construction Base Bid: | $ 319,000.00 Required Day of Bid: |
Address: 416 D Street Allowance: | $ 32,000.00 Signed Bid Form X
City/State: Redwood City, CA 94063 TOTAL: ' $ 351,000.00 Addendum Acknow. | X
Phone: 925-819-2960 Alternates: . Bid Bond | X
Fax: 650-369-5258 Non-Collusion X
Iran Contracting Certification NA
Time Submitted Date Submitterd Site Visit Certification X
12:09 pum. 10/20/2025 Contractor's Sub List X
Debarment Suspension & Schd Z X
| Local Business Participation Form WA
| i Time Opened Date Opened DVBE Forms WA
‘ 235 0,01, 10/20/2025 |
|
Company: Base Bid: Required Day of Bid: |
Address: Allowance: Signed Bid Form
City/State: TOTAL: Addendum Acknow,
Phone: Alternates:
Fax:
Schedule Z Form
Time Submitte| Date Submitted Fingerprint Acknowledge Form
Other Contract Documents
Time Opened Date Opened

Written By:

Read By: Juanita Hunter




0042 00
BID FORM AND PROPOSAL

To: Governing Board of Trustees of the Oakland Unified School District (“District”)

rom: &) Bl (aaseny
(Insert Proper Name of Bidder)

The undersigned declares that the Contract Documents including, without limitation, the Notice to
Bidders and the Instructions to Bidders have been read and agrees and proposes to furnish all
necessary labor, materials, and equipment to perform and furnish all work in accordance with the
terms and conditions of the Contract Documents, including, without limitation, the Drawings and
Specifications of the Harriet Tubman CDC Play Yard Site Improvement Project, Bid No. 25092
(“Project”) and will accept in full payment for that Work the following total lump sum amount, all taxes
included:

\ » — -— - -
A Tuo Mundied Mcunw  Qevenr Povse?Dollars $.221 77102 .60
. n Vi
Base Bid 8even hunaiad (Wi o

B. Thirtv-Two Thousand Dollars $ 32,000.00
10% Owner’s Contingency

The Owner's Contingency of ten percent (10%) shall only be allocated for items relating to the Work
that could not reasonably have been foreseen at the time of bid. Contractor shall not bill for or be
due any portion of this allowance unless the District has identified specific work, Contractor has
submitted a price for that work or the District has proposed a price for that work, the District has
accepted the cost for that work, and the District has authorized Contractor’s use of the Owner’s
Contingency. Contractor hereby authorizes the District to execute a unilateral deductive change order
at or near the end of the Project for all or any portion of the allowance not allocated.

C. M\A/ Dollars $ UM
Allowance 1 - [Insert detailed description]
D. Bl Wwundeed X X NI thov Do]lar& o .._" I $ 2:; r:i 2 10 2 - 00
TOTAL BID * (Assumes Alternates Not Included in Method of Determining Low Bid)

T ]

The undersigned has checked carefully all the above figures and understands that the District is not
responsible for any errors or omissions on the part of the undersigned in making this bid. &
VU

] .4

N 14 Yy,

2 i o f, ,)r' ."..__::. .'J J L
Enclosed find certified or cashier's check no. :"( 7;& TX_ ?_‘*-k LIl /¢ of the
_ . - - Bank for _
Dollars ($ ) of Bidder’s Bond of the _surety company

in an amount of not less tharn ter-percent (10%) of the entire bid. The undersigned further agrees,
on the acceptance of this proposal, to execute the Contract, provide the required bonds and
insurance, and that, in case of default in executing these documents within the time fixed by the
Contract Documents, the proceeds of the check or bond accompanying this bid shall be forfeited and

Bid Forms

Design-Bid-Build
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shall become the property of the District.

Descriptions of alternates are primarily scope definitions and do not necessarily detail the full range
of materials and processes needed to complete the construction.

1. Contractor agrees to commence and complete the work within the time specified in the Notice to
Proceed. It is understood that this bid is based upon completing the work within the number of
calendar days specified in the Contract Documents.

2. The liquidated damages clause of the General Conditions and Special Conditions is hereby
acknowledged.

3. The following documents are attached hereto:

Bid Bond on the District’s form or other security
Designated Subcontractors List

Non-Collusion Affidavit

Project Warranty

4. Receipt and acceptance of the following Addenda is hereby acknowledged:
Addendum No. 1 _ﬁ_ Dated?‘XM A0S
7 Wt b A0S
Addendum No. 2 Dated: P

Addendum No. 3 Dated:
Addendum No. 4 Dated:
Addendum No. 5 Dated:

5. Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted (as the
terms “claim” and “knowingly” are defined in the California False Claims Act, Cal. Gov. Code, §12650
et seq.), the District will be entitled to civil remedies set forth in the California False Claim Act. It may
also be considered fraud and the Contractor may be subject to criminal prosecution.

6. The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout the period
of the contract, licensed by the State of California to do the type of work required under the terms of
the Contract Documents. Bidder further certifies that it is regularly engaged in the general class and
type of work called for in the Contract Documents.

Furthermore, Bidder hereby certifies to the District that all representations, certifications, and
statements made by Bidder, as set forth in this bid form, are true and correct and are made under

penalty of perjury.
Datedthis | L dayof_ () A 2027
Name of Bidder A (o \20\Mv  (aenpona (
Bid Forms '
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Type of Organization SC \e Pro>
Ly A A h

4 -
Signature YA 7

Signed by_[Qlc f?dla/ ééf/7{/f{, T
Title of Signer (AN

Address of Bidder L0 DUan Aue SuXe 223  Sknk fosa F TS YOF

Bidder's Taxpayer Identification No. 7 (. - 3315 71
Telephone Number /(\]1— 65 & ~S 04 ¢
Fax Number -7

E-maij 5'¢ é—’?”?j?.bw [ders . LLL Website £/
Contractor’s License No(s).: No.: ,!(_)75'31! Classzﬂ and g Expiration Date: 1(3/ 22?
No.: Class: Expiration Date:

No.: Class: Expiration Date:

If Bidder is a corporation, affix corporate seal.
Name of Corporation: /(M

President: /(/‘}4

Secretary: A/ /47

Treasurer: /-~ V

Manager: ’/,4

Bid Forms
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0043 36
DESIGNATED SUBCONTRACTORS LIST

In compliance with the “Subletting and Subcontracting Fair Practices Act,” California Public Contract Code sections
4100 to 4114, and any amendments thereto, each Bidder shall provide the information requested below for each
subcontractor who will perform work, labor or render service to Bidder in or about the construction of the Work in an
amount in excess of one-half of one percent (greater than 0.5 %) of the Bidder’s Total Bid Price and shall further set
forth the portion of the Work which will be done by each subcontractor. Bidder shall list only one subcontractor for
any one portion of the Work.

If the Bidder fails to specify a subcontractor for any portion of the Work to be performed under the Contract, it shall
be deemed to have agreed to perform such portion itself, and shall not be permitted to subcontract that portion of
the Work except under the conditions hereinafter set forth below.

Subletting or subcontracting of any portion of the Work in excess of one half of one percent (greater than 0.5%) of
the Total Bid Price for which no subcontractor was designated in the original bid shall only be permitted in cases of
public emergency or necessity, and then only after District approval.

Pursuant to California Labor Code § 1725.5, for any project exceeding Twenty-Five Thousand Dollars ($25,000), each
listed subcontractor must be registered as a Public Works Contractor with the California Department of industrial
Relations (DIR) at the time of bid submission. Each Bidder shall provide the DIR Public Works Contractor Registration
Number for each subcontractor listed. Failure to comply with this requirement may result in bid rejection.

An inadvertent error in listing a California contractor's license number shall not be grounds for filing a bid protest or
for considering the bid nonresponsive if the Bidder submits the corrected contractor’s license number to the District
within 24 hours after the bid opening, or any continuation thereof, so long as the corrected contractor's license
number corresponds to the submitted name and location for that subcontractor.

If the Contractor fails to specify a subcontractor for any portion of the Work to be performed under the Contract in
excess of one-half of 1 percent (0.5%) of the Contractor's total bid, the Contractor shall be deemed to have agreed
to perform such portion itself, and shall not be permitted to subcontract that portion of the Work except under the
conditions hereinafter set forth.

Subletting or subcontracting of any portion of the Work as to which no subcontractor was designated in the original
bid shall only be permitted in cases of public emergency or necessity, and then only after a finding reduced to writing
as a public record of the legislative body of the District.

For all projects over Twenty-Five Thousand Dollars ($25,000): For any bid proposal submitted, and for any contract
for public work entered into, an inadvertent error in listing a subcontractor who is not registered under Labor Code
section 1725.5 shall not be grounds for filing a bid protest or grounds for considering the bid nonresponsive, provided
that either: the subcontractor is registered prior to the bid opening; or the subcontractor is registered and has paid
the penalty registration fee specified in Labor Code section 1725.5(a)(2)(E), if applicable, within 24 hours after the
bid opening; or the subcontractor is replaced by another registered subcontractor under Public Contract Code section
4107. Failure of a listed subcontractor to be registered shall be grounds under Public Contract Code section 4107
for the Contractor, with the District's consent, to substitute a registered subcontractor for the unregistered
subcontractor.

Failure to provide this information in a legible manner may result in the rejection of an otherwise acceptable bid.

Project: Harriet Tubman Chlid Developr_nent Center Play Yard Site Improvement Bld No. 25092

'f' _.'. !f. ‘) / A '
Name of Bldder: Ad 2 L} \ ARy ( VW (X LA (/ /
Bid Forms
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Bidd 7 -
AuthzzlgedSIgnature ﬂ//%ﬂtd’w &S 6‘*"??(0 ]4‘ v (o

Name and Location Description of Work
Qf_Sub_c_o_m_a_clo_ to be Subcontracted

Name: thwﬁon TIhndisly,es  The ﬁf

Address: Z\Mo ¢ ¢ed\or St Tempe AZ

Ph: F06 -55 8- US4 Fax:Gp2- 340- 4ol License No., L L7 2G|
Name and Location Description of Work

of Subcontractor to be Subcontracted

Name: (3 6 Bushuss Pla Y j.'gW\A Tnsde i

Address: 4542 (pydcecdAurs Place
UV poore ¢ qUYs S

Ph: 425- $Uc - 9023 Fax: License No. 150759
Nemeandlocation | Descriptionof Work
of Subcontractor to be Subcontracted

Name:

Address:

Ph: Fax: License No.

NemeandLocation | Description of Work
of Subcontractor to be Subcontracted

Name:

Address:

Ph: Fax: License No.

Name and Location Description of Work

of Subcontractor to be Subcontracted

Name: -

Address:

Ph: Fax: License No. B
Nemeandloeson | Descriptionof Work
of Subcontractor to be Subcontracted

Name:

Bid Forms
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Address:

e A A P

Name and Location

of Subcontractor

Name:

License No.

A S o Pl ot Pl P ot R P Pl o kot o Pt ] P (ol S Bl B o S B B et o it o ot o o o o o o

Description of Work
to be Subcontracted

Address:

i ot o ot ot ot Pt o ot B o S Pt B o P P . P et P P Pl P

Name and Location
of Subcontractor

Name:

License No.

S Pk ot o . ok Bt St ot o ) o o it ot o P 0 o o P et S ot o B ot ok S S s ot . o ot

Description of Work
to be Subcontracted

Address:

Name and Location

License No.

Pt P o Pl o Tl o it it ot it o ot P Sl ot o B o o Pt S o P o ot o i o o o i ot i o

Description of Work

of Subcontractor 1o be Subcontracted
Name:

Address:

Ph: Fax: License No.

I am the authorized representative of the Bidder submitting this Designated Subcontractors List and | declare that
each subcontractor listed holds a valid and current contractor license in good standing in California to perform the
portion of work for which the subcontractor is listed.

| declare under penalty of perjury under the laws of trle State of California that the foregoing is true and correct and
that this declaration is executed on |S§ \L , 20245, at 5’1,3,&-&\ lzozx[cfty], & A [state].

Signature: /Z // A — /
S

6‘ -
F’_r_f_nm.‘cune;;.l-;’f_'é_@éi (45! “/, C TI lefvel

Title: GZW _—
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BOND# CIC1963997

006110
BID BOND
WHEREAS, N G Builder Company , as Principal, and

Capito! Indemnity Torporation , as Surety, a corporation organized and existing under and by virtue of the
laws of the State of Wisconsin _ and authorized to do business as a surety in the State of California,
are held and firmly bound unto the Oakland Unified School District (“District”), as Obligee, in the sum of
Twenty Six Thousand One Hundred & 00/100*** DOLLARS
($_26,100.00 ), being not less than ten percent (10%) of the Total Bid Price; for the payment of which

sum will and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns,
jointly and severally, firmly by these presents.

WHEREAS, said Principal has submitted a bid to the District to perform all Work required for the Harrlet
Tubman CDC Play Yard Site Improvement], Bid No. 25092 as set forth in the Notice to Bidders and accompanying
Contract Documents.

NOW, THEREFORE, if said Principal is awarded a Contract for the Work by the District and, within the time
and in the manner required by the above-referenced Contract Documents, enters into the written form of Contract
bound with said Contract Documents, furnishes the required bonds (one to guarantee faithful performance and the
other to guarantee payment for labor and materials), furnishes the required insurance certificates and endorsements,
and furnishes any other certifications as may be required by the Contract, then this obligation shall be null and void;
otherwise it shall remain in full force and effect.

Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the
terms of the Contract or the notice inviting bids, or to the work to be performed thereunder, or the specifications
accompanying the same, shall in any way affect its obligation under this bond, and it does hereby waive notice of any
such change, extension of time, alteration, or addition to the terms of the Contract of the notice inviting bids, or to the
work, or to the specifications.

The bid security will be held by the District for ten (10) days after the period for which bids must be held open or until
posting by the successful bidder(s) of the bonds, certificates of insurance required and return of executed copies of
the Agreement, whichever first occurs, at which time the bid security will be returned.

!n the event suit is brought upon this bond by the District and judgment is recovered, said Surety shall pay all costs
incurred by the District in such suit, including reasonable attorneys’ fees to be fixed by the court.

SIGNED AND SEALED, this _16th__gay of October 12025
N G Builder Company Capitol Indemnity Corporation
Prmclp I/ I - éurcty 7
J, /(‘ )’ > ‘_/.!-.

By:/ ‘:LZ/ T By: YL 77 e B D

-SI.gI'}F!U.il;' bu.\n..]ﬁ]re 7 _H o ‘;Z?{‘"L:(_

Michael D l-apf’é Attorney-ln—Fact

(SEAL) (SEAL)

Bid Forms
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ALL-PURPOSE ACKNOWLEDGEMENT

A notary public or other officer completing this certificate
verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the
truthfulness, accuracy, or validity of that document.

STATEOF Arizona )SS
COUNTY OF Maricopa )
On 10/16/2025 before me, Michelle Lee Eldridge , Notary Public, personally appeared

Michael D. Lapre

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the
instrument.

I certify under PENALTY OF PERJURY under the laws of the State of AfiZONa _ that the foregoing paragraph is true and correct.

MICHELLE LEE ELDRIDGE
NOTARY PLIBLIC - AHIZONA
MARICOPA COUNTY
COMMISSION # 621694
2 MY COMMIESION EXPIRES
Signatufe . I\ N g - JANUARY 17, 2027

WITNESS my hand and official seal.

This area for official notarial seal.

OPTIONAL SECTION - NOT PART)OF NOTARY ACKNOWLEDGEMENT
CAPACITY CLAIMED BY SIGNER

Though statute does not require the Notary to flll in the data below, doing so may prove Invaluable to persons relying on the
documents.

[ mpivibuaL

[_] CORPORATE OFFICER(S) TITLE(S)

[] PARTNER(S) (] umrTep [] GENErAL
[/] ATTORNEY-IN-FACT

[ TRusTEE(S)

] GUARDIAN/CONSERVATOR

] oTHerR

SIGNER IS REPRESENTING:

Name of Person or Entity Name of Person or Entity

OPTIONAL SECTION - NOT PART OF NOTARY ACKNOWLEDGEMENT
Though the data requested here is not required by law, It could prevent fraudulent reattachment of this form.

THIS CERTIFICATE MUST BE ATTACHED TO THE DOCUMENT DESCRIBED BELOW
TITLE OR TYPE OF DOCUMENT: -

NUMBER OF PAGES DATE OF DOCUMENT

SIGNER(S) OTHER THAN NAMED ABOVE -

h—___.—____



CAPITOL INDEMNITY CORPORATION CIC1963997
POWER OF ATTORNEY Bond Number

KNOW ALL MEN BY THESE PRESENTS, That the CAPITOL INDEMNITY CORPORATION, a corporation of the State of Wisconsin, having its
principal offices in the City of Middleton, Wisconsin, does make, constitute and appoint

MICHAEL D LAPRE; ESTEBAN FLORES: R.M. FRIEDIK; PHIILIP SIMONS; ARTYCE JOHSON; TARYN CHESTER ~--<--x--memmemesencex

----------------------- BELENDA JOHNSON; MICHAEL SIMONS; MICHELLE L. ELDRIDGE; ] C. SHIVELY; LAUREN CASEY ALEXANDER --seeemememmemoooooooo

its true and lawful Attomey(s)-in-fact, to make, execute, seal and deliver for and on its behalf, as surety, and as its act and deed, any and all bonds, undertakings
and contracts of suretyship, provided that no bond or undertaking or contract of suretyship executed under this authority shall exceed in amount the sumn of

ALL WRITTEN INSTRUMENTS IN AN AMOUNT NOT TO EXCEED: $20,000,000.00

This Power of Attorney is granted and is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors
of CAPITOL INDEMNITY CORPORATION at a meeting duly called and held on the 15th day of May, 2002

“RESOLVED, that the President, Exceutive Vice President, Vice President, Secretary or Treasurar, acting individually or otherwise, be and they hereby are
granted the power and authorization to appoint by a Power of Attorney for the purposes only of executing and altesting bonds and undertakings, and ather
wnitings obligatory in the nature thereof, one or more resident vice-presidents, assistant secretaries and attorney(s)-in-fact, each appointee to have the powers and
duties usual to such offices to the business of this company, the signature of such officers and seal of the Company may be affixed 1o any such power of nttorney
or to any certificate relating theroto by facsimile, and any such power of attormey or certificate bearing such facsimile signatures ar facsimile seal shall be valid
and binding upon the Company, and any such power so exeouted and certificd by facsimile signatures and facsimile seal shall be valid and binding upon the
Company in the future with respect to any bond or undertaking or other writing obligatory in the nature thereof to which it is attached Any such appointment
may be revoked, for cause, or without cause, by any of said officers, nt any time "

In connection with obligations in favor of the Florida Department of Transportation only, it is agreed that the power and authority hereby given to the Attorney-
in-Fact includes any and all consents for the release of retained percentages and/or final estimates on engineering and constriction cotitracts required by the State
of Florida Department of Transportation 1t is fully understood that consenting to the State of Florida Depariment of Transportation making payment of the final
estimale to the Contractor and/or its assignee, shall nol reliove this surety company of any of its obligations under its bond.

[n connection with abligations in favor of thie Kentucky Department of Highways anly, it is agreed that the power and aulhority hereby given to the Atlorney-in-
Fact cannot be modified or revoked unless prior wrilten personal notice of such interd has been given to the Commissioner ~ Department of Highways of the
Commonwealth of Kentucky at least thirty (30) days prior to the modification or revocation,

IN WITNESS WHEREOF. the CAPITOL INDEMNITY CORPORATION has caused these presents to be signed by its officer undersigned and its
corporate seal to be hereto affixed duly attested, this 1st day of September, 2022

Attest: WNL T /L_’

Ryan J. Bymes
Senior Vice President,
Chief Financial Officer and Treasurer

Todd Burrick
Chief Underwriting Officer

STATE OF WISCONSIN } S5

CAPITOL INDEMNITY CORPORATION

e 67

Adam L. Sills
Chief Executive Officer and President

COUNTY OF DANE

On the 1st day of September, 2022 before me personally came Adam L Sills, to me known, who being by me duly sworn, did depose and say: that he resides
in the County of New York, State of New York; that he is Chief Executive Officer and President of CAPITOL INDEMNITY
CORPORATION, the corporation described in and which exeeuted the abave instrument; that he knows the seal of the said corporation; that the seal affixed to
sitfd Iistrument 15 such corporate seal; that it was so affixed by order of the Board of Dircators of said corporation and that he signed his name thereto by like order

David J. Regele
Notary Public, Dane Co., WI

e } 8.8 My Commission Is Permanent

COUNTY OF DANE

I, the undersigned, duly elected to the office stated below, now the incumbent in CAPITOL INDEMNITY CORPORATION, a Wisconsin Corporation,
authorized to make this certificate, DO HEREBY CERTIFY that the foregoing attached Power of Attorney remains in full force and has not
been revoked: and furthenmore, that the Resolution of the Board of Directors, set forth in the Power of Attomey is now in force.

October .20 25

durprrs I Brsoiiss

Suzanne M. Broadbent
Sccretary

Signed and sealed at the City of Middleton, State of Wisconsin this day of

THIS DOCUMENT HAS BEEN GENERATED FOR A SPECIFIC BOND. IF YOU HAVE ANY QUESTIONS CONCERNING THE
AUTHENTICITY OF THIS DOCUMENT CALL 800-475-4450 CIC-ePOA-M (Rev. 09-2022)



004510
NON-COLLUSION AFFIDAVIT

In accordance with Public Contract Code section 7106, the undersigned declares that he or she holds the position
listed below with the bidder, the party making the foregoing bid, that the bid is not made in the interest of, or on
behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is
genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder
to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any
bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of
the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other
bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the
proposed contract; that ail statements contained in the bid are true; and, further, that the bidder has not, directly or
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information
or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association,
organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid, and has not
paid, and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited
liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power to
execute, and does execute, this declaration on behalf of the bidder.

| declare under penalty of perjury underthe laws of the State of California that the foregoing is true and correct.

— w\
p— '

?(ature . _ i
: .
A cehroles Gg(r\'lerre i
Typed or Printed Name

Owon e 2.
Title

Bidder

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document gwhich this
certificate is attached, and not the truthfulness, accuracy, or validity of that document.

Subscribed and sworn before me [Seal]
This 24 day of Ockope , 2025 _

Notary Public in and for ...~
the State of California™

Bid Forms

Design-Bid-Build

Harriet Tubman CDC Play Yard Site Improvement
Project No. 25092



CALIFORNIA JURAT GOVERNMENT CODE § 8202

A notary public or other officer completing this certificate verifies only the identity of the individual who signed
the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California

County of Sema> o

Subscribed and sworn to (or affirmed) before me on

this _ 25 day of @ Chepey 2025 by

Date Month Year
YOGITA SANGWAN m N ebalay Srukieyres
Notary Public - California Z
Sonoma County §
Commission # 2389430
My Comm. Expires Jan 4, 2026 (and (2) NYZ )

Name(s) of Signer(s)
(e —

proved to me on the basis of satisfactory evidence to
be the peryl(s) who appeared before me.

Signature Shébmg e

Place Notary Seal and/or Stamp Above L_@v wre-@,NotaryMu__,

OPTIONAL

Completing this information can deter alteration of the document or
fraudulent reattachment of this form to an unintended document.

Description of Attached Document
Title or Type of Document: _ N/}m -~ Co ((Lc_lp_'i e ﬂ”ﬁﬁ?(ﬁdm +

Document Date: (o / 20 /2@15 Number of Pages: !

Signer(s) Other Than Named Above:

©2019 National Notary Association

e e e e S R S e B R A D R R e R A R R R RESRReS



SUFFICIENT FUNDS DECLARATION
DOCUMENT 00 41 06

(Labor Code section 2810)
To Be Executed by Bidder and Submitted with Bid

Owner: Oakland Unified School District B : -
Contract: ) & Bu-n ) 4 Conmpeny ///arr.,o/' b e Pid M 2509

I, Dhwhw\ees (5 M i772¢ declare that | am the AWy [insert title] of
LGBy ooy , the entity making and submitting the bid for the above Project that accompanies
this Declaration, andl that such bid includes sufficient funds to permit L & Buw |d Lwzeeylinsert name of
entity] to comply with all local, state or federal labor laws or regulations during the Project, including payment of
prevailing wage, and that L (L. c-,-}J;rumm{inseﬂ name of entity] will comply with the provisions of Labor
Code section 2810(d) if awarded the Contract.

| declare under penalty of perjury under the laws of the State of California that the foregoing is true and

correct and executed on Q(;} 70 2025 at %:fi‘u [eity], (A [state].
‘\

Date: /0/20//7424

Print Title: po1ev

Bid Forms
Design-Bid-Build
15



0045 27.12
FINGERPRINTING AND CRIMINAL BACKGROUND CHECK CERTIFICATION

One of the boxes below must be checked, and an executed copy of this form must be provided to the District:

O

Contractor's employees will have no contact or interaction with District pupils outside of the immediate
supervision and control of the pupil's parent or guardian or a school employee. Accordingly, the
fingerprinting and criminal background investigation requirements of Education Code section 45125.1
shall not apply to Contractor's services under this Agreement.

Contractor's employees will have contact or interaction with District pupils outside of the immediate
supervision and control of the pupil’'s parent or guardian or a school employee. Accordingly, the
fingerprinting and criminal background investigation requirements of Education Code section 45125.1
apply to Contractor’s services under this Agreement, and Contractor certifies its compliance with these
provisions as follows: “Contractor certifies that the it has complied with the fingerprinting and criminal
background investigation requirements of Education Code section 45125.1 with respect to all
Contractor’s employees, subconsultants, agents, and subconsultants’ employees or agents (“Employees”)
regardless of whether those Employees are paid or unpaid, concurrently employed by the District, or acting
as independent contractors of the Contractor, who may have contact with District pupils, outside of the
immediate supervision and control of the pupil’s parent or guardian or a school employee, in the course
of providing services pursuant to the Agreement, and the California Department of Justice has determined
that none of those Employees has been convicted of a felony, as that term is defined in Education Code
section 45122.1. A complete and accurate list of all Employees who may come in contact with District
pupils during the course and scope of the Agreement is attached hereto.”

Contractor's services under this Agreement shall be limited to the construction, reconstruction,
rehabilitation, or repair of a school facility, and Contractor’'s employees shall have only limited contact with
students. Accordingly, the requirements of Education Code section 45125.2 shall not apply to
Contractor’s services under this Agreement.

Contractor's services under this Agreement shall be limited to the construction, reconstruction,
rehabilitation, or repair of a school facility, and Contractor’'s employees will have contact, other than limited
contact, with District pupils. Pursuant to Education Code section 45125.2, District shall ensure the safety
of the pupils by at least one of the following as marked:

),

ff’“l’he installation of a physical barrier at the worksite to limit contact with pupils.

o Continual supervision and monitoring of all Contractor’'s on-site employees of Contractor by an
employee of Contractor, . whom the Department of Justice has

ascertained has not been convicted of a violent or serious felony.

O Surveillance of Employees by District personnel.

MEGAN’S LAW (SEX OFFENDERS). CONTRACTOR SHALL VERIFY AND CONTINUE TO VERIFY THAT THE EMPLOYEES OF CONTRACTOR
THAT WILL BE ON THE PROJECT SITE AND THE EMPLOYEES OF THE SUBCONSULTANT(S) THAT WILL BE ON THE PROJECT SITE ARE NOT
LISTED ON CALIFORNIA’S “MEGAN'S LAW" WEBSITE (HTTP://WWW.MEGANSLAW.CA.GOV/).

MUST BE COM

PLETED BY CONTRACTOR'S AUTHORIZED REPRESENTATIVE:

| am a representative of the Contractor entering into this Agreement with the District and | am familiar with the
facts herein certified and am authorized and qualified to execute this certificate on behalf of Contractor.

PROJECT FORMS & CERTIFICATIONS
Design-Bid-Build



CONTRACTOR
B L) (. Bondes (ompany
Name: A Lol es GL\?-‘LU’CZ
Tme: _(QuAey”

o

DATE: /')/i@/ 2D

MUST BE COMPLETED BY DISTRICT’S AUTHORIZED REPRESENTATIVE:

As an authorized District official, | am familiar with the facts herein certified and am authorized to execute this
certificate on behalf of the District.

DISTRICT

NAME:

TITLE:

DATE:

PROJECT FORMS & CERTIFICATIONS
Design-Bid-Build



00 45 27.08
IRAN CONTRACTING ACT CERTIFICATION
[required if over $1,000,000 project]

As required by California Public Contract Code Section 2204, the Bidder certifies subject to penalty for perjury
that the option checked below relating to the Bidder’s status in regard to the Iran Contracting Act of 2010
(Public Contract Code Section 2200 et seq.) is true and correct:

O The Bidder is not:

(i) identified on the current list of persons and entities engaging in investment activities
in Iran prepared by the California Department of General Services in accordance with
subdivision (b) of Public Contract Code Section 2203; or

(ii) a financial institution that extends, for 45 days or more, credit in the amount of
$20,000,000 or more to any other person or entity identified on the current list of
persons and entities engaging in investment activities in Iran prepared by the California
Department of General Services in accordance with subdivision (b) of Public Contract
Code Section 2203, if that person or entity uses or will use the credit to provide goods
or services in the energy sector in Iran.

O The District has exempted the Contractor from the requirements of the Iran Contracting Act of
2010 after making a public finding that, absent the exemption, Agency will be unable to obtain
the goods and/or services to be provided pursuant to the Contract.

%4 ) The amount of the Contract payable to the Contractor for the Project does not exceed
$1,000,000.

| certify (or declare) under penalty of perjury/mder he laws of the Siate of California that the foregoing is true

and correct. = ol /
e -~ o
S e : -

/‘.’ 7 ',- /_./’:’.- ) - /-:,; =
S 7 7 rka /‘{,)/t?/ a
Sigriature, Date

£ .
Vidwlps” G e 2 Rl
" Name Title

L (ﬂ /,\J»{ 2 /¢ /. L /( e Jet y
Name of Firm ( '

PROJECT FORMS & CERTIFICATIONS
Design-Bid-Build



0045 27.07
SCHEDULE Z
CERTIFICATION REGARDI EB PENS INELIGIBILITY AND VOLUNTARY EXCLUSION

| am aware of and hereby certify that neither “ (738 1 mld‘/ [m:/ nor its principals are
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency. | further agree that | will include this
clause without modification in all lower tier transactions, solicitations, proposals, contracts, and
subcontracts. Where the bidder/offeror/ contractor or any lower participant is unable to certify this
statement, it shall attach an explanation to this solicitation proposal.

IN WITNESS WHEREOF, this [nstrument has been duly executed by the Principal of the above named bidder

on the LL day of _ (2 , 20 25 for the purposes of submission ef"this bid.
v L7, P
(Corporate Seal) By, L//[% e

S}gngt@e /

,x‘//"f (brd [es 5 ¢ f 14r? L&
Typed or Printed Name

(L&.ijdfif{”/’
Title

19/70 )23
o

Dat

As the awardee under this Bid, | herebg certify that th atiove certificatjon remains valid as of the date of
contract award, specifically, as of the "/ U day of _( Z-’ -~ .20 Z ) for the purposes of award of this

contract.
F 7,

(Corporate Seal) P2

Signatyire

,-‘{,-'? (;.-'”Z-'i gﬁ[/ af Z L%f(l// 7
Typed or Printed Name

Vo s . e
Title

[4/2025~

Date

PROJECT FORMS & CERTIFICATIONS
Design-Bid-Build



0040 02
SITE VISIT CERTIFICATION

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID
IF SITE VISIT WAS MANDATORY

PROJECT: Harriet Tubman Child Development Center Play Yard Site Improvement
Check option that applies:

/| certify that | visited the Site of the proposed Work and became fully acquainted with the conditions relating
0 construction and labor. [ fully understand the facilities, difficulties, and restrictions attending the execution of the
Work under contract.

| centify that (Bidder's representative) visited the Site of the proposed
Work and became fully acquainted with the conditions relating to construction and labor. The Bidder's representative
fully understood the facilities, difficulties, and restrictions attending the execution of the Work under contract.

Bidder fully indemnifies the Oakland Unified School District, its Architect, its Engineer, its Construction Manager, and
all of their respective officers, agents, employees, and consultants from any damage, or omissions, related to
conditions that could have been identified during my visit and/or the Bidder’s representative's visit to the Site.

| certify under penalty of perjury under the laws of the State of California that the foregoing is true and correct.

Date: oo/ PR

Proper Name of Bidder: [l le B \&cC  Lovugpo )

Signature: _’//ff L 7 )
Print Name: A AAcls [foLiarvt L -
Title: O .

Bid Forms

Design-Bid-Build
Harriet Tubman CDC Play Yard Site Improvement
Project No. 25092



00 65 36
PROJECT WARRANTY

We, the undersigned, do hereby warrant and guarantee all products and services described within which we have
provided for:

Harriet Tubman Child Development Center Play Yard Site Improvement
Bid No. 25092

are in accordance with the Contract Documents and that all such Work as installed will fulfill or exceed all minimum
warranty requirements. We agree to repair or replace Work installed by us for a period of at least two years after the
date of recording the Notice of Completion, together with any adjacent Work which is displaced or damaged by so
doing, that proves to be defective in workmanship, material, or function at no expense to the [insert school district
name] School District, ordinary wear and tear and unusual abuse or neglect excepted. Manufacturers' and suppliers’
warranties may be longer than the two year period described above, but not shorter.

In the event of our failure to comply with the above-mentioned conditions within seven (7) business days, after
notification in writing, we, the undersigned, all collectively and separately, hereby authorize the District to have said
defective Work, repaired or replaced to be made good, and agree to pay to the District upon demand all moneys that
the District may expend in making good said defective Work, including but not limited to all collection costs and
reasonable attorneys’ fees.

Company Name'L‘} & ’\? o\ \ V3% C%\/\ﬂ_ oL N Y
Signed: // / / ,/{// 4‘/

on/I ractdr's 5|gnature)

V7
Name: /(»;;'//"?('J/(l‘ﬁ / //’ 27 7 E <

(printed)

Date: /i (i / ‘9/4’? )

Bid Forms
Design-Bid-Build
Harriet Tubman CDC Play Yard Site Improvement
Project No. 25092
10



DEPARTMENT OF CONSUMER AFFAIRS e

CONTRACTORS
« STATE LICENSE BOARD Consumers Licensees Applicants ¢!

Home § Online Services | License Details

QContractor's License Detail for License # 1078311

DISCLAIMER: A license status check provides information taken from the CSLB license database. Before relying on this
information, you should be aware of the following limitations.

» Only construction related civil judgments reported to CSLB are disclosed | B&P 7071. 17}

» Arbitrations are not listed unless the contractor fails to comply with the terms.

* Due to workioad, there may be relevant information that has not yet been entered into the board's license database.

N G BUILDER COMPANY
3100 DUTTON AVE SUITE 223
SANTA ROSA, CA95407
Business Phone Number:{707} 852-5046

Entity Sole Ownership
Issue Date 07/17/2021
Expire Date 07/31/2027




N G Builder Company 1000874885

Unlink From Business

hge Contractor Employees _ Manage Contractor Users ._

U — z >uu—no<Em: hge Contractor Information _

Current registration valid
from
July 1, 2025 to June 30, 2026

Future registration valid from
July 1, 2026 to June 30, 2027

Request Addition to a Project Team

= My Approvals

No records in Approval using that filter

= My Projects Search My Projects @

Project Number State Stage Awarding Body Submit new ECPR Viev



CONTRACTORS STATE LICENSE BOAR!

©Contractor's License Detail for License #
667261

DISCLAIMER: A license status check provides information taken from the CSLB
license database. Before relying on this information, you should be aware of the
following limitations.

»  CSLB complaint disclosure Is restricted by law { B4P 7124.6 ) If this entlty Is subject to public complaint disclosure click
on link that will appear below for more Information. Click here for a definition of disclosable actlons.

+  Only constructlon refated civil judgments reported to CSLB are disclosed { B&P 7071.17)
»  Arbitrations are not listed unless the contractor falls to comply with the terms,

+  Due to workload, there may be relevant Information that has not yet been entered Into the board's license database,

Data current as of 10/20/2025 8:56:51 AM

ROBERTSON INDUSTRIES INC
2140 E CEDAR ST
TEMPE, AZ 85281
Business Phone Number:(602) 707-6884

Entlty Corporation

Issue Date 03/17/1993
Explre Date 03/31/2027

This license is current and active,

All Infarmation below should be reviawed,

€:61/D12 - SYNTHETIC PRODUCTS

Contractor's Bond
This license filed a Contractor's Bond with TRAVELERS CASUALTY AND SURETY COMPANY OF
AMERICA

Bond Humber: 105309757
Bond Amount: $25,000
Effective Date: 01/01/2023
Contractor's Bond History
Bond of Qualifying Indlvidual
This license filed Bond of Qualifying individual number 0254405 for WILLIAM JOHN STAFFORD in the
amount of $25,000 with
Effective Date: 06/08/2023



L
%
T
{

EST, 1627

E
E

Public Works Support

eCPR Search

Knowledge

Contractor Registration Search

Project Registration Search

Register

Login

Home & GustomerAccountlookup & 1000002700 - ROBERTSON INDUSTRIES, INC.

1000002700 - ROBERTSON INDUSTRIES, INC.

Customer Account Lookup

PWCR

1000002700
Contractor Status
DIR Approved
CSLB

667261



@ CONTRACTORS STATE LICENSE BOAR!

©~Contractor's License Detail for License #
750759

DISCLAIMER: A license status check provides Information taken from the CSLB
license database. Before relying on this information, you should be aware of the
following limitations.

» CSLBcomplalnt disclosure is restricted by law { B4F 7124.6 ) If this entity Is subject to public complaint disclosure click

on link that will appear bslow for more information, Click here for a definition of disclosable actions.
»  Only construction related civil judgments reported to CSLB are disclosed { B&FP 7071,17 ),
»  Arbltrations are not listed unless the contractor fails to comply with the terms

»  Due to workload, there may be relevant information that has not yet been entered Into the board's license database.

Data current as of 10/20/2025 11:01:03 AM
Business Information

G & G BUILDERS INC
4542 CONTRACTORS PLACE
LIVERMORE, CA 94551
Business Phone Number:(925) 846-9023

Entity Corporation
Issue Date 06/17/1998
Explre Date 06/30/2026

This license Is current and actlve,

Alt infarmation balow should be reviewad.

» B-GENERAL BUILDING

» A-GENERAL ENGINEERING

Contractor's Bond
This license filed a Contractor's Bond with /
Bond Number: 100411007
Bond Amount: $25,000
Effective Date: 01/01/2023

Contractor's Boand Histo

Bond of Quallfying Individual
The qualifying individual GERARD PETER CALLAHAN certified that he/she owns 10 percent or more of
the voting stock/membership interest of this company; therefore, the Bond of Quallfying Individual is
not requlred.

Effective Date: 06/05/2004

An employee service group holds the workers compensation insurance.
Policy Number:C7386110A

Effectiva Date: 10/01/2025

Explre Date: 10/01/2026



State of Callormny
Department of
AR Industrial Relations

=
o

Public Works Support

eCPR Search

Knowledge

Contractor Registration Search

Project Registration Search

Register

Home & GustomerAccountlookup & 1000013987 - G&G BUILDERS, INC.

1000013987 - G&G BUILDERS, INC.

Customer Account Lookup

PWCR

1000013987

Contractor Status
DIR Approved
CSLB

750759

Login



ADDENDUM NO. 1

September 29, 2025

Harriet Tubman CDC Play Yard Site Improvements Project
OAKLAND UNIFIED SCHOOL DISTRICT

OUSD PROJECT NUMBER 25092

Oakland Unified School District
Facilities Planning & Management
955 High Street, Oakland, CA 94601

The following changes, additions, modifications and corrections hereinafter set forth shall apply to the Bid
Documents for the project and shall be made a part thereof and subject to all the requirements thereof, as if
originally specified and/or shown.

Addendum No. 1

Item# 1: The Bid Due date is being changed to:
Wednesday, October 15, 2025, at 2:00 pm

ltem# 2: Prequalification is not required for this project. However, the
District prefers that bidders be included on the District’s certified prequalification list.

Item# 3: We will be sending a separate addendum to address the questions
that were asked during and after the bid walk."”

RECEIPT OF THIS ADDENDUM MUST BE ACKNOWLEDGED ON
THE FORM OF PROPOSAL

End of Addendum No. 1




ADDENDUM NO. 2

October 6, 2025

Harriet Tubman CDC Play Yard Site Improvements Project
OAKLAND UNIFIED SCHOOL DISTRICT

OUSD PROJECT NUMBER 25092

Oakland Unified School District
Facilities Planning & Management
955 High Street, Oakland, CA 94601

The following changes, additions, modifications and corrections hereinafter set forth shall apply to the Bid
Documents for the project and shall be made a part thereof and subject to all the requirements thereof, as if
originally specified and/or shown.

Addendum No. 2

Item: 1: The Bid Due date is being changed to:
Monday, October 20, 2025, at 2:00 pm

Item 2 Revised Scope of Work:

1. Remove existing play structures and their footings, along with the safety surfacing.
Include patching back. Ensure the restored surface blends seamlessly with the existing
surroundings.

2. Prep surface for new play structures

a. Demolish existing asphalt layer within the designated play area. Total demolition
area is approximately 1,300 square feet.
b. Footprint of the new play structure is 49 x 26.
c. Install 4" x 6" Curb/band w/1 #4 bar continuous along the perimeter of the safety
surfacing.
d. Include a 4 inch base rock layer. Compacted to 95% compaction. Contractor to
provide special inspector.
e. Include any prep required and draining needs. Follow safety surface and play
structure vendors recommendations.
f. Drainage requirements:
i. Excavate a trench approximately 2 feet deep by 16 inches wide along the
inside perimeter of the new curb.
ii. Install a new 4-inch perforated drain pipe.
iii. Wrap the perforated drain pipe with fabric.
iv. Backfill the trench with 3/4-inch drain rock, extending a minimum of 6
inches above the drain pipe.
v. Connect the new drain pipe for the play structure to the nearest existing
drain.
vi. Ensure the new drain pipe slopes from the highest point to the lowest
point for optimal drainage.

3. New Play Structure Installation

a. Vendor name: Landscape Structures Inc. (LSI). Reference play structure design
drawing and installation manual.




b.
c.

Sub surface must not be more than 2% slope in all directions.
OUSD to furnish the play equipment. Contractor to install.
i. Contractor is responsible to offload equipment, stagging and securing the
materials onsite.
ii. Contractor must be Certified Playground Safety Inspector (CPSI) and
must have a minimum of 3 years of experience installing play structures.

4. Poured-In-Place (PIP) Play Matting Surface for new Play Structure

a.

b.

C.

d.

e.

Furnish and install new poured-in-place (PIP) matting for new play structure.
Total 1,300 sqft

Product: TotTurf Standard EPDM or equivalent, 3.5" total thickness. Prep surface
based on vendors recommendation.

PIP must contain 50% color with (2) color selection as part of the design. Color
choices and design must be coordinated with OUSD.

Poured in place surfacing to include a cushion layer of rubber and polyurethane
binder, capped with a wear course of TPV or equivalent granules mixed with
aliphatic polyurethane for color topcoats.

Contractor must have a minimum of 3 years of experience installing PIP
surfacing.

5.  Apply a double layer of seal coating throughout the schoolyard. Approx. 1000 sqft.
Include any prep work required (clean cracks at the existing asphalt surface of debris,
pressure wash, and crack seal).

6. Furnish and install trees

a.

ao

Install (10) new trees, each 10ft in height, with a box size of 36 inches. Each tree
must be securely staked to ensure stability. Install a wooden header board
edging in a 5-foot diameter around each tree.

Furnish and install new irrigation and drainage systems for trees. Include
trenching and re-pavement.

Place mulch around trees as needed.

. Tree types:

i. Marina (Arbutus 'Marina' Standard 36" box)

7. Nature Areas

a.
b.
c.

d.

Remove existing 4” asphalt layer. Approx. 2,600 sqft.
Remove grass layer near the top fence. Approx. 1,000 sqft.
Excavate and dispose 6" of soil beneath the adjacent surface (grade level) allow
for Engineering Wood Fiber (EWF). Contractor to furnish and install EWF.
Furnish and install new %" irrigation & 3" french drainage systems to meet the
needs for the space.
Furnish and install stripped wood logs and log seats. The size of log seats and
logs varies. Natural wood smooth.
Manufacturer / Vendor: WWW.BAYAREAREDWOOD.COM or equivalent.
i. (12) Stripped Wood Logs (6’ in length and 12” - 18” in diameter). Backless,
surface mounted, non-movable.
ii. (40) Stumps varies sizes (12" - 24" in diameter). Surfaces mounted, non-
movable.
iii. (4) Large Redwood Stump (5’ - 7’ in diameter)

. Build a 10’ x 10’ stage. Reference link: htips://kaboom.org/enhancement-

projects/how-to-build-a-10-x-10-stage/




8. Garden Area Enhancements
a. Remove existing 8'x4’x4’ planter beds.

b. Remove existing drip system lateral pipes and submain line.
c. Install new drip irrigation system for new (6) planter boxes 8'x4'x2'. Reference
OUSD Standard for irrigation and planter beds material and build requirements.
9. Furnish and install privacy screen. Approximately 70 ft.

Note: Excavate a hole measuring 4 feet wide by 4 feet long by 4 feet deep for each tree.
Remove and properly dispose of the excavated soil. After planting each tree, backfill the hole
with a mixture of soil and compost to promote healthy growth. This is typical for all tree planting
locations.

Add Alternates:
a. N/A.

Inclusions:

1. Area of work must be fenced off to ensure a safe working environment on site. Materials

should also be staged within a fenced area.

2. Materials and debris generated during construction must be hauled off site after the
work is completed.
Must provide your own dumpster.
Site must be scrubbed, and pressure washed after the completion of contractor’s work.
Newly installed play structure(s) must be wiped down.
Post-work inspections will be coordinated with a firm provided by OUSD.
Deliveries must be coordinated with OUSD.
Include furnishing and installation of (2) root watering systems (RWS) for each tree.
Reference: https://store.rainbird.com/rwsb1401-rain-bird-rws-root-watering-system-36-
in-tube-0-25-gpm-bubbler-4-in-
grate.html?utm_source=google&utm_medium=cpc&utm_campaign=RainBirdPLA&utm _
term=%7Bkeyword%7D .

hw

No»

Reference documents:

Update School Yard Diagram.

Update Project Schedule.

OUSD planter beds and irrigation standards

Soil Characterization Report.

Site underground utilities scanning and topographic survey.
LSI’s Play Structure Design Drawing

LSI's Play Structure Installation Manual

Nookwh

RECEIPT OF THIS ADDENDUM MUST BE ACKNOWLEDGED ON
THE FORM OF PROPOSAL

End of Addendum No. 2
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Schedule Z Debarment Certification.

ic o [1F

~oaite Vst Certincation (i €d; SCC above) )
DVBE Certification (if DVBE is required; see above). — I b~

DVBE Worksheet (if DVBE is required; see above). - M |
Proof of Registra o1 abor Gode g b2

.
LEUISITALION PO

44. TIME OF COMPLETION AND LIQUIDATED DAMAGES:

The Contract Time shall be seventy-five (75) calendar days. See Article Il of the Agreement for details about
the Contract Time and any milestone deadlines.

Liquidated damages for delay in Completion of the Work within the Contract Time, or for delay in completion of
a specified portion of the Work by a milestone deadline, will accrue and may be assessed as provided in the
Contract Documents, including Article 111 of the Agreement and Article 19 of the General Conditions.

[END OF INSTRUCTIONS TO BIDDERS]

Instructions to Bidders
DESIGN-BID-BUILD
HARRIET TUBMAN CDC PLAY YARD SITE IMPROVEMENT
PROJECT NO. 25092
11
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
11/7/2025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy{ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER

Inszone Insurance Services, LLC
2721 Citrus Road, Suite A
Rancho Cordova, CA 95742

CONTACT
NAME:

Certificate Team

TR No). 916-400-2625

E-MAIL : :
ADDRESS: certs@inszoneins.com

INSURER(S) AFFORDING COVERAGE NAIC #
License#: OF82764| INSURER A : State National Insurance Company 12831

%Sig;fnolas Gutierrez DBA: N G Builders NGBULD-0Y \nsurer B ; C.alifornia Automobite Insurance Co 38342
3100 Dutton Avenue, Suite 223 INSURER ¢ : Kinsale Insurance Company 38920
Santa Rosa, CA 95407 INSURER D : Clear Spring Property and Casualty Company 15563
INSURER E : Navigators Insurance Company 42307

INSURER F : Evanston Insurance Company 35378

COVERAGES

CERTIFICATE NUMBER: 582083588

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL|SUBR! POLICYEFF | POLICY EXP
LTR TYPE OF INSURANCE INSD | WVD POLICY NUMBER (MMIBDIYYYY) | (MM/DDIYYYY) LIMITS
A | X | COMMERCIAL GENERAL LIABILITY Y Y | NXTOGICJ4P-04-GL 71612025 71612026 EACH OCCURRENCE $ 1,000,000
X : DAMAGE TO RENTED
CLAIMS-MADE WJ OCCUR PREMISES (Ea occurrence) | $ 100,000
- MED EXP (Any one person} $ 15,000
AAAAAA PERSONAL & ADV INJURY | § 1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000
X | poLicy [_j B | Loc PRODUCTS - COMP/OP AGG | $ 2,000,000
OTHER: $
8 | AUTOMOBILE LIABILITY Y | Y | BAD40000083490 9/52025 | 9/5/2026 | GOMBINEDSINGLELIMIT 1 51,000,000
X | ANY AUTO BODILY INJURY (Per person) | $
1 OWNED 7] SCHEDULED ;
|| AUTOS ONLY F AUTOS BODILY INJURY {Per accident}| $
HIRED NON-OWNED PROPERTY DAMAGE $
____| AUTOS ONLY AUTOS ONLY _(Per accident)
$
c UMBRELLA LIAB X | occur Y 0100323160-1 7/612025 7/6/2026 | EACH OCCURRENCE $4,000,000
X | EXCESS LIAB CLAIMS-MADE AGGREGATE $ 4,000,000
DED | ] RETENTION $ $
D |WORKERS COMPENSATION Y | cWC00036804 71312025 732026 |X | BERie | | ORF
AND EMPLOYERS' LIABILITY
ANYPROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $ 1,000,000
OFFICER/MEMBER EXCLUDED? NIA
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| $ 1,000,000
if yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $ 1,000,000
E | Equipment Floater 04-IM060580 10/24/2025 | 10/24/2026 | Scheduled Equipment $93,268
E | Equipment Floater 04-IM060580 10/24/2025 | 10/24/2026 |Deductible $2,500
F | Pollution Liability CPLMOL133804 8/19/2025 8/19/2026 Aggregate/Occurence $1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if mare space is required)
RE: Oakland Unified School District- Harriet Tubman CDC - 800 33rd Street Oakland CA 94608

Additional Insured on the General Liability and Auto Liability. Primary and Non-Contributory on the General Liability. Waiver of Subrogation on the General
Liability, Auto Liability and Workers Compensation. Excess follows form, subject to the terms and conditions of the policy.

The aforementioned coverage is provided to the extent in the attached forms for: Oakland Unified School District its officers, elected officials, emplioyees, agents and

volunteers.

CERTIFICATE HOLDER

CANCELLATION

Qakland Unified School District
955 High St,
Oakland, CA 94601

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WiITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

o

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION. Al rights reserved.

The ACORD name and logo are registered marks of ACORD




COMMERCIAL GENERAL LIABILITY

Policy Number: NXTOGICJ4P-04-GL CG 20330413

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED — OWNERS, LESSEES OR
CONTRACTORS - AUTOMATIC STATUS WHEN
REQUIRED IN CONSTRUCTION AGREEMENT WITH YOU

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

A. Section I — Who Is An Insured is amended to B. With respect o the insurance afforded to these

CG 20330413

include as an additional insured any person or
organization for whom you are performing
operations when you and such person or
organization have agreed in writing in a contract or
agreement that such person or organization be
added as an additional insured on your policy.
Such person or organization is an additional
insured only with respect to liability for "bodily
injury", "property damage" or "personal and
advertising injury” caused, in whole or in part, by:

1. Your acts or omissions; or

2. The acts or omissions of those acting on your
behalf;

in the performance of your ongoing operations for
the additional insured.

However, the insurance afforded to such
additional insured:

1. Only applies to the extent permitted by law;
and

2. Will not be broader than that which you are
required by the contract or agreement to
provide for such additional insured.

A person's or organization's status as an
additional insured under this endorsement ends
when your operations for that additional insured
are completed.

@ Insurance Services Office, Inc., 2012

additional insureds, the following additional
exclusions apply:

This insurance does not apply to:

1. "Bodily injury", "property damage" or "personal
and advertising injury" arising out of the
rendering of, or the failure to render, any
professional architectural, engineering or
surveying services, including:

a. The preparing, approving, or failing to
prepare or approve, maps, shop drawings,
opinions, reports, surveys, field orders,
change orders or drawings and
specifications; or

b. Supervisory, inspection, architectural or
engineering activities.

This exclusion applies even if the claims against
any insured allege negligence or other wrongdoing
in the supervision, hiring, employment, training or
monitoring of others by that insured, if the
"occurrence” which caused the "bodily injury” or
"property damage", or the offense which caused
the "personal and advertising injury", involved the
rendering of or the failure to render any
professional  architectural,  engineering  or
surveying services.

Page 1 of 2
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2. "Bodily injury" or "property damage" occurring
after:

a. Al work, including materials, parts or
equipment furnished in connection with
such work, on the project (other than
service, maintenance or repairs) to be
performed by or on behalf of the additional
insured(s) at the iocation of the covered
operations has been completed; or

b. That portion of "your work™" out of which the
injury or damage arises has been put to its
intended use by any person or organization
other than  another contractor or
subcontractor engaged in performing
operations for a principal as a part of the
same project.

© Insurance Services Office, Inc., 2012

C. With respect to the insurance afforded to these

additional insureds, the following is added to
Section lll - Limits Of Insurance:

The most we will pay on behalf of the additional
insured is the amount of insurance:

1. Required by the contract or agreement you
have entered into with the additional insured;
or

2. Available under the applicable Limits of
Insurance shown in the Declarations;

whichever is less.

This endorsement shall not increase the
applicable Limits of Insurance shown in the
Declarations.

CG 20330413




Policy Number: NXTOGICJ4P-04-GL
COMMERCIAL GENERAL LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.
ADDITIONAL INSURED — AUTOMATIC STATUS

This endorsement modifies insurance provided under the foliowing:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

SECTION Il - WHO IS AN INSURED is amended to include as an additional insured any person or
organization when you and such person or organization have agreed in writing in a contract or agreement
that such person or organization be added as an additional insured on your policy.

A. Such person or organization is an additional insured only with respect to liability for "bodily injury”,
"property damage" or "personal and advertising injury" caused, in whole or in part, by:

1. Your acts or omissions; or

2. The acts or omissions of those acting on your behalf
with respect to:

a. Premises you own, rent, lease, or occupy; or
b. Your ongoing operations performed for that insured.

B. The insurance afforded to such additional insured:
1. Only applies to the extent permitted by law; and

2. Will not be broader than that which you are required by the contract or agreement to provide for
such additional insured.

C. The Limits of Insurance applicable to the additional insured are the lesser of those specified in:
1. The written contract or agreement; or
2. The Declarations for this policy, whichever is less.
Such are included in, and not in addition to, the Limits of Insurance shown in the Declarations.

D. Regardless of whether other insurance is available to an additional insured on a primary basis, this
insurance will be primary and noncontributory if a written contract between you and the additional
insured specifically requires that this insurance be primary.

All other terms and conditions of the policy remain unchanged.

NXT-0308 BM GL 0619 Includes material copyrighted by Insurance Services Office, Inc. used with its Page 1 of 1
permission




Policy Number: NXTOGICJ4P-04-GL COMMERCIAL GENERAL LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BLANKET ADDITIONAL INSURED

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

A. SECTION Il - WHO IS AN INSURED is amended to include the following asinsureds:
1. Lessor of Leased Equipment

Any person or organization from whom you lease equipment when you and such person or
organization have agreed in writing in a contract or agreement that such person or organization be
added as an additional insured on your policy. Such person or organization is an insured only with
respect to their liability for “bodily injury”, “property damage” or “personal and advertising injury”
caused, in whole or in part, by your maintenance, operation or use of equipment leased to you by
such person or organization.

No such person or organization is an insured under this section:

a. Upon expiration or termination of their contract or agreement with you for such leased
equipment ends;

b. Forany "bodily injury” or “property damage” caused by an "occurrence" which takes place after
expiration or termination of their contract or agreement with you; or

c. For any “personal and advertising injury” caused by an “"offense” which takes place after
expiration or termination of their contract or agreement with you.

2. Managers or Lessors of Premises

Any person or organization from whom you lease premises when you and such person or
organization have agreed in writing in a contract or agreement that such person or organization be
added as an additional insured on your policy. Such person or organization is an insured only with
respect to liability arising out of your ownership, maintenance or use of that part of the premises
leased to you.

No such person or organization is an insured under this section for any:

a. For“bodily injury” or “property damage” caused by an "occurrence” which takes place after you
cease to be a tenant in that premises.

b. Structural alterations, new construction or demolition operations performed by or on behalf of
such person ororganization.

3. Grantor of Franchise

Any person or organization (referred to below as grantor of a franchise) with whom you and such
person or organization have agreed in writing in a conftract or agreement that such person or
organization be added as an additional insured on your policy, but only with respect to "bodily injury"
or "property damage" arising out of " liability as grantor of a franchise to you

B. With respect to the insurance afforded to these additional insureds, the following is added to
SECTION Il LIMITS OF INSURANCE:

If coverage provided to the additional insured is required by a contract or agreement, the most we will
pay on behalf of the additional insured is the amount of insurance:

1. Required by the contract or agreement; or
2. Available under the applicable Limits of Insurance shown in the Declarations; whichever is less.
This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.
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COMMERCIAL GENERAL LIABILITY

C. With respect to the provisions of this endorsement, the following is added to SECTION IV -
COMMERCIAL GENERAL LIABILITY CONDITIONS, paragraph 4. Other Insurance:

Regardless of whether other insurance is available to an additional insured on a primary basis, this
insurance will be primary and noncontributory if a written contract between you and the additional
insured specifically requires that this insurance be primary.

All other terms and conditions of the policy remain unchanged.
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POLICY NUMBER: NXTOGICJ4P-04-GL

COMMERCIAL GENERAL LIABILITY
CG 24040509

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

SCHEDULE

Name Of Person Or Organization:

agreement

Any person or organization against whom you have agreed to waive such right of recovery in a written contract or

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

The following is added to Paragraph 8. Transfer Of
Rights Of Recovery Against Others To Us of
Section IV — Conditions:

We waive any right of recovery we may have against
the person or organization shown in the Schedule
above hecause of payments we make for injury or
damage arising out of your ongoing operations or
"your work" done under a contract with that person
or organization and included in the "products-
completed operations hazard". This waiver applies
only to the person or organization shown in the
Schedule above.

CG 2404 0509 © Insurance Services Office, Inc., 2008 Page 1 of 1

(Wi




POLICY NUMBER: BA040000083490

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BLANKET ADDITIONAL INSURED

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM
MOTOR CARRIER COVERAGE FORM
TRUCKERS COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless
modified by the endorsement.

The following is added to the Section I - Liability Coverage, Paragraph A.1. Who Is An Insured Provision:

Any person or organization that you are required to include as additional insured on the Coverage Form in a
written contract or agreement that is signed and executed by you before the "bodily injury” or "property damage”
occurs and that is in effect during the policy period is an "insured" for Liability Coverage, but only for damages to
which this insurance applies and only to the extent that person or organization qualifies as an "insured" under the
Who Is An Insured provision contained in Section Il.
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POLICY NUMBER: BA040000083490

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BLANKET WAIVER OF SUBROGATION

This endorsement madifies insurance provided under the following:
BUSINESS AUTO COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form
apply unless modified by the endorsement.

SECTION IV — BUSINESSS AUTO CONDITIONS, A. Loss Conditions, 5. Transfer of Rights Of
Recovery Against Others To Us, the following is added:

We waive any right of recovery we may have against any person or organization to the extent
required of you by a written contract executed prior to any “accident” or “loss”, provided that the
“accident” or “loss” arises out of the operations contemplated by such contract. The waiver
applies only to the person or organization designated in such contract.
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED AS REQUIRED BY WRITTEN CONTRACT

Attached To and Forming Part of Policy
0100323160-1

Effective Date of Endorsement
07/06/2025 12:01AM at the Named
Insured address shown on the Declarations

Named Insured
NG Builders LLC

Additional Premium:

$0

Return Premium:

S0

This endorsement modifies insurance provided under the following:

COMMERCIAL EXCESS LIABILITY COVERAGE

A. This insurance is amended to include any person or organization you are required to include as an Additional Insured

on this Policy by written contract in effect during the policy period and executed prior to the occurrence of the injury or
damage, but only for the vicarious liability imposed on the Additional Insured provided that such liability is caused by
the sole negligent conduct of the Named Insured and is proximately caused by “your work” or “your product” for the

Additional Insured.

However:

1. The insurance afforded to such Additional Insured only applies to the extent permitted by law; and

2. Will not be broader than that which you are required by the written contract to provide for such Additional

Insured.

B. The insurance provided to the Additional Insured under this endorsement is limited as follows:

1.  This insurance does not apply to injury or damage arising out of “your work” or “your product” included in the
“products-completed operations hazard” unless you are required to provide such coverage by written contract. If
such insurance is required by written contract, the insurance provided to the Additional Insured is limited to the
alleged or actual vicarious liability imposed on the Additional Insured as a result of the alleged or actual negligent
conduct of the Named Insured as a result of liability solely caused by “your work” or “your product” for the

Additional Insured.

2. This insurance is excess over any valid and collectible insurance issued specifically to the Additional Insured as a

named insured, except when the written contract requires that such insurance apply on an excess basis over the
insurance provided to the Additional Insured by this policy.

3. Where there is no duty to defend the Named Insured, there is no duty to defend the Additional insured. Where
there is no duty to indemnify the Named [nsured, there is no duty to indemnify the Additional insured

4. This insurance does not apply to injury or damage arising out of the sole negligence of the Additional Insured or any
employees of the Additional Insured.

C. With respect to the insurance afforded to the Additional Insured, the following is added to SECTION IV — LIMITS OF

INSURANCE:

The most we will pay on behalf of the Additional Insured is the amount of insurance:

1. Required by the written contract; or

2. Available under the applicable limits of insurance;

whichever is less.

CAX5001 0420
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This endorsement shall not increase the applicable limits of insurance.

D. Duties of the Additional Insured in the event of occurrence, claim or suit:

1. The Additional Insured must promptly give notice of an occurrence, a claim which is made or a suit, to any other
insurer which has insurance for a loss to which this insurance may apply.

2. The Additional Insured must promptly tender the defense of any claim made or suit to any other insurer which also
issued insurance to the Additional Insured as a Named Insured or to which the Additional Insured may qualify as an
Additional Insured for a loss to which this insurance may apply.

E. For the purposes of this endorsement, the following are added to the DEFINITIONS Section of this Policy:

“Your work™:

a. Means:
(1) Work or operations performed by or on behalf of the Named Insured; and
(2) Materials, parts or equipment furnished in connection with such work or operations.

b. Includes
{1) Warranties or representations made at any time with respect to the fitness, quality, durability, performance or

use of the Named Insured’s work, and

(2) The providing of or failure to provide warnings or instructions.

"Your product":
a. Means:
{1} Any goods or products, other than real property, manufactured, sold, handled, distributed or disposed of by:
(a) You;
{b) Others trading under your name; or
{c) A person or organization whose business or assets you have acquired; and
{2) Containers (other than vehicles), materials, parts or equipment furnished in connection with such goods or
products.
b. Includes
(1) Warranties or representations made at any time with respect to the fitness, quality, durability, performance or
use of "your product"; and
{2) The providing of or failure to provide warnings or instructions.
¢. Does not include vending machines or other property rented to or located for the use of others but not sold.

ALL OTHER TERMS AND CONDITIONS OF THE POLICY REMAIN UNCHANGED.
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Policy Number: 0100323160-1

COMMERCIAL EXCESS LIABILITY POLICY

PROVISIONS

Various provisions in this policy restrict coverage. Read the entire policy carefully to determine rights, duties, and what is
covered and not covered. Throughout this policy, the words “you” and “your” refer to the Named Insured shown in the
Declarations and any other person or organization qualifying as an insured under the “underlying insurance”. The words “we”
and “us” refer to the Company shown in the Declarations. Other words and phrases that appear in quotation marks have
special meanings. Refer to SECTION H--DEFINITIONS.

SECTION I- COVERAGE
A. INSURING AGREEMENT

We will pay on behalf of the Named Insured those sums in excess of the “underlying insurance” that you become
legally obligated to pay as damages because of injury or property damage to which this insurance applies, provided
that the damages would be covered by the "underlying insurance(s)", but for the exhaustion of the applicable Limits of
insurance,

This policy shall follow the terms, definitions, conditions and exclusions of the “primary insurance” and of any other
“underlying insurance” only to the extent coverage is further limited or restricted by the terms and conditions of such
other “underlying insurance”; subject always to the policy period, policy limits, premiums and all other terms,
definitions, conditions and exclusions of this policy. If any provisions of the “underlying insurance” conflict with any
provisions of this policy, the provisions of this policy will apply.

This policy will not, in any event, provide broader coverage than that provided by the “underlying insurance”.
The amount we will pay for damages shall not exceed the Limits of Insurance stated in ltem 1 of the Declarations.
B. DEFENSE, INVESTIGATION, SETTLEMENT

1. When the Limit of Insurance of “underlying insurance” have not been exhausted, the Company will have the
right but not the duty to participate in the investigation, defense and settlement of claims or suits against you
seeking damages because of injury or damage to which this insurance might apply. If a claim or suit is settled
within the limits of insurance of the “underlying insurance(s)”, no costs will be payable by the Company.

2. When the Limit of Insurance of “underlying insurance” are exhausted by payments of judgments, settlements,
and any costs or expenses subject to such limit, we will have a duty to defend claims or suits to which this
insurance applies. We may, at our discretion, investigate and settle any claims or suits however we will have no
duty to defend an insured against any claim or suit seeking damages to which this insurance does not apply. No
other duty, obligation or liability to pay sums or perform acts or services is covered unless explicitly provided
for elsewhere in this policy.

3. Subject to the above provisions, costs incurred by you with