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District's Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan – 
May 2023 

The Facilities Committee recommends Adoption by the Board of Education of 
Resolution No. 2223-0211 District's Capital (Facilities) Program – Amendment No. 
2, Measure Y Spending Plan – May 2023. 

The voters of the City of Oakland since 2006 have passed three General 
Obligation Bond Measures as noted herein. 

In June 2006, Oakland voters passed Measure B, a $435 million School 
Facilities Improvement Bond which provided funding to the Oakland 
Unified School District (OUSD). Except for some remaining fire alarm 
projects, all Measure B funds have largely been spent prior to fiscal year 
2019-2020. May 2012 Master Plan stated $1.5B in Facilities’ Needs (File 
#12-1043). 

In June 2012, Oakland voters passed Measure J, a $475 million School 
Facilities Improvement Bond, for OUSD to enhance the educational 
environment for the students and communities of Oakland and better 
prepare students for college and jobs. Bond funds have been allocated to 
upgrade science labs, classrooms, computers, and technology; improve 
student safety and security; repair bathrooms, electrical systems, plumbing 
and sewer lines; improve energy efficiency; and make seismic upgrades. 
Majority of Measure J Funds have been spent. 

In May 2020 Master Plan stated $3+B in Facilities’ Needs. (File 
#19-2517). 
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In November 2020, Oakland voters passed Measure Y, a $735 million 
School Facilities Improvement Bond, for OUSD to provide, among 
other things, classroom repair and school safety improvements, 
upgrading classrooms, science labs and technology; improving student 
safety and security; repairing bathrooms, electrical systems, plumbing 
and sewers; and improving energy-efficiency and earthquake safety. 

 
The Board on April 14, 2021 adopted the Measure Y Spending Plan. 
(Enactment No. 21-0581). 

 
Subsequent to the Board approval of the Measure Y Bond Spending 
Plan April 2021, costs associated with the approved Plan has outpaced 
execution by 28%, (shortfalls) necessitating revisions to the current 
spending plans, either by scope reductions and / or adjustments to 
budgets to provide the design elements based on: 

 

 
 
 
 
 
 
 

Recommendation 
 
 
 
 
 

Fiscal Impact 

1. Improved Seismic Safety 
2. Accessibility Improvements 
3. Heating & Ventilation upgrades 
4. Electrical upgrades 
5. Communications upgrades 
6. Envelope Waterproofing 
7. Program improvements (class size enlargement) 

 
The Facilities Committee recommends Adoption by the Board of Education of 
Resolution No. 2223-0211 District's Capital (Facilities) Program – Amendment 
No. 2, Measure Y Spending Plan – May 2023. 
 
 
There is no increase and/or decrease of the overall spending 
plan. There, however, are modifications to specific projects 
due to cost escalations which now cannot be complete as 
previously scoped/budgeted. 

 
 

Attachments           Resolution No. 2223-0211 District's Capital (Facilities) Program 
- Amendment No. 2, Measure Y Spending Plan – May 2023 



RESOLUTION OF THE 
BOARD OF EDUCATION OF THE 

OAKLAND UNIFIED SCHOOL DISTRICT 

Resolution No. 2223-0211 
(As Amended) 
Red Line Copy

District's Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan – May 
2023 

WHEREAS, in June 2006, Oakland voters passed Measure B, a $435 million School 
Facilities Improvement Bond which provided funding to the Oakland Unified School District 
(OUSD). Except for some remaining fire alarm projects, all Measure B funds have largely been 
spent prior to fiscal year 2019-2020; 

May 2012 Master plan stated $1.5B in Facilities Needs (File #12-1043) 

WHEREAS, in June 2012, Oakland voters passed Measure J, a $475 million School 
Facilities Improvement Bond, for OUSD to enhance the educational environment for the 
students and communities of Oakland and better prepare students for college and jobs. Bond 
funds have been allocated to upgrade science labs, classrooms, computers, and technology; 
improve student safety and security; repair bathrooms, electrical systems, plumbing and 
sewer lines; improve energy efficiency; and make seismic upgrades. Majority of Measure J 
Funds have been spent; 

In May 2020 Master plan stated $3+B in Facilities Needs. (File #19-2517) 

WHEREAS, in November 2020, Oakland voters passed Measure Y, a $735 million School 
Facilities Improvement Bond, for OUSD to provide, among other things, classroom repair 
and\ school safety improvements, upgrading classrooms, science labs and technology; 
improving student safety and security; repairing bathrooms, electrical systems, plumbing and 
sewers; and improving energy-efficiency and earthquake safety: 

WHEREAS, Facilities Planning and Management is providing an update on the planning 
efforts for the Measure Y Spending Plan; 

WHEREAS, the planning for this element has been an iterative process guided by the Measure 
Y bond language, along with addressing identified deficiencies outlined in the OUSD 2020 
Facilities Master Plan and consultations with District leadership. Projections of budget 
augmentations are for projects in construction or design, no projections for future projects, 
but assumed; 

WHEREAS, subsequent to the Board approval of the Measure Y Bond Spending Plan April 
2021, costs associated with the approved plan has outpaced execution by 28%, necessitating 
revisions 
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to the current spending plans, either by scope reductions and / or adjustments to budgets to 
provide the design elements based on: 

1. Improved Seismic Safety 
2. Accessibility Improvements 
3. Heating & Ventilation upgrades 
4. Electrical upgrades 
5. Communications upgrades 
6. Envelope Waterproofing 
7. Program improvements (class size enlargement) 

 
WHEREAS, among options to address the shortfalls, staff recommends the Board consider the 
final recommendation of Budget adjustments scope reductions and approve revised Spending 
Plan 
 
WHEREAS, the revised Measure Y spending plan is attached hereto as Exhibit A, and authorizes 
the use of Measure Y funds, as stated in Exhibit A, as the funding source for related expenditures 
for facilities projects subject to the Board’s approval of the contract, or other Board required 
authorizations, if any, for such expenditure; 
 
NOW, THEREFORE, BE IT RESOLVED, the Board hereby adopts the District's Capital (Facilities) 
Program - Amendment No. 2, Measure Y Spending Plan – May 2023, as delineated in attached 
Exhibit A;  
 
BE IT FURTHER RESOLVED, the Superintendent or designee shall consult with the MLA Measure 
Y Project Advisory Committee on recommendations or contracts related to or involving the 
expenditure of the $36,500,000 for facilities projects at Melrose Leadership Academy prior to 
bringing forward such recommendations or contracts to the Board; 
 
BE IT FURTHER RESOLVED, any recommendations or contracts related to or involving the 
expenditure of the $36,500,000 for facilities projects at Melrose Leadership Academy from the 
Superintendent or designee shall be in furtherance of the goals and commitments made by the 
Board in Resolution No. 2021-0081 - OUSD Climate Emergency Action; and 
 
BE IT FURTHER RESOLVED, the Board expresses its intent to include Melrose Leadership Academy 
in the site specific project list portion of the District’s next general obligation bond measure. 
 
 
PASSED AND ADOPTED by the Board of Education of the Oakland Unified School District this ___ 
day of __________, 2023, by the following vote:  
 
PREFERENTIAL AYE: 
 
PREFERENTIAL NOE: 
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PREFERENTIAL ABSTENTION: 
 
PREFERENTIAL RECUSE: 
 
AYES: 
 
NOES: 
 
ABSTAINED: 
 
RECUSED: 
 
ABSENT: 

 
 

CERTIFICATION 
 
We hereby certify that the foregoing is a full, true and correct copy of a Resolution passed at the 
Meeting of the Board of Education of the Oakland Unified School District held on   
 , 2023. 
 
 Legislative File  
File ID Number: 23-0668 
Introduction Date: 3/21/2023 
Enactment Number:  
Enactment Date:  
By:  

 
 
 
 
 
 
 
Attachment: District's Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan 
– May 2023 Exhibit A 

OAKLAND UNIFIED SCHOOL DISTRICT 
 
 
___________________________________________ 
Mike Hutchinson 
President, Board of Education 
 
 
___________________________________________ 
Kyla Johnson-Trammell 
Superintendent and Secretary, Board of Education 



RESOLUTION OF THE 
BOARD OF EDUCATION OF THE 

OAKLAND UNIFIED SCHOOL DISTRICT 
 

Resolution No. 2223-0211 
(As Amended) 

 
 

District's Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan – May 
2023 

 
WHEREAS, in June 2006, Oakland voters passed Measure B, a $435 million School Facilities 
Improvement Bond which provided funding to the Oakland Unified School District (OUSD). Except 
for some remaining fire alarm projects, all Measure B funds have largely been spent prior to fiscal 
year 2019-2020; 
 
May 2012 Master plan stated $1.5B in Facilities Needs (File #12-1043) 
 
WHEREAS, in June 2012, Oakland voters passed Measure J, a $475 million School Facilities 
Improvement Bond, for OUSD to enhance the educational environment for the students and 
communities of Oakland and better prepare students for college and jobs. Bond funds have been 
allocated to upgrade science labs, classrooms, computers, and technology; improve student 
safety and security; repair bathrooms, electrical systems, plumbing and sewer lines; improve 
energy efficiency; and make seismic upgrades. Majority of Measure J Funds have been spent; 
 
In May 2020 Master plan stated $3+B in Facilities Needs. (File #19-2517) 
 
WHEREAS, in November 2020, Oakland voters passed Measure Y, a $735 million School Facilities 
Improvement Bond, for OUSD to provide, among other things, classroom repair and\ school 
safety improvements, upgrading classrooms, science labs and technology; improving student 
safety and security; repairing bathrooms, electrical systems, plumbing and sewers; and improving 
energy-efficiency and earthquake safety: 
 
WHEREAS, Facilities Planning and Management is providing an update on the planning efforts 
for the Measure Y Spending Plan; 
 
WHEREAS, the planning for this element has been an iterative process guided by the Measure Y 
bond language, along with addressing identified deficiencies outlined in the OUSD 2020 Facilities 
Master Plan and consultations with District leadership. Projections of budget augmentations are 
for projects in construction or design, no projections for future projects, but assumed; 
 
WHEREAS, subsequent to the Board approval of the Measure Y Bond Spending Plan April 2021, 
costs associated with the approved plan has outpaced execution by 28%, necessitating revisions 
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to the current spending plans, either by scope reductions and / or adjustments to budgets to 
provide the design elements based on: 

1. Improved Seismic Safety 
2. Accessibility Improvements 
3. Heating & Ventilation upgrades 
4. Electrical upgrades 
5. Communications upgrades 
6. Envelope Waterproofing 
7. Program improvements (class size enlargement) 

 
WHEREAS, among options to address the shortfalls, staff recommends the Board consider the 
final recommendation of Budget adjustments scope reductions and approve revised Spending 
Plan 
 
WHEREAS, the revised Measure Y spending plan is attached hereto as Exhibit A, and authorizes 
the use of Measure Y funds, as stated in Exhibit A, as the funding source for related expenditures 
for facilities projects subject to the Board’s approval of the contract, or other Board required 
authorizations, if any, for such expenditure; 
 
NOW, THEREFORE, BE IT RESOLVED, the Board hereby adopts the District's Capital (Facilities) 
Program - Amendment No. 2, Measure Y Spending Plan – May 2023, as delineated in attached 
Exhibit A;  
 
BE IT FURTHER RESOLVED, the Superintendent or designee shall consult with the MLA Measure 
Y Project Advisory Committee on recommendations or contracts related to or involving the 
expenditure of the $36,500,000 for facilities projects at Melrose Leadership Academy prior to 
bringing forward such recommendations or contracts to the Board; 
 
BE IT FURTHER RESOLVED, any recommendations or contracts related to or involving the 
expenditure of the $36,500,000 for facilities projects at Melrose Leadership Academy from the 
Superintendent or designee shall be in furtherance of the goals and commitments made by the 
Board in Resolution No. 2021-0081 - OUSD Climate Emergency Action; and 
 
BE IT FURTHER RESOLVED, the Board expresses its intent to include Melrose Leadership Academy 
in the site-specific project list portion of the District’s next general obligation bond measure. 
 
 
PASSED AND ADOPTED by the Board of Education of the Oakland Unified School District this 7th 
day of June, 2023, by the following vote:  
 
PREFERENTIAL AYE:   None 
 
PREFERENTIAL NOE: None 
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PREFERENTIAL ABSTENTION: None 
 
PREFERENTIAL RECUSE: None 
 
AYES: Benjamin “Sam” Davis, Jennifer Brouhard, VanCedric Williams, Valarie Bachelor, Vice  
           President Clifford Thompson, President Mike Hutchinson 
 
NOES: None 
 
ABSTAINED: None 
 
RECUSED: None 
 
ABSENT: Natalie Gallegos Chavez (Student Director), Linh Lee (Student Director), (Vacancy) 

 
 

CERTIFICATION 
 
We hereby certify that the foregoing is a full, true and correct copy of a Resolution passed at the 
Meeting of the Board of Education of the Oakland Unified School District held on  June 7,  2023. 
 
 Legislative File  
File ID Number: 23-0668 
Introduction Date: 3/21/2023 
Enactment Number: 23-1075 
Enactment Date: 6/21/2023 
By: er 

 
 
 
 
 
 
 
Attachment: District's Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan 
– May 2023 Exhibit A 
 
 
 
 

OAKLAND UNIFIED SCHOOL DISTRICT 
 
 
___________________________________________ 
Mike Hutchinson 
President, Board of Education 
 
 
___________________________________________ 
Kyla Johnson-Trammell 
Superintendent and Secretary, Board of Education 
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Mike Hutchinson
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Kyla Johnson-Trammell, Secretary
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Recommendation
The recommendation of the Facilities Department is to reallocate funding for the following projects: 

● Accessibility and quality,

● Defer Hillcrest ES / Piedmont until the next bond measure,

● Reduce Melrose Leadership Academy scope to address Maxwell Campus only.

● Reduce Nutritional Services District-Wide Investment  ($10M), District-wide initiatives projects ($9M), and Project Contingency

from District-wide Initiatives ($20M) - $39M Total

These funds will support scope needs at:

● Coliseum College Prep. Academy,

● McClymonds HS, and

● Roosevelt MS.

Description
Recommended 

Budget Adjustment

A Re-allocate Accessibility & Quality budget to Unfunded Projects ($10,000,000)

B
Include Hillcrest ES and Piedmont ES into Nutrition Services 
Districtwide Cafeteria and Kitchen Improvements

($3,700,000)

C Reduce MLA Budget to Priority 1 at Maxwell Campus Only ($13,000,000)

D District Wide Initiatives with Contingency ($39,000,000)

SUBTOTAL
($65,700,000)

E

Increase Budgets:
     CCPA: $19,500,000
     McClymonds HS: $26,250,000
     Roosevelt MS: $19,950,000

$65,700,000

TOTAL $0

District's Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan –  May 2023 
Exhibit A
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Recommendation - District-wide Initiatives
The recommendation of the Facilities Department is to reallocate funding for the following projects: 

Name
April 2021 
Approved

Recommende
d Adjustment

Facilities and Technology Improvements $132,697,920 ($19,506,920) $113,191,000

Health, Safety, and Security Improvements $43,297,080 ($7,903,080) $35,394,000

Energy Efficiency, Resiliency, and Sustainability Improvements $17,005,000 ($4,590,000) $12,415,000

Improved Utilization - Unused or Underused Assets $7,000,000 ($7,000,000) $0

TOTAL Withdrawn from District-wide Initiates to fund CCPA, McClymonds, & Roosevelt $200,000,000 ($39,000,000) $161,000,000
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Name Description
April 2021 
Approved

Recommended 
Adjustment

Facilities and Technology Improvements

Portable Removal and 
Replacements

Funding to support the design, DSA approval, removal, installation, and 
construction of new school site portables $3,000,000 ($1,300,000)

Grounds
Shade structures at named elementary school site in support of outdoor 
learning and recreational activities at Joaquin Miller

$200,000 ($200,000)

Board Directed Initiative 
Allowance

This is an allowance to address any OUSD Board directed initiatives / 
projects

$7,000,000 ($3,125,000)

Contingency Contingency $14,881,920 ($14,881,920)

TOTAL Withdrawn from District-wide Initiates to fund CCPA, McClymonds, & Roosevelt $19,506,920

Recommendation - District-wide Initiatives
The recommendation of the Facilities Department is to reallocate funding for the following projects: 
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Name Description
April 2021 
Approved

Recommended 
Adjustment

Health, Safety, and Security Improvements

Nutritional Services Provide additional dry, refrigeration, and freezer storage facilities. $20,500,000 ($10,000,000)

Middle School Exterior & 
Interior Security 
Enhancements

Funding to provide additional perimeter and interior controls inclusive of 
but not limited to CCTV cameras, door entry controls (i.e. aiphones), and 
other measures to properly secure the Middle School sites

$2,631,000 $1,000,000

High School Exterior & 
Interior Security 
Enhancements

Funding to provide additional perimeter and interior controls inclusive of 
but not limited to CCTV cameras, door entry controls (i.e. aiphones), and 
other measures to properly secure the High School sites

$2,100,000 $750,000

Playground & Playsurface 
Replacement

Updating outdated play structures and play surfaces per Master Plan $0 $2,000,000

Fire / Intrusion Alarm 
Replacements

Updating Fire Alarm and Intrusion Alarm Systems to current district 
standards

$0 $3,000,000

Contingency Contingency $4,654,080 ($4,653,080)

TOTAL Withdrawn from District-wide Initiates to fund CCPA, McClymonds, & Roosevelt $7,903,080

Recommendation - District-wide Initiatives
The recommendation of the Facilities Department is to reallocate funding for the following projects: 
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Name Description
April 2021 
Approved

Recommended 
Adjustment

Energy Efficiency, Resiliency, and Sustainability Improvements

Solar PPA Project - funding 
for IOR and PM

Defund 3.5 MW of rooftop and canopy PV at Elmhurst MS, Kings Estate 
Campus, Prescott Campus, Reach Academy Campus, Redwood Heights ES

$375,000 ($375,000)

Solar PPA Project - funding 
for IOR and PM

Fund canopy PV at Horace Mann $0 $75,000

Battery Storage Oakland High - 400 kW battery storage (Tesla Megapack 2) $2,500,000 ($800,000)

Battery Storage Oakland Tech/Castlemont - 400 kW battery storage (Tesla Megapack 2) $2,500,000 ($2,000,,000)

Solar Readiness Retrofit Fremont HS & The Center Solar Readiness Retrofit $500,000 ($500,,000)

Contingency Contingency $990,000 ($990,000)

TOTAL Withdrawn from District-wide Initiates to fund CCPA, McClymonds, & Roosevelt $4,590,000

Recommendation - District-wide Initiatives
The recommendation of the Facilities Department is to reallocate funding for the following projects: 
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Recommended Measure Y Spending Plan
Recommended

April 2021 
Approved Budget

June 2023 
Proposed Budget

Budget Change COMMENTS

Site Specific Modernizations and New Construction

Coliseum College Preparatory Academy - Site Expansion  $35,500,000  $55,000,000  $19,500,000 
Based on current enrollment projections and to meet standards and Ed. 
Specs.  See Project Planning Information

Claremont MS - Multi Purpose Annex  $18,000,000  $18,000,000  $ -  No Change

Elmhurst United MS - Site Modernization  $10,000,000  $10,000,000  $ - No Change

Garfield ES - Site Renovation or Replacement  $56,700,000  $56,700,000  $ - No Budget Update- Design Not Started

Hillcrest ES - New Kitchen  $1,700,000  $0  ($1,700,000) Covered in School Kitchen and Cafeteria Improvements.

Laurel Child Dev. Center - Site Renovations or 
Replacement

 $15,000,000  $15,000,000  $ - No Change

Marcus Foster ELC - Site Specific Projects  $15,000,000  $15,000,000  $ - No Change

McClymonds HS - Site Renovation or Replacement  $65,000,000  $91,250,000  $26,250,000
Based on current enrollment projections and to meet standards and Ed. 
Specs.  See Project Planning Information

Melrose Leadership Academy/Maxwell Park ES - Site 
Expansion

 $49,500,000  $36,500,000  ($13,000,000) 
Reduce scope to Maxwell campus only based on site assessment. Based on 
current enrollment projections and to meet standards and Ed. Specs.  See 
Project Planning Information

Roosevelt MS - Site Renovation  $70,600,000  $90,550,000  $19,950,000
Based on current enrollment projections and to meet standards and Ed. 
Specs.  See Project Planning Information

Piedmont ES - New Kitchen  $2,000,000  $0  ($2,000,000) Covered in School Kitchen and Cafeteria Improvements.

Skyline HS - Various Site-Specific Projects  $10,000,000  $10,000,000  $ -                     No Change

Subtotal  $349,000,000  $398,000,000  $49,000,000

District-Wide Capital Projects

Administration and Governance  Center  $50,000,000  $50,000,000  $ -  Central Administration Center at Cole

Access and Quality Improvements  $10,000,000 $0  ($10,000,000)

District-Wide Initiatives  $200,000,000  $161,000,000  ($39,000,000)  Reduction of NS Warehouse needs, contingency, and district wide projects.

Subtotal  $ 260,000,000  $211,000,000 ($49,000,000) 

Bond Program Contingency  $70,000,000  $70,000,000  $ - 

Bond Program Coordination  $56,000,000  $56,000,000  $ - 

TOTAL  $735,000,000  $735,000,000  $0
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District-Wide Initiatives- Facilities and Technology
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District-Wide Initiatives- Facilities and Technology
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District-Wide Initiatives- Health, Safety and Security
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District-Wide Initiatives-
Energy Efficiency, Resiliency, and Sustainability
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District-Wide Initiatives-
Energy Efficiency, Resiliency, and Sustainability



37
37

District-Wide Initiatives- Energy Efficiency, 
Resiliency and Sustainability
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District-Wide Initiatives- Improved Utilization
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 June 7, 2023 
District's Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan – 
May 2023 

The Facilities Committee recommends Adoption by the Board of Education of 
Resolution No. 2223-0211 District's Capital (Facilities) Program – Amendment No. 
2, Measure Y Spending Plan – May 2023. 

The voters of the City of Oakland since 2006 have passed three General 
Obligation Bond Measures as noted herein. 

In June 2006, Oakland voters passed Measure B, a $435 million School 
Facilities Improvement Bond which provided funding to the Oakland 
Unified School District (OUSD). Except for some remaining fire alarm 
projects, all Measure B funds have largely been spent prior to fiscal year 
2019-2020. May 2012 Master Plan stated $1.5B in Facilities’ Needs (File 
#12-1043). 

In June 2012, Oakland voters passed Measure J, a $475 million School 
Facilities Improvement Bond, for OUSD to enhance the educational 
environment for the students and communities of Oakland and better 
prepare students for college and jobs. Bond funds have been allocated to 
upgrade science labs, classrooms, computers, and technology; improve 
student safety and security; repair bathrooms, electrical systems, plumbing 
and sewer lines; improve energy efficiency; and make seismic upgrades. 
Majority of Measure J Funds have been spent. 

In May 2020 Master Plan stated $3+B in Facilities’ Needs. (File 
#19-2517). 

Action 

Background 



In November 2020, Oakland voters passed Measure Y, a $735 million 
School Facilities Improvement Bond, for OUSD to provide, among 
other things, classroom repair and school safety improvements, 
upgrading classrooms, science labs and technology; improving student 
safety and security; repairing bathrooms, electrical systems, plumbing 
and sewers; and improving energy-efficiency and earthquake safety. 

 
The Board on April 14, 2021 adopted the Measure Y Spending Plan. 
(Enactment No. 21-0581). 

 
Subsequent to the Board approval of the Measure Y Bond Spending 
Plan April 2021, costs associated with the approved Plan has outpaced 
execution by 28%, (shortfalls) necessitating revisions to the current 
spending plans, either by scope reductions and / or adjustments to 
budgets to provide the design elements based on: 

 

 
 
 
 
 
 
 

Recommendation 
 
 
 
 
 

Fiscal Impact 

1. Improved Seismic Safety 
2. Accessibility Improvements 
3. Heating & Ventilation upgrades 
4. Electrical upgrades 
5. Communications upgrades 
6. Envelope Waterproofing 
7. Program improvements (class size enlargement) 

 
The Facilities Committee recommends Adoption by the Board of Education of 
Resolution No. 2223-0211 District's Capital (Facilities) Program – Amendment 
No. 2, Measure Y Spending Plan – May 2023. 
 
 
There is no increase and/or decrease of the overall spending 
plan. There, however, are modifications to specific projects 
due to cost escalations which now cannot be complete as 
previously scoped/budgeted. 

 
 

Attachments           Resolution No. 2223-0211 District's Capital (Facilities) Program 
- Amendment No. 2, Measure Y Spending Plan – May 2023 
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Memo 
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To 

From 

Board Meeting Date  
 
 Subject 

District's Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan – 

 
Action 

Background 

 May 2023  Discuss and adopt the District's Capital (Facilities) Program - 

Amendment No. 2, Measure Y Spending Plan – May 2023

The voters of the City of Oakland since 2006 have passed three 
General Obligation Bond Measures as noted herein.  

In June 2006, Oakland voters passed Measure B, a $435 million 
School Facilities Improvement Bond which provided funding to the 
Oakland Unified School District (OUSD). Except for some remaining 
fire alarm projects, all Measure B funds have largely been spent prior 
to fiscal year 2019-2020.  May 2012 Master Plan stated $1.5B in 
Facilities’ Needs (File #12-1043). 

In June 2012, Oakland voters passed Measure J, a $475 million School 
Facilities Improvement Bond, for OUSD to enhance the educational 
environment for the students and communities of Oakland and better 
prepare students for college and jobs. Bond funds have been allocated 
to upgrade science labs, classrooms, computers, and technology; 
improve student safety and security; repair bathrooms, electrical 
systems, plumbing and sewer lines; improve energy efficiency; and 
make seismic upgrades. Majority of Measure J Funds have been spent. 
In May 2020 Master Plan stated $3+B in Facilities’ Needs. (File 
#19-2517).  



In November 2020, Oakland voters passed Measure Y, a $735 million 
School Facilities Improvement Bond, for OUSD to provide, among 
other things, classroom repair and school safety improvements, 
upgrading classrooms, science labs and technology; improving student 
safety and security; repairing bathrooms, electrical systems, plumbing 
and sewers; and improving energy-efficiency and earthquake safety. 

The Board on April 14, 2021 adopted the Measure Y Spending Plan. 
(Enactment No. 21-0581). 

Subsequent to the Board approval of the Measure Y Bond Spending 
Plan April 2021, costs associated with the approved Plan has outpaced 
execution by 28%, (shortfalls) necessitating revisions to the current 
spending plans, either by scope reductions and / or adjustments to 
budgets to provide the design elements based on:  

1. Improved Seismic Safety
2. Accessibility Improvements
3. Heating & Ventilation upgrades
4. Electrical upgrades
5. Communications upgrades
6. Envelope Waterproofing
7. Program improvements (class size enlargement)

 
Recommendation 

 Fiscal Impact 

The Facilities staff requests the Facilities Committee/Board 
to discuss and adopt the District's Capital 
(Facilities) Program - Amendment No. 2, Measure Y 
Spending Plan – May 2023.

 There is no increase and/or decrease of the overall spending 
plan. There, however, are modifications to specific projects 
due to cost escalations which now cannot be complete as 
previously scoped/budgeted. 

Attachments Resolution No. 2223-0211 District's Capital (Facilities) Program 
- Amendment No. 2, Measure Y Spending Plan – May 2023



RESOLUTION  
OF THE  

BOARD OF EDUCATION 

OF THE OAKLAND UNIFIED SCHOOL DISTRICT 

Resolution No.  2223-0211 

District's Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan –  

May 2023 

WHEREAS, in June 2006, Oakland voters passed Measure B, a $435 million School Facilities 
Improvement Bond which provided funding to the Oakland Unified School District (OUSD). 
Except for some remaining fire alarm projects, all Measure B funds have largely been spent prior 
to fiscal year 2019-2020; 

May 2012 Master plan stated $1.5B in Facilities Needs (File #12-1043) 

WHEREAS, in June 2012, Oakland voters passed Measure J, a $475 million School Facilities 
Improvement Bond, for OUSD to enhance the educational environment for the students and 
communities of Oakland and better prepare students for college and jobs. Bond funds have been 
allocated to upgrade science labs, classrooms, computers, and technology; improve student 
safety and security; repair bathrooms, electrical systems, plumbing and sewer lines; improve 
energy efficiency; and make seismic upgrades. Majority of Measure J Funds have been spent; 
In May 2020 Master plan stated $3+B in Facilities Needs. (File #19-2517) 

WHEREAS, in November 2020, Oakland voters passed Measure Y, a $735 million School 
Facilities Improvement Bond, for OUSD to provide, among other things, classroom repair and 
school safety improvements, upgrading classrooms, science labs and technology; improving 
student safety and security; repairing bathrooms, electrical systems, plumbing and sewers; and 
improving energy-efficiency and earthquake safety:  

WHEREAS,  Facilities Planning and Management is providing an update on the  planning 
efforts for the Measure Y Spending Plan;  

WHEREAS, the planning for this element has been an iterative process guided by the Measure 
Y bond language, along with addressing identified deficiencies outlined in the OUSD 2020 
Facilities Master Plan and consultations with District leadership. Projections of budget 
augmentations are for projects in construction or design, no projections for future projects, but 
assumed;  

WHEREAS, subsequent to the Board approval of the Measure Y Bond Spending Plan April 
2021, costs associated with the approved plan has outpaced execution by 28%, necessitating 



revisions to the current spending plans, either by scope reductions and / or adjustments to 
budgets to provide the design elements based on:  

1. Improved Seismic Safety
2. Accessibility Improvements
3. Heating & Ventilation upgrades
4. Electrical upgrades
5. Communications upgrades
6. Envelope Waterproofing
7. Program improvements (class size enlargement)

WHEREAS, among options to address the shortfalls, staff recommends the Board consider the 
final recommendation of Budget adjustments scope reductions and approve revised Spending 
Plan  

WHEREAS, the revised Measure Y spending plan is attached hereto as Exhibit A, and 
authorizes the use of Measure Y funds, as stated in Exhibit A, as the funding source for related 
expenditures for facilities projects subject to the Board’s approval of the contract, or other 
Board required authorizations, if any, for such expenditure; 

NOW, THEREFORE, BE IT RESOLVED, the Board hereby adopts the District's 
Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan – May 
2023, as delineated in attached Exhibit A.

PASSED AND ADOPTED by the Board of Education of the Oakland Unified School 
District this 7th day of June, 2023; by the following vote, to wit:  

PREFERENTIAL AYE:  

PREFERENTIAL NAY:  

PREFERENTIAL ABSTAINED: 

AYES:  

NAYS:  

ABSTAINED:  

RECUSED:  

ABSENT:  



CERTIFICATION 

We hereby certify that the foregoing is a full, true, and correct copy of a Resolution passed at a 
Regular Meeting of the Board of Education of the Oakland Unified School District held on 
June 7, 2023.  

Board Office Use: Legislative File Info. 
 File ID Number 

 

 Introduction Date 
 Enactment Number 
 Enactment Date 

OAKLAND UNIFIED SCHOOL DISTRICT 

__________________________________________ 
Mike Hutchinson 
President, Board of Education 

__________________________________________  
Kyla Johnson-Trammell 
Superintendent and Secretary, Board of Education 

23-0668
3/21/2023

Attachment: District's Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan – May 
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Recommendation
The recommendation of the Facilities Department is to reallocate funding for the following projects: 

● Accessibility and quality,

● Defer Hillcrest ES / Piedmont until the next bond measure,

● Reduce Melrose Leadership Academy scope to address Maxwell Campus only.

● Reduce Nutritional Services District-Wide Investment  ($10M), District-wide initiatives projects ($9M), and Project Contingency

from District-wide Initiatives ($20M) - $39M Total

These funds will support scope needs at:

● Coliseum College Prep. Academy,

● McClymonds HS, and

● Roosevelt MS.

Description
Recommended 

Budget Adjustment

A Re-allocate Accessibility & Quality budget to Unfunded Projects ($10,000,000)

B
Include Hillcrest ES and Piedmont ES into Nutrition Services 
Districtwide Cafeteria and Kitchen Improvements

($3,700,000)

C Reduce MLA Budget to Priority 1 at Maxwell Campus Only ($13,000,000)

D District Wide Initiatives with Contingency ($39,000,000)

SUBTOTAL
($65,700,000)

E

Increase Budgets:
     CCPA: $19,500,000
     McClymonds HS: $26,250,000
     Roosevelt MS: $19,950,000

$65,700,000

TOTAL $0

District's Capital (Facilities) Program - Amendment No. 2, Measure Y Spending Plan –  May 2023 
Exhibit A
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Recommendation - District-wide Initiatives
The recommendation of the Facilities Department is to reallocate funding for the following projects: 

Name
April 2021 
Approved

Recommende
d Adjustment

Facilities and Technology Improvements $132,697,920 ($19,506,920) $113,191,000

Health, Safety, and Security Improvements $43,297,080 ($7,903,080) $35,394,000

Energy Efficiency, Resiliency, and Sustainability Improvements $17,005,000 ($4,590,000) $12,415,000

Improved Utilization - Unused or Underused Assets $7,000,000 ($7,000,000) $0

TOTAL Withdrawn from District-wide Initiates to fund CCPA, McClymonds, & Roosevelt $200,000,000 ($39,000,000) $161,000,000
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Name Description
April 2021 
Approved

Recommended 
Adjustment

Facilities and Technology Improvements

Portable Removal and 
Replacements

Funding to support the design, DSA approval, removal, installation, and 
construction of new school site portables $3,000,000 ($1,300,000)

Grounds
Shade structures at named elementary school site in support of outdoor 
learning and recreational activities at Joaquin Miller

$200,000 ($200,000)

Board Directed Initiative 
Allowance

This is an allowance to address any OUSD Board directed initiatives / 
projects

$7,000,000 ($3,125,000)

Contingency Contingency $14,881,920 ($14,881,920)

TOTAL Withdrawn from District-wide Initiates to fund CCPA, McClymonds, & Roosevelt $19,506,920

Recommendation - District-wide Initiatives
The recommendation of the Facilities Department is to reallocate funding for the following projects: 
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Name Description
April 2021 
Approved

Recommended 
Adjustment

Health, Safety, and Security Improvements

Nutritional Services Provide additional dry, refrigeration, and freezer storage facilities. $20,500,000 ($10,000,000)

Middle School Exterior & 
Interior Security 
Enhancements

Funding to provide additional perimeter and interior controls inclusive of 
but not limited to CCTV cameras, door entry controls (i.e. aiphones), and 
other measures to properly secure the Middle School sites

$2,631,000 $1,000,000

High School Exterior & 
Interior Security 
Enhancements

Funding to provide additional perimeter and interior controls inclusive of 
but not limited to CCTV cameras, door entry controls (i.e. aiphones), and 
other measures to properly secure the High School sites

$2,100,000 $750,000

Playground & Playsurface 
Replacement

Updating outdated play structures and play surfaces per Master Plan $0 $2,000,000

Fire / Intrusion Alarm 
Replacements

Updating Fire Alarm and Intrusion Alarm Systems to current district 
standards

$0 $3,000,000

Contingency Contingency $4,654,080 ($4,653,080)

TOTAL Withdrawn from District-wide Initiates to fund CCPA, McClymonds, & Roosevelt $7,903,080

Recommendation - District-wide Initiatives
The recommendation of the Facilities Department is to reallocate funding for the following projects: 
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Name Description
April 2021 
Approved

Recommended 
Adjustment

Energy Efficiency, Resiliency, and Sustainability Improvements

Solar PPA Project - funding 
for IOR and PM

Defund 3.5 MW of rooftop and canopy PV at Elmhurst MS, Kings Estate 
Campus, Prescott Campus, Reach Academy Campus, Redwood Heights ES

$375,000 ($375,000)

Solar PPA Project - funding 
for IOR and PM

Fund canopy PV at Horace Mann $0 $75,000

Battery Storage Oakland High - 400 kW battery storage (Tesla Megapack 2) $2,500,000 ($800,000)

Battery Storage Oakland Tech/Castlemont - 400 kW battery storage (Tesla Megapack 2) $2,500,000 ($2,000,,000)

Solar Readiness Retrofit Fremont HS & The Center Solar Readiness Retrofit $500,000 ($500,,000)

Contingency Contingency $990,000 ($990,000)

TOTAL Withdrawn from District-wide Initiates to fund CCPA, McClymonds, & Roosevelt $4,590,000

Recommendation - District-wide Initiatives
The recommendation of the Facilities Department is to reallocate funding for the following projects: 
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Recommended Measure Y Spending Plan
Recommended

April 2021 
Approved Budget

June 2023 
Proposed Budget

Budget Change COMMENTS

Site Specific Modernizations and New Construction

Coliseum College Preparatory Academy - Site Expansion  $35,500,000  $55,000,000  $19,500,000 
Based on current enrollment projections and to meet standards and Ed. 
Specs.  See Project Planning Information

Claremont MS - Multi Purpose Annex  $18,000,000  $18,000,000  $ -  No Change

Elmhurst United MS - Site Modernization  $10,000,000  $10,000,000  $ - No Change

Garfield ES - Site Renovation or Replacement  $56,700,000  $56,700,000  $ - No Budget Update- Design Not Started

Hillcrest ES - New Kitchen  $1,700,000  $0  ($1,700,000) Covered in School Kitchen and Cafeteria Improvements.

Laurel Child Dev. Center - Site Renovations or 
Replacement

 $15,000,000  $15,000,000  $ - No Change

Marcus Foster ELC - Site Specific Projects  $15,000,000  $15,000,000  $ - No Change

McClymonds HS - Site Renovation or Replacement  $65,000,000  $91,250,000  $26,250,000
Based on current enrollment projections and to meet standards and Ed. 
Specs.  See Project Planning Information

Melrose Leadership Academy/Maxwell Park ES - Site 
Expansion

 $49,500,000  $36,500,000  ($13,000,000) 
Reduce scope to Maxwell campus only based on site assessment. Based on 
current enrollment projections and to meet standards and Ed. Specs.  See 
Project Planning Information

Roosevelt MS - Site Renovation  $70,600,000  $90,550,000  $19,950,000
Based on current enrollment projections and to meet standards and Ed. 
Specs.  See Project Planning Information

Piedmont ES - New Kitchen  $2,000,000  $0  ($2,000,000) Covered in School Kitchen and Cafeteria Improvements.

Skyline HS - Various Site-Specific Projects  $10,000,000  $10,000,000  $ -                     No Change

Subtotal  $349,000,000  $398,000,000  $49,000,000

District-Wide Capital Projects

Administration and Governance  Center  $50,000,000  $50,000,000  $ -  Central Administration Center at Cole

Access and Quality Improvements  $10,000,000 $0  ($10,000,000)

District-Wide Initiatives  $200,000,000  $161,000,000  ($39,000,000)  Reduction of NS Warehouse needs, contingency, and district wide projects.

Subtotal  $ 260,000,000  $211,000,000 ($49,000,000) 

Bond Program Contingency  $70,000,000  $70,000,000  $ - 

Bond Program Coordination  $56,000,000  $56,000,000  $ - 

TOTAL  $735,000,000  $735,000,000  $0
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District-Wide Initiatives- Facilities and Technology
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District-Wide Initiatives- Facilities and Technology
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District-Wide Initiatives- Health, Safety and Security
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District-Wide Initiatives-
Energy Efficiency, Resiliency, and Sustainability
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District-Wide Initiatives-
Energy Efficiency, Resiliency, and Sustainability
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District-Wide Initiatives- Energy Efficiency, 
Resiliency and Sustainability
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District-Wide Initiatives- Improved Utilization
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