

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details (With Text)

File #: 22-2399 Version: 1 Name: Amendment No. 1, Agreement for Architectural

Services – Gelfand Partners Architects – Kaiser Child Development Center Outdoor Learning

Environment Project – Division of Facilities Planning

and Management

Type: Agreement or Contract Status: Passed

File created: 10/6/2022 In control: Chief Academic Officer

 On agenda:
 11/9/2022
 Final action:
 11/9/2022

 Enactment date:
 11/9/2022
 Enactment #:
 22-1877

Title: Approval by the Board of Education of Amendment No. 1, Agreement for Architectural Services by and

between the District and Gelfand Partners Architects, San Francisco, CA., for the latter to provide additional services which include upgrading the fire alarm system to the standard current code in two buildings and four portables, as described in the proposal dated September 26, 2022, attached to this

Amendment as part of Exhibit A, for the Kaiser Child Development Center Outdoor Learning

Environment Project, in an additional amount of \$127,901.00, increasing Agreement not-to-exceed amount from \$206,000.00 to \$333,901.00, and extending the term of the Agreement from October 28, 2021 to October 1, 2022, to October 1, 2023, (an additional 365 calendar days). All other terms and

conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-2399 Amendment No. 1, Agreement for Architectural Services – Gelfand Partners Architects –

Kaiser Child Development Center Outdoor Learning Environment Project – Division of Facilities

Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result	
11/9/2022	1	Board of Education	Adopted on the General Con	Adopted on the General Consent Report Pass	

Approval by the Board of Education of Amendment No. 1, Agreement for Architectural Services by and between the District and Gelfand Partners Architects, San Francisco, CA., for the latter to provide additional services which include upgrading the fire alarm system to the standard current code in two buildings and four portables, as described in the proposal dated September 26, 2022, attached to this Amendment as part of Exhibit A, for the Kaiser Child Development Center Outdoor Learning Environment Project, in an additional amount of \$127,901.00, increasing Agreement not-to-exceed amount from \$206,000.00 to \$333,901.00, and extending the term of the Agreement from October 28, 2021 to October 1, 2022, to October 1, 2023, (an additional 365 calendar days). All other terms and conditions of the Agreement remain in full force and effect.