



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-2821 **Version:** 1 **Name:** Amendment No. 8 - Loving & Campos Architects (LCA), Inc. - Oakland High School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 10/20/2009 **In control:** Facilities Committee

On agenda: **Final action:** 10/28/2009

Enactment date: 10/28/2009 **Enactment #:** 09-2167

Title: Approval by the Board of Education of Amendment No. 8 to Professional Services Agreement between District and Loving & Campos Architects (LCA), Inc., Walnut Creek, CA, for the latter to provide additional Architectural Services to include preparation of California High Performance Standards (CHPS) documentation to Division of State Architect (DSA) and various other items described herein in conjunction with the Oakland High School Modernization Project, in an additional amount not to exceed \$20,000.00, increasing the Agreement from \$1,794,337.00 to a not-to-exceed amount of \$1,814,337.00, and extending the end date from December 31, 2009 to June 30, 2011. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-2821 - AMENDMENT NO. 8 - LOVING & CAMPOS ARCHITECTS (LCA), INC. - OAKLAND HIGH SCHOOL MODERNIZATION PROJECT, 2. 09-2821 - AMENDMENT NO. 8 - LOVING & CAMPOS ARCHITECTS (LCA), INC. - OAKLAND HIGH SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|------------|------|----------------------|-----------------------|--------|
| 10/28/2009 | 1 | Board of Education | Adopted | Pass |
| 10/20/2009 | 1 | Facilities Committee | Recommended Favorably | Pass |

Approval by the Board of Education of Amendment No. 8 to Professional Services Agreement between District and Loving & Campos Architects (LCA), Inc., Walnut Creek, CA, for the latter to provide additional Architectural Services to include preparation of California High Performance Standards (CHPS) documentation to Division of State Architect (DSA) and various other items described herein in conjunction with the Oakland High School Modernization Project, in an additional amount not to exceed \$20,000.00, increasing the Agreement from \$1,794,337.00 to a not-to-exceed amount of \$1,814,337.00, and extending the end date from December 31, 2009 to June 30, 2011. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]