



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #: 05-0445 **Version:** 1 **Name:** Amendment No. 6 - Stafford King Wiese Architects - Allendale Elementary Two-Story Building Project
Type: Agreement or Contract **Status:** Passed
File created: 4/27/2005 **In control:** Facilities Department
On agenda: **Final action:** 4/27/2005
Enactment date: 4/27/2005 **Enactment #:** 05-0442

Title: Ratification by State Administrator, on behalf of the District, of Amendment No. 6 of Professional Service Agreement with Stafford King Wiese Architects, Sacramento, CA, for the latter to provide architectural, electrical and mechanical engineering services to provide a punch list and Division State Architect closeout in conjunction with the Allendale Elementary Two-Story Building Project in an amount not to exceed \$24,567.50 increasing the Agreement from \$255,918.33 to a not-to-exceed amount of \$280,485.83, and extending the end date from October 31, 2004 to December 31, 2004. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 05-0445 - AMENDMENT NO. 6 - STAFFORD KING WIESE ARCHITECTS - ALLENDALE ELEMENTARY TWO-STORY BUILDING PROJECT, 2. 05-0445 - AMENDMENT NO. 6 - STAFFORD KING WIESE ARCHITECTS - ALLENDALE ELEMENTARY TWO-STORY BUILDING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/27/2005	1	State Administrator and/or Board of Education	Adopted	Pass

Ratification by State Administrator, on behalf of the District, of Amendment No. 6 of Professional Service Agreement with Stafford King Wiese Architects, Sacramento, CA, for the latter to provide, due to Aurora Modular bankruptcy, additional architectural, electrical and mechanical engineering services including building fire sprinkler shop drawing review, gas utility calculations and building punch list and Division State Architect closeout in conjunction with the Allendale Elementary Two-Story Building Project in an amount not to exceed \$24,567.50 increasing the Agreement from \$255,918.33 to a not-to-exceed amount of \$280,485.83, and extending the end date from October 31, 2004 to December 31, 2004. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]