

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details (With Text)

File #: 09-2454 Version: 1 Name: Change Order No. 2 - Ray's Electric - Tilden Fire

Alarm Project

Type: Agreement or Contract Status: Passed

File created: 9/1/2009 In control: Facilities Committee

On agenda: Final action: 9/9/2009

Enactment date: 9/9/2009 Enactment #: 09-1905

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract District and

Ray's Electric, Oakland, CA, for the latter to provide two smoke detectors, conduit, and wire in a storage room, and four heat detectors above ceiling due to discovered beam pockets in conjunction with the Tilden Fire Alarm Project in the additional amount of \$2,203.93, increasing the Agreement from \$124,904.68 to \$127,108.61. All other terms and conditions of the Agreement remain in full force

and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-2454 - CHANGE ORDER NO. 2 - RAY'S ELECTRIC - TILDEN FIRE ALARM PROJECT, 2. 09-

2454 - CHANGE ORDER NO. 2 - RAY'S ELECTRIC - TILDEN FIRE ALARM PROJECT, 3. 09-2454 -

CHANGE ORDER NO. 2 - RAY'S ELECTRIC - TILDEN FIRE ALARM PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/9/2009	1	Board of Education	Adopted	Pass
9/1/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 2 to Construction Contract District and Ray's Electric, Oakland, CA, for the latter to provide two smoke detectors, conduit, and wire in a storage room, and four heat detectors above ceiling due to discovered beam pockets in conjunction with the Tilden Fire Alarm Project in the additional amount of \$2,203.93, increasing the Agreement from \$124,904.68 to \$127,108.61. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]