



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 11-0520, **Version:** 1

Approval by the Board of Education of Change Order No. 9 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter to delete gypsum wallboard on underside of roof framing and add vents; install additional holdowns and steel brackets and various other items described herein in conjunction with the Lincoln Elementary School Classroom Replacement Project in the amount of \$58,534.92, increasing the Agreement from a not to exceed amount of \$6,721,233.90 to \$6,779,768.82. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]