



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 05-0578 **Version:** 1 **Name:** Change Order Nos. 2-6 - G&G Builders, Inc. - Allendale Elementary School Relocatable Replacement Project

Type: Agreement or Contract **Status:** Passed

File created: 5/25/2005 **In control:** Facilities Department

On agenda: **Final action:** 5/25/2005

Enactment date: 5/25/2005 **Enactment #:** 05-0560

Title: Ratification by State Administrator, on behalf of the District, of Change Order Nos. 2-6 to Construction Contract with G&G Builders, Pleasanton, California, for the latter to complete work started by Aurora Modulars, provide data/TV system in CR's, repair Aurora work, abate mold in one classroom in conjunction with the Allendale Elementary School Relocatable Replacement Project in the amount of \$165,829.48, increasing the Agreement from \$1,315,097.40 to \$1,480,926.88. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 05-0578 - CHANGE ORDER NOS. 2-6 - G&G BUILDERS, INC. - ALLENDALE ELEMENTARY SCHOOL RELOCATABLE REPLACEMENT PROJECT, 2. 05-0578 - CHANGE ORDER NOS. 2-6 - G&G BUILDERS, INC. - ALLENDALE ELEMENTARY SCHOOL RELOCATABLE REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/25/2005	1	State Administrator and/or Board of Education	Adopted	Pass