

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details

File #: 14-0605 Version: 1 Name: Change Order No. 1 - McGuire & Hester -

Washington Elemenary School Landscaping Project

Type: Agreement or Contract Status: Passed

File created: 3/24/2014 In control: Facilities Committee

 On agenda:
 4/9/2014
 Final action:
 4/9/2014

 Enactment date:
 4/9/2014
 Enactment #:
 14-0601

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with McGuire &

Hester, Oakland, CA, approving with latter a deductive change order for credit towards the construction contingency in closing out the project in conjunction with the Washington Elemenary School Landscaping Project in the amount of -\$20,069.00, decreasing the Agreement from

\$590,000.00 to \$569,931.00. All other terms and conditions of the Agreement remain in full force and

effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-0605 Change Order No. 1 - McGuire & Hester - Washington Elemenary School Landscaping

Project

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result	
4/9/2014	1	Board of Education	Adopted on the General Con	Adopted on the General Consent Report Pass	