



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 11-2500, **Version:** 1

Approval by the Board of Education of Change Order No. 10 Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter to relocate 3" Gas Piping for PG& E per ASI #19; adjust utility boxes and drain inlets, upgrade VCT flooring in conjunction with the Lincoln Elementary School Classroom Replacement Project in the amount of \$33,440.00, increasing the Agreement from \$6,779,768.82 to \$6,813,208.82. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]