

Oakland Unified School District

Legislation Text

File #: 09-0618, Version: 1

Approval by Board of Education of Change Order No. 1 to Construction Contract with G&G Builders, Pleasanton, CA, for the latter to demolish ramps and patch asphalt, cap utilities at former site, install temporary fencing and various other items described herein in conjunction with the Highland Interim Housing Project in the amount of \$17,151.00, increasing the Agreement from \$179,801.00 to \$196,952.00. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]