



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-0190 **Version:** 1 **Name:** Change Order No. 1 - Cal Pacific Construction - Lincoln Elementary School Classroom Replacement Project

Type: Agreement or Contract **Status:** Passed

File created: 2/3/2009 **In control:** Facilities Committee

On agenda: **Final action:** 2/11/2009

Enactment date: 2/11/2009 **Enactment #:** 09-0205

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter to added breakers for disconnects on portables; credit for Christy Boxes - no installation required; raceway on Back of 2 Portables (#6 & #8); install additional sewer piping for Portable #9 and various other items as described herein in conjunction with the Lincoln Elementary School Classroom Replacement Project in the amount of \$19,864,89, increasing the Agreement from \$6,396,000.00 to \$6,415,864.89. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0190 - CHANGE ORDER NO. 1 - CAL PACIFIC CONSTRUCTION - LINCOLN ELEMENTARY SCHOOL CLASSROOM REPLACEMENT PROJECT, 2. 09-0190 - CHANGE ORDER NO. 1 - CAL PACIFIC CONSTRUCTION - LINCOLN ELEMENTARY SCHOOL CLASSROOM REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass