



Legislation Text

File #: 05-0637, Version: 1

Ratification by State Administrator, on behalf of the District, of Amendment No. 3 to Professional Services Agreement with Baseline Engineering, Alameda, CA, for the latter to provide additional topographical and utility services for areas not covered in base contract, specifically the garden area and rear driveway, the parking lot, and modifications of the grading, drainage and paving design, in conjunction with the Havenscourt Middle School Paving Project in an amount not-to-exceed \$7,200.00, increasing the Agreement from \$57,530.00 to a not-to-exceed amount of \$64,730.00, and extending the end date from December 31, 2004 to August 29, 2005. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]